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9.0 OVERVIEW
This is a “Best Value” solicitation for the Design and Construction of a Building Addition - B273 Child Development Center (CDC) located at Detroit Arsenal.  The Government will evaluate the proposals in accordance with the criteria described herein, and award a firm fixed price task order to the responsible firm, whose proposal conforms with all the terms and conditions of the solicitation and whose proposal is determined to represent the overall best value to the Government. 
General Description of Work:  This Task Order shall include the design and construction of an addition to the existing Child Development Center (CDC) at Detroit Arsenal and shall include all building and site features for a complete operational facility. The CDC is intended for children ages 6 weeks through 5 years. Two building additions are included.
10.0 NOT USED
11.0 GENERAL INSTRUCTIONS

Not Used.
12.0 PROPOSAL CONTENTS AND RELATED EVALUATION FACTORS AND SUBFACTORS 
(VOLUME 1 – DESIGN TECHNICAL)
	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 1
	
	DESIGN TECHNICAL
	Most Important Factor

	Subfactor 1
	Vol. 1 TAB A
	Building Functional and Aesthetics
	Equally important with Subfactor 2

	Subfactor 2
	Vol. 1 TAB B
	Quality of Building Systems and Materials
	Equally Important with Subfactor 1

	Subfactor 3

	Vol. 1 TAB C
	Site Design
	3rd Most Important Subfactor (less important than Subfactors 1 and 2, which are equal in importance.)

	Subfactor 4
	Vol. 1 TAB D
	Sustainability Requirements
	4th Most Important Subfactor (less important than Subfactor 3)


VOLUME 2 –FACTOR 2 – VOLUME 2 –PERFORMANCE CAPABILITY 
	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 2
	
	PERFORMANCE CAPABILITY
	2nd Most Important Factor (less important than Factor 1)

	Subfactor 1
	Vol. 2 TAB A
	Proposed Contract Duration and Summary Schedule
	Most Important Subfactor

	Subfactor 2
	Vol. 2 TAB B
	Past Performance 
	2nd Most Important Subfactor (equally   important as Subfactor 2)


VOLUME 3 – PRICE AND PRO FORMA INFORMATION)
	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 3
	Vol. 3 TAB A
	Price (Standard Form 1442 and Proposal Bid Schedules)
	3rd Most Important Factor (slightly less important than Factor 2)

	N/A
	Vol. 3 TAB B
	Bid Guarantee
	Not Rated

	N/A
	Vol. 3 TAB C
	Required Pre-Award Information
	Not Rated


13.0 VOLUME 1 – FACTOR 1 – DESIGN-TECHNICAL
GENERAL: The design-technical Factor consists of conceptual level presentation drawings, technical approach narratives and information regarding material and system quality. It must clearly define the proposed scope and quality levels that the design-build team is offering to the Government in enough detail for the Government and the Firm (proposer) to mutually understand whether or not the proposal meets or exceeds the minimum Solicitation requirements.  The use of BIM to prepare or submit proposals is NOT required. Fully developed drawings, details, or specifications are not required or desired.  Unless, specifically stated, herein, the Goverment will not be performing a detailed engineering analysis or design review at the proposal stage.  The intent during the proposal submission and review process is not to require detailed design effort or to perform a detailed design engineering review but to focus on the proposed quality levels of materials and systems  If the Government evaluators have actual knowledge or strong suspicion that a proposed product or solution is inappropriately sized, being used in the wrong application or otherwise does not meet the contract requirements, the Government will inform the proposer in the event that discussions are conducted with the firm.  But the Government is not asking for design analyses in the proposal and is not obligated to perform an engineering design review at this stage. After, award, In the event of conflict between the contractor’s accepted proposal and the requirements in the final, amended RFP, the order of precedence is indicated in Special Contract Requirement 1.2, DESIGN/BUILD CONTRACT – ORDER OF PRECEDENCE. The Firm shall identify what it considers to be Betterments in its proposal for Subfactors 1-3 (See Section 00 73 00, SCR “Proposed Betterments“). Note that the Government will not evaluate any material that exceeds the page limits, where indicated below. The final design must comply with the RFP requirements except that accepted betterments become the new contract minimum requirements.
VOLUME 1 - TAB A –SUBFACTOR 1 – BUILDING FUNCTIONAL, AESTHETICS AND SPACE
Submission Requirements:
Presentation Drawings:
(a) Exterior Elevations of each facility clearly noting proposed materials and colors. 
(b) At least one (1) Exterior Perspective Rendering (may be CADD rendering) for each facility type included in the contract.
(c) At least one building section demonstrating typical exterior wall sections, typical exterior construction materials, finished floor elevations, and ceiling heights.
NOTE: The Government will use this information to evaluate functional and aesthetic considerations, such as floor to ceiling heights and may use it to help evaluate exterior aesthetics and appearance. The Government may also use this information in conjunction with the submission information under the subfactor:  QUALITY OF BUILDING SYSTEMS AND MATERIALS, below, to evaluate quality of wall finishes as well as looking at how the proposer has considered  air barrier .  The Government is NOT evaluating the structural framing system or solution.
(d) Schematic floor plans for each floor of each facility. Not necessary if the Government provides the floor plans in the solicitation and the proposer proposes to use them, without change. In that event, the proposer must clearly acknowledge that it will provide the floor plan without change.   If the proposer intends to change any Government provided floor plan, it must clearly identify any and all proposed changes to the floor plans, either on a floor plan or in a narrative.
(e) A color board including primary interior and exterior finish materials.
Technical Approach Narratives  
Provide technical approach narratives, both qualitative and quantitative, defining the elements of the proposal. Preface the narratives with a design concepts narrative, providing the design rationale and basis of the proposal.  
(f) Minimum Space and Facility Size.  Describe the spaces provided for each facility, in accordance with Section 01 10 00, Statement of Work.  As a minimum, include a tabulation of the net square footage for rooms, zones, or other areas, the total gross square footage for each floor of each facility, and the total gross square footage for each facility to clearly demonstrate compliance with the project requirements.   See the sample spreadsheets at the end of this section attachments 8 and 9.
(g) Architectural Theme and Materials.  This narrative shall be no longer than three (3) typewritten pages.  Describe the architectural themes of the various facilities and spaces which demonstrate how the proposal achieves the results desired by the Statement of Work.  Narrative should address how the selection of materials and colors enhances the exterior and interior aesthetics of the facilities and improves the living and/or working conditions for the soldier populations who will utilize the facilities.   This narrative is not intended to be a material listing, but to explain/reflect how the selections were made and how they address the requirements.  
Evaluation Criteria:
The following three areas are equal in importance.
Building Functional Arrangement:   This subfactor considers the overall functional layout (Floor Plan) and interaction of the spaces in the facilities as well.  This subfactor considers the planning and design of the spaces with respect to soldier working conditions and the operations of the facility.  
The following criteria will be considered in the evaluation of the functional arrangement of the various facilities: 
(h) How well the floor plan responds to the Functional Relationship requirements described in the Statement of Work
(i) How well the floor plan and space arrangement facilitate work flow and access necessary to successfully operate this facility in accordance with its mission. 
(j) Do the facilities provide acceptable life safety and fire safety measures? 
(k) Do the proposed plans demonstrate compliance with the mandatory requirements for circulation, furnishings (e.g., for UEPH’s, will the required furniture fit in the rooms?), equipment, and other specifically identified items in the Statement of Work?
Building Aesthetics:   This element considers the overall “appeal” of the facility and the desire that both the interior and exterior of the facilities present a professional, attractive appearance. The following two areas will be considered under this element and are equal in consideration (not separately rated): 
(l) Exterior Considerations: 
To the extent possible within the government identified contract cost limitation (CCL), the proposal must comply with the look and feel of the Installation architectural theme identified in the Request for Proposals. The first priority in order of importance is how well the proposal provides comparable building mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation.  The second priority in order of importance is how well the proposal provides compatible exterior skin appearance based upon façade, architectural character (period or style), exterior detailing, matching the architectural theme expressed in the Solicitation. 
· Proposals shall be evaluated on mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation, design of facades, roof lines, delineation of entrances, proportions of fenestration in relation to elevations, shade and shadow effects, materials, textures, architectural character (period or style), exterior color schemes.  
· How compatible is the proposed design with the installation architectural theme expressed in the RFP?  If not an exact "copy" of the theme, how well does it harmonize or blend with the expressed theme?
· How well does the proposal provide comparable building mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation?
· How well does the proposal provide compatible exterior skin appearance based upon façade, architectural character (period or style), exterior detailing, matching the architectural theme expressed in the Solicitation?
· Is the building’s scale and proportion complimentary of the adjacent structures?
· Is the building an attractive addition to the Installation?
· How well does the building harmonize with its environment, including surrounding facilities?
· Has the proposer addressed/coordinated the arrangement of stacks, louvers, vents, and roof mounted equipment, etc. to provide a visually attractive structure?  
(m) Interior Considerations: 
· Are the proposed colors and material finishes conducive to the working environment of the facility?
· For administrative areas, does the interior design provided establish a positive working environment?
· Has the proposal addressed/provided for natural and artificial light in the living and working spaces and is the arrangement of fenestration and lighting fixtures in the spaces conducive to furniture placement and space usage?
· Do the proposed ceiling material, elevation, and design enhance the environment?
· Has “support item” placement been considered and addressed in the proposal to enhance the environment?  For example:  placement of supply/exhaust devices, placement of electrical panels, placement of exhaust fans, etc. 
· Does the proposal provide for acoustic control of noise from service/support spaces to administrative areas? 
Minimum Space and Facility Size
The proposal must include all the mandatory spaces in response to the requirements set forth in Section 01 10 00, Statement of Work. Proposals will be evaluated on compliance with these requirements.  Proposals shall identify any individual areas which are less than the required areas and describe how such deviation would enhance the building function.  Individual areas may slightly exceed the requirements, so long as building function is not compromised elsewhere and as long as the overall square footage is not greater than that as described in Section 01 10 00, as authorized by Congress
VOLUME 1- TAB B – SUBFACTOR 2 - QUALITY OF BUILDING SYSTEMS AND MATERIALS
General.  As part of this Subfactor, the Government has identified certain items as desirable features or preferable items.  Desirable features are identified below in the evaluation criteria.  Preferable items are listed in order of priority, These items, along with any proposer-identified betterment, will be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation (CCL) identified in the Solicitation.  
1.
Preference #1 – Brick Building Facade
Provide a clay brick building façade to match the brick of the existing building and meeting the visual compatibility requirements of Section 01 10 00, Paragraph 6.5.2 and Appendix F.  All brick masonry products shall conform to ASTM C 216, Grade SW.  “Thin-brick/stone systems” are not acceptable.
2.
Preference #2 – Standing Seam Metal Roof System
Provide a standing seam metal roofing system to match the standing seam metal roof system of the existing building and meeting the visual compatibility requirements of Section 01 10 00, Paragraph 6.5.2 and Appendices F.  The Standing Seam Roof System shall be an architectural and structural panel which carries a UL90 uplift rating, ASTM E-1592 tested and ASTM air & water tested.  Provide minimum 20-year watertightness warranty,  20-year paint finish warranty and a 20-year no dollar limit (NDL) warranty..
Submission Requirements:
Presentation Drawings
(n) There are no specific drawings requirements for this Subfactor.  However, the firm has the option of providing concept level drawing information for specific materials and/or systems which the firm feels are necessary to describe the proposed systems or materials.
Technical Approach Narratives:
Provide technical approach narratives, both qualitative and quantitative, defining the elements of the proposal.   It is acceptable to include all the sub-items shown below into a single combined narrative for the entire facility.   It is the responsibility of the proposer to ensure that all aspects identified in the evaluation criteria below are addressed.   Whether individual narratives or a single combined narrative is provided, the maximum total length for narratives shall be ten (10) typewritten pages.
(o) Architectural Finishes:  Describe how the materials selected provide for a suitable environment for the expected population of the facility.   Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on aesthetics, durability and maintenance of the finishes proposed. 
(p) Not Used
(q) Mechanical Systems:  Describe how the mechanical systems selected provide for a highly efficient environmental control system including information about provisions for indoor air quality maintenance.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on maintenance considerations, limiting energy consumption, and suitability of the proposed systems for the expected usage.
(r) Plumbing Systems:  Describe how the plumbing systems selected provide for a highly efficient domestic hot water system and an efficient piping system.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.  Narrative should focus on maintenance considerations, energy consumption, and suitability of the proposed systems for the expected usage.
(s) Electrical Systems:  Describe how the electrical power and lighting systems, telephone, data, and cable television systems selected provide for a highly efficient electrical system.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.  Narrative should focus on maintenance considerations, energy consumption, and suitability of the proposed systems for the expected usage.
(t) ATFP Considerations:  Describe how the proposed materials, systems, and designs address the mandatory building ATFP requirements included in the Statement of Work.
(u) Site Utilities and Site Systems:
  Describe how the site utility systems selected provide for an efficient piping system.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on maintenance considerations and suitability of the proposed systems for the expected usage.  Include information regarding coordination with privatized utility providers where applicable. 
(v) Interoperability:  Describe how systems integrated into the new facilities which require connection and interface with existing Installation wide systems will be accommodated in the proposed project.  Narrative should address the following systems as minimum:  Fire Alarm, Telephone, Cable Television, UMCS, and privatized utility companies where applicable.
(w) Solar Hot Water Heating:  Include provisions to provide at least 30% of the domestic hot water requirements through solar heating methodologies, unless the results of a Life Cycle Cost Analysis (LCCA), developed utilizing the Building Life Cycle Cost Program (BLCC) demonstrates to the Government’s satisfaction that the solar hot water system is not life cycle cost effective in comparison with other hot water heating systems.  Discuss and outline proposer’s strategy for this solar system including components, placement of collectors, and controls Include all applicable input data, assumptions, first cost, replacement cost, and maintenance and repair cost that were utilized in the calculations.   If using the LCCA to justify non-selection of solar hot water heating, make all life cycle cost comparisons to a baseline system to provide domestic hot water without solar components.    Analyze at least two different solar hot water methodologies to compare against the baseline system. Use a study period of 25 years and use the Utility cost information in Appendix K.
Proposed Material Identifications:   In order to evaluate and rate the quality of the materials being proposed, including any material or equipment warranties exceeding the one year warranty in the contract clause “Warranty of Construction”, the Firm shall include in the proposal material identification for major materials in each of the areas shown below.   Provide this information in tabular form supported, if necessary to clearly identify level of proposed quality, by catalog information (may provide on CD-ROM).  Table should include manufacturer’s name, model number if known or at least model series, length of warranty, size/capacity (where available), efficiency (where applicable), and any other notes or information selected by the Firm.  The Government will evaluate and consider materials and equipment proposed by brand name and model series or number as a quality standard.  Unless substitution of a manufacturer, brand name or model is otherwise specifically prohibited in the contract, if the successful Firm desires to substitute manufacturers, brand names or models after award, the substituted product must meet the contract requirements and be approved by the designer of record and the Government as equal in function, performance, quality and salient features to that initially proposed.  Acceptance of the proposal is not a guaranty that the proposed products meet the contractual requirements.  See below under Evaluation Criteria for more explanation.
(x) Architectural Finishes
· Interior Walls
· Floors
· Ceilings
· Exterior Walls
· Any Special Features
· Hardware systems (not individual hardware sets)
· Door systems/types (not individual doors)
· Window systems/types (not individual windows)
· Roofing Systems 
(y) Not Used
(z) Not Used
(aa) Plumbing Systems
· Fixtures
(ab) Electrical Systems
· Lighting Fixtures
Provide a list of quality improvements that are above the minimum stated with the performance specifications. Develop the following table, or similar, to identify quality betterments.
	
	Improved Quality
	Concise description of improved quality
	Feature is included within the Construction Cost Limitation  – YES/NO

	Arch. Finishes
	N/A
	N/A
	

	Etc.
	
	
	


Evaluation Criteria:  
General It is the Army's objective that these buildings will have a  50 year useful life. The design and construction should provide an appropriate level of quality to ensure the continued use of the facility over that time period with the application of reasonable preventive maintenance and repairs that would be industry-acceptable to a major civilian sector project OWNER. The facility design should consider that the Army may repurpose the use of the facility over the 50 year life. The Army's intent is to install products and materials of good quality that meet industry standard average life that corresponds with the period of performance expected before a major renovation or repurpose. The design should be flexible and adaptable to possible future uses different than the current to the extent practical while still meeting the operational and functional requirements defined within. Flexibility is achieved through design of more flexible structural load-bearing wall and column system arrangements.  The site infrastructure will have at least a 50-year life expectancy with industry-accepted maintenance and repair cycles. Develop the project site for efficiency and to convey a sense of unity or connectivity with the adjacent buildings and with the Installation as a whole. Building useful life is defined by the length of service of the structural systems; concrete, masonry, steel, and wood in any combination. These structural systems last a lifetime when properly constructed and maintained. The building systems; electrical, mechanical, interior finishes etc. vary in useful life based on quality of the products and materials.  Generally speaking these systems will last an average of 20-30 years. Historically the Army has often performed a major renovation or changed the use of the facility once in the first 25 years.  Within that overriding theme the Government will evaluate the firm selected systems and components proposed in terms of extended warranties provided, maintenance considerations (frequency, estimated cost, access, equipment locations), operability (ease of use, placement of control features, simplicity), durability (withstand troop usage, ease of cleaning), sustainability, and energy consumption (HVAC, lighting, power). The minimum acceptable level of quality for finishes and materials for these buildings are those materials suitable for the expected population and usage.   Residential or similar grade finishes and materials are not acceptable for inclusion in these buildings, unless otherwise specifically stated as allowed in Section 01 10 00. Acceptance of the proposal is not a guaranty that the proposed products meet the contractual requirements or that they are the appropriate size or application for the design which will be developed after award. The intent during the proposal submission and review process is not to require detailed design effort or to perform a detailed design engineering review but to focus on the proposed quality levels of materials and systems  If the Government evaluators have actual knowledge or strong suspicion that a proposed product or solution is inappropriately sized, being used in the wrong application or otherwise wont meet the contract requirements, the Government will inform the proposer in the event that discussions are conducted with the firm.  But the Government is not asking for design analyses in the proposal and is not obligated to perform an engineering design review at this stage. After, award, In the event of conflict between the contractor’s accepted proposal and the requirements in the final, amended RFP, the order of precedence is indicated in Special Contract Requirement 1.2, DESIGN/BUILD CONTRACT – ORDER OF PRECEDENCE.
The Government encourages the Firm to place emphasis on those design features which optimize and emphasize functional/operational requirements; interior/exterior finishes and systems; and life cycle/ energy efficiency.  The Firm may choose the most economical “Type of Construction” allowed by the Building Code for this occupancy/project and put the money into durable finishes and efficient systems.  The features that the Government has identified below as desirable features will be given additional consideration in the evaluation.  The items that the Government identified in paragraph 5.3.1 as preferable will be also be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation identified in the Solicitation.  Proposer-identified betterments may also be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation identified in the solicitation.  Desirable features, Government identified preferences, and Proposer identified betterments that are evaluated as true betterments and that are acceptable to the Government are all considered “betterments”, if they are included within the contract cost limitation. The Government will identify those Proposer identified betterments that are not desired or are otherwise objectionable or unacceptable, if discussions are conducted with that Proposer.  The order of importance for proposed betterments for rating purposes is as follows: desirable features, preferable items (identified in paragraph 5.3.1) and other Proposer identified betterments. Unsubstantiated claims or narrative information will not be given evaluation credit during the evaluations.  The following elements (not rated separately) will be considered in the evaluation of the building systems and materials of the various facilities:
(ac) Architectural Finishes, Components and Systems:
Acceptable proposals include finishes, components and systems which provide usable spaces for the intended purposes and that provide the basic function necessary.   Proposals will receive additional consideration for materials, and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.  
Specific examples of desirable features: solid wood cabinetry; solid surface counter tops; ceramic tile; 25 year non-pro-rated, no-leak roof warranty; high efficiency windows and doors>
(ad) Furniture Systems:  Not Used
(ae) Mechanical Components and Systems: 
Acceptable proposals include components and systems that provide the basic environmental control function necessary.  Proposals will receive additional consideration for components and systems  offered that include extended warranties, longer life expectancies, reduce energy consumption, sustainability, maintainability (cyclical maintenance, access, equipment placement), and enhance the overall life cycle cost efficiency of the facility.   
(af) Plumbing Components and Systems:
Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.   
Specific examples of desirable features: lifetime domestic hot water storage tank warranty;  high efficiency equipment; easy/local availability of replacement/repair parts; zoned/valved sub-systems to allow repair without building shutdown; shower heads on hoses
(ag) Electrical Components and Systems:
Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.   
Specific examples of desirable features: all copper conductors; additional telephone/data/cable TV outlets
(ah) ATFP Considerations:   This consideration verifies the inclusion/compliance with the building related (laminate windows, design for progressive collapse, etc.) ATFP minimum standard constraints included in the Statement of Work.   All proposals must be compliant with the ATFP requirements of the Statement of Work to be considered for award.    Acceptable proposals are compliant with all ATFP requirements. Acceptance of the successful proposal does not constitute acceptance of a design that does not conform to ATFP requirements.  Final designs must comply with the ATFP requirements.
(ai) Site Utilities Components and Site Systems: 

 Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability considerations, have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.
Specific examples of desirable features: enhanced parking/roadway construction/surfaces; sidewalks above the minimum size and construction required; corrosion resistance; valves for isolation/repair of fluid systems; low impact development considerations that exceed the minimum contract requirements, utility placement to allow future replacement/maintenance without significant impact to other systems or access to facilities.
(aj) Interoperability:  Fire Alarm, Telephone, Cable Television, UMCS, and privatized utility systems (where applicable) must be integrated into the new facilities which require connection and interface with existing installation-wide systems must be accommodated in the proposed project.
(ak) Solar Hot Water Heating:   The Government will evaluate the systems and materials proposed for use in the solar domestic hot water system.  Proposals that demonstrate solar hot water provisions above 30% will receive additional consideration during the evaluation, provided that it does not increase first cost beyond the contract cost limitation (CCL).   No additional consideration will be given for proposals providing for more than 30% solar hot water if the proposed price exceeds the CCL.  If the proposer has provided life cycle cost analyses documenting the non-feasibility of the solar system provision, the Government will verify as reasonable and complete. Errors or inconsistencies in the calculations will be considered deficiencies during evaluations.
VOLUME 1 - TAB C – SUBFACTOR 3 – SITE DESIGN

Submission Requirements:
Presentation Drawings:
(al) Schematic/Conceptual Site Plans showing site improvements for drainage, buildings, paving, walks, and landscaping. Indicate all building setbacks and separations, which must meet antiterrorism design requirements. Delineate vehicle circulation and pedestrian access to allow evaluation of the integration of this new development  into the existing surrounding infrastructure.  Select the format of the drawings provided to best illustrate compliance with the requirements of the Statement of Work.
Technical Approach Narrative:
Provide technical approach narrative, both qualitative and quantitative, defining the elements of the proposal. The narrative may include simple sketches or drawings to help illustrate the Proposer’s solutions to the Statement of Work Requirements.  Begin the narrative with a preface concerning the design concepts   It is acceptable to include all the sub-items shown below into a single combined narrative for the entire project.   It is the responsibility of the proposer to ensure that all aspects identified in the evaluation criteria below are addressed.   Whether individual narratives or a single combined narrative is provided, the narratives shall not exceed ten (10) typewritten pages.
(am) Grading
· Cut/Fill Considerations
(an) Landscaping
· Plant Material Selection
· Other Feature Selection
· Site Lighting Considerations
(ao) Pedestrian Circulation
· Development of Circulation Patterns
· Way Finding Between Facilities
· Separation from Vehicular Circulation
(ap) Vehicle Circulation
· Development of Circulation Patterns
· Parking Locations and Quantities
· Interface with Existing Street/Roadway Systems
(aq) Anti-Terrorism/Force Protection
· Compliance with the Statement of Work Requirements.
Evaluation Criteria:
This Subfactor considers the overall layout of the site and the various specialties which define a workable, pleasing environment for the soldiers.  The proposed site development plan must incorporate all the specific requirements from the Statement of Work as well as comply with all statutory and regulatory requirements outlined therein. All site related Anti-Terrorism/Force Protection (ATFP) considerations must be included and/or addressed in the proposal.
Elements one (1) and two (2) below are equal in importance and are not separately rated.  Element (3) is not separately rated but the proposal must meet the Solicitation requirements to be rated acceptable.
(1) Grading and Landscaping: Acceptable proposals include reasonable amounts of cut/fill and regarding as necessary to ensure proper must meet be the minimums required by the Statement of Work.  Proposals which include innovative solutions to storm water management, landscaping to enhance the complex environment, or other similar improvements beyond the basic requirements will receive additional consideration during the proposal evaluation process.
(2) Pedestrian and Vehicle Circulation and Storage:  Acceptable proposals address and include all the specific requirements of the Statement of Work.  
The following items will be considered with respect to pedestrian and vehicle circulation and storage.   These are not sub-factors.
Pedestrian Considerations:
· Are all parking areas served by sidewalks?
· Are all facility entrances/exits served by a paved sidewalk system?
· Does the proposed sidewalk system provide direct, convenient access to all facilities?
· Is the new sidewalk system an extension of the existing adjacent sidewalk system?
· Are sidewalk systems enhanced by appropriate landscaping?
· Is site lighting provided to enhance the security and usability of the site by pedestrians?
Vehicle Considerations:
· Are the vehicle entrance/exit ways pathways clear?
· Have a sufficient number of parking spaces for privately owned vehicles (POV) been provided?
· Do the new vehicle roadways and access points tie into the existing roadway network in an efficient manner? 
· Does the proposal provide for a separation of parking area entrance/exits from street intersections?
· Is lighting provided to enhance the security and usability of the parking and roadway areas?
· Internal circulation patterns within the parking areas.  
(3) ATFP Considerations:   This element verifies the proposal’s inclusion/compliance with the site related (setbacks, etc.) ATFP constraints included in the Statement of Work.   The proposal must be compliant with the ATFP requirements of the Statement of Work to be considered for award.  Acceptable proposals are compliant with all ATFP requirements.  Acceptance of the successful proposal does not constitute acceptance of design that does not conform to ATFP requirements. The final design must comply with the ATFP requirements.
VOLUME 1 - TAB D – SUBFACTOR 4 – SUSTAINABILITY REQUIREMENTS
Submission Requirements:  
The Firm shall acknowledge that it understands the contract requirements for sustainable design and construction and that the final project will achieve a Silver level
.  The Firm shall submit  
LEED-NC Version 3 Project Checklist for each non-exempt facility demonstrating how it will achieve the Silver level
. One checklist may be provided for multiple identical facilities.  If the firm proposes a higher LEED rating than silver, the proposal shall describe whether or not it involves additional costs and clearly indicate if such costs would detract from higher rated factors herein, such as functionality, quality of materials and systems, site work, etc. 
Evaluation Criteria:  
All requirements identified as mandatory in Section 01 10 00 or elsewhere in the Solicitation must be included and the proposal must meet the requirements of the  
LEED-NC Version 3 requirements for a Silver level
.  The Government will provide additional evaluation consideration for proposals which include LEED points identified as preferred.  The Government does not desire to pay more to obtain a higher LEED rating, such as Gold, if the additional cost would detract from the higher rated factors, herein.
14.0 VOLUME 2 - FACTOR 2 – PERFORMANCE CAPABILITY VOLUME 2 
VOLUME 2 - TAB A – SUBFACTOR 1– PROPOSED CONTRACT DURATION AND SUMMARY SCHEDULE
Submission Requirements:  
The firm shall propose the contract duration in the appropriate Contract Line Item Number in the CLIN Schedule, not to exceed the maximum contract duration specified in the CLIN
.
Submit a summary level schedule for integrated design and construction. Schedules or diagrams may be provided separately in a size that is easily read, but shall be bound and clearly labeled as Tab B.  This summary schedule will, after contract award, be replaced with a project schedule as required by Section 01 32 01.00 10: Project Schedule. The summary schedule shall be task oriented, indicating the number of calendar days, after notice to proceed, by which milestones are to be achieved. Firm may use a critical path or other method of his choice; however, schedules shall be graphically represented. The proposed project schedule shall reflect the proposed contract duration Give attention to the following features:
(ar) Provide a narrative, describing the design packaging plan for separate design packages, based on the firm’s plan for fast tracking. Describe all design and construction to be “fast-tracked” (See section 01 33 16: Design After Award).  If long lead item equipment must be ordered prior to completion of a design phase, describe the requirement in the narrative and show the required ordering date in the schedule.
(as) Show the design phase, including events associated with coordinating the interim and final design submittals for each package and the proper handling of the review comments for each design package (See section 01 33 16).  
(at) Show the overall construction phase for each facility, for the site work, and for utilities. Show fast track starts for design packages but it isn’t necessary to show the detailed breakdown construction (e.g., by trades) of each facility, site work and utilities.
(au) Show turnover of each facility. Identify any proposed phased turnovers. The time to complete the facility and turnover to the Government must consider the requirement for the Contractor’s CQC completion inspection and the subsequent joint Contractor-Government turnover inspection.
(av) Show as-built submissions (See section 01 78 02.00 10).
(aw) Constraints: Firm must demonstrate the capability and flexibility to plan and schedule the complete project to meet the proposed contract completion period. Clearly identify any constraints on the schedules presented (e.g., labor or material availability, permits, weather, etc.). Indicate the anticipated overall critical path on the schedule.
Evaluation Criteria: 
Proposed Contract Duration: This duration will become the contractually binding completion period. The Government will evaluate the contract duration, as proposed by the Firm in the Contract Line Item Schedule, not to exceed the maximum allowed duration of 335 days. In assessing the reasonableness of the proposed contract duration, the Government may take into account how well the proposed summary schedule supports the proposed duration, as well as use other information, such as but not limited to independent judgment concerning logic, constraints and typical construction durations.  A proposed contract duration matching the maximum allowed contract duration is “acceptable”  A proposed contract duration shorter than the maximum allowed duration will receive additional rating consideration, provided it is realistic and deemed to be achievable.  The Government will consider an unreasonably condensed contract duration, which places additional cost or schedule risk on the Government or which may create a risk of contract or performance failure, as a significant weakness or a deficiency, depending upon the evaluators' judgment.  During the subsequent comparison between proposals, differences between proposed contract durations of at least three weeks (differences of 21 calendar days between proposals) will be considered an advantage to the Government, with greater differences also considered, accordingly. No advantage will be considered between proposals for differences less than 21 calendar days.
Summary Schedule: In addition to the proposed contract duration, the Government will evaluate the summary schedule for integrated design and construction.  The length of the schedule must match the proposed contract duration. If it is shorter than the proposed contract duration, it offers no advantage to the Government because it is non-binding, only representing a preliminary planned schedule.  A Schedule shorter than the proposed contract duration may indicate the Firm is placing additional risk on the Government for any delays between the scheduled completion date and the required contract completion period.  Both parties shall assume field overhead costs are included in the contract price for the full proposed contract duration.  Therefore, the Government believes that there is no valid need to shorten the schedule less than the full proposed contract duration.  The Government will evaluate the schedule to assess the strength of understanding of the project scope, restrictions which must be considered in the schedule e.g., permitting (see Section 01 10 00), long lead items, etc. The Government will evaluate the strength of understanding of events associated with coordinating design submittals, reviews and incorporating review comments, the firm's capability to schedule the complete project within the proposed contract duration and the realism of the schedule.  The Government will evaluate the design packaging plan for logic, reasonableness, how it facilitates meeting the proposed contract duration and how it facilitates the Government’s ability to timely perform its design reviews. The packaging plan should minimize risk to the Contractor and to the Government for tear-out and coordination for reviews.  For example, is the footing and foundation plan based on adequate design for building loads; etc.? A schedule that offers advantage(s) to the Government over one that merely indicates an adequate understanding of the scope, restrictions, major milestones and general understanding of the various events that can affect start and completion of construction will receive additional consideration.
NOT USED
VOLUME 2 - TAB B– SUBFACTOR 2 – PAST PERFORMANCE
Submission Requirements:  


There are no submission requirements for past performance for this task order. See the evaluation criteria, below.
15.0 VOLUME 3 – PRICE AND PRO FORMA INFORMATION
GENERAL
Submit the Pro Forma information in a separate envelope labeled: “Volume 3 – Pro Forma Requirements.”   
TAB A – FACTOR 3 – PRICE (STANDARD FORM 1442 AND CONTRACT LINE ITEM SCHEDULE).
Submission Requirements: 
Submit the properly filled out and executed SF 1442, along with the CLIN Schedule, containing proposed line item and total pricing, as well as the proposed contract duration. See instructions in Section 00 21 00, “Instructions to Offerors”.
Supplemental Price Breakdown.  If deemed necessary to evaluate the price proposals, the Government’s will request a price breakdown of the Contract Line items in a sealed envelope marked “Price Breakdown Information”, in Excel format. The Government will provide details on where and how to send the breakdown.  This information will not be needed sooner than three working days after the proposal submission due date. This information may be required for the initial Task Order proposal and, if requested, for any revised proposals.   This information is not an opportunity for a firm to revise its non-price or price proposal.
Evaluation Criteria:  
Price will not be rated or scored, but will be evaluated for fairness and reasonableness through the use of a price analysis.  The price evaluators will also check for appearance of unbalanced line item prices. Firms are cautioned to distribute direct costs, such as material, labor, equipment, subcontracts, etc. and to evenly distribute indirect costs, such as job overhead, home office overhead, bond, etc., to the appropriate contract line items.   
If deemed necessary, the supplemental price breakdown information will be used to assist the Government in performing the price evaluations described above.
Award cannot be made for project cost for design and construction exceeding the cost limitation described herein.
TAB B – BID GUARANTEE
Submission Requirements
Submit the Bid Bond in accordance with the task order request for proposals.
Evaluation requirements:  
This item is not rated.  The Government will review the Bid Bond for legal sufficiency.  The Bond must be legally sufficient. 
TAB C – SELF- PERFORMED WORK 
Submission Requirements:
The Firm shall confirm that it understands and that it shall perform the amount of work required to be self-performed, in accordance with the appropriate clause in Section 00 72 00 (see Base ID/IQ contract) that applies to the contract performance (see  Base ID/IQ contract Section 00 73 00 for a description of the applicable clause for self-performance of work). 
Evaluation Requirements:  
This is a GO/NO-GO requirement. In order to assure adequate interest in and supervision of all work, the Contractor shall be required to perform a significant part of the contract with its own forces.  This public policy is expressed in various Statutes, as well as in the Federal Acquisition Regulations and in the Small Business Administration Code of Federal Regulations. The Firm must confirm that it understands the amount of work performed, based on the status of the firm, and that it will self perform the required amount of work with its own forces.  This is also a statutory requirement for any set-aside for Small Business or Small Disadvantaged Business or Hubzone firms before contract award can be made.
NOT USED
16.0 EVALUATION PROCEDURES
TASK ORDER SELECTION EVALUATION BOARD (TOSEB)
The TOSEB will be established to conduct the evaluation of proposals received in response to this solicitation.  The evaluation will be based on the content of the proposal and any subsequent discussions required, as well as information obtained from other sources, e.g. past performance information.  The TOSEB will not consider any information incorporated by reference, except as expressly allowed by this solicitation.
EVALUATION
The TOSEB will evaluate the proposals and assign a consensus rating for each evaluation factor and subfactor, except that performance risk ratings are assigned to past performance (see below).
The Government intends to award without discussions. Firms are cautioned to put forth their best efforts, and to furnish all information clearly to allow the Government to evaluate proposals.  Firms should not assume that they will have an opportunity to clarify or correct anything in their proposal after submitting it.
A “Competitive Range” is a subjective determination of the most highly rated proposals in the event that the Government decides that discussions with competing firms are required or are considered to be in the Government’s best interests.  In such an event, the Contracting Officer will establish a competitive range of all the most highly rated proposals.
If discussions are held, the Government may engage in a broad give and take with those firms in the competitive range, in accordance with FAR 15.306 (d).  The Government will provide the Firm an advance agenda for the discussions. During discussions, the Government may ask the Firm to further explain its proposal and to answer questions about it.
Upon conclusion of discussions, those firms still considered the most highly rated, will be afforded an opportunity to submit their proposal revisions for final evaluation and selection.
DEFINITIONS
Deficiency: A material failure of a proposal to meet a Government requirement or a combination of significant weaknesses in a proposal that increases the risk of unsuccessful contract performance to an unacceptable level.
Weakness: A flaw in the proposal that increases the risk of unsuccessful contract performance
Significant Weakness: A flaw in the proposal that appreciably increases the risk of unsuccessful contract performance
Strength:  Any aspect of a proposal that, when judged against a stated evaluation criterion, enhances the merit of the proposal or increases the probability of successful performance of the contract.
Significant Strength: A significant strength appreciably enhances the merit of a proposal or appreciably enhances the probability of successful contract performance.
Deviation:  Proposal implies or specifically offers a deviation below the specified criteria.  The firm may or may not have called the deviation to the Government’s attention. A deviation is a deficiency.  The proposal must conform to the solicitation requirements for award.
EVALUATION RATING SYSTEM
General:  The Government will review the proposals and rate the quality of each evaluation factor and subfactor (if any).  The TOSEB will rate each proposal against the specified evaluation criteria in the Solicitation requirements.  They will not compare proposals at this time.  After all proposals are rated, the Government will compare the ratings and relative advantages and disadvantages of proposals against each other.
Review Write-up:  The Government will support each rating with a narrative, separately listing all strengths or advantages, weaknesses or disadvantages, deficiencies, and required clarifications.
Rating System:  After listing proposal strengths, weaknesses and deficiencies, the TOSEB will assign an adjective rating of “Outstanding”, “Good”, “Acceptable”, “Marginal”,  or “Unacceptable” to each factor and subfactor (except those factors rated as GO/NO-GO and Past Performance), which reflect the Government's confidence in each firm's ability, as demonstrated in its proposal, to perform the requirements stated in the RFP. The adjectival ratings shall be assigned, using the following criteria, which incorporate a proposal risk assessment:
Outstanding: Proposal meets requirements and indicates an exceptional approach and understanding of the requirements. Strengths far outweigh any weaknesses. Risk of unsuccessful performance is very low. 
Good:  Proposal meets requirements and indicates a thorough approach and understanding of the requirements. Proposal contains strengths which outweigh any weaknesses. Risk of unsuccessful performance is low.
Acceptable:  Proposal meets requirements and indicates an adequate approach and understanding of the requirements. Strengths and weaknesses are offsetting or will have little or no impact on contract performance. Risk of unsuccessful performance is no worse than moderate.
Marginal:  Proposal does not clearly meet requirements and has not demonstrated an adequate approach and understanding of the requirements. The proposal has one or more weaknesses which are not offset by strengths. Risk of unsuccessful performance is high.
Unacceptable. Proposal does not meet requirements and contains one or more deficiencies. Proposal is unawardable.
PAST PERFORMANCE RISK RATINGS
Risk ratings shall be assigned for each Past Performance factor.  Past Performance Risk Ratings assess the risks associated with each firm's likelihood of success in performing the requirements stated in the RFP based on the firm's demonstrated performance on recent contracts.  TOSEB members and the SSA may use personal knowledge or information from other sources in its evaluation of an firm’s past performance, provided such information is consistent with the established evaluation criteria of the RFP.  Firms that have no relevant performance record will be given a neutral/unknown risk rating for these factors.
Unknown Risk: Firm has little or no relevant performance record identifiable; equates to an unknown risk rating having no positive or negative evaluation significance.
Low Risk: Little doubt exists, based upon the Firm’s performance record, that the Firm can perform the proposed effort.
Moderate Risk: Some doubt exists, based on the Firm's performance record, that the Firm can successfully perform the proposed effort.  
High Risk: Significant doubt exists, based on the Firm's performance record, that the Firm can successfully perform the proposed effort.
FORMAT FOR TABLE OF FACILITIES
SECTION 00 22 30 - ATTACHMENT 8
	FACILITY     
(1)
	SOLICITATION REQUIREMENTS
(2)
	PROPOSAL PROVIDED
(3)
	DIFFERENCE (+/-)
(4)
	NOTES/REMARKS
(5)

	
	Net SF
	Gross SF
	Net SF
	Gross SF
	Net SF
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Notes:
(4) Facility column shall identify building, e.g.  Dining Facility, TEMF, UEPH, etc.  Where different designs are offered for the same overall building type, each different design shall be identified and tabulated separately.
(5) Complete these columns directly from information in the solicitation.  If the solicitation is silent on net square feet for a particular facility, leave this blank.
(6) Complete these columns directly from the information in your proposal.
(7) This column represents the mathematical difference between the proposal and the solicitation requirements + differences represent areas above the solicitation requirements and – differences represent areas below the solicitation requirements.  Proposers are cautioned that exceeding the statutory limitations on building size will cause a proposal to be considered non-compliant.
(8) This column is provided to allow the proposers to place additional relevant information with respect to building area.
FORMAT FOR TABLE OF SPACES
SECTION 00 22 30 - ATTACHMENT 9
FACILITY: _____________________
	SPACE DESIGNATION   
(1)
	SOLICITATION REQUIREMENTS MIN REQUIRED
(2)
SF
	PROPOSAL PROVIDED
(3)
SF
	DIFFERENCE (+/-)
(4)
SF
	NOTES/REMARKS 
(5)

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Notes:
(9) The proposer shall list all spaces within the identified facility in this column.
(10) The proposer shall complete this column by taking the information directly from the solicitation Statement of Work.   Where a particular space does not have a specific solicitation requirement, this column may be left blank.
(11) The proposer shall complete this column directly from the information contained in the proposal.
(12) This column represents the mathematical difference between the proposal and the solicitation requirements.  + differences represent areas above the solicitation requirements and   – differences represent areas below the solicitation requirements.   
(13) This column is provided to allow the proposers to place additional relevant information with respect to spaces provided.
(14) Where multiple facilities of the same type (e.g. Dining Facility, UEPH, etc) are included in a single contract, each facility shall be identified in a separate table.
End of Section 00 22 30

SECTION 00 73 00 (ID/IQ)
SPECIAL CONTRACT REQUIREMENTS
1.0 GENERAL
REFERENCES – NOT USED
DESIGN/BUILD CONTRACT – ORDER OF PRECEDENCE (AUG 97)
PROPOSED BETTERMENTS (AUG 97)
SELF-PERFORMANCE OF WORK BY THE PRIME CONTRACTOR (MAR 06/UPDATED MAR 10)
PARTNERING (AUG 97)
KEY PERSONNEL, SUBCONTRACTORS AND OUTSIDE ASSOCIATES OR CONSULTANTS (MAY 06)
RESPONSIBILITY OF THE CONTRACTOR FOR DESIGN (MAY 02)
WARRANTY OF DESIGN (FIRM-FIXED PRICE DESIGN-BUILD CONTRACT) (MAY 02)
CONSTRUCTOR'S ROLE DURING DESIGN (JUN 98)
VALUE ENGINEERING AFTER AWARD (JUN 99)
DEVIATING FROM THE ACCEPTED DESIGN (JUN 02)
GOVERNMENT-FURNISHED RFP DRAWINGS, SURVEYS AND SPECIFICATIONS (JUL 02)
GOVERNMENT-FURNISHED SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (JAN 11)
GOVERNMENT RE-USE OF DESIGN (SEP 05)
ADDITIONAL MONTHLY INCENTIVE PROGRESS PAYMENT (JULY 05)
US ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL (MAR 06)
SUPPLEMENTAL PRICE BREAKDOWN INFORMATION 
SITE SAFETY AND HEALTH OFFICER REQUIREMENTS AND QUALIFICATIONS (APR 10)
COORDINATION WITH OTHER CONTRACTORS
CONTRACTOR PERFORMANCE EVALUATION
NOTICE TO PROCEED
BONDING REQUIREMENTS 
SCHEDULES, PLANS, AND SUBMITTALS REQUIRED BY THE TECHNICAL SPECIFICATIONS
INDEFINITE-DELIVERY CONTRACTS 
TASK ORDER CONTRACT AND DELIVERY ORDER CONTRACT OMBUDSMAN 
2.0 PRODUCTS NOT USED
3.0 EXECUTION NOT USED
4.0 GENERAL
REFERENCES - NOT USED
DESIGN/BUILD CONTRACT - ORDER OF PRECEDENCE (AUG 97)
(a) The contract includes the standard contract clauses and schedules current at the time of contract award.  It entails (1) the solicitation in its entirety, including all drawings, cuts, and illustrations, and any amendments, and (2) the successful offeror's accepted proposal.  The contract constitutes and defines the entire agreement between the Contractor and the Government.  No documentation shall be omitted which in any way bears upon the terms of that agreement.
(b) In the event of conflict or inconsistency between any of the provisions of this contract, precedence shall be given in the following order:
(1) Betterments:  Any portions of the accepted proposal which both conform to and exceed the provisions of the solicitation.
(2) The provisions of the solicitations.  (See also contract Clause:  52.236- 21, SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION.)
(3) All other provisions of the accepted proposal.
(4) Any design products including, but not limited to, plans, specifications, engineering studies and analyses, shop drawings, equipment installation drawings, etc.  These are “deliverables” under the contract and are not part of the contract itself.  Design products must conform to all provisions of the contract, in the order of precedence herein.
PROPOSED BETTERMENTS (AUG 97)
(c) The minimum requirements of the contract are identified in the Request for Proposal.  All betterments offered in the proposal become a requirement of the awarded contract.
(d) “Betterment” is defined as any component or system which exceeds the minimum requirements stated in the Request for Proposal.  This includes all betterments identified in the proposal and/or all Government identified betterments.
SELF-PERFORMANCE OF WORK BY THE PRIME CONTRACTOR (MAR 06/UPDATED MAR 10)
(e) The following describes the applicable clause or requirement for self-performance of work by the Contractor, depending upon the type of solicitation (e.g., unrestricted or full or partial set-aside) and/or whether or not a price evaluation preference was provided for in the source selection evaluation.
(f) Contract clause 52.236-1, PERFORMANCE OF WORK BY THE CONTRACTOR, is applicable to unrestricted procurement contract awards to any business except as explained in paragraphs c. and e., below. 
(g) In lieu of the above clause, contract clause 52.219-4, NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS CONCERNS is applicable for award to a HUBZone small business concern on an unrestricted solicitation when the awardee is a HUBZone small business concern or joint venture and claimed a price evaluation preference in accordance with the clause.  For purposes of this clause, “cost of the contract” includes all direct and indirect costs, excluding profit or fees.   “Cost of contract performance incurred for personnel” means direct labor costs and any overhead which has only direct labor as its base, plus the concern’s general and administrative overhead rate multiplied by the labor cost.
(h) Contract clause 52.219-3 NOTICE OF TOTAL HUBZONE SET-ASIDE is applicable to awards made under a partial or total HubZone set-aside.  For purposes of this clause, “cost of the contract” includes all direct and indirect costs, excluding profit or fees.   “Cost of contract performance incurred for personnel” means direct labor costs and any overhead which has only direct labor as its base, plus the concern’s general and administrative overhead rate multiplied by the labor cost.
(i) Contract Clause 52.219-14, LIMITATIONS ON SUBCONTRACTING, is the applicable requirement for awards to small business concerns for solicitations that were fully or partially set-aside for Small Business, 8(a), or award to a small disadvantaged business (SDB) concern on an unrestricted procurement where an SDB concern has claimed a price evaluation preference (but see next paragraph for suspension of the SDB price preference).
(j) By Memorandum dated March 12, 2010, the Director of Defense Procurement and Acquisition Policy directed cessation of the use of the price evaluation adjustment for SDBs in DoD procurements (FAR Clause 52.219-23).  Said FAR Clause is not included in or made a part of this RFP.  FAR Clause 52.219-4, relating to a 10% price evaluation preference for HUB ZONE small business concerns, is included in and made a part of this RFP.  PLEASE NOTE HOWEVER, that paragraph (b) (3) of the FAR Clause 52.219-4, is inapplicable also due to the referenced cessation of FAR Clause 52.219-23.
PARTNERING (AUG 97)
In order to most effectively accomplish this contract, the Government proposes to form a partnership with the Contractor to develop a cohesive building team.  It is anticipated that this partnership would involve the Corps of Engineers, Detroit Arsenal, the Contractor, primary subcontractors and the designers.  This partnership would strive to develop a cooperative management team drawing on the strengths of each team member in an effort to achieve a quality project within budget and on schedule.  This partnership would be bilateral in membership and participation will be totally voluntary.  All costs, excluding labor and travel expenses, shall be shared equally between the Government and the Contractor. The Contractor and Government shall be responsible for their own labor and travel costs.
KEY PERSONNEL, SUBCONTRACTORS AND OUTSIDE ASSOCIATES OR CONSULTANTS (MAY 2006)
In connection with this contract, any in-house personnel, subcontractors, and outside associates or consultants will be limited to individuals or firms that were specifically identified in the Contractor’s accepted proposal.  The Contractor shall obtain the Contracting Officer's written consent before making any substitution for these designated in-house personnel, subcontractors, associates, or consultants.  If the Contractor proposes a substitution, it shall submit the same type of information that was submitted in the accepted proposal to the Contracting Officer for evaluation and approval.  The level of qualifications and experience submitted in the accepted proposal or that required by the Solicitation, whichever is greater, is the minimum standard for any substitution. 
RESPONSIBILITY OF THE CONTRACTOR FOR DESIGN (MAY 02)
(k) The Contractor shall be responsible for the professional quality, technical accuracy, and the coordination of all designs, drawings, specifications, and other non-construction services furnished by the Contractor under this contract.  The Contractor shall, without additional compensation, correct or revise any errors or deficiency in its designs, drawings, specifications, and other non-construction services and perform any necessary rework or modifications, including any damage to real or personal property, resulting from the design error or omission.
(l) The standard of care for all design services performed under this agreement shall be the care and skill ordinarily used by members of the architectural or engineering professions practicing under similar conditions at the same time and locality.  Notwithstanding the above, in the event that the contract specifies that portions of the Work be performed in accordance with a performance standard, the design services shall be performed so as to achieve such standards.
(m) Neither the Government's review, approval or acceptance of, nor payment for, the services required under this contact shall be construed to operate as a waiver of any rights under this contract or of any cause of action arising out of the performance of this contract.  The Contractor shall be and remain liable to the Government in accordance with applicable law for all damages to the Government caused by the Contractor's negligent performance of any of these services furnished under this contract.
(n) The rights and remedies of the Government provided for under this contract are in addition to any other rights and remedies provided by law.
(o) If the Contractor is comprised of more than one legal entity, each entity shall be jointly and severally liable hereunder.
WARRANTY OF DESIGN (FIRM-FIXED PRICE DESIGN-BUILD CONTRACT) (MAY 02)
(p) The Contractor warrants that the design shall be performed in accordance with the Contract requirements.  Design and design related construction not conforming to the Contract requirements shall be corrected at no additional cost to the Government.  The standard of care for design is defined in paragraph (b) of Special Contract Requirement RESPONSIBILITY OF THE CONTRACTOR FOR DESIGN.
(q) The period of this warranty shall commence upon final completion and the Government's acceptance of the work, or in the case of the Government's beneficial occupancy of all or part of the work for its convenience, prior to final completion and acceptance, at the time of such occupancy.
(r) This design warranty shall be effective from the above event through the Statute of Limitations and Statute of Repose, as applicable to the state that the project is located in.
(s) The rights and remedies of the Government provided for under this clause are in addition to any other rights and remedies provided in this contract or by law.
CONSTRUCTOR'S ROLE DURING DESIGN (JUN 98) 
The Contractor's construction management key personnel shall be actively involved during the design process to effectively integrate the design and construction requirements of this contract.  In addition to the typical required construction activities, the constructor's involvement includes, but is not limited to actions such as:  integrating the design schedule into the Master Schedule to maximize the effectiveness of fast-tracking design and construction (within the limits allowed in the contract), ensuring constructability and economy of the design, integrating the shop drawing and installation drawing process into the design, executing the material and equipment acquisition programs to meet critical schedules, effectively interfacing the construction QC program with the design QC program, and maintaining and providing the design team with accurate, up-to-date redline and as-built documentation.  The Contractor shall require and manage the active involvement of key trade subcontractors in the above activities.
VALUE ENGINEERING AFTER AWARD (JUNE 99)
(t) In reference to Contract Clause 52.248-3, VALUE ENGINEERING - CONSTRUCTION, the Government may refuse to entertain a “Value Engineering Change Proposal” (VECP) for those “performance oriented” aspects of the Solicitation documents which were addressed in the Contractor's accepted contract proposal and which were evaluated in competition with other offerors for award of this contract.
(u) The Government may consider a VECP for those “prescriptive” aspects of the Solicitation documents, not addressed in the Contractor's accepted contract proposal or addressed but evaluated only for minimum conformance with the Solicitation requirements.
(v) For purposes of this clause, the term “performance oriented” refers to those aspects of the design criteria or other contract requirements which allow the Offeror or Contractor certain latitude, choice of and flexibility to propose in its accepted contract offer a choice of design, technical approach, design solution, construction approach or other approach to fulfill the contract requirements.  Such requirements generally tend to be expressed in terms of functions to be performed, performance required or essential physical characteristics, without dictating a specific process or specific design solution for achieving the desired result.
(w) In contrast, for purposes of this clause, the term “prescriptive” refers to those aspects of the design criteria or other Solicitation requirements wherein the Government expressed the design solution or other requirements in terms of specific materials, approaches, systems and/or processes to be used.  Prescriptive aspects typically allow the Offerors little or no freedom in the choice of design approach, materials, fabrication techniques, methods of installation or other approach to fulfill the contract requirements.
DEVIATING FROM THE ACCEPTED DESIGN (JUN 02)
(x) The Contractor shall obtain the approval of the Designer of Record and the Government's concurrence for any Contractor proposed revision to the professionally stamped and sealed and Government reviewed and concurred design, before proceeding with the revision.
(y) The Government reserves the right to non-concur with any revision to the design, which may impact furniture, furnishings, equipment selections or operations decisions that were made, based on the reviewed and concurred design.
(z) Any revision to the design, which deviates from the contract requirements (i.e., the Request for Proposals and the accepted proposal), will require a modification, pursuant to the Changes clause, in addition to Government concurrence.  The Government reserves the right to disapprove such a revision.
(aa) Unless the Government initiates a change to the contract requirements, or the Government determines that the Government furnished design criteria are incorrect and must be revised, any Contractor initiated proposed change to the contract requirements, which results in additional cost, shall strictly be at the Contractor's expense.
(ab) The Contractor shall track all approved revisions to the reviewed and accepted design and shall incorporate them into the as-built design documentation, in accordance with agreed procedures.  The Designer of Record shall document its professional concurrence on the as-builts for any revisions in the stamped and sealed drawings and specifications.
GOVERNMENT-FURNISHED RFP DRAWINGS, SURVEYS AND SPECIFICATIONS (JUL 02)
This is to clarify that contract clause 252.236-7001, CONTRACT DRAWINGS AND SPECIFICATIONS, refers to any Government-furnished design or design criteria included in the Request for Proposal (RFP).
GOVERNMENT-FURNISHED SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (JAN 11)
This is to clarify that contract clause 52.236-21, SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION, refers to any specifications and drawings furnished in the Request for Proposal (RFP).  The term “specifications” refers to the design criteria or scope of work, in addition to any attached specifications.
GOVERNMENT RE-USE OF DESIGN (MAY 06)
In conjunction with the Clause 252.227-7022, GOVERNMENT RIGHTS UNLIMITED, the Government will not ask for additional originals or copies of the design works after the Contractor provides all required design documentation and as-built documentation under the instant contract. Further, if the Government uses the design for other projects without additional compensation to the Contractor for re-use, the Government releases the Contractor from liability in the design on the other projects, due to defects in the design that are not the result of fraud, gross mistake as amounts to fraud, gross negligence or intentional misrepresentation.  
ADDITIONAL MONTHLY INCENTIVE PROGRESS PAYMENT (MAY 06)
(ac) As an incentive for maintaining satisfactory progress, The Government offers to make an interim monthly progress payment for satisfactory design and construction work in compliance with the contract, while construction operations are underway, up to turnover of the facilities to the Government.   This is a second monthly progress payment, in between the regular monthly progress payment that is described in Contract Clause 52.232-5, PAYMENTS UNDER FIXED PRICE CONSTRUCTION CONTRACTS.  
(ad) As a condition for the additional progress payment, the Contractor must maintain progress within 2% of scheduled progress and within 7 calendar days of the scheduled progress along the critical path(s) at the time of submission.  
(ae) All requirements of the contract clauses PAYMENTS UNDER FIXED PRICE CONSTRUCTION CONTRACTS and 52.232-25, PROMPT PAYMENT, will apply to the interim progress payment.  In lieu of submitting an updated progress schedule to substantiate the amounts included in the interim progress payment, the Contracting Officer will determine what documentation is required to support an interim payment, including the required Prompt Payment Certification. For the next regular monthly progress payment following an interim payment, the Contractor shall reconcile the interim progress payment against actual progress.
US ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL (MAR 08)
In accordance with Contract Clause 52.236-13, ACCIDENT PREVENTION, the Contractor shall comply with the latest version of Engineer Manual 385-1-1, including any interim revisions, in effect at the time of the solicitation.   For task orders, the effective date of the Engineer Manual and any interim revisions will be the date of the request for task order proposal.  EM 385-1-1 and its changes are available at http://www.hq.usace.army.mil/hqhome/ . At the HQ homepage, select HQ Offices, scroll to Safety & Occ. Health; at the Safety and Occupational Health Home page, select EM 385-1-1, then most recent dated edition & changes, English Version (controlling with changes), then Changes to EM 385-1-1.
SUPPLEMENTAL PRICE BREAKDOWN INFORMATION:
After contract award, the Government will require the Contractor to provide a cost breakdown of each facility by square foot, including major building systems to the five-foot line, for programming validation purposes.  There will be no separate payment for this information and the Contractor shall include it in the contract price. The Government will provide a format with the directive.
 SITE SAFETY AND HEALTH OFFICER REQUIREMENTS AND QUALIFICATIONS (APR 10)
(af) The Contractor shall employ a competent person at each project to function as the Site Safety and Health Officer (SSHO) in accordance with EM 385-1-1, Section 01.A.17.  The SSHO shall report to the senior project official or to a senior corporate official.  Submit the qualifications of the proposed SSHO for Government Approval.
(ag) The SSHO may be a collateral duty responsibility. 
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2.0 GENERAL
COST LIMITATION
The cost limitation for this task order is $3,750,000.00
2.1. 52.211-10 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK (APR 1984).
The Contractor shall be required to
(a) commence work under this contract within 10 calendar days after the date the Contractor receives the notice to proceed,
(b) prosecute the work diligently, and
(c) complete the entire work ready for use not later than 335 days after the Contractor receives the notice to proceed.  The time stated for completion shall include final cleanup of the premises.
2.2. 52.211-12 LIQUIDATED DAMAGES – CONSTRUCTION (SEP 2000).
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay liquidated damages to the Government in the amount of $620 for each calendar day of delay until the work is completed or accepted.
(b) If the Government terminates the Contractor’s right to proceed, liquidated damages will continue to accrue until the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.
2.3. 252.236-7001 CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000).
(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications, except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen by the Contracting Officer.
(b) The Contractor shall—
(1) Check all drawings furnished immediately upon receipt;
(2) Compare all drawings and verify the figures before laying out the work;
(3) Promptly notify the Contracting Officer of any discrepancies;
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and
(5) Reproduce and print contract drawings and specifications as needed.
(c) In general--
(1) Large-scale drawings shall govern small-scale drawings; and
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements.
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall perform such details as if fully and correctly set forth and described in the drawings and specifications.
(e) The work shall conform to the specifications and the contract drawings identified in this RFP.
2.4. TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (ER 415-1-15) (OCT 1989).
1. This provision specifies the procedure for determination of time extensions for unusually severe weather in accordance with the contract clause entitled "Default: (Fixed Price Construction)". In order for the Contracting Officer to award a time extension under this clause, the following conditions must be satisfied:
a. The weather experienced at the project site during the contract period must be found to be unusually severe, that is, more severe than the adverse weather anticipated for the project location during any given month.
b. The unusually severe weather must actually cause a delay to the completion of the project. The delay must be beyond the control and without the fault or negligence of the contractor.
2. The following schedule of monthly anticipated adverse weather delays is based on National Oceanic and Atmospheric Administration (NOAA) or similar data for the project location and will constitute the base line for monthly weather time evaluations. The contractor's progress schedule must reflect these anticipated adverse weather delays in all weather dependent activities.
MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS BASED ON (5) DAY WORK WEEK
JAN 
FEB 
MAR 
APR 
MAY 
JUN 
JUL 
AUG 
SEP 
OCT 
NOV 
DEC
(16) 
(12) 
(7) 
(5) 
(4) 
(4) 
(5) 
(4) 
(4) 
(4) 
(5) 
(11)
3. Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the contract, the contractor will record on the daily CQC report, the occurrence of adverse weather and resultant impact to normally scheduled work. Actual adverse weather delay days must prevent work on critical activities for 50 percent or more of the contractor's scheduled work day.
2.5. PHYSICAL DATA (FAR 52.236-4) (APR 1984).
Data and information furnished or referred to below is for the Contractor’s information. The Government shall not be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.
(a) The indications of physical conditions on the drawings and in the specifications are the result of site investigations by surveys and borings.
(b) Ground water levels: It has been observed that ground water levels in heavily timbered or grassed areas quite often undergo a significant temporary rise when the area is cleared and/or stripped.  This increase in water level can hinder traffic and construction progress in the affected areas.  The duration of the groundwater rise varies considerably, depending on prevailing weather and/or climatic conditions.
2.6. IDENTIFICATION OF GOVERNMENT-FURNISHED PROPERTY.
No special requirements.
2.7. PAYMENT FOR MATERIALS DELIVERED OFF-SITE (EFARS 52.232-5000) (MAR 1995).
No special requirements.
2.8. TASK ORDER SITE SAFETY AND HEALTH OFFICER REQUIREMENTS AND QUALIFICATIONS (APR 10)
(a) The Contractor shall employ a competent person at each project to function as the Site Safety and Health Officer (SSHO) in accordance with EM 385-1-1, Section 01.A.17. The SSHO shall report to the senior project official or to a senior corporate official.  Submit the qualifications of the proposed SSHO for Government Approval. 
(b) The SSHO may be a collateral duty responsibility.
1.10
WAGE RATES
The decision of the Secretary of Labor, covering rates of wages, including fringe benefits to be paid laborers and mechanics performing work under this contract, is attached hereto. The payment for all classes of laborers and mechanics actually employed to perform work under the contract will be specified in the following contract clauses: DAVIS-BACON ACT, CONTRACT WORK HOURS AND SAFETY STANDARDS ACT, and THE COPELAND ACT. 
Wage decisions included are:
MI 100007 Highway
MI 1000195 Building Construction
The building decision applies to construction of the building addition and outdoor play areas. The Heavy/Highway decision applies to any work located outside of those areas.
1.11
IDENTIFICATION OF CONTRACTOR EMPLOYEES IN THE FEDERAL WORKPLACE (SEP 2008)
(a) The contractor shall provide each of its employees who will be involved in the performance of the contract, on a Government facility, with an identification (ID) badge. The ID badge shall clearly display the contractor’s name and the employee’s name and color photograph. The Contracting Officer or his/her designee shall approve the ID badge before the commencement of contract performance. It is the contractor’s responsibility to ensure that all contractor personnel wear the ID badge at all times when performing work under this contract at a Government facility. Unless otherwise specified in the contract, each contractor employee shall wear the ID badge in a conspicuous place on the front of their clothing and above their waist, except when safety or health reasons prohibit such placement. This requirement is in addition to any Government facility security provisions that require that a Government-issued security badge also be worn. 
(b) Contractor personnel shall clearly identify themselves to all attendees as a contractor employee before the commencement of meetings with Government or other contractor personnel. Contractor personnel shall clearly and immediately identify themselves as a contractor employee when placing, answering or participating in telephone/VTC conversations with Government or other contractor personnel.
(c) When contractor personnel send e-mail messages from or to a Government-owned computer, they shall include a signature block that includes their employer’s name and the employee’s full name and e-mail address.
(d) Each of the requirements set forth in paragraphs a-c above, must be included in all subcontracts at any tier.
1.12
STREET CLOSINGS
The Contractor shall coordinate all requests for street closings with the Contracting Officer in writing 14 days prior to date of requested outage:
a. One lane traffic shall be maintained at all times
b. The final street repair shall be completed within 14 days after the start of any street crossing. Any part of the street returned to service prior to final repair shall be maintained smooth with hot-mix cold-lay surface course.
1.13
CONTRACTOR VERIFICATION OF CONTRACT SURVEY DATA
During initial site layout and before existing conditions are disturbed the Contractor shall verify, in writing, the basic survey data provided on the contract drawings. Verification shall be initiated from the point shown on the contract drawings or from the contract drawing reference point designated by the Contracting Officer's Authorized Representative and shall include, as a minimum, benchmark elevations, horizontal control points, and sufficient spot checks of critical elevations to ensure that the survey data adequately reflects existing conditions. The Contractor shall not proceed with construction until survey verification is provided to the Contracting Officer's Authorized Representative. Before an existing benchmark referenced on the contract drawings is disturbed the Contractor shall establish a new benchmark which has been approved by the Contracting Officer's Authorized Representative. Benchmarks which are destroyed without authorization from the Contracting Officer's Authorized Representative must be replaced at the Contractor's expense.  The Contractor shall refer to Contract Clauses, "Differing Site Conditions" and "Site Investigation and Conditions Affecting the Work," for additional requirements. Data and information furnished or referred to below is for the Contractor's information. The Government shall not be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.
1.14
DEFINITIONS
References to ‘Offeror”, “Bidder”, “Design-Build Contractor”, “DB Contractor”, “D/B Contractor”, “Design-Builder”, "DB", “D-B”, “Architect”, “Engineer”, or simply the “Contractor” in this Contract or in the commercially available guide specifications used for the technical specifications for this Contract shall refer to the contractor who is the signatory to this Contract. References to “Contracting Officer” and “owner” refer to the Government.
1.15
CONTRACTOR TEMPORARY FACILITIES
a. Safety: Protect the integrity of any installed safety systems or personnel safety devices. If entrance into systems serving safety devices is required, the Contractor must obtain prior approval from the Contracting Officer. If it is temporarily necessary to remove or disable personnel safety devices in order to accomplish contract requirements, provide alternative means of protection prior to removing or disabling any permanently installed safety devices or equipment and obtain approval from the Contracting Officer.
b. Administrative Field Offices: Provide and maintain administrative field office facilities within the construction area at the designated site. Government office and warehouse facilities will not be available to the Contractor's personnel.
c. Storage Area: Construct a temporary 6 foot high chain link fence around trailers and materials. Include plastic strip inserts, colored brown, so that visibility through the fence is obstructed. Fence posts may be driven, in lieu of concrete bases, where soil conditions permit. Do not place or store Trailers, materials, or equipment outside the fenced area unless such trailers, materials, or equipment are assigned a separate and distinct storage area by the Contracting Officer away from the vicinity of the construction site but within the installation boundaries. Trailers, equipment, or materials must not be open to public view with the exception of those items which are in support of ongoing work on any given day. Do not stockpile materials outside the fence in preparation for the next day's work. Park mobile equipment, such as tractors, wheeled lifting equipment, cranes, trucks, and like equipment within the fenced area at the end of each work day.
d. Supplemental Storage Area: Upon Contractor's request, the Contracting Officer will designate another or supplemental area for the Contractor's use and storage of trailers, equipment, and materials. This area may not be in close proximity of the construction site but will be within the installation boundaries. Fencing of materials or equipment will not be required at this site; however, the Contractor is responsible for cleanliness and orderliness of the area used and for the security of any material or equipment stored in this area. Utilities will not be provided to this area by the Government.
e. Appearance of Trailers: Trailers utilized by the Contractor for administrative or material storage purposes shall present a clean and neat exterior appearance and be in a state of good repair. Trailers which, in the opinion of the Contracting Officer, require exterior painting or maintenance will not be allowed on installation property.
f. Maintenance of Storage Area: Keep fencing in a state of good repair and proper alignment. Grassed or unpaved areas, which are not established roadways, will be covered with a layer of gravel as necessary to prevent rutting and the tracking of mud onto paved or established roadways, should the Contractor elect to traverse them with construction equipment or other vehicles; gravel gradation will be at the Contractor's discretion. Mow and maintain grass located within the boundaries of the construction site for the duration of the project. Grass and vegetation along fences, buildings, under trailers, and in areas not accessible to mowers will be edged or trimmed neatly.
g. Grass and weedy vegetation within the areas utilized by the Contractor, including work areas, administrative areas, and storage areas, shall be kept mowed to control vegetative growth. Vegetation shall be mowed before or when it reaches a height of 6 inches. Mowing shall be to a height of 3 inches. Mowing shall be accomplished with a rotary mower that leaves the clippings evenly distributed on the soil surface. Mowing shall be accomplished during periods and in such manner that the soil and grass will not be damaged. Towed or self-propelled riding mowers shall not be operated within 3 feet of trees or shrubs. Areas adjacent to trees and shrubs shall be mowed with hand-propelled mowers. 
(1) Areas Not Mowed: Government may immediately after notice to the Contractor and at the discretion of the Contracting Officer mow the Contractor's areas at any time the vegetation height exceeds 6 inches.
(2) Payment: No separate payment will be made for mowing as required under this section and all costs incurred by the Government for performing such work shall be deducted from the Contract.
h. Security Provisions: Contractor shall provide adequate outside security lighting at the Contractor's temporary facilities. The Contractor will be responsible for the security of its own equipment. In addition, the Contractor will notify the appropriate law enforcement agency requesting periodic security checks of the temporary project field office.
i. Restoration Of Storage Area: Upon completion of the project remove the bulletin board, signs, barricades, haulroads, and any other temporary products from the site. After removal of trailers, materials, and equipment from within the fenced area, remove the fence that will become the property of the Contractor. Restore to the original or better condition, areas used by the Contractor for the storage of equipment or material, or other use. Gravel used to traverse grassed areas must be removed and the area restored to its original condition, including top soil and seeding as necessary.
1.16
TEMPORARY PROJECT SAFETY FENCING
As soon as practicable, but not later than 15 days after the date established for commencement of construction, furnish and erect temporary project safety fencing around the construction site . The safety fencing shall be a 9 ga. chain link fencing, a minimum of 72 inches high, supported and tightly secured to steel posts located on maximum 10 foot centers, constructed at the approved location. Maintain the safety fencing during the life of the contract and, upon completion and acceptance of the work, will become the property of the Contractor and be removed from the work site.
1.17
CONSTRUCTION QUALITY MANAGEMENT FOR CONTRACTORS’ COURSE
In addition to the experience and education requirements specified in Section 01 45 04.00 10 CONTRACTOR QUALITY CONTROL, the CQC System Manager shall have completed the course entitled "Construction Quality Management For Contractors". This class is mandatory for the Contractor's quality control manager. Certificates issued upon successful completion are valid for five years. This course is periodically offered at the Corps of Engineers Fort Worth and Louisville District Offices. Attendees must be fluent in the English language (able to read and write) at the high school level.
1.18
BACKFLOW PREVENTERS CERTIFICATE
Certificate of Full Approval from FCCCHR List, University of Southern California, attesting that the design, size and make of each backflow preventer has satisfactorily passed the complete sequence of performance testing and evaluation for the respective level of approval. Certificate of Provisional Approval will not be acceptable. 
a. Backflow Tester Certificate: Prior to testing, submit to the Contracting Officer certification issued by the State or local regulatory agency attesting that the backflow tester has successfully completed a certification course sponsored by the regulatory agency. Tester must not be affiliated with any company participating in any other phase of this Contract.
b. Backflow Prevention Training Certificate: Submit a certificate recognized by the State or local authority that states the Contractor has completed at least 10 hours of training in backflow preventer installations. The certificate must be current.
1.19
CLEANUP
Remove construction debris, waste materials, packaging material and the like from the work site daily. Any dirt or mud which is tracked onto paved or surfaced roadways must be cleaned away. Store within the fenced area described above or at the supplemental storage area any materials resulting from demolition activities which are salvageable. Neatly stacked stored materials not in trailers, whether new or salvaged
1.20
REAL PROPERTY MAINTENANCE RECORDS
DD Form 1354, TRANSFER AND ACCEPTANCE OF MILITARY REAL PROPERTY, is the formal document that the Corps of Engineers uses to transfer project ownership to the installation. In accordance with Section 01 33 16 DESIGN AFTER AWARD requirements for this form, complete the Excel files "Contractor Template for DD1354 .xls" and “Contractor Template for Appendix D.xls” and submit with the interim final design(s). These Excel forms, completed examples, and a list of the category codes are included in the solicitation files. The DD Form 1354 and appendix D documents identify project design information to support additional Real Property records and installation life safety requirements. Break the data down by applicable Category Codes necessary for the Government to use in updating the DD Form 1354 data in RMS. Expand list as applicable. The required data includes:
(1) A description of the item
(2) The applicable Category Code
(3) The quantity and unit of measure
(4) The item’s contract cost to the Government
During project construction, the contractor is responsible for keeping the DD1354 data current by updating the approved Excel spreadsheet submitted during design with any new and/or changed construction data caused by field changes. This assistance will be necessary whenever a construction modification is issued and/or the Contractor elects to modify the original design. The updated Excel spreadsheet shall be provided at the Red Zone meeting or no later than 60 days prior to anticipated BOD or project completion. Data shall be provided to the Contracting Officer Representative.
1.21
SAFETY REQUIREMENTS
The Contractor shall comply with the Contract FAR clause 52.236-13, Accident Prevention, and with all pertinent provisions of the latest version of U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the solicitation. the Contractor's Accident Prevention Plan shall follow the format shown in COE EM 385-1-1, Appendix A - Minimum Basic Outline for Accident Prevention Plan. 
a.
Language -  For each work group that has employees who do not speak English, the Contractor will provide a bilingual foreman who is fluent in English and in the language of the workers. The Contractor will implement the requirements of COE EM 385-1-1, paragraphs 01.B.01, 01.B.02, and 01.C.02 through these foremen.
1.22
UTILITIES
The Government will not furnish any utilities or sanitary facilities to the contractor for their use even if available at the work site.  The contractor is responsible for procuring and/or providing these items themselves or obtaining them from a private entity (utility company).
1.23
SECURITY REQUIREMENTS
In addition to the Detroit Arsenal access requirements and for the duration of this Contract, access to Detroit Arsenal may be delayed between 5 minutes to 30 minutes or more due to increased security precautions, including the checking of vehicle occupants' IDs, vehicle manifests, and the searching of all vehicles. Any general or specific threat to the safety of those working or living at Detroit Arsenal could result in longer waiting times at the access points to Detroit Arsenal.
a. The following are requirements for contractor employees entering Fort Knox:
(1) One form of picture ID.
(2) A memo from the construction company on their letterhead stating the reason for entry, contract number, and the location at Detroit Arsenal where the jobsite is located.
(3) All delivery trucks must have a bill of lading and delivery truck drivers must have a picture ID.
b. Identification of Employees The Contractor shall be responsible for furnishing to each employee, and for requiring each employee engaged on the work to display, identification as approved and directed by the Contracting Officer. Prescribed identification shall immediately be delivered to the Contracting Officer for cancellation upon release of any employee. When required, the Contractor shall obtain and provide fingerprints of persons employed on the project. Contractor and subcontractor personnel shall wear identifying markings on hard hats clearly identifying the company for whom the employee works. Contractor personnel shall wear visible Contractor-furnished employee identification badges while physically on the Installation. Each badge shall include, as a minimum, the company name, employee name, photograph, Contract Title, Contract Number, and the expiration date of the badge.
1.24
HAZARDOUS MATERIALS
Construction material shall be free of lead, mercury, chromate, and other hazardous and toxic material. Prior to the final inspection of the project, or with the appropriate submittals, furnish Material Safety Data Sheets (MSDS) for caulking, sealant, surfacing material (i.e. glazing material and drywall texture), wallboard, drywall texture, paint, roofing and sealant materials, floor tiles, mastic, and other materials indicating that the materials are non-asbestos containing materials. Before final payment to the contractor, the contractor's project engineer/manager will sign and submit to the government, on the contracting firm's letterhead, a dated copy of the following statement: I hereby certify that to the best of my knowledge no asbestos-containing material (ACM) was used as a building material during this project. I understand that the building owner presumes that all materials marked 'May contain mineral fibers' are asbestos unless I either • Have on file and have submitted to the Government the manufacturer's certification that the material does not contain asbestos, or • Have supplied to the Government documentation to show that the material has been microscopically examined by an AIHA- or NVLAP-certified laboratory and the lab has determine that it that it does not contain asbestos.
1.25
CONTRACTOR PAYROLL RECORD
Contractor shall be required to log payrolls for all their own employees and subcontractors utilizing ENG Form 3180. Each subcontractor requires a separate ENG 3180 for their payrolls. The Contractor shall maintain the ENG 3180, along with the payrolls, on site and available for review by the Contracting Officer's Representative. The ENG 3180's shall be updated weekly as payrolls are submitted. After making copies for their files, the Contractor is required to submit the originals of each week’s payrolls to the Resident Office. Before final payment, the Contractor shall provide the completed ENG 3180’s to the Contracting Officer's Representatives.
1.26
US ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS, EM 385-1-1
Reference Federal Acquisition Regulation (FAR) Clause 52.236-13, Accident Prevention. Engineer Manual (EM) 385-l-l and its changes are available at HYPERLINK "http://www.hq.usace.army.mil"http://www.hq.usace.army.mil (select Safety and Occupational Health). The  Contractor shall be responsible for complying with the current edition and all changes posted on the web as of the effective date of this solicitation.
1.27
ELECTRONIC COPIES OF ACCEPTED PROPOSAL
After award, the successful Contractor shall submit to the Contracting Officer two clean hard copies and two CD-ROMs in .pdf format of the Technical Proposal Information and Management Plan of the accepted proposal, revised to reflect any changes made during discussions (if applicable).
1.28
SITE SAFETY AND HEALTH OFFICER REQUIREMETNS AND QUALIFICATIONS (MAR 10)
Notwithstanding section 00 73 00 paragraph 1.18 above, the Contractor shall submit the qualifications of the proposed SSHO for Government acceptance, not for Government approval.  In addition to the qualifications required by EM-385-1-1, the SSHO shall have competent person training in Scaffolds, Cranes, and Fall Protection as a minimum.  An alternate for the SSHO shall serve in the event of the SSHO's absence.  The requirements for the alternate shall be the same as for the designated SSHO, but the alternate may have other duties in addition to serving in a temporary capacity as the acting SSHO.  The SSHO and the alternate SSHO shall be employed by the Prime Contractor.
1.29
52.223-1  BIOBASED PRODUCT CERTIFICATION
As required by the Farm Security and Rural Investment Act of 2002 and the Energy Policy Act of 2005 (HYPERLINK "http://uscode.house.gov/""7 U.S.C. 8102(c)(3)), the offeror certifies, by signing this offer, that biobased products (within categories of products listed by the United States Department of Agriculture in 7 CFR part 2902, subpart B) to be used or delivered in the performance of the contract, other than biobased products that are not purchased by the offeror as a direct result of this contract, will comply with the applicable specifications or other contractual requirements. 
1.30
52.223-4 RECOVERED MATERIAL CERTIFICATION
As required by the Resource Conservation and Recovery Act of 1976 (HYPERLINK "http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t41t42+250+1286++%2842%29%20%20AND%20%28%2842%29%20ADJ%20USC%29%3ACITE%20%20%20%20%20%20%20%20%20"42 U.S.C. 6962(c)(3)(A)(i)), the offeror certifies, by signing this offer, that the percentage of recovered materials content for EPA-designated items to be delivered or used in the performance of the contract will be at least the amount required by the applicable contract specifications or other contractual requirements. 
1.31
52.223-15 ENERGY EFFICIENCY IN ENERGY-CONSUMING PRODUCTS
(a) Definition. As used in this clause— 
“Energy-efficient product”— 
(1) Means a product that— 
(i) Meets Department of Energy and Environmental Protection Agency criteria for use of the Energy Star trademark label; or 
(ii) Is in the upper 25 percent of efficiency for all similar products as designated by the Department of Energy’s Federal Energy Management Program. 
(2) The term “product” does not include any energy-consuming product or system designed or procured for combat or combat-related missions (HYPERLINK "http://uscode.house.gov/"42 U.S.C. 8259b). 
(b) The Contractor shall ensure that energy-consuming products are energy efficient products (i.e., ENERGY STAR® products or FEMP-designated products) at the time of contract award, for products that are— 
(1) Delivered; 
(2) Acquired by the Contractor for use in performing services at a Federally-controlled facility; 
(3) Furnished by the Contractor for use by the Government; or 
(4) Specified in the design of a building or work, or incorporated during its construction, renovation, or maintenance. 
(c) The requirements of paragraph (b) apply to the Contractor (including any subcontractor) unless— 
(1) The energy-consuming product is not listed in the ENERGY STAR® Program or FEMP; or 
(2) Otherwise approved in writing by the Contracting Officer. 
(d) Information about these products is available for— 
(1) ENERGY STAR® at HYPERLINK "http://www.energystar.gov/products"http://www.energystar.gov/products; and 
(2) FEMP at HYPERLINK "http://www1.eere.energy.gov/femp/procurement/eep_requirements.html"http://www1.eere.energy.gov/femp/procurement/eep_requirements.html. 
End of Section 00 73 10
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State: Michigan 

Construction Types: Highway (Highway, Airport & Bridge xxxxxand Sewer/Incid. to Hwy.) 

Counties: Michigan Statewide. 

Modification Number Publication Date 

0 03/12/2010

1 03/19/2010 

2 04/16/2010

3 05/07/2010

4 06/04/2010

5 06/18/2010

6 07/02/2010

7 08/06/2010

8 08/13/2010

9 09/03/2010

10 09/24/2010

11 11/05/2010

12 11/19/2010

13 12/03/2010

14 01/07/2011

15 01/14/2011

16 01/28/2011

17 02/11/2011

18 04/01/2011

19 04/15/2011

20 04/22/2011

21 05/06/2011

22 05/13/2011

23 06/03/2011

24 07/29/2011 

CARP0004-004 06/01/2010 

REMAINDER OF STATE 

Rates Fringes 

CARPENTER ( Piledriver)..........$ 25.79 13.97 

CARP0004-005 06/01/2010 

LIVINGSTON (Townships of Brighton, Deerfield, Genoa, Hartland,Oceola & Tyrone), MACOMB, MONROE, OAKLAND, SANILAC, ST. CLAIRAND WAYNE COUNTIES 

Rates Fringes 

CARPENTER (Piledriver)...........$ 28.23 20.07 

ELEC0017-005 06/07/2010 

HURON COUNTY; INGHAM COUNTY (Townships of Leroy, Locke,Wheatfield, White Oak and Williamson); LAPEER COUNTY; LENAWEE COUNTY (Townships of Clinton and Macon); LIVINGSTON COUNTY(Townships of Brighton, Conway, Genoa, Green Oak, Hamburg,Handy, Hartland, Howell, Iosco, Marion, Oceola and Putnam);MACOMB COUNTY; MONROE COUNTY (Townships of Ash, Berlin, Dundee,Exeter, Frenchtown, Ida, London, Milan, Monroe, Raisinville and Summerfield); OAKLAND, ST. CLAIR, SANILAC AND TUSCOLA COUNTIES;WASHTENAW COUNTY (Townships of Ann Arbor, Augusta, Bridgewater,Dexter, Freedom, Lima, Lodi, Northfield, Pittsfield, Salem, Saline, Scio, Superior, Webster, York and Ypsilanti); AND WAYNECOUNTY: 


Journeyman Specialist: Refers to a crew of only one personworking alone.Operator A: Shall be proficient in operating all powerequipment including: Backhoe,Excavator, Directional Bore and Boom/Digger truck.Operator B: Shall be proficient in operating any 2 of theabove mentioned pieces ofequipment listed under Operator A. 
ELEC0876-001 06/07/2010 

Rates Fringes 

LINE CONSTRUCTION 

Cable Splicer...............$ 36.09 14.04 

Light Equipment

Operator/Groundman/Truck

Driver/Groundman (winch, A

frame, diggers when used

for distribution line 

truck and used for 

distribution work, 

distribution truck driver, 

5th wheel type trucks,

bucket trucks, ladder 

trucks and all live boom 

trucks, all equipment 85

hp or under)................$ 22.83 10.62 

Lineman/Line Technician.....$ 34.66 13.68 

Operator/Groundman

(digger, tractor and

setting rig with tracks or

rough terrain vehicle,

large bombardier, backhoe

over 85 hp, hydraulic

crane 10 ton or over).......$ 26.06 

11.46 Truck Driver/Groundman (trucks with winch or boomor dump, other than 
distribution work)..........$ 21.74 

10.34 

FOOTNOTE: Operators of 5/8 yard, rated capacity, backhoe or
over; and operators of 25 ton, rated capacity, crane or
over; and operators of heavy duty tension or pulling
machinery on 345 KV and above: to receive the journeyman
line technician rate of pay. 

ENGI0324-003 01/01/2011 

ALCONA, ALPENA, ARENAC, BAY, CHEBOYGAN, CLARE, CLINTON, CRAWFORD, GENESEE, GLADWIN, GRATIOT, HURON, INGHAM, IOSCO, ISABELLA, JACKSON, LAPEER, LENAWEE, LIVINGSTON, MACOMB, MIDLAND, MONROE, MONTMORENCY, OAKLAND, OGEMAW, OSCODA, OTSEGO, PRESQUE ISLE, ROSCOMMON, SAGINAW, ST. CLAIR, SANILAC, SHIAWASSEE, TUSCOLA, WASHTENAW AND WAYNE COUNTIES: 


Paid Holidays: New Year's Day, Memorial Day, Fourth of July,Labor Day, Thanksgiving Day and Christmas Day. 
POWER EQUIPMENT OPERATOR CLASSIFICATIONS 

GROUP 1: Engineer when operating combination of boom and jib400' or longer 

GROUP 2: Engineer when operating combination of boom and jib400' or longer on a crane that requires an oiler 

GROUP 3: Engineer when operating combination of boom and jib300' or longer 

GROUP 4: Engineer when operating combination of boom and jib300' or longer on a crane that requires an oiler 

GROUP 5: Engineer when operating combination of boom and jib220' or longer 

GROUP 6: Engineer when operating combination of boom and jib

220' or longer on a crane that requires an oiler GROUP 7: Engineer when operating combination of boom and jib140' or longer 

GROUP 8: Engineer when operating combination of boom and jib

140' or longer on a crane that requires an oiler GROUP 9: Tower crane & derrick operator (where operator'swork station is 50 ft. or more above first sub-level) 

GROUP 10: Tower crane & derrick operator (where operator'swork station is 50 ft. or more above first sub-level) on acrane that requires an oiler 

GROUP 11: Engineer when operating combination of boom and jib

120' or longer GROUP 12: Engineer when operating combination of boom and jib120' or longer on a crane that requires an oiler 

GROUP 13: Crane operator; job mechanic and 3 drum hoist and excavator 

GROUP 14: Crane operator on a crane that requires an oiler    GROUP 15: Hoisting operator; 2 drum hoist and rubber tiredbackhoe 
GROUP 16: Compressor or welder operator GROUP 17: Oiler GROUP 18: Forklift and 1 drum hoist 

ENGI0324-004 05/01/2011 AREA 1: ALLEGAN, BARRY, BERRIEN, BRANCH, CALHOUN, CASS, EATON, HILLSDALE, IONIA, KALAMAZOO, KENT, LAKE, MANISTEE, MASON, 

MECOSTA, MONTCALM, MUSKEGON, NEWAYGO, OCEANA, OSCEOLA, OTTAWA, ST. JOSEPH, VAN BUREN AREA 2: ANTRIM, BENZIE, CHARLEVOIX, EMMET, GRAND TRAVERSE, 

KALKASKA, LEELANAU, MISSAUKEE AND WEXFORD COUNTIES: 



Crane operator with main boom and jib 300' or longer: $1.50
additional to the group 1 rate. Crane operator with main
boom and jib 400' or longer: $3.00 additional to the group
1 rate. Certified Crane Operator Premiums: 

a) Swing Boom Truck Operator over 12 tons-$.50 per hour 

b) Hydraulic Crane Operator 75 tons and under-$.75 per hourc) Hydraulic Crane Operator over 75 tons-$1.00 per hourd) Lattiee Boom Crane Operator-$1.50 per hour 

PAID HOLIDAYS: New Year's Day, Memorial Day, Fourth of July,Labor Day, Thanksgiving Day and Christmas Day. 

POWER EQUIPMENT OPERATOR CLASSIFICATIONS: 

GROUP 1: Crane Operator with main boom & jib 400', 300', or

220' or longer. Tower Crane Operator with CCO certification

for combined length of mast and boom 220' or longer. 

GROUP 2: Crane Operator with main boom & jib 140' or longer,Tower Crane(Operators without CCO certification, or lessthan 220' length) Gantry Crane; Whirley Derrick. 

GROUP 3: Regular Equipment Operator, Crane, Dozer, Loader,Hoist, Straddle Wagon, Mechanic, Grader and Hydro Excavator. 

GROUP 4: Air Tugger (single drum), Material Hoist Pump 6" orover, Elevators, Brokk Concrete Breaker. 

GROUP 5: Air Compressor, Welder, Generators, Conveyors    

GROUP 6: Oiler and fire tender 

ENGI0324-005 09/01/2010 

AREA 1: GENESEE, LAPEER, LIVINGSTON, MACOMB, MONROE, OAKLAND, ST. CLAIR, WASHTENAW AND WAYNE COUNTIES 

AREA 2: ALCONA, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, CHEBOYGAN, CLARE, CLINTON, CRAWFORD, EATON, EMMET, GLADWIN, GRAND TRAVERSE, GRATIOT, HILLSDALE, HURON, INGHAM, IONIA, IOSCO, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, LAKE, LEELANAU, LENAWEE, MANISTEE, MASON, MECOSTA, MIDLAND, MISSAUKEE, MONTCALM, MONTMORENCY, MUSKEGON, NEWAYGO, OCEANA, OGEMAW, OSCEOLA, OSCODA, OTSEGO, OTTAWA, PRESQUE ISLE, ROSCOMMON, SAGINAW, SANILAC, SHIAWASSEE, ST. JOSEPH, TUSCOLA, VAN BUREN AND WEXFORD COUNTIES 

Rates Fringes 

OPERATOR: Power Equipment GROUP 1: Backfiller tamper; Backhoe; Batch plant operator


(concrete); Clamshell; Concrete paver (2 drums or larger);
Conveyor loader (Euclid type); Crane (crawler, truck type
or pile driving); Dozer; Dragline; Elevating grader;
Endloader; Gradall (and similar type machine); Grader;
Mechanic; Power shovel; Roller (asphalt); Scraper
(self-propelled or tractor drawn); Side boom tractor (type
D-4 or equivalent and larger); Slip form paver; Slope
paver; Trencher (over 8 ft. digging capacity); Well
drilling rig; Concrete pump with boom operator; Hydro
Excavator 

GROUP 2: Boom truck (power swing type boom); Crusher; Hoist;
Pump (1 or more -6-in. discharge or larger -gas or
diesel-powered or powered by generator of 300 amperes or
more -inclusive of generator); Side boom tractor (smaller
than type D-4 or equivalent); Tractor (pneu-tired, other
than backhoe or front end loader); Trencher (8-ft. digging
capacity and smaller);Vac Truck 

GROUP 3: Air compressors (600 cfm or larger); Air compressors(2 or more-less than 600 cfm); Boom truck (non-swinging,non-powered type boom); Concrete breaker (self-propelledor truck mounted -includes compressor); Concrete paver (1drum-l/2 yd. or larger); Elevator (other than passenger);Maintenance person; Pump (2 or more-4-in. up to 6-in.discharge-gas or diesel powered -excluding submersiblepumps); Pumpcrete machine (and similar equipment); Wagondrill (multiple); Welding machine or generator (2 ormore-300 amp. or larger -gas or diesel powered) 

GROUP 4: Boiler; Concrete saw (40 hp or over); Curing machine(self-propelled); Farm tractor (with attachment); Finishingmachine (concrete); Fire person; Hydraulic pipe pushingmachine; Mulching equipment; Oiler; Pumps (2 or more up to4-in. discharge, if used 3 hours or more a day, gas ordiesel powered -excluding submersible pumps); Roller(other than asphalt); Stump remover; Trencher (service);Vibrating compaction equipment, self-propelled (6 ft. wideor over); End dump operator; Sweeper (Wayne type); Waterwagon and Extend-a boom forklift 

ENGI0324-006 06/01/2011 

AREA 1: GENESEE, MACOMB, MONROE, OAKLAND, WASHTENAW AND WAYNE COUNTIES AREA 2: ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGA, BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, DICKINSON, EATON, EMMET, GLADWIN, GOGEBIC, GRAND TRAVERSE, GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM, IONIA, IOSCO, IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, KEWEENAW, LAKE, LAPEER, LEELANAU, LENAWEE, LIVINGSTON, LUCE, MACKINAC, MANISTEE, MARQUETTE, MASON, MECOSTA, MENOMINEE, MIDLAND, MISSAUKEE, MONTCALM, MONTMORENCY, MUSKEGON, NEWAYGO, OCEANA, OGEMAW, ONTONAGON, OSCEOLA, OSCODA, OTSEGO, OTTAWA, PRESQUE ISLE, ROSCOMMON, SAGINAW, ST. CLARE, ST. JOSEPH, SANILAC, SCHOOLCRAFT, SHIAWASSEE, TUSCOLA, VAN BUREN AND WEXFORD COUNTIES 


Certified Crane Operator (working on a bridge project)premiums: Swing boom truck operator over 12 tons: $.50 perhour additional. Hydraulic crane operator 75 tons andunder: $.75 per hour additional. Hydraulic crane operatorover 75 tons: $1.00 per hour additional. Lattice boom craneoperator: $1.50 per hour additional. 
POWER EQUIPMENT OPERATOR CLASSIFICATIONS 

GROUP 1: Asphalt plant operator; Crane operator (does notinclude work on bridge construction projects when the craneoperator is erecting structural components); Draglineoperator; Shovel operator; Locomotive operator; Paveroperator (5 bags or more); Elevating grader operator; Piledriving operator; Roller operator (asphalt); Blade graderoperator; Trenching machine operator (ladder or wheeltype); Auto-grader; Slip form paver; Self-propelled ortractor-drawn scraper; Conveyor loader operator (Euclidtype); Endloader operator (1 yd. capacity and over);Bulldozer; Hoisting engineer; Tractor operator; Finishingmachine operator (asphalt); Mechanic; Pump operator (6-in.discharge or over, gas, diesel powered or generator of 300amp. or larger); Shouldering or gravel distributing machineoperator (self-propelled); Backhoe (with over 3/8 yd.bucket); Side boom tractor (type D-4 or equivalent orlarger); Tube finisher (slip form paving); Gradall (andsimilar type machine); Asphalt paver (self-propelled);Asphalt planer (self-propelled); Batch plant(concrete-central mix); Slurry machine (asphalt); Concrete pump (3 in. and over); Roto-mill; Swinging boom truck (over

12 ton capacity); Hydro demolisher (water blaster);
Farm-type tractor with attached pan 

GROUP 2: Screening plant operator; Washing plant operator;
Crusher operator; Backhoe (with 3/8 yd. bucket or less);
Side boom tractor (smaller than D-4 type or equivalent);
Sweeper (Wayne type and similar equipment); Vacuum truck
operator; Batch plant (concrete dry batch) 

GROUP 3: Grease Truck   

GROUP 4: Air compressor operator (600 cu. ft. per min or
more); Air compressor operator (two or more, less than 600
cfm); Wagon drill operator; Concrete breaker; Tractor
operator (farm type with attachment) 

GROUP 5: Boiler fire tender; Oiler; Fire tender; Trencher 
(service); Flexplane operator; Cleftplane operator; Grader
operator (self-propelled fine-grade or form (concrete));
Finishing machine operator (concrete); Boom or winch hoist
truck operator; Endloader operator (under 1 yd. capacity);
Roller operator (other than asphalt); Curing equipment
operator (self-propelled); Concrete saw operator (40 h.p.
or over); Power bin operator; Plant drier operator
(asphalt); Vibratory compaction equipment operator (6 ft.
wide or over); Guard post driver operator (power driven);
All mulching equipment; Stump remover; Concrete pump (under
3-in.); Mesh installer (self-propelled); Tractor operator
(farm type); End dump; Skid steer 

ENGI0324-007 05/01/2011 

ALGER, BARAGA, CHIPPEWA, DELTA, DICKINSON, GOGEBIC, HOUGHTON, IRON, KEWEENAW, LUCE, MACKINAC MARQUETTE, MENOMINEE, ONTONAGON AND SCHOOLCRAFT COUNTIES: 


A. Swing boom truck operator over 15 tons-$.50 per hour.
B. Hydraulic crane operator 75 tons and under-$.75 per hour.

C. Hydraulic crane operator over 75 tons-$1.00 per hour.
D. Lattice boom crane operator-$1.50 per hour. 
ENGI0324-008 10/01/2010 

ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGA, BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, DICKINSON, EATON, EMMET, GENESEE, GLADWIN, GOGEBIC, GRAND TRAVERSE, GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM, IONIA, IOSCO, IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, KEWEENAW, LAKE, LAPEER, LEELANAU, LENAWEE, LIVINGSTON, LUCE, MACKINAC, MACOMB, MANISTEE, MARQUETTE, MASON, MECOSTA, MENOMINEE, MIDLAND, MISSAUKEE, MONTCALM, MONTMORENCY, MONROE, MUSKEGON, NEWAYGO, OAKLAND, OCEANA, OGEMAW, ONTONAGON, OSCEOLA, OSCODA, OTSEGO, OTTAWA, PRESQUE ISLE, ROSCOMMON, SAGINAW, ST. CLARE, ST. JOSEPH, SANILAC, SCHOOLCRAFT, SHIAWASSEE, TUSCOLA, VAN BUREN, WASHTENAW, WAYNE AND WEXFORD COUNTIES 


GROUP 1: Operation of audio-visual closed circuit TV system,including remote in-ground cutter and other equipment usedin connection with the CCTV system 
GROUP 2: Operation of hot water heaters and circulationsystems, water jetters and vacuum and mechanical debrisremoval systems 

ENGI0325-010 05/01/2011 

ALGER, BARAGA, CHIPPEWA, DELTA, DICKINSON, GOGEBIC, HOUGHTON, IRON, KEWEENAW, LUCE, MACKINAC, MARQUETTE, MENOMINEE, ONTONAGON AND SCHOOLCRAFT COUNTIES: 

Rates Fringes 

OPERATOR: Power Equipment

(Underground Construction)Crane operator, main boom& jib 120' or longer........$ 26.93 19.45 Crane operator, main boom& jib 140' or longer........$ 27.18 19.45 Crane operator, main boom& jib 220' or longer........$ 27.43 19.45 GROUP 1.....................$ 26.43 19.45 GROUP 2.....................$ 23.18  19.45 GROUP 3.....................$ 22.60 19.45 GROUP 4.....................$ 21.66 19.45 Mechanic with truck and tools.......................$ 27.93 

19.45 

FOOTNOTES: Swing boom truck operator over 15 tons: $.50 perhour additional. Hydraulic crane operator 75 tons andunder: $.75 per hour additional. Hydraulic crane operatorover 75 tons: $1.00 per hour additional. Lattice boom crane operator: $1.50 per hour additional. Crusher pit, shafts

and tunnel workers: $2.00 per hour additional. 

POWER EQUIPMENT OPERATOR CLASSIFICATIONS 

GROUP 1: Regular equipment operator, crane, dozer, front end
loader, job mechanic, pumpcrete and squeezecrete, concrete
pump, excavator, milling and pulverizing machines, scraper
(self-propelled and tractor drawn), welder 

GROUP 2: Air track drill, boom truck (non-swing), concrete
mixer, material hoist and tugger, pump 6" and over,
beltcrete, sweeping machine, trencher, winches, well points
and freeze systems 

GROUP 3: Air compressor, conveyor, concrete saw, farm tractor(without attachments), fork truck, generator, guard postdriver, mulching machine, pumps under 6-in., weldingmachine and grease person 

GROUP 4: Oiler, fire tender, heater operator, brock concrete

breaker, elevators (other than passenger), end dumps and

skid steer 

Crane Operator with main boom and jib 300' or longer shall bepaid an additional one dollar and fifty cents ($1.50) perhour above the 220' of boom and jib wage rate. 

Crane Operator with main boom and jib 400' or longer shall bepaid an additional one dollar and fifty cents ($1.50) perhour above the 300 foot of boom wage rate ($3.00) 

ENGI0325-011 10/01/2009 

AREA 1: GENESEE, LAPEER, LIVINGSTON, MACOMB, MONROE, OAKLAND, ST. CLAIR, WASHTENAW AND WAYNE COUNTIES 

AREA 2: ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGA, BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, DICKINSON, EATON, EMMET, GLADWIN, GOGEBIC, GRAND TRAVERSE, GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM, IONIA, IOSCO, IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, KEWEENAW, LAKE, LEELANAU, LENAWEE, LUCE, MACKINAC, MANISTEE, MARQUETTE, MASON, MECOSTA, MENOMINEE, MIDLAND, MISSAUKEE, MONTCALM, MONTMORENCY, MUSKEGON, NEWAYGO, OCEANA, OGEMAW, ONTONAGON, OSCEOLA, OSCODA, OTSEGO, OTTAWA, PRESQUE ISLE, ROSCOMMON, SAGINAW, ST. JOSEPH, SANILAC, SCHOOLCRAFT, SHIAWASSEE, TUSCOLA, VAN BUREN AND WEXFORD COUNTIES crane with boom and jibor leads 220' or longer....$ 34.78 17.80 GROUP 1....................$ 31.83 17.80 GROUP 2....................$ 27.60 17.80 Regular crane operator,mechanic, draglineoperator, boom truckoperator and concretepump with boom operator,power shovel operator......$ 32.80 


17.80 
AREA 1: LEVEL B AND C Engineer when operatingcrane with boom and jibor leads 140' or longer....$ 33.53 17.80 Engineer when operating crane with boom and jibor leads 220' or longer....$ 33.83 17.80 GROUP 1....................$ 30.88 17.80 GROUP 2....................$ 26.65 17.80 Regular crane operator,mechanic, dragline operator, boom truckoperator and concretepump with boom operator,pwer shovel operator.......$ 31.85 17.80 

AREA 1: LEVEL D WHEN 

CAPPING LANDFILL Engineer when operatingcrane with boom and jib or leads 140' or longer....$ 31.98 17.80 Engineer when operatingcrane with boom and jibor leads 220' or longer....$ 32.28 17.80 GROUP 1....................$ 29.33 17.80 GROUP 2....................$ 25.10 17.80 Regular crane operator,mechanic, draglineoperator, boom truckoperator and concretepump with boom operator,power shovel operator......$ 29.68 17.80 

AREA 1: LEVEL D Engineer when operatingcrane with boom and jibor leads 140' or longer....$ 32.23 17.80 Engineer when operatingcrane with boom and jib or leads 220' or longer....$ 32.53 17.80 GROUP 1....................$ 29.58 17.80 GROUP 2....................$ 25.35 17.80 Regular crane operator,mechanic, draglineoperator, boom truck operator and concretepump with boom operator,power shovel operator......$ 30.55 

17.80 Power equipment operators ​hazardous waste removal: (AREA 2)

AREA 2: 
LEVELS B AND C Regular crane operator,mechanic, dragline 

operator, boom truckoperator and concretepump with boom operator,power shovel operator......$ 30.14 

17.80 

AREA 2: LEVEL A Engineer when operatingcrane with boom and jibor leads 140' or longer....$ 32.77 

17.80 Engineer when operatingcrane with boom and jibor leads 220' or longer....$ 33.07 17.80 GROUP 1....................$ 30.12 17.80 GROUP 2....................$ 25.72 17.80 Regular crane operator,mechanic, draglineoperator, boom truckoperator and concretepump with boom operator,power shovel operator......$ 31.09 17.80 

AREA 2: LEVEL D WHEN 

CAPPING LANDFILL Engineer when operatingcrane with boom and jibor leads 140' or longer....$ 30.27 17.80 Engineer when operatingcrane with boom and jibor leads 220' or longer....$ 30.57  17.80 GROUP 1....................$ 27.62 17.80 GROUP 2....................$ 23.23 17.80 Regular crane operator,mechanic, draglineoperator, boom truckoperator and concretepump with boom operator,power shovel operator......$ 28.59 17.80 

AREA 2: LEVEL D Engineer when operatingcrane with boom and jibor leads 140' or longer....$ 30.52 17.80 Engineer when operatingcrane with boom and jibor leads 220' or longer....$ 30.82 17.80 GROUP 1....................$ 27.87 17.80 GROUP 2....................$ 23.48 17.80 Regular crane operator, mechanic, draglineoperator, boom truckoperator and concretepump with boom operator,power shovel operator......$ 28.84 17.80 

AREA 2: LEVELS B AND C Engineer when operatingcrane with boom and jib or leads 140' or longer....$ 31.71 

17.80 Engineer when operatingcrane with boom and jibor leads 220' or longer....$ 32.03 17.80 GROUP 1....................$ 29.17 17.80 GROUP 2....................$ 24.78 17.80 

HAZARDOUS WASTE REMOVAL CLASSIFICATIONS 

Group 1: Backhoe, batch plant operator, clamshell, concrete 

breaker when attached to hoe, concrete cleaning
decontamination machine operator, concrete pump, concrete
paver, crusher, dozer, elevating grader, endloader, farm
tractor (90 h.p. and higher), gradall, grader,heavy
equipment robotics operator, loader, pug mill, pumpcrete
machines, pump trucks, roller, scraper (self-propelled or
tractor drawn), side boom tractor, slip form paver, slope
paver, trencher, ultra high pressure waterjet cutting tool
system, vactors, vacuum blasting machine operator, vertical
lifting hoist, vibrating compaction equipment
(self-propelled), well drilling rig and  hydro excavator 

GROUP 2: Air compressor, concrete breaker when not attached
to hoe, elevator, end dumps, equipment decontamination
operator, farm tractor (less than 90 h.p.), forklift,
generator, heater, mulcher, pigs (portable reagent storage
tanks), power screens, pumps (water), stationary compressed
air plant, sweeper, welding machine and water wagon 

ENGI0325-012 05/01/2011 

AREA 1: MACOMB, MONROE, OAKLAND, ST. CLAIR, WASHTENAW AND WAYNE COUNTIES 

AREA 2: ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGA, BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, DICKINSON, EATON, EMMET, GENESEE, GLADWIN, GOGEBIC, GRAND TRAVERSE, GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM, IONIA, IOSCO, IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, KEWEENAW, LAKE, LAPEER, LEELANAU, LENAWEE, LIVINGSTON LUCE, MACKINAC, MANISTEE, MARQUETTE, MASON, MECOSTA, MENOMINEE, MIDLAND, MISSAUKEE, MONTCALM, MONTMORENCY, MUSKEGON, NEWAYGO, OCEANA, OGEMAW, ONTONAGON, OSCEOLA, OSCODA, OTSEGO, OTTAWA, PRESQUE ISLE, ROSCOMMON, SAGINAW, ST. JOSEPH, SANILAC, SCHOOLCRAFT, SHIAWASSEE, TUSCOLA, VAN BUREN AND WEXFORD COUNTIES 


SCOPE OF WORK: The construction, installation, treating andreconditioning of pipelines transporting gas vapors withincities, towns, subdivisions, suburban areas, or within private property boundaries, up to and including privatemeter settings of private industrial, governmental or otherpremises, more commonly referred to as "distribution work,"starting from the first metering station, connection, similar or related facility, of the main or cross country
pipeline and including duct installation. 

AREA 1: 

GROUP 1: Backhoe, crane, grader, mechanic, dozer (D-6equivalent or larger), side boom (D-4 equivalent orlarger), trencher(except service), endloader (2 yd.capacity or greater).GROUP 2: Dozer (less than D-6 equivalent), endloader (under 2yd. capacity), side boom (under D-4 capacity), backfiller,pumps (1 or 2 of 6-inch discharge or greater), boom truck(with powered boom), tractor (wheel type other than backhoeor front endloader). 

GROUP 3: Tamper (self-propelled), boom truck (with

non-powered boom), concrete saw (20 hp or larger), pumps (2

to 4 under 6-inch discharge), compressor (2 or more or when

one is used continuously into the second day) and

trencher(service). 

GROUP 4: Oiler, hydraulic pipe pushing machine, grease personand hydrostatic testing operator. 

AREA 2: 

GROUP 1: Mechanic, crane (over 1/2 yd. capacity), backhoe

(over 1/2 yd. capacity), grader (Caterpillar 12 equivalent

or larger) 

GROUP 2-A: Trencher(except service), backhoe (1/2 yd.

capacity or less) 

GROUP 2-B: Crane (1/2 yd. capacity or less), compressor (2 ormore), dozer (D-4 equivalent or larger), endloader (1 yd.capacity or larger), pump (1 or 2 six-inch or larger), sideboom (D-4 equivalent or larger) 

GROUP 3: Backfiller, boom truck (powered), concrete saw (20

hp or larger), dozer (less than D-4 equivalent), endloader

(under 1 yd. capacity), farm tractor (with attachments),

pump (2 -4 under six-inch capacity), side boom

tractor(less than D-4 equivalent), tamper (self-propelled),

trencher service and grader maintenance 

GROUP 4: Oiler, grease person and hydrostatic testing operator 

IRON0008-007 06/07/2010 

ALGER, BARAGA, CHIPPEWA, DELTA, DICKINSON, GOGEBIC, HOUGHTON, IRON, KEWEENAW, LUCE, MACKINAC MARQUETTE, MENOMINEE, ONTONAGON AND SCHOOLCRAFT COUNTIES: General contracts less than $10,000,000............$ 21.84 21.47 


IRON0025-002 09/01/2009 
ALCONA, ALPENA, ARENAC, BAY, CHEBOYGAN, CLARE, CLINTON, CRAWFORD, GENESEE, GLADWIN, GRATIOT, HURON, INGHAM, IOSCO, ISABELLA, JACKSON, LAPEER, LIVINGSTON, MACOMB, MIDLAND, MONTMORENCY, OAKLAND, OGEMAW, OSCODA, OTSEGO, PRESQUE ISLE, ROSCOMMON, SAGINAW, SANILAC, SHIAWASSEE, ST. CLAIR, TUSCOLA, WASHTENAW AND WAYNE COUNTIES: 

Rates Fringes 

Ironworker -pre-engineered   
metal building erector
Alcona, Alpena, Arenac,

Cheboygan, Clare, Clinton,

Crawford, Gladwin, 

Gratiot, Huron, Ingham,

Iosco, Isabella, Jackson, 

Lapeer, Livingston (west

of Burkhardt Road),

Montmorency, Ogemaw,

Oscoda, Otsego, Presque

Isle, Roscommon, Sanilac, 

Shiawassee, Tuscola & 

Washtenaw (west of U.S. 23).$ 19.88 19.72 

Bay, Genesee, Lapeer,

Livingston (east of

Burkhardt Road), Macomb, 

Midland, Oakland, Saginaw,

St. Clair, The University

of Michigan, Washtenaw

(east of U.S. 23) & Wayne...$ 21.10 20.72 IRONWORKER 
Ornamental and Structural...$ 29.26 27.62 

Reinforcing.................$ 26.83  24.26 

IRON0055-005 07/01/2010 

LENAWEE AND MONROE COUNTIES: 

Rates Fringes 

IRONWORKER 

Pre-engineered metal 

buildings...................$ 23.28 18.30 

All other work..............$ 28.00 18.30 

IRON0292-003 06/01/2010 

BERRIEN AND CASS COUNTIES: 

Rates Fringes 

IRONWORKER (Includingpre-engineered metal building   erector).........................$ 25.05 17.21 

* IRON0340-001 07/01/2011 ALLEGAN, ANTRIM, BARRY, BENZIE, BRANCH, CALHOUN, CHARLEVOIX, EATON, EMMET, GRAND TRAVERSE, HILLSDALE, IONIA, KALAMAZOO, KALKASKA, KENT, LAKE, LEELANAU, MANISTEE, MASON, MECOSTA, MISSAUKEE, MONTCALM, MUSKEGON, NEWAYGO, OCEANA, OSCEOLA, OTTAWA, ST. JOSEPH, VAN BUREN AND WEXFORD COUNTIES: 

Rates Fringes 

IRONWORKER (Includingpre-engineered metal building   erector).........................$ 20.68 23.92 

LABO0005-006 10/01/2010 

Rates Fringes 

Laborers -hazardous waste   abatement: (ALCONA, ALPENA,ANTRIM, BENZIE, CHARLEVOIX, CHEBOYGAN, CRAWFORD, EMMET, GRAND TRAVERSE, IOSCO, KALKASKA, LEELANAU, MISSAUKEE, MONTMORENCY, OSCODA, OTSEGO, PRESQUE ISLE AND WEXFORD COUNTIES -Zone   10) 

Levels A, B or C............$ 18.50 11.49 

Work performed in

conjunction with site

preparation not requiring 

the use of personal

protective equipment;

Also, Level D...............$ 17.50 11.49 Laborers -hazardous waste   abatement: (ALGER, BARAGA,CHIPPEWA, DELTA, DICKINSON, GOGEBIC, HOUGHTON, IRON, KEWEENAW, LUCE, MACKINAC,   MARQUETTE, MENOMINEE, ONTONAGON AND SCHOOLCRAFT COUNTIES -Zone 11)  

Levels A, B or C............$ 22.92 11.54 

Work performed in

conjunction with site

preparation not requiring

the use of personal

protective equipment;

Also, Level D...............$ 21.92 11.54 Laborers -hazardous waste   abatement: (ALLEGAN, BARRY,BERRIEN, BRANCH, CALHOUN, CASS, IONIA COUNTY (exceptthe city of Portland);KALAMAZOO, KENT, LAKE, MANISTEE, MASON, MECOSTA, MONTCALM, MUSKEGON, NEWAYGO, OCEANA, OSCEOLA, OTTAWA, ST. JOSEPH AND VAN BUREN COUNTIES -Zone 9)  

Levels A, B or C............$ 20.03 

11.49 

Work performed inconjunction with sitepreparation not requiring the use of personalprotective equipment;Also, Level D...............$ 19.03 

11.49 Laborers -hazardous waste   abatement: (ARENAC, BAY,CLARE, GLADWIN, GRATIOT, HURON, ISABELLA, MIDLAND, OGEMAW, ROSCOMMON, SAGINAW   AND TUSCOLA COUNTIES -Zone 8)  

Levels A, B or C............$ 21.26 11.49 

Work performed in

conjunction with site

preparation not requiring

the use of personal

protective equipment;

Also, Level D...............$ 20.26 11.49 Laborers -hazardous waste   abatement: (CLINTON, EATONAND INGHAM COUNTIES; IONIA COUNTY (City of Portland);LIVINGSTON COUNTY (west ofOak Grove Rd., including theCity of Howell) -Zone 6)  

Levels A, B or C............$ 21.85 11.49 

Work performed in

conjunction with site

preparation not requiring

the use of personal

protective equipment;

Also, Level D...............$ 20.85 11.49 Laborers -hazardous waste   abatement: (GENESEE, LAPEERAND SHIAWASSEE COUNTIES ​Zone 7)

Levels A, B or C............$ 22.64 11.51 

Work performed in

conjunction with site

preparation not requiring

the use of personal

protective equipment;

Also, Level D...............$ 21.64 11.51 Laborers -hazardous waste   abatement: (HILLSDALE,JACKSON AND LENAWEE COUNTIES -Zone 4)  

Levels A, B or C............$ 21.56 11.49 Work performed inconjunction with sitepreparation not requiringthe use of personalprotective equipment;Also, Level D...............$ 20.56 

11.49 Laborers -hazardous waste   abatement: (LIVINGSTON COUNTY   (east of Oak Grove Rd. andsouth of M-59, excluding the   city of Howell); ANDWASHTENAW COUNTY -Zone 3)  

Levels A, B or C............$ 27.21 

12.45 

Work performed inconjunction with sitepreparation not requiring the use of personalprotective equipment;Also, Level D...............$ 26.21 

12.45 Laborers -hazardous waste   

abatement: (MACOMB AND WAYNECOUNTIES -Zone 1)  

Levels A, B or C............$ 26.54 

13.97 Work performed inconjunction with sitepreparation not requiringthe use of personalprotective equipment;Also, Level D...............$ 25.54 13.97 
Laborers -hazardous waste   abatement: (MONROE COUNTY ​Zone 4)
Levels A, B or C............$ 27.64 12.56 

Work performed in

conjunction with site

preparation not requiring

the use of personal

protective equipment; 

Also, Level D...............$ 26.64 12.56 Laborers -hazardous waste   abatement: (OAKLAND COUNTYand the Northeast portion ofLIVINGSTON COUNTY bordered byOak Grove Road on the West and M-59 on the South -Zone   2) 

Level A, B, C...............$ 26.54 13.97 

Work performed in

conjunction with site

preparation not requiring

the use of personal

protective equipment;

Also, Level D...............$ 25.54 13.97 Laborers -hazardous waste   abatement: (SANILAC AND ST.CLAIR COUNTIES -Zone 5)  

Levels A, B or C............$ 24.35 13.67 Work performed inconjunction with sitepreparation not requiringthe use of personalprotective equipment;Also, Level D...............$ 23.35 13.67 

LABO0259-001 09/01/2010 

AREA 1: MACOMB, OAKLAND AND WAYNE COUNTIES AREA 2: ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGA, BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, DICKINSON, EATON, EMMET, GENESEE, GLADWIN, GOGEBIC, GRAND TRAVERSE, GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM, IONIA, IOSCO, IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, KEWEENAW, LAKE, LAPEER, LEELANAU, LENAWEE, LIVINGSTON, LUCE, MACKINAC, MANISTEE, MARQUETTE, MASON, MECOSTA, MENOMINEE, 

MIDLAND, MISSAUKEE, MONROE, MONTCALM, MONTMORENCY, MUSKEGON, NEWAYGO, OCEANA, OGEMAW, ONTONAGON, OSCEOLA, OSCODA, OTSEGO, OTTAWA, PRESQUE ISLE, ROSCOMMON, SAGINAW, ST. CLARE, ST. JOSEPH, SANILAC, SCHOOLCRAFT, SHIAWASSEE, TUSCOLA, VAN BUREN, WASHTENAW AND WEXFORD COUNTIES 

Rates Fringes 

Laborers -tunnel, shaft and   
caisson: AREA 1 GROUP 1....................$ 21.37 13.75 GROUP 2....................$ 21.48 13.75 GROUP 3....................$ 21.54 13.75 GROUP 4....................$ 21.72 13.75 GROUP 5....................$ 21.97 13.75 GROUP 6....................$ 22.30 13.75 GROUP 7....................$ 15.58  13.75 
AREA 2 GROUP 1....................$ 21.43 11.49 GROUP 2....................$ 21.52 11.49 GROUP 3....................$ 21.62 11.49 GROUP 4....................$ 21.78  11.49 GROUP 5....................$ 22.04 11.49 GROUP 6....................$ 22.35 11.49 GROUP 7....................$ 14.62 11.49 

SCOPE OF WORK: Tunnel, shaft and caisson work of every typeand description and all operations incidental thereto,including, but not limited to, shafts and tunnels forsewers, water, subways, transportation, diversion,sewerage, caverns, shelters, aquafers, reservoirs, missilesilos and steel sheeting for underground construction. 

TUNNEL LABORER CLASSIFICATIONS 

GROUP 1: Tunnel, shaft and caisson laborer, dump, shanty, hoghouse tender, testing (on gas) and watchman 

GROUP 2: Manhole, headwall, catch basin builder, bricklayertender, mortar machine and material mixer 

GROUP 3: Air tool operator (jackhammer, bush hammer andgrinder), first bottom, second bottom, cage tender, carpusher, carrier, concrete, concrete form, concrete repair,cement invert laborer, cement finisher, concrete shoveler, conveyor, floor, gasoline and electric tool operator,gunite, grout operator, welder, heading dinky person,inside lock tender, pea gravel operator, pump, outside locktender, scaffold, top signal person, switch person, track,tugger, utility person, vibrator, winch operator, pipejacking, wagon drill and air track operator and concretesaw operator (under 40 h.p.) 

GROUP 4: Tunnel, shaft and caisson mucker, bracer, liner 

plate, long haul dinky driver and well point 

GROUP 5: Tunnel, shaft and caisson miner, drill runner, keyboard operator, power knife operator, reinforced steel ormesh (e.g. wire mesh, steel mats, dowel bars, etc.) 

GROUP 6: Dynamite and powder 

GROUP 7: Restoration laborer, seeding, sodding, planting,cutting, mulching and top soil grading; and the restorationof property such as replacing mailboxes, wood chips,planter boxes, flagstones, etc. 

LABO0334-001 09/01/2010 

Rates 

Laborers -open cut:  ZONE 1 -MACOMB, OAKLAND AND WAYNE COUNTIES: GROUP 1....................$ 21.22 GROUP 2....................$ 21.33  GROUP 3....................$ 21.38 GROUP 4....................$ 21.46 GROUP 5....................$ 21.52 GROUP 6....................$ 18.97  GROUP 7....................$ 15.59 ZONE 2 -LIVINGSTON COUNTY (east of M-151 (Oak Grove Rd.)); MONROE ANDWASHTENAW COUNTIES: GROUP 1....................$ 21.08 GROUP 2....................$ 21.19 GROUP 3....................$ 21.31 GROUP 4....................$ 21.38 GROUP 5....................$ 21.53 GROUP 6....................$ 18.83 GROUP 7....................$ 15.47 ZONE 3 -CLINTON, EATON, GENESEE, HILLSDALE AND INGHAM COUNTIES; IONIA COUNTY (City of Portland);JACKSON, LAPEER AND LENAWEE COUNTIES; LIVINGSTON COUNTY (west ofM-151 Oak Grove Rd.); SANILAC, ST. CLAIR AND SHIAWASSEE COUNTIES: GROUP 1....................$ 19.27 GROUP 2....................$ 19.41 GROUP 3....................$ 19.53 GROUP 4....................$ 19.58 GROUP 5....................$ 19.72 GROUP 6....................$ 17.02 GROUP 7....................$ 14.17  ZONE 4 -ALCONA, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, CHEBOYGAN, CLARE, CRAWFORD, EMMET, GLADWIN, GRAND TRAVERSE, GRATIOT AND HURON COUNTIES; IONIA COUNTY (EXCEPT THE CITY OFPORTLAND); IOSCO,ISABELLA, KALAMAZOO, 
Fringes 

13.75 

13.75 

13.75 

13.75 

13.75 

13.75 

13.75 

11.49 

11.49 

11.49 

11.49 

11.49 

11.49 

11.49 

11.49 

11.49 

11.49 

11.49 

11.49 

11.49 

11.49 


Open cut construction work shall be construed to mean workwhich requires the excavation of earth includingindustrial, commercial and residential building siteexcavation and preparation, land balancing, demolition andremoval of concrete and underground appurtenances, grading,paving, sewers, utilities and improvements; retention,oxidation, flocculation and irrigation facilities, and alsoincluding but not limited to underground piping, conduits,steel sheeting for underground construction, and all workincidental thereto, and general excavation. For all areas except the Upper Peninsula, open cut construction workshall also be construed to mean waterfront work, piers,docks, seawalls, breakwalls, marinas and all incidental work. Open cut constructon work shall not include anystructural modifications, alterations, additions and repairs to buildings, or highway work, including roads,streets, bridge construction and parking lots or steelerection work and excavation for the building itself andback filling inside of and within 5 ft. of the building andfoundations, footings and piers for the building. Open cutconstruction work shall not include any work covered underTunnel, Shaft and Caisson work. 
OPEN CUT LABORER CLASSIFICATIONS 

GROUP 1: Construction laborer GROUP 2: Mortar and material mixer, concrete form person,

signal person, well point person, manhole, headwall and
catch basin builder, headwall, seawall, breakwall and dock 
builder 

GROUP 3: Air, gasoline and electric tool operator, vibrator
operator, driller, pump person, tar kettle operator,
bracer, rodder, reinforced steel or mesh person (e.g., wire
mesh, steel mats, dowel bars, etc.), welder, pipe jacking
and boring person, wagon drill and air track operator and
concrete saw operator (under 40 h.p.), windlass and tugger
person and directional boring person 

GROUP 4: Trench or excavating grade person    

GROUP 5: Pipe layer (including crock, metal pipe, multi-plateor other conduits) 

GROUP 6: Grouting man, audio-visual television operations andall other operations in connection with closed circuittelevision inspection, pipe cleaning and pipe relining workand the installation and repair of water service pipe and appurtenances 

GROUP 7: Restoration laborer, seeding, sodding, planting,

cutting, mulching and top soil grading; and the restoration

of property such as replacing mailboxes, wood chips,

planter boxes, flagstones, etc. 

LABO0465-001 06/01/2011 

LABORER: Highway, Bridge and Airport Construction 

AREA 1: GENESEE, MACOMB, MONROE, OAKLAND, WASHTENAW AND WAYNE COUNTIES 

AREA 2: ALLEGAN, BARRY, BAY, BERRIEN, BRANCH, CALHOUN, CASS, CLINTON, EATON, GRATIOT, HILLSDALE, HURON, INGHAM, JACKSON, KALAMAZOO, LAPEER, LENAWEE, LIVINGSTON, MIDLAND, MUSKEGON, SAGINAW, SANILAC, SHIAWASSEE, ST. CLAIR, ST. JOSEPH, TUSCOLA AND VAN BUREN COUNTIES 

AREA 3: ALCONA, ALPENA, ANTRIM, ARENAC, BENZIE, CHARLEVOIX, CHEBOYGAN, CLARE, CRAWFORD, EMMET, GLADWIN, GRAND TRAVERSE, IONIA, IOSCO, ISABELLA, KALKASKA, KENT, LAKE, LEELANAU, MANISTEE, MASON, MECOSTA, MISSAUKEE, MONTCALM, MONTMORENCY, NEWAYGO, OCEANA, OGEMAW, OSCEOLA, OSCODA, OTSEGO, OTTAWA, PRESQUE ISLE, ROSCOMMON AND WEXFORD COUNTIES 

AREA 4: ALGER, BARAGA, CHIPPEWA, DELTA, DICKINSON, GOGEBIC, HOUGHTON, IRON, KEWEENAW, LUCE, MACKINAC, MARQUETTE, MENOMINEE, ONTONAGON AND SCHOOLCRAFT COUNTIES GROUP 1: Asphalt shoveler or loader; asphalt plant misc.;burlap person; yard person; dumper (wagon, truck, etc.);joint filling laborer; miscellaneous laborer; unskilledlaborer; sprinkler laborer; form setting laborer; formstripper; pavement reinforcing; handling and placing (e.g.,wire mesh, steel mats, dowel bars); mason's tender orbricklayer's tender on manholes; manhole builder;headwalls, etc.; waterproofing,(other than buildings) sealcoating and slurry mix, shoring, underpinning; pressuregrouting; bridge pin and hanger removal; material recyclinglaborer; horizontal paver laborer (brick, concrete, clay,stone and asphalt); ground stabilization and modificationlaborer; grouting; waterblasting; top person; railroadtrack and trestle laborer; carpenters' tender; guard railbuilders' tender; earth retention barrier and wall and 



M.S.E. wall installer's tender; highway and medianinstaller's tender(including sound, retaining, and crashbarriers); fence erector's tender; asphalt raker tender;sign installer; remote control operated equipment. 
GROUP 2: Mixer operator (less than 5 sacks); air or electrictool operator (jackhammer, etc.); spreader; boxperson(asphalt, stone, gravel); concrete paddler; power chain sawoperator; paving batch truck dumper; tunnel mucker (highwaywork only); concrete saw (under 40 h.p.) and dry packmachine; roto-mill grounds person. 

GROUP 3: Tunnel miner (highway work only); finishers tenders;guard rail builders; highway and median barrier installer;earth retention barrier and wall and M.S.E. wall installer's (including sound, retaining and crashbarriers); fence erector; bottom person; powder person;wagon drill and air track operator; diamond and coredrills; grade checker; certified welders; curb and siderail setter's tender. 

GROUP 4: Asphalt raker    

GROUP 5: Pipe layers, oxy-gun    

GROUP 6: Line-form setter for curb or pavement; asphalt

screed checker/screw man on asphalt paving machines. 

LABO1076-005 04/01/2011 

MICHIGAN STATEWIDE 

Rates Fringes 

LABORER (DISTRIBUTION WORK)Zone 1......................$ 18.18 11.49 Zone 2......................$ 16.80 11.49 Zone 3......................$ 15.03 11.49 Zone 4......................$ 14.40 11.49 Zone 5......................$ 14.40 11.49 

DISTRIBUTION WORK -The construction, installation, treatingand reconditioning of distribution pipelines transportingcoal, oil, gas or other similar materials, vapors orliquids, including pipelines within private propertyboundaries, up to and including the meter settings onresidential, commercial, industrial, institutional, privateand public structures. All work covering pumping stationsand tank farms not covered by the Building TradesAgreement. Other distribution lines with the exception ofsewer, water and cable television are included. 

Underground Duct Layer Pay: $.40 per hour above the base pay rate. 

Zone 1 -Macomb, Oakland and Wayne

Zone 2 -Monroe and Washtenaw Zone 3 -Bay, Genesee, Lapeer, Midland, Saginaw, Sanilac,Shiawassee and St. Clair Zone 4 -Alger, Baraga, Chippewa, Delta, Dickinson, Gogebic,Houghton, Iron, Keweenaw, Luce, Mackinac, Marquette,Menominee, Ontonagon and Schoolcraft

Zone 5 -Remaining Counties in Michigan 

PAIN0022-002 07/01/2008 

HILLSDALE, JACKSON AND LENAWEE COUNTIES; LIVINGSTON COUNTY (east of the eastern city limits of Howell, not including thecity of Howell, north to the Genesee County line and south tothe Washtenaw County line); MACOMB, MONROE, OAKLAND, WASHTENAWAND WAYNE COUNTIES: 

Rates Fringes 

PAINTER..........................$ 25.06 

14.75 

FOOTNOTES: For all spray work and journeyman rigging forspray work, also blowing off, $0.80 per hour additional(applies only to workers doing rigging for spray work onoff the floor work. Does not include setting up or movingrigging on floor surfaces, nor does it apply to workersengaged in covering up or tending spray equipment. For all sandblasting and spray work performed on highway bridges,overpasses, tanks or steel, $0.80 per hour additional. Forall brushing, cleaning and other preparatory work (otherthan spraying or steeplejack work) at scaffold heights offifty (50) feet from the ground or higher, $0.50 per houradditional. For all preparatorial work and paintingperformed on open steel under forty (40) feet when noscaffolding is involved, $0.50 per hour additional. For allswing stage work-window jacks and window belts-exterior andinterior, $0.50 per hour additional. For all spray work andsandblaster work to a scaffold height of forty (40) feetabove the floor level, $0.80 per hour additional. For allpreparatorial work and painting on all highway bridges oroverpasses up to forty (40) feet in height, $0.50 per houradditional. For all steeplejack work performed where theelevation is forty (40) feet or more, $1.25 per houradditional. 

PAIN0312-001 06/01/2010 

EXCLUDES: ALLEGAN COUNTY (Townships of Dorr, Fillmore, Heath,Hopkins, Laketown, Leighton, Manlius, Monterey, Overisel,Salem, Saugatuck and Wayland); INCLUDES: Barry, Berrian,Branch, Calhoun, Cass, Hillsdale, Kalamazoo, St. Joseph, VanBuren 

Rates Fringes 

PAINTER Brush and roller............$ 20.65 11.60 Spray, Sandblast, SignPainting....................$ 21.85 11.60 

PAIN0845-003 07/01/2010 

CLINTON COUNTY; EATON COUNTY (does not include the townships ofBellevue and Olivet); INGHAM COUNTY; IONIA COUNTY (east of Hwy.M 66); LIVINGSTON COUNTY (west of the eastern city limits ofHowell, including the city of Howell, north to the GeneseeCounty line and south to the Washtenaw County line); ANDSHIAWASSEE COUNTY (Townships of Bennington, Laingsbury andPerry): 

Rates Fringes 

PAINTER..........................$ 20.74  11.00 

PAIN0845-015 07/01/2010 

MUSKEGON COUNTY; NEWAYGO COUNTY (except the Townships ofBarton, Big Prairie, Brooks, Croton, Ensley, Everett, Goodwell,Grant, Home, Monroe, Norwich and Wilcox); OCEANA COUNTY; OTTAWACOUNTY (except the townships of Allendale, Blendone, Chester,Georgetown, Holland, Jamestown, Olive, Park, Polkton, PortSheldon, Tallmadge, Wright and Zeeland): 

Rates Fringes PAINTER..........................$ 20.74 
11.00 
PAIN0845-018 07/01/2010 

ALLEGAN COUNTY (Townships of Dorr, Fillmore, Heath, Hopkins,Laketown, Leighton, Manlius, Monterey, Overisel, Salem,Saugatuck and Wayland); IONIA COUNTY (west of Hwy. M-66); KENT,MECOSTA AND MONTCALM COUNTIES; NEWAYGO COUNTY (Townships ofBarton, Big Prairie, Brooks, Croton, Ensley, Everett, Goodwell,Grant, Home, Monroe, Norwich and Wilcox); OSCEOLA COUNTY (southof Hwy. #10); OTTAWA COUNTY (Townships of Allendale, Blendone,Chester, Georgetown, Holland, Jamestown, Olive, Park, Polkton,Port Sheldon, Tallmadge, Wright and Zeeland): 

Rates Fringes 

PAINTER..........................$ 20.74 11.00 

FOOTNOTES: Lead abatement work: $1.00 per hour additional. 

PAIN1011-003 06/01/2010 

ALGER, BARAGA, CHIPPEWA, DELTA, DICKINSON, GOGEBIC, HOUGHTON, IRON, KEWEENAW, LUCE, MACKINAC, MARQUETTE, MENOMINEE, ONTONAGON AND SCHOOLCRAFT COUNTIES: 

Rates Fringes 

PAINTER..........................$ 24.00 9.17 

FOOTNOTES: High pay (bridges, overpasses, watertower): 30 to80 ft.: $.65 per hour additional. 80 ft. and over: $1.30per hour additional. 

PAIN1474-002 06/01/2010 

HURON COUNTY; LAPEER COUNTY (east of Hwy. M-53); ST. CLAIR,SANILAC AND TUSCOLA COUNTIES: 

Rates Fringes 

PAINTER..........................$ 23.79 12.02 

FOOTNOTES: Lead abatement work: $1.00 per hour additional.Work with any hazardous material: $1.00 per houradditional. Sandblasting, steam cleaning and acid cleaning:$1.00 per hour additional. Ladder work at or above 40 ft.,scaffold work at or above 40 ft., swing stage, boatswainchair, window jacks and all work performed over a fallingheight of 40 ft.: $1.00 per hour additional. Spray gunwork, pick pullers and those handling needles, blowing offby air pressure, and any person rigging (setting up andmoving off the ground): $1.00 per hour additional.Steeplejack, tanks, gas holders, stacks, flag poles, radiotowers and beacons, power line towers, bridges, etc.: $1.00per hour additional, paid from the ground up. 

PAIN1803-003 06/01/2009 

ALCONA, ALPENA, ANTRIM, ARENAC, BAY, BENZIE, CHARLEVOIX, CHEBOYGAN, CLARE, CRAWFORD, EMMET, GLADWIN, GRAND TRAVERSE, GRATIOT, IOSCO, ISABELLA, KALKASKA, LAKE, LEELANAU, MANISTEE, MASON, MIDLAND, MISSAUKEE, MONTMORENCY AND OGEMAW COUNTIES; OSCEOLA COUNTY (north of Hwy. #10); OSCODA, OTSEGO, PRESQUEISLE, ROSCOMMON, SAGINAW AND WEXFORD COUNTIES: 


FOOTNOTES: Spray painting, sandblasting, blowdown associated
with spraying and blasting, water blasting and work
involving a swing stage, boatswain chair or spider: $1.00
per hour additional. All work performed inside tanks,
vessels, tank trailers, railroad cars, sewers, smoke 
stacks, boilers or other spaces having limited egress not
including buildings, opentop tanks, pits, etc.: $1.25 per
hour additional. 

PLAS0514-001 06/01/2010 

ZONE 1: GENESEE, LIVINGSTON, MACOMB, MONROE, OAKLAND, SAGINAW, WASHTENAW AND WAYNE COUNTIES 

ZONE 2: ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGO, BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, DICKINSON, EATON, EMMET, GLADWIN, GOGEBIC, GRAND TRAVERSE, GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM, IONIA, IOSCO, IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, KEWEENAW, LAKE, LAPEER, LEELANAU, LENAWEE, LUCE, MACKINAC, MANISTEE, MARQUETTE, MASON, MECOSTA, MENOMINEE, MIDLAND, MISSAUKEE, MONTCALM, MONTMORENCY, MUSKEGON, NEWAYGO, OCEANA, OGEMAW, ONTONAGON, OSCEOLA, OSCODA, OSTEGO, OTTAWA, PRESQUE ISLE, ROSCOMMON, SANILAC, SCHOOLCRAFT, SHIAWASEE, ST. CLAIR, ST. JOSEPH, TUSCOLA, VAN BUREN AND WEXFORD COUNTIES 

Rates Fringes 

CEMENT MASON/CONCRETE FINISHER

ZONE 1......................$ 27.48 11.50 

ZONE 2......................$ 25.98 11.50 

PLUM0190-003 05/01/2010 ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGA, BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, DICKINSON, EATON, EMMET, GENESEE, GLADWIN, GOGEBIC, GRAND TRAVERSE, GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM, IONIA, IOSCO, IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, KEWEENAW, LAKE, LAPEER,  LEELANAU, LENAWEE, LIVINGSTON, LUCE, MACKINAC, MACOMB, MANISTEE, MARQUETTE, MASON, MECOSTA, MENOMINEE, MIDLAND, MISSAUKEE, MONTCALM, MONTMORENCY, MONROE, MUSKEGON, NEWAYGO, OAKLAND, OCEANA, OGEMAW, ONTONAGON, OSCEOLA, OSCODA, OTSEGO, OTTAWA, PRESQUE ISLE, ROSCOMMON, SAGINAW, ST. CLARE, ST. JOSEPH, SANILAC, SCHOOLCRAFT, SHIAWASSEE, TUSCOLA, VAN BUREN, WASHTENAW, WAYNE AND WEXFORD COUNTIES 

Rates Fringes 

Plumber/Pipefitter -gas   

distribution pipeline:  

Welding in conjunction

with gas distribution

pipeline work...............$ 27.68 18.29 

All other work:.............$ 20.72 11.15 

SUMI2002-001 05/01/2002 

Rates Fringes 

Flag Person......................$ 7.25 

LINE PROTECTOR (ZONE 1:GENESEE, MACOMB, MONROE, OAKLAND, WASHTENAW AND WAYNE)....$ 18.98 9.57 

LINE PROTECTOR (ZONE 2:STATEWIDE (EXCLUDING GENESEE,MACOMB, MONROE, OAKLAND, WASHTENAW AND WAYNE).............$ 17.14 10.02 

Pavement Marking Machine(ZONE 1: GENESEE, MACOMB,MONROE, OAKLAND, WASHTENAW AND WAYNE COUNTIES)  

Group 1.....................$ 23.72 9.57 

Pavement Marking Machine(ZONE 1: GENESEE, MACOMB,MONROE, OAKLAND, WASHTENAW AND WAYNE)

Group 2.....................$ 21.35 

9.57 

Pavement Marking Machine   (ZONE 2: STATEWIDE (EXCLUDINGGENESEE, MACOMB, MONROE, OAKLAND, WASHTENAW AND WAYNE COUNTIES)

Group 1.....................$ 21.42 

10.02 

Pavement Marking Machine(ZONE 2: STATEWIDE (EXCLUDINGGENESEE, MACOMB, MONROE, 

OAKLAND, WASHTENAW AND WAYNE)Group 2.....................$ 19.28 

10.02 

WORK CLASSIFICATIONS: 

PAVEMENT MARKER GROUP 1: Drives or operates a truck mounted

striper, grinder, blaster, groover, or thermoplastic melter

for the placement or removal of temporary or permanent

pavement markings or markers. 

PAVEMENT MARKER GROUP 2: Performs all functions involved for 

the placement or removal of temporary or permanent pavement

markings or markers not covered by the classification of

Pavement Marker Group 1 or Line Protector. 

LINE PROTECTOR: Performs all operations for the protection orremoval of temporary or permanent pavement markings ormarkers in a moving convoy operation not performed by theclassification of Pavement Marker Group 1. A moving convoyoperation is comprised of only Pavement Markers Group 1 andLine Protectors. 

TEAM0007-004 06/01/2004 

AREA 1: ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGO, BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, DICKINSON, EATON, EMMET, GLADWIN, GOGEBIC, GRAND TRAVERSE, GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM,  IONIA, IOSCO, IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, KEWEENAW, LAKE, LAPEER, LEELANAU, LENAWEE, LUCE, MACKINAC, MANISTEE, MARQUETTE, MASON, MECOSTA, MENOMINEE, MIDLAND, MISSAUKEE, MONTCALM, MONTMORENCY, MUSKEGON, NEWAYGO, OCEANA, OGEMAW, ONTONAGON, OSCEOLA, OSCODA, OSTEGO, OTTAWA, PRESQUE ISLE, ROSCOMMON, SAGINAW, SANILAC, SCHOOLCRAFT, SHIAWASEE, ST. CLAIR, ST. JOSEPH, TUSCOLA, VAN BUREN AND WEXFORD COUNTIES 

AREA 2: GENESEE, LIVINGSTON, MACOMB, MONROE, OAKLAND, WASHTENAW AND WAYNE COUNTIES 


b. $28.00 daily 
TEAM0247-004 06/01/2004 AREA 1: ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGO, BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, DICKINSON, EATON, EMMET, GLADWIN, GOGEBIC, GRAND TRAVERSE, GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM,  IONIA, IOSCO, IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, KEWEENAW, LAKE, LAPEER, LEELANAU, LENAWEE, LUCE, MACKINAC, MANISTEE, MARQUETTE, MASON, MECOSTA, MENOMINEE, MIDLAND, MISSAUKEE, MONTCALM, MONTMORENCY, MUSKEGON, NEWAYGO, OCEANA, OGEMAW, ONTONAGON, OSCEOLA, OSCODA, OSTEGO, OTTAWA, PRESQUE ISLE, ROSCOMMON, SANILAC, SCHOOLCRAFT, SHIAWASEE, ST. CLAIR, ST. JOSEPH, TUSCOLA, VAN BUREN AND WEXFORD COUNTIES 

AREA 2: GENESEE, MACOMB, MONROE, OAKLAND, WASHTENAW AND WAYNE COUNTIES 


SIGN INSTALLER CLASSIFICATION:S 
GROUP 1: performs all necessary labor and uses all tools
required to construct and set concrete forms required in
the installation of highway and street signs 

GROUP 2: performs all miscellaneous labor, uses all hand and
power tools, and operates all other equipment, mobile or
otherwise, required for the installation of highway and
street signs 

TEAM0247-010 04/01/2011 

AREA 1: ALCONA, ALGER, ALLEGAN, ALPENA, ANTRIM, ARENAC, BARAGO, BARRY, BAY, BENZIE, BERRIEN, BRANCH, CALHOUN, CASS, CHARLEVOIX, CHEBOYGAN, CHIPPEWA, CLARE, CLINTON, CRAWFORD, DELTA, DICKINSON, EATON, EMMET, GLADWIN, GOGEBIC, GRAND TRAVERSE, GRATIOT, HILLSDALE, HOUGHTON, HURON, INGHAM, IONIA, IOSCO, IRON, ISABELLA, JACKSON, KALAMAZOO, KALKASKA, KENT, KEWEENAW, LAKE, LAPEER, LEELANAU, LENAWEE, LIVINGSTON, LUCE, MACKINAC, MANISTEE, MARQUETTE, MASON, MECOSTA, MENOMINEE, MIDLAND, MISSAUKEE, MONTCALM, MONTMORENCY, MUSKEGON, NEWAYGO, OCEANA, OGEMAW, ONTONAGON, OSCEOLA, OSCODA, OSTEGO, OTTAWA, PRESQUE ISLE, ROSCOMMON, SAGINAW, SANILAC, SCHOOLCRAFT, SHIAWASEE, ST. CLAIR, ST. JOSEPH, TUSCOLA, VAN BUREN AND WEXFORD COUNTIES 

AREA 2: GENESEE, MACOMB, MONROE, OAKLAND, WASHTENAW AND WAYNE COUNTIES Rates Fringes 

TRUCK DRIVER (Undergroundconstruction)
AREA 1 GROUP 1....................$ 21.62327.95/wk+49.90/dayGROUP 2....................$ 21.71327.95/wk+49.90/dayGROUP 3....................$ 21.92327.95/wk+49.90/day

AREA 2 GROUP 1....................$ 21.92327.95/wk+49.90/dayGROUP 2....................$ 22.06327.95/wk+49.90/dayGROUP 3....................$ 22.25327.95/wk+49.90/day 

PAID HOLIDAYS: New Year's Day, Memorial Day, Fourth of July,Labor Day, Thanksgiving Day and Christmas Day. 

SCOPE OF WORK: Excavation, site preparation, land balancing,grading, sewers, utilities and improvements; also includingbut not limited to, tunnels, underground piping, retention,oxidation, flocculation facilities, conduits, generalexcavation and steel sheeting for undergroundconstruction.Underground construction work shall notinclude any structural modifications, alterations,additions and repairs to buildings or highway work,including roads, streets, bridge construction and parkinglots or steel erection. 

TRUCK DRIVER CLASSIFICATIONS 

GROUP 1: Truck driver on all trucks (EXCEPT dump trucks of 8cubic yards capacity or over, pole trailers, semis, lowboys, Euclid, double bottom and fuel trucks) 

GROUP 2: Truck driver on dump trucks of 8 cubic yardscapacity or over, pole trailers, semis and fuel trucks 

GROUP 3: Truck driver on low boy, Euclid and double bottom 

WELDERS -Receive rate prescribed for craft performingoperation to which welding is incidental. ================================================================ 

Unlisted classifications needed for work not included within the scope of the classifications listed may be added afteraward only as provided in the labor standards contract clauses(29CFR 5.5 (a) (1) (ii)). 

In the listing above, the "SU" designation means that rateslisted under the identifier do not reflect collectivelybargained wage and fringe benefit rates. Other designationsindicate unions whose rates have been determined to be prevailing. 

WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This canbe: 

an existing published wage determination
a survey underlying a wage determination 
a Wage and Hour Division letter setting forth a position ona wage determination matter
a conformance (additional classification and rate) ruling 
On survey related matters, initial contact, including requestsfor summaries of surveys, should be with the Wage and HourRegional Office for the area in which the survey was conductedbecause those Regional Offices have responsibility for theDavis-Bacon survey program. If the response from this initialcontact is not satisfactory, then the process described in 2.)and 3.) should be followed. 

With regard to any other matter not yet ripe for the formalprocess described here, initial contact should be with theBranch of Construction Wage Determinations. Write to: 

Branch of Construction Wage DeterminationsWage and Hour Division

U.S. Department of Labor200 Constitution Avenue, N.W. Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then aninterested party (those affected by the action) can requestreview and reconsideration from the Wage and Hour Administrator(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

Wage and Hour Administrator

U.S. Department of Labor200 Constitution Avenue, N.W. Washington, DC 20210 

The request should be accompanied by a full statement of theinterested party's position and by any information (wagepayment data, project description, area practice material,etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, aninterested party may appeal directly to the AdministrativeReview Board (formerly the Wage Appeals Board). Write to: 

Administrative Review Board 

U.S. Department of Labor200 Constitution Avenue, N.W. Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 
================================================================ 

END OF GENERAL DECISION General Decision Number: MI100195 07/29/2011 MI195 

State: Michigan 

Construction Type: Building 

County: Macomb County in Michigan. 

BUILDING CONSTRUCTION PROJECTS (does not include single familyhomes or apartments up to and including 4 stories). 

Modification Number Publication Date 0 04/01/20111 04/15/20112 05/13/20113 06/03/20114 07/01/20115 07/22/20116 07/29/2011 

ASBE0025-002 06/01/2010 

Rates Fringes 

ASBESTOS WORKER/HEAT & FROSTINSULATOR........................$ 31.07 23.88 

BOIL0169-001 08/01/2010 

Rates Fringes 

BOILERMAKER......................$ 32.34 22.18 

BRMI0001-001 06/01/2010 

Rates Fringes 

BRICKLAYER.......................$ 32.42 16.96 TILE FINISHER....................$ 24.88 16.51 TILE SETTER......................$ 30.75 16.51 

* CARP0687-003 06/01/2011 

Rates Fringes 

CARPENTER (IncludingAcoustical CeilingInstallation, DrywallHanging, Form Work, MetalStud Installation & Scaffold Building)........................$ 29.41 21.71 

* CARP1045-001 06/01/2011 

Rates Fringes 

CARPENTER (Floor Layer ​Carpet, Resilient, & Vinyl   Flooring)........................$ 27.10 18.87 

CARP1102-002 05/31/2010 Rates Fringes 

MILLWRIGHT.......................$ 28.35 22.74 

ELEC0058-001 10/24/2010 

Rates Fringes 

ELECTRICIAN (Low VoltageWiring and Installation of   Alarms)

Installer...................$ 24.14 11.92 Technician..................$ 29.83 12.09 ELECTRICIAN......................$ 34.21 21.99 

ELEV0036-002 01/01/2010 

Rates Fringes 

ELEVATOR MECHANIC................$ 42.45 20.035 

ENGI0324-017 06/01/2011 

Rates Fringes 

OPERATOR: Power EquipmentGROUP 1....................$ 38.29 19.70 GROUP 2....................$ 36.79 19.70 GROUP 3....................$ 35.29 19.70 GROUP 4....................$ 34.99 19.70 GROUP 5....................$ 34.17 19.70 GROUP 6....................$ 33.31 19.70 GROUP 7....................$ 32.34 19.70 GROUP 8....................$ 30.63  19.70 GROUP 9....................$ 22.29 19.70 

FOOTNOTES: Tower cranes: to be paid the crane operator rate determinedby the combined length of the mast and the boom. If the worker must climb 50 ft. or more to the work station, $.25 per hour additional. 

Derrick and cranes where the operator must climb 50 ft. ormore to the work station, $.25 per hour additional to theapplicable crane operator rate. 

POWER EQUIPMENT OPERATOR CLASSIFICATIONS 

GROUP 1: Crane with boom and jib or leads 400' or longer 

GROUP 2: Crane with boom and jib or leads 300' or longer 

GROUP 3: Crane with boom and jib or leads 220' or longer 

GROUP 4: Crane with boom and jib or leads 140' or longer 

GROUP 5: Crane with boom and jib or leads 120' or longer 

GROUP 6: Regular crane operator, and concrete pump with boom operator 

GROUP 7: Backhoe/Excavator/Trackhoe, bobcat/skid Loader,broom/sweeper, bulldozer, grader/blade, highlift, hoist,loader, roller, scraper, tractor & trencher 

GROUP 8: Forklift & extend-a-boom forklift    

GROUP 9: Oiler 

IRON0025-019 01/01/2011 

Rates Fringes 

IRONWORKER REINFORCING.................$ 29.49 22.10 STRUCTURAL..................$ 34.54 22.93 

IRON0025-022 04/01/2010 

Rates Fringes 

IRONWORKER STRUCTURAL (METALBUILDING ERECTION)...............$ 24.19 18.63 

LABO0259-002 08/01/2010 

Rates Fringes 

LABORER: Asbestos Abatement (Removal from Floors, Walls &Ceilings)........................$ 25.09 11.94 

* LABO0334-005 07/01/2011 

Rates Fringes 

LABORER: Landscape and

IrrigationGROUP 1.....................$ 20.51 6.25 GROUP 2.....................$ 16.29 6.25 

CLASSIFICATIONS 

GROUP 1: Landscape specialist, including air, gas and dieselequipment operator, lawn sprinkler installer, skidsteer (orequivalent) 

GROUP 2: Landscape laborer: small power tool operator,material mover, truck driver and lawn sprinkler installertender 

LABO1191-002 06/01/2011 

Rates Fringes 

LABORER Common or General; Grade Checker; Mason Tender ​Brick/Cement/Concrete;Pipelayer; Sandblaster......$ 25.94 14.97 

PAIN0022-003 07/01/2009 

Rates Fringes 

PAINTER: Brush and Roller Only.............................$ 25.06  

14.75 PAINTER: DrywallFinishing/Taping Only............$ 25.75 15.90 PAINTER: Spray Only.............$ 25.86 14.75 

PAIN0357-002 06/01/2010 Rates Fringes GLAZIER..........................$ 29.20 15.96 PAID HOLIDAYS: New Year's Day, Decoration Day, Fourth ofJuly, Labor Day, Thanksgiving Day and Christmas Day;provided that the employee has worked the last full regularscheduled work day prior to the holiday, and the first fullregular scheduled work day following the holiday, providedthe employee is physically able to work. PLAS0067-001 06/01/2010 Rates Fringes CEMENT MASON/CONCRETE FINISHER...$ 30.78 13.92 PLAS0067-004 06/01/2010 Rates Fringes PLASTERER........................$ 30.78 13.92 PLUM0098-001 06/27/2011 Rates Fringes PLUMBER, Excluding HVAC Pipeand System Installation..........$ 37.08 25.80 PLUM0636-003 06/06/2011 Rates Fringes PIPEFITTER, Including HVACPipe and System Installation.....$ 39.01 23.85 ROOF0149-001 06/28/2010 Rates Fringes ROOFER...........................$ 28.66 17.57 SFMI0704-001 01/01/2011 Rates Fringes SPRINKLER FITTER (FireSprinklers)......................$ 38.88 23.04 SHEE0080-004 08/01/2010 
Rates Fringes 

SHEET METAL WORKER (Including   HVAC Duct Installation; Excluding HVAC SystemInstallation)....................$ 33.77 23.42 

SUMI2011-016 02/01/2011 

Rates  Fringes 

INSTALLER -OVERHEAD DOOR........$ 27.98  

0.00 

IRONWORKER, ORNAMENTAL...........$ 18.48 7.93 

OPERATOR: Compactor.............$ 17.68 6.70 

TRUCK DRIVER: Tractor Haul Truck............................$ 13.57 1.18 

TEAM0247-002 06/01/2011 

Rates Fringes 

TRUCK DRIVER GROUP 1 Dump; Flatbed; Pickup......$ 25.37  a GROUP 2 Semi.......................$ 25.52 a GROUP 3 Lowboy.....................$ 25.62 a 

PAID HOLIDAYS: New Year's Day, Memorial Day, IndependenceDay, Labor Day, Thanksgiving Day and Christmas Day.  If anyof the above holidays fall on a Sunday, the followingMonday shall be considered the holiday and, if work isperformed, the rate shall be double time. 

FOOTNOTE: 

a. $331.00 per week, plus $47.60 per day. 

WELDERS -Receive rate prescribed for craft performingoperation to which welding is incidental. 

======================================================== 

Unlisted classifications needed for work not included within the scope of theclassifications listed may be added after award only asprovided in the laborstandards contract clauses (29 CFR 5.5(a)(1)(ii)). 

In the listing above, the "SU" designation means that rateslisted under the identifier do not reflect collectively bargained wage andfringe benefit rates. Other designations indicate unions whose rates have been determined to be prevailing. 

WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This canbe: 
* an existing published wage determination
* a survey underlying a wage determination
* a Wage and Hour Division letter setting forth a position on a wagedetermination matter 
* a conformance (additional classification and rate) ruling 
On survey related matters, initial contact, including requestsfor summaries of surveys, should be with the Wage and Hour Regional Officefor the area in which the survey was conducted because those Regional Officeshave responsibility for the Davis-Bacon survey program. If theresponse from thisinitial contact is not satisfactory, then the process describedin 2.) and3.) should be followed. 

With regard to any other matter not yet ripe for the formal processdescribed here, initial contact should be with the Branch of Construction Wage Determinations. Write to: 

Branch of Construction Wage DeterminationsWage and Hour Division

U.S. Department of Labor200 Constitution Avenue, N.W. Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then aninterested party(those affected by the action) can request review andreconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFRPart 7).Write to: 

Wage and Hour Administrator

U.S. Department of Labor200 Constitution Avenue, N.W. Washington, DC 20210 

The request should be accompanied by a full statement of theinterested party's position and by any information (wage payment data,projectdescription, area practice material, etc.) that the requestorconsiders relevant to the issue. 

3.) If the decision of the Administrator is not favorable, aninterested party may appeal directly to the Administrative Review Board (formerly theWage Appeals Board). Write to: 

Administrative Review Board 

U.S. Department of Labor200 Constitution Avenue, N.W. Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 
END OF GENERAL DECISION 

Rates �
Fringes �
�
Line Construction �
�
�
Groundman/Driver............$ 25.07Journeyman Signal Tech......$ 34.05Journeyman Specialist.......$ 39.16Operator A..................$ 28.84Operator B..................$ 26.94 �
11.26 13.57 14.88 12.23 11.74 �
�
Classifications �
�
�






Rates �
Fringes �
�
OPERATOR: Power Equipment(Steel Ereection)GROUP 1....................$ 42.37 �
18.95 �
�
GROUP �
2....................$ 43.37 �
18.95 �
�
GROUP �
3....................$ 40.87 �
18.95 �
�
GROUP �
4....................$ 41.87 �
18.95 �
�
GROUP �
5....................$ 39.37 �
18.95 �
�
GROUP �
6....................$ 40.37  �
18.95 �
�
GROUP �
7....................$ 39.10 �
18.95 �
�
GROUP �
8....................$ 40.10 �
18.95 �
�
GROUP �
9....................$ 38.65 �
18.95 �
�
GROUP 10....................$ 39.65 �
18.95 �
�
GROUP 11....................$ 37.92 �
18.95 �
�
GROUP 12....................$ 38.92 �
18.95 �
�
GROUP 13....................$ 37.56 �
18.95 �
�
GROUP 14....................$ 38.56 �
18.95 �
�
GROUP 15....................$ 36.92  �
18.95 �
�
GROUP 16....................$ 30.11 �
18.95 �
�
GROUP 17....................$ 28.70 �
18.95 �
�
GROUP 18....................$ 35.47 �
18.95 �
�
FOOTNOTE: �
�
�






Rates �
Fringes �
�
OPERATOR: Power Equipment(Steel Erection)  AREA 1 �
�
�
GROUP 1....................$ 29.04 �
19.70 �
�
GROUP 2....................$ 28.79 �
19.70 �
�
GROUP 3....................$ 28.29 �
19.70 �
�
GROUP 4....................$ 23.19 �
19.70 �
�
GROUP 5....................$ 21.54 �
19.70 �
�
GROUP 6....................$ 18.94 �
19.70 �
�
AREA 2 �
�
�
GROUP 1....................$ 29.04 �
19.70 �
�
GROUP 2....................$ 28.79 �
19.70 �
�






GROUP 3....................$ 27.79  �
19.70 �
�
GROUP 4....................$ 22.89 �
19.70 �
�
GROUP 5....................$ 21.24 �
19.70 �
�
GROUP 6....................$ 18.44 �
19.70 �
�
FOOTNOTES: �
�
�






(Undrground construction(including sewer)AREA 1: �
�
GROUP 1....................$ 29.28 �
18.95 �
�
GROUP 2....................$ 24.55 �
18.95 �
�
GROUP 3....................$ 23.82 �
18.95 �
�
GROUP 4....................$ 23.25 �
18.95 �
�
AREA 2: �
�
�
GROUP 1....................$ 27.57  �
18.95 �
�
GROUP 2....................$ 22.68 �
18.95 �
�
GROUP 3....................$ 22.18 �
18.95 �
�
GROUP 4....................$ 21.90 �
18.95 �
�
POWER EQUIPMENT OPERATOR CLASSIFICATIONS    �
�
�






Rates �
Fringes �
�
Power equipment operators:(AIRPORT, BRIDGE & HIGHWAYCONSTRUCTION)AREA 1 �
�
�
GROUP 1....................$ 28.41 �
19.75 �
�
GROUP 2....................$ 21.68  �
19.75 �
�
GROUP 3....................$ 22.98 �
19.75 �
�
GROUP 4....................$ 21.12 �
19.75 �
�
GROUP 5....................$ 20.95 �
19.75 �
�
AREA 2 �
�
�
GROUP 1....................$ 28.41 �
19.75 �
�
GROUP 2....................$ 21.53 �
19.75 �
�
GROUP 3....................$ 22.83 �
19.75 �
�
GROUP 4....................$ 20.97 �
19.75 �
�
GROUP 5....................$ 20.65  �
19.75 �
�
FOOTNOTE: �
�
�






Rates �
Fringes �
�
OPERATOR: Power Equipment(Steel Erection)Compressor, welder and forklift....................$ 23.58 �
19.45 �
�
Crane operator, main boom& jib 120' or longer........$ 27.33Crane operator, main boom& jib 140' or longer........$ 27.58Crane operator, main boom& jib 220' or longer........$ 27.83Mechanic with truck and �
19.45 19.45 19.45 �
�
tools.......................$ 28.33 �
19.45 �
�
Oiler and fireman...........$ 22.28 �
19.45 �
�
Regular operator............$ 26.83 �
19.45 �
�
PREMIUM RATES: �
�
�






Rates �
Fringes �
�
OPERATOR: Power Equipment(Sewer Relining)GROUP 1.....................$ 28.65 �
11.64 �
�
GROUP 2.....................$ 27.12 �
11.64 �
�
SEWER RELINING CLASSIFICATIONS �
�
�






Rates �
Fringes �
�
Power equipment operators �hazardous waste removal: �
�
�
(AREA 1)AREA 1: LEVEL A �
�
�
Engineer when operatingcrane with boom and jibor leads 140' or longer....$ 34.48Engineer when operating �
17.80 �
�






Rates �
Fringes �
�
Power equipment operators �gas distribution and ductinstallation work: �
�
�
AREA 1 �
�
�
GROUP 1....................$ 26.18 �
19.70 �
�
GROUP 2....................$ 26.05 �
19.70 �
�
GROUP 3....................$ 24.92 �
19.70 �
�
GROUP 4....................$ 24.35 �
19.70 �
�
AREA 2 �
�
�
GROUP 1....................$ 25.27 �
19.70 �
�
GROUP 2-A..................$ 25.17  �
19.70 �
�
GROUP 2-B..................$ 24.95  �
19.70 �
�
GROUP 3....................$ 24.17 �
19.70 �
�
GROUP 4....................$ 23.67 �
19.70 �
�






Rates �
Fringes �
�
Ironworker -pre-engineered   metal building erector...........$ 23.70IRONWORKER �
6.95 �
�
General contracts �
�
�
$10,000,000 or greater......$ 24.93 �
21.47 �
�






KALKASKA, KENT, �
�
LAKE,LEELANAU, MANISTEE, �
�
MASON, MECOSTA, MIDLAND, �
�
MISSAUKEE, MONTCALM, MONTMORENCY, MUSKEGON, �
�
NEWAYGO, OCEANA, OGEMAW, �
�
OSCEOLA, OSCODA, OSTEGO, �
�
OTTAWA, PRESQUE ISLE, �
�
ROSCOMMON, SAGINAW, ST. �
�
JOSEPH, TUSCOLA, VAN BUREN AND WEXFORD COUNTIES: �
�
GROUP 1....................$ 18.28  �
11.49 �
�
GROUP 2....................$ 18.41 �
11.49 �
�
GROUP 3....................$ 18.52 �
11.49 �
�
GROUP 4....................$ 18.59 �
11.49 �
�
GROUP 5....................$ 18.71 �
11.49 �
�
GROUP 6....................$ 15.93 �
11.49 �
�
GROUP 7....................$ 14.27 �
11.49 �
�
ZONE 5 -ALGER, BARAGA, �
�
�
CHIPPEWA, DELTA, �
�
�
DICKINSON, GOGEBIC, �
�
�
HOUGHTON, IRON, �
�
�
KEWEENAW, LUCE, MACKINAC, �
�
�
MARQUETTE, MENOMINEE, ONTONAGON AND SCHOOLCRAFT �
�
�
COUNTIES: �
�
�
GROUP 1....................$ 18.51 �
11.49 �
�
GROUP 2....................$ 18.65 �
11.49 �
�
GROUP 3....................$ 18.78 �
11.49 �
�
GROUP 4....................$ 18.83 �
11.49 �
�
GROUP 5....................$ 18.88 �
11.49 �
�
GROUP 6....................$ 16.26 �
11.49 �
�
GROUP 7....................$ 14.37  �
11.49 �
�
SCOPE OF WORK: �
�
�






Rates �
Fringes �
�
LABORER (AREA 1)GROUP 1.....................$ 24.39 �
11.78 �
�
GROUP 2.....................$ 24.52  �
11.78 �
�
GROUP 3.....................$ 24.70 �
11.78 �
�
GROUP 4.....................$ 24.78 �
11.78 �
�






GROUP 5.....................$ 24.99 �
11.78 �
�
GROUP 6.....................$ 25.29 �
11.78 �
�
LABORER (AREA 2)GROUP 1.....................$ 22.39 �
11.78 �
�
GROUP 2.....................$ 22.59 �
11.78 �
�
GROUP 3.....................$ 22.83 �
11.78 �
�
GROUP 4.....................$ 23.18 �
11.78 �
�
GROUP 5.....................$ 23.05 �
11.78 �
�
GROUP 6.....................$ 23.39 �
11.78 �
�
LABORER (AREA 3)GROUP 1.....................$ 21.64 �
11.78 �
�
GROUP 2.....................$ 21.85 �
11.78 �
�
GROUP 3.....................$ 22.14 �
11.78 �
�
GROUP 4.....................$ 22.58 �
11.78 �
�
GROUP 5.....................$ 22.20 �
11.78 �
�
GROUP 6.....................$ 22.63 �
11.78 �
�
LABORER (AREA 4)GROUP 1.....................$ 21.64 �
11.78 �
�
GROUP 2.....................$ 21.85 �
11.78 �
�
GROUP 3.....................$ 22.14 �
11.78 �
�
GROUP 4.....................$ 22.58 �
11.78 �
�
GROUP 5.....................$ 22.20  �
11.78 �
�
GROUP 6.....................$ 22.63 �
11.78 �
�
LABORER CLASSIFICATIONS �
�
�






Rates �
Fringes �
�
PAINTER �
�
�
Work performed on water, bridges over water ormoving traffic, radio andpowerline towers, elevatedtanks, steeples, smokestacks over 40 ft. of �
�
�
falling heights, recoveryof lead-based paints and any work associated withindustrial plants, exceptmaintenance of industrial �
�
�
plants......................$ 23.20All other work, includingmaintenance of industrial �
10.85 �
�
plant.......................$ 21.78 �
10.75 �
�






Rates �
Fringes �
�
TRUCK DRIVER �
�
�
AREA 1 �
�
�
Euclids, double bottoms �
�
�
and lowboys................$ 23.545Trucks under 8 cu. yds.....$ 23.295Trucks, 8 cu. yds. andover.......................$ 23.395 �
.50 + a+b .50 + a+b .50 + a+b �
�
AREA 2 �
�
�
Euclids, double bottomms �
�
�
and lowboys................$ 23.645Trucks under 8 cu. yds.....$ 23.395Trucks, 8 cu. yds. andover.......................$ 23.495 �
.50 + a+b .50 + a+b .50 + a+b �
�
Footnote: a. $265.90 per week�
�
�






Rates �
Fringes �
�
Sign InstallerAREA 1 �
�
�
GROUP 1....................$ 20.18 �
.15 + a �
�
GROUP 2....................$ 19.93 �
.15 + a �
�
AREA 2 �
�
�
GROUP 1....................$ 21.73 �
.15 + a �
�
GROUP 2....................$ 21.48 �
.15 + a �
�
FOOTNOTE: �
�
�
a. $132.70 per week, plus $17.80 per day. �
�
�









�[NOTE TO SPECIFIER: THIS SECTION REQUIRES EDITING IN THE RTF FORMAT TO FIT THE TASK ORDER AND SELECT WHAT NEEDS TO BE EVALUATED.  IN ORDER TO STANDARDIZE TASK ORDER SELECTIONS, TO THE MAXIMUM EXTENT POSSIBLE, DO NOT CHANGE THE SUBMISSION LANGUAGE OR EVALUATION CRITERIA FOR THOSE ITEMS THAT YOU WILL BE EVALUATING.] 


�This para will go away completely if this is a SATOC Task Order.


�NOTE TO SPECIFIER: If the Government will prepare the site and furnish site utilities, delete this subfactor and Sustainability becomes Subfactor 3.  Susan, the WiZard should ask a question about Site Work – Is all the site work and site improvements beyond the five foot line to be provided  by the Government or will it be provided by the  D-B Contractor?  If to be provided by the Contractor, retain the subfactor.  If the Government is to provide all the site work, delete the subfactor.


�NOTE TO SPECIFIER:  THE FOLLOWING PARAGRAPH (g) ASSUMES THAT THE CONTRACTOR WILL BE RESPONSIBLE FOR THE SITE WORK AND IMPROVEMENTS ON THE SITE. WHEN THE GOVERNMENT WILL SEPARATELY CONTRACT FOR SITE WORK AND SITE IMPROVEMENTS, EDIT AS NECESSARY OR DELETE TO CORRECTLY CONSIDER THE APPLICABLE SCOPE OF WORK:]


�NOTE TO SPECIFIER: THE FOLLOWING PARAGRAPH (g) ASSUMES THAT THE CONTRACTOR WILL BE RESPONSIBLE FOR THE SITE WORK AND IMPROVEMENTS ON THE SITE. WHEN THE GOVERNMENT WILL SEPARATELY CONTRACT FOR SITE WORK AND SITE IMPROVEMENTS, EDIT AS NECESSARY OR DELETE TO CORRECTLY CONSIDER THE APPLICABLE SCOPE OF WORK:]   


� Is all the site work and site improvements beyond the five foot line to be provided  by the Government or will it be provided by the  D-B Contractor?  If to be provided by the Contractor, leave the paragraph alone.  If the Government is to provide all or part of the site improvements, allow the specifier to edit submission requirements and evaluation criteria to match the scope of work.


�[Silver][Gold][Platinum]


�[LEED-NC Version 2.2][LEED-NC Version 3][text block for other to be filled in by specifier]


�[Silver][Gold][Platinum]


�[LEED-NC Version 2.2][LEED-NC Version 3][text block for other to be filled in by specifier]


�[Silver][Gold][Platinum]


�NOTE TO SPECIFIER.  Include a CLIN in the CLIN Schedule for Proposed Contract Duration  (Not to Exceed the maximum performance period allowed (normally 540 days)).


�[NOTE TO SPECIFIER: If this is a task order under a product line MATOC, then keep the evaluation of how well the firms have been performing simple. We suggest no submission requirements for past performance. See language below for Evaluation Criteria on a task order for a Wizard MATOC product base MATOC.  There is no need to evaluate recent relevant experience, because all the firms have previously been determined to have adequate experience to qualify to be a Base Contract Holder.   However, If this is a task order on a non-Wizard, product-line specific MATOC with a more general scope of possible task order scopes, then it is suggested that this subfactor be split into two subfactors – one for recent, relevant experience and the other for past performance, using similar submission requirements and evaluation criteria to a new MATOC.  See section 00 22 10 for sample language in that case. The following language is for use on a task order to a MATOC base contract for a specific facility type product line that was issued using the Wizard]


�DEFAULT:  [There are no submission requirements for past performance for this task order.  See the evaluation criteria, below. ]


�[NOTE TO SPECIFIER: For projects involving the handling, treatment, removal and/or disposal of asbestos, lead, or Hazardous Materials/Waste, add the following additional requirements;]






