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9.0 OVERVIEW
This is a “Best Value” solicitation for the Design and Construction of a FY11 THAAD BATTERY II TEMF, FT. BLISS, TEXAS located at Fort Bliss.  The Government will evaluate the proposals in accordance with the criteria described herein, and award a firm fixed price task order to the responsible firm, whose proposal conforms with all the terms and conditions of the solicitation and whose proposal is determined to represent the overall best value to the Government. 
General Description of Work:  Design and construct a standard small Tactical Equipment Maintenance Facility (TEMF) including hardstand with HAZMAT and POL Storage bldgs and associated site work and utilities Demolition of Bldg 5832 is part of the work.
10.0 BASIS OF AWARD

The Contracting Officer will award a firm fixed-price task order to that responsible Firm whose proposal the Task Order Selection Authority has determined conforms to the solicitation, is fair and reasonable, and offers the best overall value to the Government, considering all non-price factors described herein, and price.  All evaluation factors, other than price, when combined, are considered significantly more important than the price.  However, firms are reminded that the Contract award shall not exceed the cost limitation described in Section 00 73 10 Supplemental Contract Requirements for this project. The intent of this solicitation is to obtain the best proposal within the cost limitation. There is no obligation to approach or match the cost limitation in the offer.  After the Government individually evaluates and rates each proposal, the Contracting Officer/Task Order Selection Authority will compare proposals to determine which proposal represents the best value. The Government reserves the right to accept other than the lowest priced offer or to reject all offers. The Government will not award a contract to an Firm whose proposal contains a deficiency, as defined in FAR 15.001. If there is a lower priced, conforming offer(s), the Contracting Officer must determine that the added value of a more expensive proposal (within the cost limitation) would justify award to that firm.
As part of the evaluation, the Government will evaluate betterments in proposals relative to the minimum standards in the RFP to determine if they offer additional value to the Government.  In addition, innovations in proposals will be evaluated to determine if creative ideas of the Firm are a better value to the Government compared to the minimum criteria.  
11.0 GENERAL INSTRUCTIONS
Submit proposals initially on the most favorable terms from a price and technical standpoint.  Do not assume that firms will be contacted or afforded an opportunity to clarify, discuss or revise their proposals. Submit proposals in tabbed, three-ring binders.  Note that the Government will not evaluate any material that exceeds the page limits, where indicated below. 

12.0 PROPOSAL CONTENTS AND RELATED EVALUATION FACTORS AND SUBFACTORS 
(VOLUME 1 – DESIGN TECHNICAL)
	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 1
	
	DESIGN TECHNICAL
	Most Important Factor

	Subfactor 1
	Vol. 1 TAB A
	Building Functional and Aesthetics
	Equally important with Subfactor 2

	Subfactor 2
	Vol. 1 TAB B
	Quality of Building Systems and Materials
	Equally Important with Subfactor 1

	Subfactor 3

	Vol. 1 TAB C
	Site Design
	3rd Most Important Subfactor (less important than Subfactors 1 and 2, which are equal in importance.)

	Subfactor 4
	Vol. 1 TAB D
	Sustainability Requirements
	4th Most Important Subfactor (less important than Subfactor 3)


VOLUME 2 –PERFORMANCE CAPABILITY 
	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 2
	
	PERFORMANCE CAPABILITY
	2nd Most Important Factor (less important than Factor 1)

	Subfactor 1
	Vol. 2 TAB A
	Proposed Contract Duration and Summary Schedule
	Most Important Subfactor

	Subfactor 2
	Vol. 2 TAB B
	Key Subcontractors
	2nd Most Important Subfactor ( less important than Subfactor 1)

	Subfactor 3
	Vol. 2 TAB C
	Past Performance 
	2nd Most Important Subfactor (equally   important as Subfactor 2)


VOLUME 3 – PRICE AND PRO FORMA INFORMATION)
	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 3
	Vol. 3 TAB A
	Price (Standard Form 1442 and Proposal Bid Schedules)
	3rd Most Important Factor (slightly less important than Factor 2)

	N/A
	Vol. 3 TAB B
	Bid Guarantee
	Not Rated

	N/A
	Vol. 3 TAB C
	Required Pre-Award Information
	Not Rated


13.0 VOLUME 1 – FACTOR 1 – DESIGN-TECHNICAL
GENERAL: The design-technical Factor consists of conceptual level presentation drawings, technical approach narratives and information regarding material and system quality. It must clearly define the proposed scope and quality levels that the design-build team is offering to the Government in enough detail for the Government and the Firm (proposer) to mutually understand whether or not the proposal meets or exceeds the minimum Solicitation requirements.  The use of BIM to prepare or submit proposals is NOT required. Fully developed drawings, details, or specifications are not required or desired.  Unless, specifically stated, herein, the Goverment will not be performing a detailed engineering analysis or design review at the proposal stage..  The intent during the proposal submission and review process is not to require detailed design effort or to perform a detailed design engineering review but to focus on the proposed quality levels of materials and systems  If the Government evaluators have actual knowledge or strong suspicion that a proposed product or solution is inappropriately sized, being used in the wrong application or otherwise does not meet the contract requirements, the Government will inform the proposer in the event that discussions are conducted with the firm.  But the Government is not asking for design analyses in the proposal and is not obligated to perform an engineering design review at this stage. After, award, In the event of conflict between the contractor’s accepted proposal and the requirements in the final, amended RFP, the order of precedence is indicated in Special Contract Requirement 1.2, DESIGN/BUILD CONTRACT – ORDER OF PRECEDENCE. The Firm shall identify what it considers to be Betterments in its proposal for Subfactors 1-3 (See Section 00 73 00, SCR “Proposed Betterments“). Note that the Government will not evaluate any material that exceeds the page limits, where indicated below. The final design must comply with the RFP requirements except that accepted betterments become the new contract minimum requirements.
VOLUME 1 - TAB A –SUBFACTOR 1 – BUILDING FUNCTIONAL, AESTHETICS AND SPACE
Submission Requirements:
Presentation Drawings:
(a) Exterior Elevations of each facility clearly noting proposed materials and colors. 
(b) At least one (1) Exterior Perspective Rendering (may be CADD rendering) for each facility type included in the contract.
(c) At least one building section demonstrating typical exterior wall sections, typical exterior construction materials, finished floor elevations, and ceiling heights.
NOTE: The Government will use this information to evaluate functional and aesthetic considerations ,such as floor to ceiling heights and may use it to help evaluate exterior aesthetics and appearance. The Government may also use this information in conjunction with the submission information under the subfactor:  QUALITY OF BUILDING SYSTEMS AND MATERIALS, below, to evaluate quality of wall finishes as well as looking at how the proposer has considered  air barrier .  The Government is NOT evaluating the structural framing system or solution.
(d) Schematic floor plans for each floor of each facility. Not necessary if the Government provides the floor plans in the solicitation and the proposer proposes to use them, without change. In that event, the proposer must clearly acknowledge that it will provide the floor plan without change.   If the proposer intends to change any Government provided floor plan, it must clearly identify any and all proposed changes to the floor plans, either on a floor plan or in a narrative.
(e) A color board including primary interior and exterior finish materials.
Technical Approach Narratives  
Provide technical approach narratives, both qualitative and quantitative, defining the elements of the proposal. Preface the narratives with a design concepts narrative, providing the design rationale and basis of the proposal.  
(f) Minimum Space and Facility Size.  Describe the spaces provided for each facility, in accordance with Section 01 10 00, Statement of Work.  As a minimum, include a tabulation of the net square footage for rooms, zones, or other areas, the total gross square footage for each floor of each facility, and the total gross square footage for each facility to clearly demonstrate compliance with the project requirements.   See the sample spreadsheets at the end of this section attachments 8 and 9.
(g) Architectural Theme and Materials.  This narrative shall be no longer than three (3) typewritten pages.  Describe the architectural themes of the various facilities and spaces which demonstrate how the proposal achieves the results desired by the Statement of Work.  Narrative should address how the selection of materials and colors enhances the exterior and interior aesthetics of the facilities and improves the living and/or working conditions for the soldier populations who will utilize the facilities.   This narrative is not intended to be a material listing, but to explain/reflect how the selections were made and how they address the requirements.  
Evaluation Criteria:
The following three areas are equal in importance.
Building Functional Arrangement:   This subfactor considers the overall functional layout (Floor Plan) and interaction of the spaces in the facilities as well.  This subfactor considers the planning and design of the spaces with respect to soldier working conditions and the operations of the facility.  
The following criteria will be considered in the evaluation of the functional arrangement of the various facilities: 
(h) How well the floor plan responds to the Functional Relationship requirements described in the Statement of Work
(i) How well the floor plan and space arrangement facilitate work flow and access necessary to successfully operate this facility in accordance with its mission. 
(j) Do the facilities provide acceptable life safety and fire safety measures? 
(k) Do the proposed plans demonstrate compliance with the mandatory requirements for circulation, furnishings (e.g., for UEPH’s, will the required furniture fit in the rooms?), equipment, and other specifically identified items in the Statement of Work?
Building Aesthetics:   This element considers the overall “appeal” of the facility and the desire that both the interior and exterior of the facilities present a professional, attractive appearance. The following two areas will be considered under this element and are equal in consideration (not separately rated): 
(l) Exterior Considerations: 
To the extent possible within the government identified contract cost limitation (CCL), the proposal must comply with the look and feel of the Installation architectural theme identified in the Request for Proposals. The first priority in order of importance is how well the proposal provides comparable building mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation.  The second priority in order of importance is how well the proposal provides compatible exterior skin appearance based upon façade, architectural character (period or style), exterior detailing, matching the architectural theme expressed in the Solicitation. 
· Proposals shall be evaluated on mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation, design of facades, roof lines, delineation of entrances, proportions of fenestration in relation to elevations, shade and shadow effects, materials, textures, architectural character (period or style), exterior color schemes.  
· How compatible is the proposed design with the installation architectural theme expressed in the RFP?  If not an exact "copy" of the theme, how well does it harmonize or blend with the expressed theme?
· How well does the proposal provide comparable building mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation?
· How well does the proposal provide compatible exterior skin appearance based upon façade, architectural character (period or style), exterior detailing, matching the architectural theme expressed in the Solicitation?
· Is the building’s scale and proportion complimentary of the adjacent structures?
· Is the building an attractive addition to the Installation?
· How well does the building harmonize with its environment, including surrounding facilities?
· Has the proposer addressed/coordinated the arrangement of stacks, louvers, vents, and roof mounted equipment, etc. to provide a visually attractive structure?  
(m) Interior Considerations: 
· Are the proposed colors and material finishes conducive to the working environment of the facility?
· For administrative areas, does the interior design provided establish a positive working environment?
· Has the proposal addressed/provided for natural and artificial light in the living and working spaces and is the arrangement of fenestration and lighting fixtures in the spaces conducive to furniture placement and space usage?
· Do the proposed ceiling material, elevation, and design enhance the environment?
· Has “support item” placement been considered and addressed in the proposal to enhance the environment?  For example:  placement of supply/exhaust devices, placement of electrical panels, placement of exhaust fans, etc. 
· Does the proposal provide for acoustic control of noise from service/support spaces to administrative areas? 
Minimum Space and Facility Size
The proposal must include all the mandatory spaces in response to the requirements set forth in Section 01 10 00, Statement of Work. Proposals will be evaluated on compliance with these requirements.  Proposals shall identify any individual areas which are less than the required areas and describe how such deviation would enhance the building function.  Individual areas may slightly exceed the requirements, so long as building function is not compromised elsewhere and as long as the overall square footage is not greater than that as described in Section 01 10 00, as authorized by Congress
VOLUME 1- TAB B – SUBFACTOR 2 - QUALITY OF BUILDING SYSTEMS AND MATERIALS
General.  As part of this Subfactor, the Government has identified certain items as desirable features or preferable items.  Desirable features are identified below in the evaluation criteria.  Preferable items are listed in order of priority, These items, along with any proposer-identified betterment, will be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation (CCL) identified in the Solicitation.  
1.
Provide bored-type locksets with metal plates versus mortise-type locks.
2.
Field painting of metal gutters, downspouts, cap flashing, etc. is not allowed.  Downspouts shall be 10-gauge pre-finished aluminum.
3.
Flush valves for water closets:  A minimum 2-1/2 inch effective inside diamter of diaphragm is required.
4.
Water-cooled ice machines are not allowed.   Provide sufficient clearance around air-cooled ice machines to allow for proper cooling.
5.
Where evaporative cooling is provided, the preference by Fort Bliss for user-occupied areas is that control be provided by temperature sensors instead of thermostats.  The intent is to provide control of the space while not allowing occupant adjustment or intervention by adjustment of the space temperature set point.  Ability for adjustment and maintenance of sensors by authorized personnel shall be provided.  Additional items are 1) Incorporate occupancy sensor controls along with the thermostats; 2) Evaporative cooler shall be of a "fan" design and not a "blower" design..
Submission Requirements:
Presentation Drawings
(n) There are no specific drawings requirements for this Subfactor.  However, the firm has the option of providing concept level drawing information for specific materials and/or systems which the firm feels are necessary to describe the proposed systems or materials.
Technical Approach Narratives:
Provide technical approach narratives, both qualitative and quantitative, defining the elements of the proposal.   It is acceptable to include all the sub-items shown below into a single combined narrative for the entire facility.   It is the responsibility of the proposer to ensure that all aspects identified in the evaluation criteria below are addressed.   Whether individual narratives or a single combined narrative is provided, the maximum total length for narratives shall be ten (10) typewritten pages.
(o) Architectural Finishes:  Describe how the materials selected provide for a suitable environment for the expected population of the facility.   Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on aesthetics, durability and maintenance of the finishes proposed. 
(p) Not Used
(q) Mechanical Systems:  Describe how the mechanical systems selected provide for a highly efficient environmental control system including information about provisions for indoor air quality maintenance.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on maintenance considerations, limiting energy consumption, and suitability of the proposed systems for the expected usage.
(r) Plumbing Systems:  Describe how the plumbing systems selected provide for a highly efficient domestic hot water system and an efficient piping system.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.  Narrative should focus on maintenance considerations, energy consumption, and suitability of the proposed systems for the expected usage.
(s) Electrical Systems:  Describe how the electrical power and lighting systems, telephone, data, and cable television systems selected provide for a highly efficient electrical system.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.  Narrative should focus on maintenance considerations, energy consumption, and suitability of the proposed systems for the expected usage.
(t) ATFP Considerations:  Describe how the proposed materials, systems, and designs address the mandatory building ATFP requirements included in the Statement of Work.
(u) Site Utilities and Site Systems:
  Describe how the site utility systems selected provide for an efficient piping system.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on maintenance considerations and suitability of the proposed systems for the expected usage.  Include information regarding coordination with privatized utility providers where applicable. 
(v) Interoperability:  Describe how systems integrated into the new facilities which require connection and interface with existing Installation wide systems will be accommodated in the proposed project.  Narrative should address the following systems as minimum:  Fire Alarm, Telephone, Cable Television, UMCS, and privatized utility companies where applicable.
(w) Solar Hot Water Heating:  Include provisions to provide at least 30% of the domestic hot water requirements through solar heating methodologies, unless the results of a Life Cycle Cost Analysis (LCCA), developed utilizing the Building Life Cycle Cost Program (BLCC) demonstrates to the Government’s satisfaction that the solar hot water system is not life cycle cost effective in comparison with other hot water heating systems.  Discuss and outline proposer’s strategy for this solar system including components, placement of collectors, and controls Include all applicable input data, assumptions, first cost, replacement cost, and maintenance and repair cost that were utilized in the calculations.   If using the LCCA to justify non-selection of solar hot water heating, make all life cycle cost comparisons to a baseline system to provide domestic hot water without solar components.    Analyze at least two different solar hot water methodologies to compare against the baseline system. Use a study period of 25 years and use the Utility cost information in Appendix K.
Proposed Material Identifications:   In order to evaluate and rate the quality of the materials being proposed, including any material or equipment warranties exceeding the one year warranty in the contract clause “Warranty of Construction”, the Firm shall include in the proposal material identification for major materials in each of the areas shown below.   Provide this information in tabular form supported, if necessary to clearly identify level of proposed quality, by catalog information (may provide on CD-ROM).  Table should include manufacturer’s name, model number if known or at least model series, length of warranty, size/capacity (where available), efficiency (where applicable), and any other notes or information selected by the Firm.  The Government will evaluate and consider materials and equipment proposed by brand name and model series or number as a quality standard.  Unless substitution of a manufacturer, brand name or model is otherwise specifically prohibited in the contract, if the successful Firm desires to substitute manufacturers, brand names or models after award, the substituted product must meet the contract requirements and be approved by the designer of record and the Government as equal in function, performance, quality and salient features to that initially proposed.  Acceptance of the proposal is not a guaranty that the proposed products meet the contractual requirements.  See below under Evaluation Criteria for more explanation.
(x) Architectural Finishes
· Interior Walls
· Floors
· Ceilings
· Exterior Walls
· Any Special Features
· Hardware systems (not individual hardware sets)
· Door systems/types (not individual doors)
· Window systems/types (not individual windows)
· Roofing Systems 
(y) Not Used
(z) Mechanical Systems
· Central Heating/Cooling Equipment
· Pumps
· Air Handling Equipment
· HVAC System Control Equipment
· Energy Conservation Features

(aa) Plumbing Systems
· Fixtures
(ab) Electrical Systems
· Lighting Fixtures
· Data, Telephone, Cable TV, Intercom, CCTV, or Other Special Systems as Identified in the SOW

Provide a list of quality improvements that are above the minimum stated with the performance specifications. Develop the following table, or similar, to identify quality betterments.
	
	Improved Quality
	Concise description of improved quality
	Feature is included within the Construction Cost Limitation  – YES/NO

	Arch. Finishes
	N/A
	N/A
	

	Etc.
	
	
	


Evaluation Criteria:  
General:  It is the Army's objective that these buildings will have a 25-year useful design life before a possible reuse/repurpose or renovation requirement, to include normal sustainment, restoration, modernization activities and a 50-year building replacement life.  Within that overriding theme the Government will evaluate the firm selected systems and components proposed in terms of extended warranties provided, maintenance considerations (frequency, estimated cost, access, equipment locations), operability (ease of use, placement of control features, simplicity), durability (withstand troop usage, ease of cleaning), sustainability, and energy consumption (HVAC, lighting, power). The minimum acceptable level of quality for finishes and materials for these buildings are those materials suitable for the expected population and usage.   Residential or similar grade finishes and materials are not acceptable for inclusion in these buildings, unless otherwise specifically stated as allowed in Section 01 10 00. Acceptance of the proposal is not a guaranty that the proposed products meet the contractual requirements or that they are the appropriate size or application for the design which will be developed after award. The intent during the proposal submission and review process is not to require detailed design effort or to perform a detailed design engineering review but to focus on the proposed quality levels of materials and systems  If the Government evaluators have actual knowledge or strong suspicion that a proposed product or solution is inappropriately sized, being used in the wrong application or otherwise wont meet the contract requirements, the Government will inform the proposer in the event that discussions are conducted with the firm.  But the Government is not asking for design analyses in the proposal and is not obligated to perform an engineering design review at this stage. After, award, In the event of conflict between the contractor’s accepted proposal and the requirements in the final, amended RFP, the order of precedence is indicated in Special Contract Requirement 1.2, DESIGN/BUILD CONTRACT – ORDER OF PRECEDENCE.
The Government encourages the Firm to place emphasis on those design features which optimize and emphasize functional/operational requirements; interior/exterior finishes and systems; and life cycle/ energy efficiency.  The Firm may choose the lowest “Type of Construction” allowed by the Building Code for this occupancy/project and put the money into durable finishes and efficient systems.  The features that the Government has identified below as desirable features will be given additional consideration in the evaluation.  The items that the Government identified in paragraph 5.3.1 as preferable will be also be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation identified in the Solicitation.  Propser-identified betterments may also be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation identified in the solicitation.  The order of importance for proposed betterments for rating purposes is as follows: desirable features, preferable items (identified in paragraph 5.3.1) and other Proposer  identified betterments. Unsubstantiated claims or narrative information will not be given evaluation credit during the evaluations.  The following elements (not rated separately) will be considered in the evaluation of the building systems and materials of the various facilities:
(ac) Architectural Finishes, Components and Systems:
Acceptable proposals include finishes, components and systems which provide usable spaces for the intended purposes and that provide the basic function necessary.   Proposals will receive additional consideration for materials, and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.  
Specific examples of desirable features: solid wood cabinetry; solid surface counter tops; ceramic tile; 25 year non-pro-rated, no-leak roof warranty; high efficiency windows and doors>
(ad) Furniture Systems:  Not Used
(ae) Mechanical Components and Systems: 
Acceptable proposals include components and systems that provide the basic environmental control function necessary.  Proposals will receive additional consideration for components and systems  offered that include extended warranties, longer life expectancies, reduce energy consumption, sustainability, maintainability (cyclical maintenance, access, equipment placement), and enhance the overall life cycle cost efficiency of the facility.   
(af) Plumbing Components and Systems:
Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.   
Specific examples of desirable features: lifetime domestic hot water storage tank warranty;  high efficiency equipment; easy/local availability of replacement/repair parts; zoned/valved sub-systems to allow repair without building shutdown; shower heads on hoses
(ag) Electrical Components and Systems:
Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.   
Specific examples of desirable features: all copper conductors; additional telephone/data/cable TV outlets
(ah) ATFP Considerations:   This consideration verifies the inclusion/compliance with the building related (laminate windows, design for progressive collapse, etc.) ATFP minimum standard constraints included in the Statement of Work.   All proposals must be compliant with the ATFP requirements of the Statement of Work to be considered for award.    Acceptable proposals are compliant with all ATFP requirements. Acceptance of the successful proposal does not constitute acceptance of a design that does not conform to ATFP requirements.  Final designs must comply with the ATFP requirements.
(ai) Site Utilities Components and Site Systems: 

 Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability considerations, have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.
Specific examples of desirable features: enhanced parking/roadway construction/surfaces; sidewalks above the minimum size and construction required; corrosion resistance; valves for isolation/repair of fluid systems; low impact development considerations that exceed the minimum contract requirements, utility placement to allow future replacement/maintenance without significant impact to other systems or access to facilities.
(aj) Interoperability:  Fire Alarm, Telephone, Cable Television, UMCS, and privatized utility systems (where applicable) must be integrated into the new facilities which require connection and interface with existing installation-wide systems must be accommodated in the proposed project.
(ak) Solar Hot Water Heating:   The Government will evaluate the systems and materials proposed for use in the solar domestic hot water system.  Proposals that demonstrate solar hot water provisions above 30% will receive additional consideration during the evaluation, provided that it does not increase first cost beyond the contract cost limitation (CCL).   No additional consideration will be given for proposals providing for more than 30% solar hot water if the proposed price exceeds the CCL.  If the proposer has provided life cycle cost analyses documenting the non-feasibility of the solar system provision, the Government will verify as reasonable and complete. Errors or inconsistencies in the calculations will be considered deficiencies during evaluations.
VOLUME 1 - TAB C – SUBFACTOR 3 – SITE DESIGN

Submission Requirements:
Presentation Drawings:
(al) Schematic/Conceptual Site Plans showing site improvements for drainage, buildings, paving, walks, and landscaping. Indicate all building setbacks and separations, which must meet antiterrorism design requirements. Delineate vehicle circulation and pedestrian access to allow evaluation of the integration of this new development  into the existing surrounding infrastructure.  Select the format of the drawings provided to best illustrate compliance with the requirements of the Statement of Work.
Technical Approach Narrative:
Provide technical approach narrative, both qualitative and quantitative, defining the elements of the proposal. The narrative may include simple sketches or drawings to help illustrate the Proposer’s solutions to the Statement of Work Requirements.  Begin the narrative with a preface concerning the design concepts   It is acceptable to include all the sub-items shown below into a single combined narrative for the entire project.   It is the responsibility of the proposer to ensure that all aspects identified in the evaluation criteria below are addressed.   Whether individual narratives or a single combined narrative is provided, the narratives shall not exceed ten (10) typewritten pages.
(am) Grading
· Cut/Fill Considerations
(an) Landscaping
· Plant Material Selection
· Other Feature Selection
· Site Lighting Considerations
(ao) Pedestrian Circulation
· Development of Circulation Patterns
· Way Finding Between Facilities
· Separation from Vehicular Circulation
(ap) Vehicle Circulation
· Development of Circulation Patterns
· Parking Locations and Quantities
· Interface with Existing Street/Roadway Systems
(aq) Anti-Terrorism/Force Protection
· Compliance with the Statement of Work Requirements.
Evaluation Criteria:
This Subfactor considers the overall layout of the site and the various specialties which define a workable, pleasing environment for the soldiers.  The proposed site development plan must incorporate all the specific requirements from the Statement of Work as well as comply with all statutory and regulatory requirements outlined therein. All site related Anti-Terrorism/Force Protection (ATFP) considerations must be included and/or addressed in the proposal.
Elements one (1) and two (2) below are equal in importance and are not separately rated.  Element (3) is not separately rated but the proposal must meet the Solicitation requirements to be rated acceptable.
(1) Grading and Landscaping: Acceptable proposals include reasonable amounts of cut/fill and regarding as necessary to ensure proper must meet be the minimums required by the Statement of Work.  Proposals which include innovative solutions to storm water management, landscaping to enhance the complex environment, or other similar improvements beyond the basic requirements will receive additional consideration during the proposal evaluation process.
(2) Pedestrian and Vehicle Circulation and Storage:  Acceptable proposals address and include all the specific requirements of the Statement of Work.  
The following items will be considered with respect to pedestrian and vehicle circulation and storage.   These are not sub-factors.
Pedestrian Considerations:
· Are all parking areas served by sidewalks?
· Are all facility entrances/exits served by a paved sidewalk system?
· Does the proposed sidewalk system provide direct, convenient access to all facilities?
· Is the new sidewalk system an extension of the existing adjacent sidewalk system?
· Are sidewalk systems enhanced by appropriate landscaping?
· Is site lighting provided to enhance the security and usability of the site by pedestrians?
Vehicle Considerations:
· Are the vehicle entrance/exit ways pathways clear?
· Have a sufficient number of parking spaces for privately owned vehicles (POV) been provided?
· Do the new vehicle roadways and access points tie into the existing roadway network in an efficient manner? 
· Does the proposal provide for a separation of parking area entrance/exits from street intersections?
· Is lighting provided to enhance the security and usability of the parking and roadway areas?
· Internal circulation patterns within the parking areas.  
· Does the proposal consider the type and limitations of the military vehicles to provide the needed access to the facility for repair and maintenance?
· Have a sufficient number of spaces (areas designated) been provided for military vehicle parking?
· Is the parking surface offered for the MOV suitable for extended usage without significant cyclical replacement? 
(3) ATFP Considerations:   This element verifies the proposal’s inclusion/compliance with the site related (setbacks, etc.) ATFP constraints included in the Statement of Work.   The proposal must be compliant with the ATFP requirements of the Statement of Work to be considered for award.  Acceptable proposals are compliant with all ATFP requirements.  Acceptance of the successful proposal does not constitute acceptance of design that does not conform to ATFP requirements. The final design must comply with the ATFP requirements.
VOLUME 1 - TAB D – SUBFACTOR 4 – SUSTAINABILITY REQUIREMENTS
Submission Requirements:  
The Firm shall acknowledge that it understands the contract requirements for sustainable design and construction and that the final project will achieve a LEED Silver rating.  The Firm shall submit LEED-NC V2.2 Project Checklist for each non-exempt facility demonstrating how it will achieve the Silver LEED rating. One checklist may be provided for multiple identical facilities.  If the firm proposes a higher LEED rating than silver, the proposal shall describe whether or not it involves additional costs and clearly indicate if such costs would detract from higher rated factors herein, such as functionality, quality of materials and systems, site work, etc. 
Evaluation Criteria:  
All requirements identified as mandatory in Section 01 10 00 or elsewhere in the Solicitation must be included and the proposal must meet the requirements of the LEED-NC V2.2 requirements for a Silver rating.  The Government will provide additional evaluation consideration for proposals which include LEED points identified as preferred.  The Government does not desire to pay more to obtain a higher LEED rating, such as Gold, if the additional cost would detract from the higher rated factors, herein.
14.0 VOLUME 2 - FACTOR 2 – PERFORMANCE CAPABILITY VOLUME 2 
VOLUME 2 - TAB A – SUBFACTOR 1– PROPOSED CONTRACT DURATION AND SUMMARY SCHEDULE
Submission Requirements:  
The firm shall propose the contract duration in the appropriate Contract Line Item Number in the CLIN Schedule, not to exceed the maximum contract duration specified in the CLIN
.
Submit a summary level schedule for integrated design and construction. Schedules or diagrams may be provided separately in a size that is easily read, but shall be bound and clearly labeled as Tab B.  This summary schedule will, after contract award, be replaced with a project schedule as required by Section 01 32 01.00 10: Project Schedule. The summary schedule shall be task oriented, indicating the number of calendar days, after notice to proceed, by which milestones are to be achieved. Firm may use a critical path or other method of his choice; however, schedules shall be graphically represented. The proposed project schedule shall reflect the proposed contract duration Give attention to the following features:
(ar) Provide a narrative, describing the design packaging plan for separate design packages, based on the firm’s plan for fast tracking. Describe all design and construction to be “fast-tracked” (See section 01 33 16: Design After Award).  If long lead item equipment must be ordered prior to completion of a design phase, describe the requirement in the narrative and show the required ordering date in the schedule.
(as) Show the design phase, including events associated with coordinating the interim and final design submittals for each package and the proper handling of the review comments for each design package (See section 01 33 16).  
(at) Show the overall construction phase for each facility, for the site work, and for utilities. Show fast track starts for design packages but it isn’t necessary to show the detailed breakdown construction (e.g., by trades) of each facility, site work and utilities.
(au) Show turnover of each facility. Identify any proposed phased turnovers. The time to complete the facility and turnover to the Government must consider the requirement for the Contractor’s CQC completion inspection and the subsequent joint Contractor-Government turnover inspection.
(av) Show as-built submissions (See section 01 78 02.00 10).
(aw) Constraints: Firm must demonstrate the capability and flexibility to plan and schedule the complete project to meet the proposed contract completion period. Clearly identify any constraints on the schedules presented (e.g., labor or material availability, permits, weather, etc.). Indicate the anticipated overall critical path on the schedule.
Evaluation Criteria: 
Proposed Contract Duration: This duration will become the contractually binding completion period. The Government will evaluate the contract duration, as proposed by the Firm in the Contract Line Item Schedule, not to exceed the maximum allowed duration of 454 days. In assessing the reasonableness of the proposed contract duration, the Government may take into account how well the proposed summary schedule supports the proposed duration, as well as use other information, such as but not limited to independent judgment concerning logic, constraints and typical construction durations.  A proposed contract duration matching the maximum allowed contract duration is “acceptable”  A proposed contract duration shorter than the maximum allowed duration will receive additional rating consideration, provided it is realistic and deemed to be achievable.  The Government will consider an unreasonably condensed contract duration, which places additional cost or schedule risk on the Government or which may create a risk of contract or performance failure, as a significant weakness or a deficiency, depending upon the evaluators' judgment.  During the subsequent comparison between proposals, differences between proposed contract durations of at least three weeks (differences of 21 calendar days between proposals) will be considered an advantage to the Government, with greater differences also considered, accordingly. No advantage will be considered between proposals for differences less than 21 calendar days.
Summary Schedule: In addition to the proposed contract duration, the Government will evaluate the summary schedule for integrated design and construction.  The length of the schedule must match the proposed contract duration. If it is shorter than the proposed contract duration, it offers no advantage to the Government because it is non-binding, only representing a preliminary planned schedule.  A Schedule shorter than the proposed contract duration may indicate the Firm is placing additional risk on the Government for any delays between the scheduled completion date and the required contract completion period.  Both parties shall assume field overhead costs are included in the contract price for the full proposed contract duration.  Therefore, the Government believes that there is no valid need to shorten the schedule less than the full proposed contract duration.  The Government will evaluate the schedule to assess the strength of understanding of the project scope, restrictions which must be considered in the schedule e.g., permitting (see Section 01 10 00), long lead items, etc. The Government will evaluate the strength of understanding of events associated with coordinating design submittals, reviews and incorporating review comments, the firm's capability to schedule the complete project within the proposed contract duration and the realism of the schedule.  The Government will evaluate the design packaging plan for logic, reasonableness, how it facilitates meeting the proposed contract duration and how it facilitates the Government’s ability to timely perform its design reviews. The packaging plan should minimize risk to the Contractor and to the Government for tear-out and coordination for reviews.  For example, is the footing and foundation plan based on adequate design for building loads; etc.? A schedule that offers advantage(s) to the Government over one that merely indicates an adequate understanding of the scope, restrictions, major milestones and general understanding of the various events that can affect start and completion of construction will receive additional consideration.
VOLUME 2 - TAB B– SUBFACTOR 2– KEY SUBCONTRACTORS

Submission Requirements:
Identify the Key Subcontractors chosen for mechanical and electrical installation for the initial task order, describing the extent of their involvement in the project.  If the project includes multiple facility types or multiple facilities, also identify any subcontractor(s) that will act as a general contractor on one or more of the facilities or facility types and describe their involvement in the project.  Submit no more than five (5) Specialized Experience forms (attachment 10) for each Key Subcontractor, using the same requirements as described in the Phase 1 Specialized Experience submission requirements, including past performance ratings.  The ratings may be from either the owner or the prime contractor, if the firms were subcontractors on the cited projects.  The Firm shall document unequivocal teaming arrangements with its key subcontractors.  Use the Letter of Commitment (attachment 11) at the end of this section.
Evaluation Criteria:
This Subfactor is composed of two equal elements (not separately rated):Specialized Experience and Past Performance.
The Government will evaluate the specialized experience and past performance of the Key Subcontractors for electrical and mechanical installation, using the same criteria as in the Phase 1 evaluation, as applicable to their role on this project.  After award, the section 00 73 00 Special Contract Requirement Key Personnel, Subcontractors and Outside Consultants will apply to the selection, which establishes the minimum quality standard. No substitution will be allowed without adequate reason and possible consideration to the Government. 
VOLUME 2 - TAB C– SUBFACTOR 3 – PAST PERFORMANCE 
Submission Requirements:  


There are no submission requirements for past performance for this task order.  See the evaluation criteria, below.
Evaluation Criteria:

The Government will evaluate the firm’s current performance on on-going task orders under this contract, if any, as well as the firm’s past performance record for contracts or task orders underway or completed within the past three years of the date of the solicitation for this task order. The Government will perform a risk assessment with respect to Past Performance. The Government will consider the currency and relevance of the information, source of the information, context of the data, and general trends in contractor performance.  If any firm has multiple functions or divisions, the Government will only evaluate past performance of the division or unit submitting the proposal. If interviews are used, Government references on other task orders or contracts may be asked to comment on items such as quality of design or construction, timeliness, management of the work subcontractor management, including timely payment to subs or suppliers, safety, relations between owner and designer or contractor, level of support for such things as as-built documentation, O&M manuals, training, correcting design or construction errors, warranty work, etc. The Government will not release Past Performance Evaluation or telephone interview forms to the Firm at any time, in order for the Government to solicit candid, unbiased interview comments. The Government also places a higher value on performance, which document successful outcomes and are supported by outside source confirmation, for example, but not limited to CCASS/ACASS or other agency performance databases or personal knowledge.  The Government’s evaluation is not limited to past performance information on the cited example projects.  
Each entity (firm) will be rated on its own performance or that of its predecessor, if relevant.  An entity may not establish past performance based on the past performance of proposed key personnel, apart from that of the entity.  If the Government does not obtain past performance information and cannot establish a past performance record for the Firm through other sources, past performance will be rated neither favorably nor unfavorably. The performance risk will be considered “unknown”.
15.0 VOLUME 3 – PRICE AND PRO FORMA INFORMATION
GENERAL
Submit the Pro Forma information in a separate envelope labeled: “Volume 3 – Pro Forma Requirements.”   
TAB A – FACTOR 3 – PRICE (STANDARD FORM 1442 AND CONTRACT LINE ITEM SCHEDULE).
Submission Requirements: 
Submit the properly filled out and executed SF 1442, along with the CLIN Schedule, containing proposed line item and total pricing, as well as the proposed contract duration. See instructions in Section 00 21 00, “Instructions to Offerors”.
Supplemental Price Breakdown.  If deemed necessary to evaluate the price proposals, the Government’s will request a price breakdown of the Contract Line items in a sealed envelope marked “Price Breakdown Information”, in Excel format. The Government will provide details on where and how to send the breakdown.  This information will not be needed sooner than three working days after the proposal submission due date. This information may be required for the initial Task Order proposal and, if requested, for any revised proposals.   This information is not an opportunity for a firm to revise its non-price or price proposal.
Evaluation Criteria:  
Price will not be rated or scored, but will be evaluated for fairness and reasonableness through the use of a price analysis.  The price evaluators will also check for appearance of unbalanced line item prices. Firms are cautioned to distribute direct costs, such as material, labor, equipment, subcontracts, etc. and to evenly distribute indirect costs, such as job overhead, home office overhead, bond, etc., to the appropriate contract line items.  
Both parties shall presume that field overhead costs through the proposed contract duration are inclusive in the offered price for the contract. 
If deemed necessary, the supplemental price breakdown information will be used to assist the Government in performing the price evaluations described above.
Award cannot be made for project cost for design and construction exceeding the cost limitation described herein.
TAB B – BID GUARANTEE
Submission Requirements
Submit the Bid Bond in accordance with the task order request for proposals.
Evaluation requirements:  
This item is not rated.  The Government will review the Bid Bond for legal sufficiency.  The Bond must be legally sufficient. 
TAB C – SELF- PERFORMED WORK 
Submission Requirements:
The Firm shall confirm that it understands and that it shall perform the amount of work required to be self-performed, in accordance with the appropriate clause in Section 00 72 00 (see Base ID/IQ contract) that applies to the contract performance (see  Base ID/IQ contract Section 00 73 00 for a description of the applicable clause for self-performance of work). 
Evaluation Requirements:  
This is a GO/NO-GO requirement. In order to assure adequate interest in and supervision of all work, the Contractor shall be required to perform a significant part of the contract with its own forces.  This public policy is expressed in various Statutes, as well as in the Federal Acquisition Regulations and in the Small Business Administration Code of Federal Regulations. The Firm must confirm that it understands the amount of work performed, based on the status of the firm, and that it will self perform the required amount of work with its own forces.  This is also a statutory requirement for any set-aside for Small Business or Small Disadvantaged Business or Hubzone firms before contract award can be made.
SUBCONTRACTING PLAN
(ax) The otherwise successful firm if it is a Large Business. Must submit a small business subcontracting plan in accordance with FAR Clause 52.219-9 SMALL BUSINESS SUBCONTRACTING PLAN.  The Government will evaluate the plan for acceptability in accordance with the rating scheme in Army FAR Supplement Appendix DD and with the requirements of FAR Clause 52.219-9. The plan must be acceptable for award.
NOT USED
16.0 EVALUATION PROCEDURES
TASK ORDER SELECTION EVALUATION BOARD (TOSEB)
The TOSEB will be established to conduct the evaluation of proposals received in response to this solicitation.  The evaluation will be based on the content of the proposal and any subsequent discussions required, as well as information obtained from other sources, e.g. past performance information.  The TOSEB will not consider any information incorporated by reference, except as expressly allowed by this solicitation.
EVALUATION
The TOSEB will evaluate the proposals and assign a consensus rating for each evaluation factor and subfactor, except that performance risk ratings are assigned to past performance (see below).
The Government intends to award without discussions. Firms are cautioned to put forth their best efforts, and to furnish all information clearly to allow the Government to evaluate proposals.  Firms should not assume that they will have an opportunity to clarify or correct anything in their proposal after submitting it.
A “Competitive Range” is a subjective determination of the most highly rated proposals in the event that the Government decides that discussions with competing firms are required or are considered to be in the Government’s best interests.  In such an event, the Contracting Officer will establish a competitive range of all the most highly rated proposals.
If discussions are held, the Government may engage in a broad give and take with those firms in the competitive range, in accordance with FAR 15.306 (d).  The Government will provide the Firm an advance agenda for the discussions. During discussions, the Government may ask the Firm to further explain its proposal and to answer questions about it.
Upon conclusion of discussions, those firms still considered the most highly rated, will be afforded an opportunity to submit their proposal revisions for final evaluation and selection.
DEFINITIONS
Deficiency: A material failure of a proposal to meet a Government requirement or a combination of significant weaknesses in a proposal that increases the risk of unsuccessful contract performance to an unacceptable level.
Weakness: A flaw in the proposal that increases the risk of unsuccessful contract performance
Significant Weakness: A flaw in the proposal that appreciably increases the risk of unsuccessful contract performance
Strength:  Any aspect of a proposal that, when judged against a stated evaluation criterion, enhances the merit of the proposal or increases the probability of successful performance of the contract.
Significant Strength: A significant strength appreciably enhances the merit of a proposal or appreciably enhances the probability of successful contract performance.
Deviation:  Proposal implies or specifically offers a deviation below the specified criteria.  The firm may or may not have called the deviation to the Government’s attention. A deviation is a deficiency.  The proposal must conform to the solicitation requirements for award.
EVALUATION RATING SYSTEM
General:  The Government will review the proposals and rate the quality of each evaluation factor and subfactor (if any).  The TOSEB will rate each proposal against the specified evaluation criteria in the Solicitation requirements.  They will not compare proposals at this time.  After all proposals are rated, the Government will compare the ratings and relative advantages and disadvantages of proposals against each other.
Review Write-up:  The Government will support each rating with a narrative, separately listing all strengths or advantages, weaknesses or disadvantages, deficiencies, and required clarifications.
Rating System:  After listing proposal strengths, weaknesses and deficiencies, the TOSEB will assign an adjective rating of “Excellent”, “Good”, “Acceptable”, “Marginal”, “Susceptible to Being Made Acceptable”, or “Unacceptable” to each factor and subfactor (except those factors rated as GO/NO-GO), which reflect the Government's confidence in each firm's ability, as demonstrated in its proposal, to perform the requirements stated in the RFP. The adjectival ratings shall be assigned, using the following criteria, which incorporate a proposal risk assessment:
Excellent:  Proposal has exceptional merit and reflects an excellent approach which will clearly result in the superior attainment of all requirements and objectives.  This clearly achievable approach includes numerous advantageous characteristics of substance, and essentially no disadvantages, which can be expected to result in outstanding performance.  The risk of unsuccessful performance is very low as the proposal solutions which are unquestionably feasible and practical.  These solutions are further considered very low risk in that they are exceptionally clear and precise, fully supported, and demonstrate a clear understanding of the requirements.  Risk level: Very Low. 
Good:  Proposal demonstrates a sound approach which is expected to meet all requirements and objectives.  This sound approach includes advantageous characteristics of substance, and few relatively minor disadvantages, which collectively can be expected to result in acceptable performance.  The risk of unsuccessful performance is low as the proposal contains solutions which are considered feasible and practical.  These solutions are further considered to be low risk in that they are clear and precise, supported, and demonstrate an understanding of the requirements.  Risk level: Low.
Acceptable:  Proposal demonstrates an approach which is capable of meeting all requirements and objectives.  The approach includes both advantageous and disadvantageous characteristics of substance, where the advantages are not outweighed by the disadvantages.  Collectively, the advantages and disadvantages are likely to result in acceptable performance.  The risk of unsuccessful performance is moderate, as the proposal solutions are generally feasible and practical.  These solutions are further considered to reflect moderate risk in that they are somewhat clear and precise, partially supported, and demonstrate a general understanding of the requirements.  Risk Level: Moderate.
Marginal:  The proposal demonstrates an approach which may not be capable of meeting all requirements and objectives.  The approach has disadvantages of substance and advantages, if they exist, are outweighed by the disadvantages.  Collectively, the advantages and disadvantages are not likely to result in acceptable performance.  The risk of unsuccessful performance is high as the proposal contains solutions which may not be feasible and practical.  These solutions are further considered to reflect high risk in that that they lack clarity and precision, are generally unsupported, and do not demonstrate a complete understanding of the requirements.  Risk Level:  High to Very High.
Susceptible to Being Made Acceptable.  Proposal demonstrates an approach which, as initially proposed, cannot be rated marginal because of error(s), omission(s) or deficiency(cies), which are capable of being corrected without a major rewrite or revision of the proposal.  These solutions are further considered to reflect high to very high risk in that they lack clarity and precision, are generally unsupported, and do not demonstrate a complete understanding of the requirements.  Risk Level: High to Very High.
Unacceptable. The proposal demonstrates an approach which, based on a very high risk, will very likely not be capable of meeting all requirements and objectives.  This approach has numerous disadvantages of substance, and advantages, if they exist, are far outweighed by disadvantages.  Collectively, the advantages and disadvantages will not result in acceptable performance.  The risk of unsuccessful performance is very high as the proposal contains solutions which are not feasible and practical.  The solutions are further considered to be very high risk in that they lack any clarity or precision, are unsupported, and do not demonstrate an understanding of the requirement.  Risk Level:  Very High.
PAST PERFORMANCE RISK RATINGS
Risk ratings shall be done for each Past Performance factor.  Past Performance Risk Ratings assess the risks associated with each firm's likelihood of success in performing the requirements stated in the RFP based on the firm's demonstrated performance on recent contracts.  TOSEB members and the SSA may use personal knowledge or information from other sources in its evaluation of an firm’s past performance, provided such information is consistent with the established evaluation criteria of the RFP.  Firms that have no relevant performance record will be given a neutral/unknown risk rating for these factors.
Unknown Risk: Firm has little or no relevant performance record identifiable; equates to an unknown risk rating having no positive or negative evaluation significance.
Low Risk: Little doubt exists, based upon the Firm’s performance record, that the Firm can perform the proposed effort.
Moderate Risk: Some doubt exists, based on the Firm's performance record, that the Firm can successfully perform the proposed effort.  
High Risk: Significant doubt exists, based on the Firm's performance record, that the Firm can successfully perform the proposed effort.
FORMAT FOR TABLE OF FACILITIES
SECTION 00 22 30 - ATTACHMENT 8
	FACILITY     
(1)
	SOLICITATION REQUIREMENTS
(2)
	PROPOSAL PROVIDED
(3)
	DIFFERENCE (+/-)
(4)
	NOTES/REMARKS
(5)

	
	Net SF
	Gross SF
	Net SF
	Gross SF
	Net SF
	Gross SF
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	


Notes:
(4) Facility column shall identify building, e.g.  Dining Facility, TEMF, UEPH, etc.  Where different designs are offered for the same overall building type, each different design shall be identified and tabulated separately.
(5) Complete these columns directly from information in the solicitation.  If the solicitation is silent on net square feet for a particular facility, leave this blank.
(6) Complete these columns directly from the information in your proposal.
(7) This column represents the mathematical difference between the proposal and the solicitation requirements + differences represent areas above the solicitation requirements and – differences represent areas below the solicitation requirements.  Proposers are cautioned that exceeding the statutory limitations on building size will cause a proposal to be considered non-compliant.
(8) This column is provided to allow the proposers to place additional relevant information with respect to building area.
FORMAT FOR TABLE OF SPACES
SECTION 00 22 30 - ATTACHMENT 9
FACILITY: _____________________
	SPACE DESIGNATION   
(1)
	SOLICITATION REQUIREMENTS MIN REQUIRED
(2)
SF
	PROPOSAL PROVIDED
(3)
SF
	DIFFERENCE (+/-)
(4)
SF
	NOTES/REMARKS 
(5)

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Notes:
(9) The proposer shall list all spaces within the identified facility in this column.
(10) The proposer shall complete this column by taking the information directly from the solicitation Statement of Work.   Where a particular space does not have a specific solicitation requirement, this column may be left blank.
(11) The proposer shall complete this column directly from the information contained in the proposal.
(12) This column represents the mathematical difference between the proposal and the solicitation requirements.  + differences represent areas above the solicitation requirements and   – differences represent areas below the solicitation requirements.   
(13) This column is provided to allow the proposers to place additional relevant information with respect to spaces provided.
(14) Where multiple facilities of the same type (e.g. Dining Facility, UEPH, etc) are included in a single contract, each facility shall be identified in a separate table.
COMPANY SPECIALIZED EXPERIENCE
KEY SUBCONTRACTOR (OR PRIME IF WORK NOT TO BE SUBCONTRACTED)
SECTION 00 22 30 - ATTACHMENT 10

Provide the following information to show examples of projects your company constructed within the last five years indicating experience with projects of similar type and scope.  Use one form per project. 
(ay) Type of BCT Facility Represented ___________________________________________________________
(az) Your Firm’s Name  _______________________________________________________________________
(ba) Name of project  _________________________________________________________________________
(bb) Owner _________________________________________________________________________________
(bc) General Scope of Construction Project    ______________________________________________________
_______________________________________________________________________________________
_______________________________________________________________________________________
(bd) Your Role (Prime, Joint Venture, or Subcontractor, etc.) and Work Your Company Self-Performed :
_______________________________________________________________________________________
_______________________________________________________________________________________
(be) Your Contract or Subcontract Amount ________________________________________________________
(bf) Detailed Description of Your Self-Performed Work _______________________________________________
_______________________________________________________________________________________
(bg) Describe any Work You Subcontract to Others __________________________________________________
_______________________________________________________________________________________
(bh) Dates Your (sub) contract: Started ___________________ Completed______________
(bi) Your Performance Evaluation by Owner, if any _________________________________________________
By Prime:  ______________________________________________________________________________
(bj) Were You Terminated or Assessed Liquidated Damages? ________________________________________
(If either is “Yes”, attach an Explanation)
(bk) Name and Company of Point of Contact (POC) for reference (If you were a subcontractor, also list the firm you were hired by): _______________________________________________________________________
(bl) Current Telephone Number of Reference POC _________________________________________________
LETTER OF COMMITMENT OF KEY SUBCONTRACTOR
(USE SUBCONTRACTOR’S COMPANY LETTERHEAD)
SECTION 00 22 30 - ATTACHMENT 11
TO: Contracting Officer
SUBJECT: Letter of Commitment for Proposed Contract for ____________________
Dear Sir or Madam:
I hereby make the unequivocal commitment that, in the event of an award of a contract to (Fill in name of Proposer), that (insert name of design firm) will fulfill the duties of (state role on a project)
Sincerely, (Authorized Official)
Date: __________
End of Section 00 22 30

SECTION 00 73 10 (TASK ORDER
SUPPLEMENTAL CONTRACT REQUIREMENTS
1.0 GENERAL
COST LIMITATION
52.211-10 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK (APR 1984).
52.211-12 LIQUIDATED DAMAGES – CONSTRUCTION (SEP 2000).
252.236-7001 CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000).
TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (ER 415-1-15) (OCT 1989).
PHYSICAL DATA (FAR 52.236-4) (APR 1984).
IDENTIFICATION OF GOVERNMENT-FURNISHED PROPERTY.
PAYMENT FOR MATERIALS DELIVERED OFF-SITE (EFARS 52.232-5000) (MAR 1995).
TASK ORDER SITE SAFETY AND HEALTH OFFICER REQUIREMENTS AND QUALIFICATIONS (APR 10)
1.10
DAMAGE TO EXISTING WORK
1.11
WORK SCHEDULE
1.12
STORAGE/STAGING AREA
1.13
SECTION 01 33 00 SUPPLEMENTAL REQUIREMENTS
1.14
SECTION 01 33 16 SUPPLEMENTAL REQUIREMENTS
1.15
DD FORM 1354 SUPPLEMENTAL REQUIREMENTS
1.16
52.211-13 TIME EXTENSIONS
1.17
SECTION 01 56 00 DUST CONTROL
1.18
OPERATION & MAINTENANCE DOCUMENTATION
1.19
CONSTRUCTION QUALITY MANAGEMENT COURSE
1.20
PRIVATIZED UTILITIES
1.21
ADDITIONAL TASK ORDER SITE SAFETY AND HEALTH OFFICER REQUIREMENTS & QUALIFICATIONS
1.22
SITE ACCESS
1.23
INSURANCE
2.0 GENERAL
COST LIMITATION
The cost limitation for this task order is $10,926,000.00
2.1. 52.211-10 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK (APR 1984).
The Contractor shall be required to (a) commence work under this contract within ten (10) calendar days after the date the Contractor receives notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready for use not later than times indicated in the table below. The time stated for completion shall
include final cleanup of the premises. Pre-design field investigations (geotech) will be allowed prior to the site
availability date. Coordinate through the Contracting Officer or Contracting Officer’s representative. Days for
completion are measured from date of site availability. 
Notes: 
(1) If the Offeror proposes a shorter duration than what is shown above, the Offeror’s duration will become the contractually binding completion period. 
(2) In the event the Heating and/or Air Conditioning Systems cannot be tested at or near design temperatures during the above period, beneficial occupancy and use of the facilities may be accepted and final testing and adjustments of the heating and/or air conditioning deferred as specified in the appropriate testing clauses of the Technical Provisions.
	UNIT/BRIGADE
	COF PAD SITE
AVAILABILITY (1)
	COF PERMANENT
UTILITIES (2)
	COMPLETION DATE FROM NOTICE TO 
PROCEED (CALENDAR DAYS)

	THAAD II
	90
	180
	454


1 TEMF contractor shall provide the pad site for the COF complete for the COF contractor within the calendar days indicated. 
2 TEMF contractor shall provide the permanent utilities for the COF (within the project limits shown) for the COF contractor within the
 calendar days indicated. 
 (within the project limits shown) within the calendar days indicated. 
3 Infrastructure work shall be in accordance with the infrastructure plans and specs provided as part of the RFP.
2.2. 52.211-12 LIQUIDATED DAMAGES – CONSTRUCTION (SEP 2000).
a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay liquidated damages to the Government in the amount of $1900 for each calendar day of delay until the work is completed or accepted. 
(b) If the Government terminates the Contractor’s right to proceed, liquidated damages will continue to accrue until the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination clause. 
2.3. 252.236-7001 CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000).
(a) The Government –
(1) The Contract shall consist of the documents enumerated in Section 00 73 00 SPECIAL CONTRACT REQUIRMENTS’ clause DESIGN-BUILD CONTRACT-ORDER OF PRECEDENCE. It is the Contractor’s responsibility to reproduce a set of contract drawings and specifications from the solicitation, including amendments. The Government will not provide the Contractor contract drawings or specifications beyond the documents provided during the solicitation stage. The Government will not provide the Contractor any hard copy paper drawings or specifications for any contract resulting from this solicitation. Publications incorporated into the technical provisions by reference will not be provided except as chosen by the Contracting Officer. 
(b) The Contractor shall – 
(1) Check all drawings furnished immediately upon receipt; 
(2) Compare all drawings and verify the figures before laying out the work; 
(3) Promptly notify the Contracting Officer of any discrepancies; 
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and 
(5) Reproduce and print contract drawings and specifications as needed. 
(c) In general – 
(1) Large-scale drawings shall govern small-scale drawings. 
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements. 
(d) Omissions from the drawings or specifications or the misdescription of details of work which are manifestly necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall perform such details as if fully and correctly set forth and described in the drawings and specifications.
2.4. TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (ER 415-1-15) (OCT 1989).
(a) This provision specifies the procedure for the determination of time extensions for unusually severe weather in accordance with the Contract Clause entitled "DEFAULT (FIXED PRICE CONSTRUCTION)". In order for the Contracting Officer to award a time extension under this clause, the following conditions must be satisfied: 
1. The weather experienced at the project site during the contract period must be found to be unusually severe, that is, more severe than the adverse weather anticipated for the project location during any given month. 
2. The unusually severe weather must actually cause a delay to the completion of the project. The delay must be beyond the control and without the fault or negligence of the Contractor. 
(b) The following schedule of monthly anticipated adverse weather delays is based on National Oceanic and Atmospheric Administration (NOAA) or similar data for the project location and will constitute the base line for monthly weather time evaluations. The Contractor’s progress schedule must reflect these anticipated adverse weather delays in all weather dependent activities. 
Monthly Anticipated Adverse Weather Delay - Work Days Based on (5) Day Work Week 
JAN – 1 FEB – 1 MAR – 1 APR - 1 MAY – 2 JUN – 1 JUL – 3 AUG – 3 SEP – 2 OCT – 1 NOV – 1 DEC – 2 
(c) Upon acknowledgement of the Notice to Proceed (NTP) and continuing throughout the contract, the Contractor will record on the daily CQC report, the occurrence of adverse weather and resultant impact to normally scheduled work. Actual adverse weather delay days must prevent work on critical activities for 50 percent or more of the Contractor’s scheduled work day. 
(d) The number of actual adverse weather delay days shall include days impacted by actual adverse weather (even if adverse weather occurred in previous month), be calculated chronologically from the first to the last day of each month, and be recorded as full days. If the number of actual adverse weather delay days exceeds the number of days anticipated in paragraph (b), above, the Contracting Officer will convert any qualifying delays to calendar days, giving full consideration for equivalent fair weather work days, and issue a modification in accordance with the contract clause entitled "Default (Fixed Price Construction)".
2.5. PHYSICAL DATA (FAR 52.236-4) (APR 1984).
Data and information furnished or referred to below is for the Contractor’s information. The Government shall not be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor. 
(a) The indications of physical conditions on the drawings and in the specifications are the result of site investigations by surveys and soil exploration. Soil exploration data enclosures and tables are attached at the end of these Special Contract Requirements.
2.6. IDENTIFICATION OF GOVERNMENT-FURNISHED PROPERTY.
(a) The Government will furnish to the Contractor the property identified in the Schedule to be incorporated or installed into the work or used in performing the contract. If the property will be furnished from storage at Fort Bliss, the Contractor will be required to load and transport the property to the job site at its own expense. If the listed property will be furnished f.o.b. railroad cars at the place specified in the contract schedule or f.o.b. truck at the project site, the Contractor is required to accept delivery, pay any demurrage or detention charges, and unload and transport the property to the job site at its own expense. When the property is delivered, the Contractor shall verify its quantity and condition and acknowledge receipt in writing to the Contracting Officer. The Contractor shall also report in writing to the Contracting Officer within 24 hours of delivery any damage to or shortage of the property as received. All such property shall be installed or incorporated into the work at the expense of the Contractor, unless otherwise indicated in this contract. 
(b) Each item of property to be furnished under this clause shall be identified in the following Schedule. 
(c) The Government will deliver the listed property between the dates shown. The Contractor will be responsible for the proper storage and maintenance of the property from the time of acceptance until such time as it is returned to the Government. GOVERNMENT-FURNISHED PROPERTY SCHEDULE: See Section 01 10 00 STATEMENT OF WORK.
2.7. PAYMENT FOR MATERIALS DELIVERED OFF-SITE (EFARS 52.232-5000) (MAR 1995).
(a) Pursuant to FAR clause 52.232-5, "PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS", materials delivered to the Contractor at locations other than the site of the work may be taken into consideration in making payments if included in payment estimates and if all the conditions of the General Provisions are fulfilled. Payment for items delivered to locations other than the work site will be limited to: (1) materials required by the Technical Provisions; or (2) materials that have been fabricated to the point where they are identifiable to an item of work required under this contract. (b) Such payments will be made only after receipt of paid or receipted invoices or invoices with canceled check showing title to the items in the prime contractor and including the value of material and labor incorporated into the item.
2.8. TASK ORDER SITE SAFETY AND HEALTH OFFICER REQUIREMENTS AND QUALIFICATIONS (APR 10)
(a) The Contractor shall employ a competent person at each project to function as the Site Safety and Health Officer (SSHO) in accordance with EM 385-1-1, Section 01.A.17. The SSHO shall report to the senior project official or to a senior corporate official.  Submit the qualifications of the proposed SSHO for Government Approval. 
(b) (The SSHO duties will be the employee’s sole, full-time responsibility
1.10
DAMAGE TO EXISTING WORK
All damage caused by accident or due to the installation of new work shall be repaired and painted by the Contractor to match the existing conditions. 
1.11
WORK SCHEDULE
Working hours shall be from 7:30 AM to 4:30 PM, Monday through Friday, excluding weekends and Federal holidays. Changes to the specified working hours require written approval by the Contracting Officer. The Contractor shall submit any request for change three (3) working days prior to the proposed change date. 
1.12
STORAGE/STAGING AREA
The Contractor shall be supplied with a storage/staging area to be designated by the Contracting Officer. The Contractor shall be responsible for keeping the area neat and shall not allow the accumulation of trash or debris. The Government will not supply utility services at this area. The D/B contractor will have access to a contractor yard to place office trailers, storage buildings, fenced areas for storage of materials and vehicles, etc. The D/B contractorÃ¢â‚¬â„¢s yard will be considered the main work area for the contractor and may be used to store and accept delivery of project materials. The D/B contractor may install fence around their construction yard for safety and security. 
1.13
SECTION 01 33 00 SUPPLEMENTAL REQUIREMENTS
The following is supplemental to SECTION 01 33 00 - SUBMITTAL PROCEDURES: 

a. Construction Submittals. All construction submittals shall be mailed directly to the addresses shown on the schedule contained in the paragraph entitled “Submittal Distribution, Media, and Quantities" contained in Section 01 33 16 DESIGN AFTER AWARD. All construction submittals required by the technical specifications shall be mailed to the following address: 

Mailing Address: 

U.S. Army Corps of Engineers, Fort Worth District 
Fort Bliss Program Office, Biggs Area Office 
Post Office Box 6310 
Ft. Bliss, Texas 79906 

Physical Address: 
U. S. Army Corps of Engineers, Fort Worth District SW Area Office
Fort Bliss Resident Office 
6380 Morgan Avenue, Suite A 
Fort Bliss, TX. 79906 

b. Submittal Register. The Submittal Register for the Technical Specifications shall be attached by the Contractor to the end of Section 01 33 00 SUBMITTAL PROCEDURES. 

1.14
SECTION 01 33 16 SUPPLEMENTAL REQUIREMENTS
A matrix of required Submittal Distribution and Quantities is Shown in Appendix HH. Web based design submittals will be acceptable provided the team and contracting officer are in agreement. 

1.15
DD FORM 1354 SUPPLEMENTAL REQUIREMENTS
D/B Contractor shall prepare and finalize form DD-1354. D/B Contractor shall follow the same process for all facilities included in the task order, however, some of the content and attachments may differ for each. Form 1354 is attached for reference. 

The schedule for submission shall be as follows: 
 -  100% design  - D/B Contractor to submit a Draft DD-1354 
 -  Red Zone Meeting  - DB Contractor to submit Final Draft of DD-1354 
 -  3 weeks before final construction inspection - Interim-C DD-1354 
 -  Final inspection - DB to provide Interim-T DD-1354 
1.16
52.211-13 TIME EXTENSIONS
Time extensions for contract changes will depend upon the extent, if any, by which the changes cause delay in the completion of the various elements of construction. The change order granting the time extension may provide that the contract completion date will be extended only for those specific elements related to the changed work and that the remaining contract completion dates for all other portions of the work will not be altered. The change order also may provide an equitable readjustment of liquidated damages under the new completion schedule. 
1.17
SECTION 01 56 00 DUST CONTROL

PART 1 GENERAL 

1.1 SUMMARY 

The work covered by this section consists of furnishing all labor, materials and equipment and performing all work required for the control and prevention of fugitive dust during and as the result of construction operations under this contract except for those measures set forth in other Technical Provisions of these specifications. For the purpose of this specification, fugitive dust entails the generation of solid particles by the forces of wind or machinery acting upon exposed materials. Provisions of this specification shall prevent fugitive dust from adversely affecting human health or welfare; unfavorably altering ecological balances of importance to human life; affecting other species of importance to man; or degrading the utility of the environment for aesthetic and recreational purposes.
1.2 REFERENCES 

The publications listed below form a part of this section to the extent referenced. The publications are referenced in the text by basic designation only. 

CORPS OF ENGINEERS (COE) 

COE EM 385-1-1 (Latest Version) Safety and Health Requirements Manual 
1.3 SUBMITTALS 

Government approval is required for submittals with a "G" designation; submittals not having a "G" designation are for information only. When used, a designation following the "G" designation identifies the office that will review the submittal for the Government. The following shall be submitted in accordance with Section 01 33 00 SUBMITTAL PROCEDURES: 
SD-01 Preconstruction Submittals 

Dust Control; G. 
Products and Procedures; G 

Prior to commencement of the work, the Contractor shall submit in writing a proposal to the Contracting Officer for implementing the provisions of this section for fugitive dust control. The Contractor shall address by submittal the plans to prevent and control fugitive dust through specific mitigative and preventative measures, including any products to be used. The effectiveness of the dust control program shall be periodically checked and reviewed. Revisions to the dust control plan shall be submitted to the Contracting Officer as changes are necessary during the duration of this contract. 
SD-02 Shop Drawings 

Recordkeeping;. 

Maintain and furnish records in accordance with PART 1 paragraph 
RECORDKEEPING. 
1.4 IMPLEMENTATION MEETING 

Prior to commencement of the work the Contractor shall meet with representatives of the Contracting Officer to develop mutual understandings relative to compliance with these provisions and administration of the dust control program in accordance with Section 01310 PROJECT MEETINGS. 
1.5 APPLICABLE REGULATIONS 

In order to prevent and to provide control of pollution arising from the construction activities of the Contractor and his subcontractors in the performance of this contract, all applicable Federal, State, and local laws and regulations concerning environmental pollution control and abatement, and all applicable provisions of the COE EM 385-1-1 as well as the specific requirements stated in this section and elsewhere in the contract specifications. Compliance with the provisions of this section by subcontractors will be the responsibility of the Contractor. 
1.6 NOTIFICATION OF NON-COMPLIANCE 

The Contracting Officer will notify the Contractor in writing of any observed non-compliance with the foregoing provisions. The Contractor shall, after receipt of such notice, immediately take corrective action. Such notice, when delivered to the Contractor or his authorized representative at the site of the work, shall be deemed sufficient for the purpose. If the Contractor fails or refuses to promptly take corrective action, the Contracting Officer may issue an order stopping all or part of the work until satisfactory corrective action has been taken. No part of the time lost due to any such stop orders shall be made the subject of a claim for extension of time or for excess costs or damages by the Contractor unless it was later determined that the Contractor was in compliance. 
1.7 RECORDKEEPING 

The Contractor shall, at a minimum, maintain records indicating dust control measures taken. Information provided shall be sufficient to answer any questions regarding control methods utilized, products used, application rates, inspections performed. Additional information to be recorded, but not limited to reporting, includes treated area, operator, date and time of treatment, meteorological conditions and inspection and monitoring reports. Records shall be submitted every 30 days to the Contracting Officer. 

PART 2 PRODUCTS 
2.1 PRODUCTS AND PROCEDURES 

Products and procedures used in controlling particulates and dust shall be in accordance with the Contractor's Environmental Protection Plan and the dust control plan required by this Section. If the Contractor proposes to use chemical treatments or other manufactured products such as SOIL SEMENT, prior approval by the Fort Bliss Directorate of Environment is required and shall be obtained by submitting a written request to the Contracting Officer's Representative. 
PART 3 EXECUTION 
3.1 DUST CONTROL 

Control techniques for fugitive dust sources shall involve watering, chemical treatment, light bituminous treatment, reduction of surface wind speed with wind breaks or source enclosures, or similar methods. The methods utilized shall be cost effective and appropriate for the size and scope of the fugitive dust source. Methods and controls shall not have an adverse effects on plant and animal life, or contaminate the treated material. 
Methods shall be repeated at such intervals as to keep all parts of the disturbed area treated at all times, and the Contractor shall have sufficient competent equipment on the job to accomplish control techniques. Products shall provide a method to reduce dust-related environmental concerns and aid in complying with applicable regulations. Products shall not in any form produce any adverse environmental effects through their use and shall provide an effective, clean, safe control of airborne dust and protection against soil erosion. 
3.1.1 Preventative Techniques 

The reduction of source extent, the incorporation of process modifications, or adjusted work practices, which reduce the amount of dust-generation, are preventative techniques for the control of fugitive dust emissions. These techniques could include, for example, the elimination of mud and dirt carry-out onto paved roads at construction sites. 
3.1.2 Mitigative Techniques 

Mitigative measures entail the periodic removal of dust-producing material. Examples of mitigative control measures include clean-up of spillage on paved or unpaved travel surfaces and clean-up of material spillage at transfer points. 
3.2 MATERIALS HANDLING 
The Contractor shall take the following minimum precautions to limit fugitive dust emissions from material handling and transportation to achieve control of dust emissions to the extent practicable: 
a. Stockpiles 
The Contractor shall apply water or other approved suitable chemicals or materials, or cover material stockpiles and other surfaces which can create airborne dust. 
b. Transportation 
At a minimum, complete covering of materials hauled from the construction site in open-bed vehicles which can create airborne particulate matter is required. Additional application of water, suitable chemicals, or maintaining a minimum 12 inch free-board space shall be required if additional controls are considered necessary by the Contracting Officer. 
c. Off-Site Tracking 
Dust control shall be performed as the work proceeds to minimize vehicle off-site tracking of sediment and generation of dust. Every effort shall be made to keep vehicles from tracking soils from the construction site. Dust generation shall be controlled by sprinkling, chemical treatment, light bituminous treatment, or similar approved methods. 
3.3 CONSTRUCTION AND DEMOLITION 

Environmental conditions at Fort Bliss can create dispersion of dust during construction. The Contractor shall control dust resulting from demolition and construction activities. No person may cause, suffer, allow, or permit a structure, road, street, alley, or parking area to be constructed, altered, repaired, or demolished, or land to be cleared without taking minimum precautions to achieve control of dust emissions. 
3.3.1 Demolition 
The amount of dust resulting from demolition shall be controlled to prevent the spread of dust to occupied portions of the construction site and to avoid creation of a nuisance in the surrounding area. The use of water, oil or chemical treatment for control of dust in the demolition of structures, in construction operations, in work performed on a road, parking area, or in the clearing of land is required. 
3.3.2 Sandblasting 
Adequate methods such as wet-sandblasting and enclosure of work areas to prevent airborne particulate matter during sandblasting of structures or other similar operations shall be utilized. 
3.4 ACCESS ROADS AND PARKING LOTS 
No person may cause, suffer, allow, or permit any public, industrial, commercial, or private road, street, or alley to be used without taking precautions to achieve control of dust emissions. 
In addition to preventative techniques, the removal of soil or other materials shall be periodically performed by mechanical sweepers or their equivalent. The Contractor shall also spot clean dirty roadways and parking lots. These activities shall be performed as deemed necessary.Sand applied for the specific purpose of snow or ice control shall be removed as soon as such control is no longer necessary. 
3.4.1 Access Roads 
The use of asphalt or other paving materials is the only acceptable method of dust control for roads leading to and from the area of construction activity. Water, suitable oil, or approved chemical applications to construction and demolition site access roads may be used if accepted by the Contracting Officer. An exception from the Contracting Officer from the requirement to pave a roadway may be granted if the Contractor 
3.4.2 Parking Lots 
No person may allow any vehicular parking surface having more than five parking spaces to be used unless dust is controlled by the appropriate application of asphalt, water, or suitable oil or chemicals. 
Parking surfaces with more than five parking spaces shall be paved or uniformly covered with gravel. This provision shall not apply to temporary parking lots used for less than one month, after which access is prohibited unless a continuance is granted by the Contracting Officer. Such temporary lots shall be required to apply water or suitable oil or chemical. Lots with more than 100 parking spaces shall be paved or covered by an equivalent method approved by the Contracting Officer. 
3.5 Control Structures 

Activities performed under this Contract shall conform with the specifications described herein along with other technical specifications, particularly Sections 01355 ENVIRONMENTAL PROTECTION and 01421 STORM WATER POLLUTION PREVENTION.Ã‚Â  
If the Contractor proposes to construct temporary structures, he shall submit the proposal for approval at least ten (10) days prior to the scheduled start of such temporary work. Modification of the Contractor's plans shall be made only with the written approval of the Contracting Officer. 
3.6 Maintenance 
During the life of this contract, the Contractor shall maintain all facilities constructed for pollution control under this Contract as long as the operations creating the particular pollutant are being carried out or until the material concerned has become stabilized to the extent that pollution is no longer being created. 

During the construction period the Contractor shall conduct frequent training courses for his maintenance personnel. The curricula shall include methods of dust control, familiarity with pollution standards, and care of controls and measures to prevent and correct fugitive dust pollution. 

The Contractor shall furnish daily services for the temporary control measures at the project site and perform any required maintenance as deemed necessary by and to the satisfaction of the Contracting Officer during the entire life of the Contract. Services shall be performed at such a time and in such a manner to least interfere with the operations. 

The Contractor's designated Site Inspector shall inspect all pollution prevention measures in accordance with Section 01421R SWPP PLAN INSPECTION AND MAINTENANCE REPORT FORM or at the Contracting Officer's request. 

3.7 Monitoring 

Dust control plans should include provisions to monitor the efficiency of the program. Monitoring shall be provided at the Contracting Officer's request if visible emissions from the construction location regularly occur. Use of PM-10 Monitors per US EPA Reference Method for PM-10 (RFPS-0694-098) or approved equivalent shall be used to monitor upwind and downwind concentrations to show performance of dust control measures. 
Downwind samples shall not exceed Ambient Air Quality Standards for PM-10 sampling over a 24 hour period. 

-- End of Section - 


1.18
OPERATION & MAINTENANCE DOCUMENTATION
a. Six copies of operation and maintenance manuals for all mechanical and electrical systems, organized and indexed filed are required. 
b. Six copies of maintenance instructions on any item that requires special care, such as a gymnasium wood floor are required. 
c. Provide an instructional videotape showing operations and maintenance of HVAC Systems, Fire Detection and Alarm systems. Video tapes shall be made by a professional studio and not contractor employees with personal video cameras. Video shall be filmed to show equipment on still photo format or live at the construction site while instruction/narration is conducted or recorded. Videos shall not have live recordings in noisy mechanical rooms where spokesperson requires elevated voice levels to overcome extraneous background noise. Studio shall voice over recorded film to provide normal volume and clear spoken language. Videos shall be reviewed for excessive noise by the government representative for deficiencies. Garbled, out of focus or noisy tapes shall be returned to the contractor for re-taping until an acceptable product is produced. Video instructional taping shall closely follow common maintenance, servicing, safety concerns, and special information recommended by or provided by the manufacturer on O&M manuals. 
d. Provide a complete set of O & M Manuals and red-lined as-built drawings at completion of first phase if project is done in phases. 
e. All specifications shall be on Microsoft word format or compatible to Microsoft office, and construction cost estimates on excel or any software compatible to excel. 

1.19
CONSTRUCTION QUALITY MANAGEMENT COURSE
The location of the Construction Quality Managment Course for contractors will be at the Ft. Worth District Office, Federal Building, 819 Taylor Street, Ft. Worth, TX.  Attendees must be fluent in English.  The contractor shall be responsible for all costs associated with travel and per diem for contractor's attendees.
1.20
PRIVATIZED UTILITIES
The existing Fort Bliss Main Post Utility Systems are privately owned. This scope of work includes coordinating project utility requirements with the owners of the privatized utility systems. Typically Utility owners will remove existing utilities, install new primary utility systems and make final connections between the new systems and existing.  The COE is attempting to negotiate pricing for this task order with the Privitized Utility Providers (PUP).  This information will be provided by amendment. The Contractor will include all associated work with utilities, including all Privatized Utility Providers requirements, in the cost proposal.  The successful Offeror will enter into a service agreement with the respective utility provider for all work between the point of demarcation and the connection to the existing system.  Refer to Appendix J for points of contact and additional information.
1.21
ADDITIONAL TASK ORDER SITE SAFETY AND HEALTH OFFICER REQUIREMENTS & QUALIFICATIONS
(a)   The SSHO shall have, as a minimum:
3 years safety work on similar type construction, and
The 30-hour OSHA construction safety class or equivalent within last 3 years and
Competent person training as required based on applicability (Scaffolds, Cranes, Fall Protection, Confined space, or others).
1.22
SITE ACCESS
Vehicle Pass: A vehicle pass is required to gain access onto the Post and will be issued by the Security Police located at the Visitor's Center or as directed by the Contracting Officer. To receive this pass a current vehicle registration, current proof of vehicle insurance, a valid driver's license, a copy of this authorized contract, and an authorization letter from the Contracting Officer must be presented to the Security Police for verification. 

1.23
INSURANCE
Pursuant to FAR 28.307-2, the Contractor shall procure and maintain during the entire period of his performance under this contract the following minimum insurance. Proof of insurance shall be submitted to the Contracting Officer prior to starting work: 
a. Workers' compensation and employers' liability insurance in compliance with applicable state statutes, with a minimum employers' liability coverage of $100,000. 
b. Comprehensive general liability insurance for bodily injury in the minimum limits of $500,000 per occurrence. No property damage liability insurance is required. 
c. Comprehensive automobile liability insurance covering the operation of all automobiles used in connection with the performance of the contract in the minimum limits of $200,000 per person and $500,000 per occurrence for bodily injury and $20,000 per occurrence for property damage. (See Contract Clause entitled Insurance--Work on a Government Installation). 
End of Section 00 73 10

SECTION 00 73 46
WAGE DETERMINATIONS
SOLICITATION NO. W912HN-07-X-101B
TASK ORDER DSXX FOR

FY11 THAAD BATTERY II TEMF
PN 74635, 
FORT BLISS, EL PASO COUNTY, TEXAS
APPLICABILITY OF WAGE RATES
Wage Decision No. TX100122, Building Construction, with two modifications, dated 08/13/2010, is applicable to construction, demolition, renovation, alteration, or repair of buildings, installations within buildings, appurtenances to buildings, foundations for buildings, excavation and fill for buildings, landscaping incidental to building construction, and utilities within 5 feet of building.
Wage Decision No. TX100031, Highway Construction, dated 03/12/2010, is applicable to construction of paving, streets, and parking areas.
Wage Decision No. TX100062, Heavy Construction (Including Water/Sewer Lines), dated 03/12/2010, is applicable to incidental utility work beyond 5 feet of the building and any other construction requirements not shown in the above paragraphs.
PLEASE NOTE: The applicable wage decision must be referenced on each payroll.
General Decision Number: TX100122 08/13/2010  TX122
Superseded General Decision Number: TX20080122
State: Texas
Construction Type: Building
County: El Paso County in Texas.
BUILDING CONSTRUCTION PROJECTS (does not include single family
homes or apartments up to and including 4 stories).
Modification Number     Publication Date
          0              03/12/2010
          1              03/19/2010
          2              08/13/2010
 ELEC0583-005 12/01/2009
                                  Rates          Fringes
ELECTRICIAN  
     (Including Low Voltage 
     Wiring,HVAC Wiring, and 
     Installation of fire 
     alarms,security 
     systems,telephones,and 
     computers)..................$ 20.23       6.03+4.25%
----------------------------------------------------------------
* SFTX0669-001 04/01/2010
                                  Rates          Fringes
SPRINKLER FITTER (Fire   
Sprinklers)......................$ 25.40            15.85
----------------------------------------------------------------
  SUTX2005-016 05/13/2005
                                  Rates          Fringes
BRICKLAYER.......................$ 13.45             0.00
Carpenter:  
     Acoustical Ceiling 
     Installation................$ 10.45             0.00
     Drywall and Metal Stud 
     Installation................$ 10.79             0.00
     Formbuilding/Formsetting....$ 13.15             2.29
     All Other Work..............$ 14.26             0.00
CAULKER, Joint-Sealant...........$ 10.00             0.00
CEMENT MASON/CONCRETE FINISHER...$ 11.91             0.00
Drywall Finisher/Taper...........$  8.78             0.00
Ironworker:  
     Reinforcing.................$  8.83             0.00
     Structural..................$ 10.23             0.36
Laborers:  
     Mason Tender Brick..........$ 10.47             0.00
     Asbestos Removal from 
     Floors, Walls and Ceilings..$ 10.00             0.00
     Common......................$  7.95             0.00
     Mason Tender Cement.........$  9.19             0.00
MECHANICAL INSULATOR,   
Including Duct and Pipe   
Insulation.......................$ 10.00             0.00
Painter:  
     Brush, Roller and Spray.....$  9.17             0.00
PIPEFITTER.......................$ 18.15             0.00
PLASTERER........................$ 10.86             0.00
Plumber:  
     HV Pipe Only................$ 12.12             0.00
     All Other Work..............$ 14.92             0.00
POWER EQUIPMENT OPERATOR:  
     Backhoe.....................$ 11.00             1.13
     Crane.......................$ 16.43             0.46
     Front End Loader............$ 10.23             0.00
     Roller......................$  8.33             0.00
Sheetmetal Worker:  
     HVAC Duct Only..............$ 11.10             0.00
     All Other Work..............$  9.76             1.47
Soft Floor Layers, Carpet and   
Vinyl............................$ 12.87             0.00
TILE FINISHER....................$  8.01             0.00
TILE SETTER......................$ 12.02             0.00
TRUCK DRIVER.....................$  9.00             0.00
----------------------------------------------------------------
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental.
========================================================
Unlisted classifications needed for work not included within
the scope of the
classifications listed may be added after award only as
provided in the labor
standards contract clauses (29 CFR 5.5(a)(1)(ii)).
----------------------------------------------------------------
--
In the listing above, the "SU" designation means that rates
listed under the
identifier do not reflect collectively bargained wage and
fringe benefit
rates.  Other designations indicate unions whose rates have
been determined
to be prevailing. 
----------------------------------------------------------------
--
                   WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can
be:
*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on
a wage
   determination matter
*  a conformance (additional classification and rate) ruling
On survey related matters, initial contact, including requests
for summaries
of surveys, should be with the Wage and Hour Regional Office
for the area in
which the survey was conducted because those Regional Offices
have
responsibility for the Davis-Bacon survey program. If the
response from this
initial contact is not satisfactory, then the process described
in 2.) and
3.) should be followed. 
With regard to any other matter not yet ripe for the formal
process
described here, initial contact should be with the Branch of
Construction
Wage Determinations.  Write to: 

Branch of Construction Wage Determinations

Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
2.) If the answer to the question in 1.) is yes, then an
interested party
(those affected by the action) can request review and
reconsideration from
the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR
Part 7).
Write to: 

Wage and Hour Administrator

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
The request should be accompanied by a full statement of the
interested
party's position and by any information (wage payment data,
project
description, area practice material, etc.) that the requestor
considers
relevant to the issue. 
3.) If the decision of the Administrator is not favorable, an
interested
party may appeal directly to  the Administrative Review Board
(formerly the
Wage Appeals Board).  Write to:

Administrative Review Board

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
4.) All decisions by the Administrative Review Board are final.
                   END OF GENERAL DECISION
General Decision Number: TX100031 03/12/2010  TX31
Superseded General Decision Number: TX20080031
State: Texas
Construction Type: Highway
County: El Paso County in Texas.
Highway Construction Projects
Modification Number     Publication Date
          0             03/12/2010
*  SUTX2004-002 11/09/2004
                                  Rates          Fringes
  Asphalt Distributor Operator...$  8.53             0.00
  Asphalt paving machine operator$ 11.41             0.00
  Asphalt Raker..................$  8.74             0.00
  Bulldozer operator  ...........$ 10.22             0.00
  Carpenter......................$  9.78             0.00
  Concrete Finisher, Paving......$  9.30             0.00
  Concrete Finisher, Structures..$  9.60             0.00
  Concrete Paving Finishing 
  Machine Operator...............$ 10.22             0.00
  Crane, Clamshell, Backhoe, 
  Derrick, Dragline, Shovel 
  Operator.......................$ 11.12             0.00
  Electrician....................$ 17.01             0.00
  Form Builder/Setter, Structures$  9.22             0.00
  Front End Loader Operator......$  9.38             0.00
  Laborer, common................$  8.00             0.00
  Laborer, Utility...............$  9.58             0.00
  Mechanic.......................$ 12.02             0.00
  Motor Grader Operator Fine 
  Grade..........................$ 14.18             0.00
  Motor Grader Operator, Rough...$ 15.00             0.00
  Pipe layer.....................$  9.83             0.00
  Reinforcing Steel Setter.......$  9.68             0.00
  Roller Operator, Pneumatic, 
  Self-Propelled.................$  8.50             0.00
  Roller Operator, Steel Wheel, 
  Flat Wheel/Tamping.............$  8.09             0.00
  Roller Operator, Steel Wheel, 
  Plant Mix Pavement.............$  9.16             0.00
  Scraper Operator...............$  8.00             0.00
  Servicer.......................$  9.88             0.00
  Truck driver, Single Axle, 
  Heavy..........................$  8.72             0.00
  Truck driver, Single Axle, 
  Light..........................$  9.56             0.00
  Truck Driver, Tandem Axle, 
  Semi ..........................$  9.32             0.00
  Welder.........................$ 11.00             0.00
----------------------------------------------------------------
WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.
================================================================
Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).
----------------------------------------------------------------
In the listing above, the "SU" designation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates.  Other designations
indicate unions whose rates have been determined to be
prevailing.
----------------------------------------------------------------
                   WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can
be:
*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on
   a wage determination matter
*  a conformance (additional classification and rate) ruling
On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.
With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations.  Write to:

Branch of Construction Wage Determinations

Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

Administrative Review Board

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
4.) All decisions by the Administrative Review Board are final.
================================================================
          END OF GENERAL DECISION
General Decision Number: TX100062 03/12/2010  TX62
Superseded General Decision Number: TX20080062
State: Texas
Construction Type: Heavy
County: El Paso County in Texas.
HEAVY CONSTRUCTION, (INCLUDING WATER/SEWER LINES)
Modification Number     Publication Date
          0             03/12/2010
* ELEC0583-003 06/01/2007
HEAVY CONSTRUCTION (INCLUDING WATER/SEWER LINES)
                                  Rates          Fringes
Electrician......................$ 25.29         4.75+11%
----------------------------------------------------------------
  SUTX2005-015 05/13/2005
                                  Rates          Fringes
Carpenter (including Form   
Work)............................$ 12.21             0.00
Cement Mason/Concrete Finisher...$  9.29             0.00
Laborers:  
     Common......................$  7.96             0.00
     Pipelayer...................$  8.48             0.00
Power Equipment Operator:  
     Backhoe.....................$ 11.57             0.00
     Front End Loader............$ 10.43             0.00
     Grader......................$ 11.19             0.00
Truck Driver.....................$  9.17             0.00
----------------------------------------------------------------
WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.
================================================================
Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).
----------------------------------------------------------------
In the listing above, the "SU" designation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates.  Other designations
indicate unions whose rates have been determined to be
prevailing.
----------------------------------------------------------------
                   WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can
be:
*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on
   a wage determination matter
*  a conformance (additional classification and rate) ruling
On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.
With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations.  Write to:

Branch of Construction Wage Determinations

Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

Administrative Review Board

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
4.) All decisions by the Administrative Review Board are final.
================================================================
          END OF GENERAL DECISION
�[NOTE TO SPECIFIER: THIS SECTION REQUIRES EDITING IN THE RTF FORMAT TO FIT THE TASK ORDER AND SELECT WHAT NEEDS TO BE EVALUATED.  IN ORDER TO STANDARDIZE TASK ORDER SELECTIONS, TO THE MAXIMUM EXTENT POSSIBLE, DO NOT CHANGE THE SUBMISSION LANGUAGE OR EVALUATION CRITERIA FOR THOSE ITEMS THAT YOU WILL BE EVALUATING.] 


�This para will go away completely if this is a SATOC Task Order.


�This para will go away completely if this is a SATOC Task Order.


�NOTE TO SPECIFIER: If the Government will prepare the site and furnish site utilities, delete this subfactor and Sustainability becomes Subfactor 3.  Susan, the WiZard should ask a question about Site Work – Is all the site work and site improvements beyond the five foot line to be provided  by the Government or will it be provided by the  D-B Contractor?  If to be provided by the Contractor, retain the subfactor.  If the Government is to provide all the site work, delete the subfactor.


�NOTE TO SPECIFIER:  THE FOLLOWING PARAGRAPH (g) ASSUMES THAT THE CONTRACTOR WILL BE RESPONSIBLE FOR THE SITE WORK AND IMPROVEMENTS ON THE SITE. WHEN THE GOVERNMENT WILL SEPARATELY CONTRACT FOR SITE WORK AND SITE IMPROVEMENTS, EDIT AS NECESSARY OR DELETE TO CORRECTLY CONSIDER THE APPLICABLE SCOPE OF WORK:]


�Question to see if preparer wants to review proposed material identification of HVAC


�Question to see if preparer wants to review proposed material identification of main switchgear and panels; data telephone, cable tv, intercom, cctv, or other special systems.


�NOTE TO SPECIFIER: THE FOLLOWING PARAGRAPH (g) ASSUMES THAT THE CONTRACTOR WILL BE RESPONSIBLE FOR THE SITE WORK AND IMPROVEMENTS ON THE SITE. WHEN THE GOVERNMENT WILL SEPARATELY CONTRACT FOR SITE WORK AND SITE IMPROVEMENTS, EDIT AS NECESSARY OR DELETE TO CORRECTLY CONSIDER THE APPLICABLE SCOPE OF WORK:]   


� Is all the site work and site improvements beyond the five foot line to be provided  by the Government or will it be provided by the  D-B Contractor?  If to be provided by the Contractor, leave the paragraph alone.  If the Government is to provide all or part of the site improvements, allow the specifier to edit submission requirements and evaluation criteria to match the scope of work.


�NOTE TO SPECIFIER.  Include a CLIN in the CLIN Schedule for Proposed Contract Duration  (Not to Exceed the maximum performance period allowed (normally 540 days)).


�NOTE TO SPECIFIER: FOR ID/IQ CONTRACT FORMAT AND FOR TIER 2 FACILITIES, KEY SUBCONTRACTOR SUBFACTOR IS OPTIONAL, BUT IS GENERALLY RECOMMENDED AS A KEY DISCRIMINATOR.


�[NOTE TO SPECIFIER: If this is a task order under a product line MATOC, then keep the evaluation of how well the firms have been performing simple. We suggest no submission requirements for past performance. See language below for Evaluation Criteria on a task order for a Wizard MATOC product base MATOC.  There is no need to evaluate recent relevant experience, because all the firms have previously been determined to have adequate experience to qualify to be a Base Contract Holder.   However, If this is a task order on a non-Wizard, product-line specific MATOC with a more general scope of possible task order scopes, then it is suggested that this subfactor be split into two subfactors – one for recent, relevant experience and the other for past performance, using similar submission requirements and evaluation criteria to a new MATOC.  See section 00 22 10 for sample language in that case. The following language is for use on a task order to a MATOC base contract for a specific facility type product line that was issued using the Wizard]


�DEFAULT:  [There are no submission requirements for past performance for this task order.  See the evaluation criteria, below. ]


�[NOTE TO SPECIFIER: The following language is for use on a task order to a MATOC base contract for a specific facility type product line that was issued using the Wizard.]


�(NOTE to Wizard Team: This same code is used in Section 01 32 01.00 10 PROJECT SCHEDULE. Only ask the specifier once to select the radio button if allowing the proposers to bid the required contract duration. In other words, this language is only to be used if the PDT doesn’t edit out the “contract duration” portion of the Factor 2, Remaining Performance Capability.) 


NOTE TO SPECIFIER: Select the Radio button if the "Required Contract Duration is based upon the Contractor's accepted proposal in accordance with the MILCON Transformation principle of allowing proposers to bid the contract duration. No time extension or extended overhead will be due the contractor for any delays to any scheduled early completion . per Section 01 32 01.00 when the proposers bid the contract duration " 


�[NOTE TO SPECIFIER: THIS AND THE NEXT ATTACHMENT ARE “NOT USED”, IF THE TASK ORDER PROJECT DELIVERY TEAM ELECTS NOT TO EVALUATE KEY SUCONTRACTORS.] 






