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1.0 GENERAL INFORMATION
1.1. GENERAL DESCRIPTION OF WORK
The scope of project includes all work required to design and construct a EAB Barracks Complex (Unaccompanied Enlisted Personnel Housing- UEPH) located at Fort Campbell.  The work shall be in accordance with Request for Proposal documents. 
General Description of Work:  Design and construct two, 4-story, 264 Person Unaccompanied Enlisted Personnel Housing (UEPH) barracks that are consistent with the architectural theme of the newly constructed buildings east of Desert Storm Avenue and other on-Post UEPH barracks (See Appendix F for aesthetic considerations) and the master plan of the project site.  Provide fire protection, suppression and alarm systems and AT/FP) measures. Connect energy monitoring and control systems (EMCS). Supporting facilities include demolition of on-site buildings, replacement of HVAC and water heating systems for two adjacent buildings, utilities, lighting, parking, walks and storm drainage. Provisions for persons with disabilities will be provided..
1.2. CONTRACT COST CEILING LIMITATION FOR DESIGN AND CONSTRUCTION COSTS
The design and construction costs will be subject to the funds available for this project.  The total contract award shall not exceed $58,304,000.00 for this contract.  Offerors are notified that they are under no obligation to approach this ceiling.  However the Government will not be able make an award, if the dollar amount set for this project is exceeded.
1.3. GOVERNMENT SECURITY REQUIREMENTS
The Offeror(s) must ensure that ALL mail sent to the USACE Louisville District District, U.S. Army Corps of Engineers, either pre-contract or post-contract award, has a return mailing address on the outside of the envelope, package, box, etc.  ANY MAIL addressed to the U.S. Army Corps of Engineers, including but not limited to bids, modifications to bids, proposals, revised proposals, bonds, correspondence, etc., will be REJECTED by the US Army Corps of Engineers mail room facility located at 600 Dr. Martin Luther King Jr. Place, Louisville, KY  40202 if it does not contain a return mailing address.  There will be no exceptions.
1.4. COPIES OF SOLICITATION DOCUMENTS AND AMENDMENTS

Copies of the solicitation and amendments are available by INTERNET ACCESS ONLY.  All solicitation documents will be posted to the Federal Business Opportunities website at: www.fbo.gov
http://www.swf.usace.army.mil/
It shall be the contractor’s responsibility to check the websites for any amendments.  The offeror shall submit in the proposal all requested information specified in this solicitation.  There will be no public opening of the proposals received as a result of this solicitation.
A list of interested vendors (potential offerors and subcontractors) is available on the federal business opportunities web site (registration required) is available at:  http://www.fbo.gov/  via Quick Search (Solicitation No. W912QR-12-R-0003).
Additional information regarding this solicitation and potential offerors and/or subcontractors is available at www.ebs.swf.usace.army.mil.
1.5. OFFEROR'S QUESTIONS AND COMMENTS
Questions and/or comments relative to these documents should be submitted via e-mail or mailed to:
Contract Specialist  – Primary POC
U.S. Army Corps of Engineers, USACE Louisville District District
ATTN:  Crystal May
600 Dr. Martin Luther King Jr. Place, Louisville, KY  40202
Phone:  502-315-6206/Fax:  502-315-6195
Email:  Crystal.M.May@usace.army.mil 
Contract Specialist – Support POC
U.S. Army Corps of Engineers, USACE Louisville District District
ATTN:  [Not Supplied - DistrictInfoPOC : SUPPORT_CONTRACT_SPEC]
[Not Supplied - DistrictInfoPOC : SUPPORT_CONTRACT_SPEC_MAIL]
Phone:  [Not Supplied - DistrictInfoPOC : SUPPORT_CONTRACT_SPEC_PHONE]/Fax:  [Not Supplied - DistrictInfoPOC : SUPPORT_CONTRACT_SPEC_FAX]
Email:  [Not Supplied - DistrictInfoPOC : SUPPORT_CONTRACT_SPEC_EMAIL]
Note:  All questions and/or comments should reach the above referenced Contracting Office no later than thirty (30) calendar days after the pre-proposal conference, in order that they may be given consideration or actions taken prior to receipt of offers.
1.5.1. Bidder Inquiry
1.5.1.1. Technical inquiries and questions relating to proposal procedures or bonds are to be submitted via Bidder Inquiry in ProjNet at http://www.projnet.org/projnet.
1.5.1.1.1. To submit and review bid inquiry items, bidders will need to be a current registered user or self-register into system.  To self-register go to web page, click BID tab select Bidder Inquiry, select agency USACE, enter Key for this solicitation listed below, and your e-mail address, click login.  Fill in all required information and click create user.  Verify that information on next screen is correct and click continue.
1.5.1.1.2. From this page you may view all bidder inquiries or add inquiry.  
1.5.1.1.3. Bidders will receive an acknowledgement of their question via email, followed by an answer to their question after it has been processed by our technical team. 
1.5.1.1.4. The Solicitation Number is :  W912QR-12-R-0003
1.5.1.1.5. The Bidder Inquiry Key is:  EWPK6Q-I269M1
1.5.1.2. The Bidder Inquiry System will be unavailable for new inquires 5 days prior to proposal submission in order to ensure adequate time is allotted to form an appropriate response and amend the solicitation, if necessary.  
1.5.1.3. Offerors are requested to review the specification in its entirety, review the Bidder Inquiry System for answers to questions prior to submission of a new inquiry.  
1.5.1.4. The call center operates weekdays from 8AM to 5PM U.S. Central Time Zone (Chicago). The telephone number for the Call Center is 800-428-HELP.
1.5.1.5. Offers will NOT be publicly opened. Information concerning the status of the evaluation and/or award will NOT be available after receipt of proposals.
1.6. SMALL BUSINESS SIZE STANDARD/NAICS CODE
See Section 00 45 00, FAR 52.219-1 for the small business size standard/NAICS Code. 
1.7. PROPOSAL EXPENSES AND PRE-CONTRACT COSTS
This Request for Proposal (RFP) does not commit the Government to pay, as a direct charge, any costs incurred in the preparation and submission of a proposal.  However, a stipend may be authorized for unsuccessful Phase 2 offerors in accordance with Section 00 22 20. 
1.8. PRE-PROPOSAL CONFERENCE
The Government intends to hold the pre-proposal conference at Fort Campbell Resident Office- located at Bldg 852, 16th Street, Fort Campbell, KY  42223  Phone:  270-798-7225, on 10 February 2012 0900 (09:00 AM) (GMT- 03:00) Central Time.  Specific details will be posted on the USACE Louisville District District’s contracting web site at www.ebs.swf.usace.army.mil and to the Army Single Face to Industry/FedBizOpps websites.  The offeror must submit in writing, via fax or e-mail, the firm’s name, address, point of contact, telephone number, and number of personnel planning to attend to the following no later than five (5) working days prior to the conference:
U.S.  Army Corps of Engineers, USACE Louisville District District
ATTN:  Crystal May
PO Box 59, Louisville, KY  40201
Phone:  502-315-6206/Fax:  502-315-6195
Email:  Crystal.M.May@usace.army.mil
All interested offerors are urged to attend.  During this conference, the requirements set forth in the solicitation will be reviewed and discussed, with part of the conference to include a question and answer period.  
1.9. ACCURACY IN PROPOSALS
Proposals must set forth full, accurate, and complete information as required by this RFP, (including attachments).  The penalty for making false statements is prescribed in 18 U.S.C. 1001.
1.10. PROPOSAL SUBMITTALS
Due to heightened security at Government installations, those offerors who have their proposals hand-delivered shall contact Crystal May, Contract Specialist , at 502-315-6206 or [Not Supplied - DistrictInfoPOC : SUPPORT_CONTRACT_SPEC], Contract Specialist, at [Not Supplied - DistrictInfoPOC : SUPPORT_CONTRACT_SPEC_PHONE] or the Contracting Office Main Desk, at 502-315-6212, prior to delivering to the address shown below.  On the date specified, and thirty minutes prior to the time specified on Standard Form SF 1442, Page 1, Item 9, a Contracting representative will be in the lobby to accept proposals.  At the time specified on Standard Form SF 1442, Page 1, Item 9, it will be announced that receipt of proposals is closed.  Official time will be established by the clock located in the area where the proposals are received.  Recent terrorist threats have resulted in more time-consuming sign-in and escort procedures and may impact the timely delivery of offers.  See FAR 52.215-1 for rules concerning late proposals.
As stated on Standard Form SF 1442: Proposals will be received until 1400 (02:00 PM) (GMT- 07:00) Eastern Time on 12 December 2011 at:
U.S. Army Corps of Engineers, USACE Louisville District District
ATTN:  Crystal May
Crystal.M.May@usace.army.mil 
The Packaging that contains the Proposals shall be marked: 
”Proposals for Solicitation Number: W912QR-12-R-0003, DO NOT OPEN”
1.11. PROPOSAL FORMAT
(a) Written materials:  8 ½” x 11” format, using 10 point or larger font size, in bound volumes, using 3-ring binders (except that Pro Forma material and price proposal shall be submitted in a closed manila envelope.  Each bound volume will contain a Title Sheet on the cover for ready identification of the proposal and a full table of contents, separated by Tabs, as prescribed herein
(i) The prime, consortium, or joint venture’s name, address, a signature of the official that can bind the firm and a telephone number shall appear in the lower left corner of the title page of any document/volume to be evaluated.
(ii) Volume number, section and date submitted shall appear in the bottom right corner of each page (along with the revision number for the amended page, if necessary).
(b) Drawing sheets:  Use 22” x 34” for full size drawings.  Half-size sheets are also acceptable.  
(c) Electronic Format: Provide two CDs in read-only format, preferably using .pdf files.  All price breakdown information to aide in the price evaluation shall be submitted in Excel format.  
(d) Number of copies:  Submit one original and five (5) copies of drawings and printed matter (Bound Volumes), as well as two (2) CDs.  For Pro Forma information required in Phase 2 submit the original and one copy and one separate CD.  
1.12. JOINT VENTURE PROPOSAL REQUIREMENTS
When proposing as a joint venture, all members of the joint venture shall sign the SF 1442 and the bid bond unless a written agreement by the joint venture is furnished with the proposal designating one firm with the authority to bind the other member(s) of the joint venture.  In addition, a copy of the joint venture agreement shall be submitted with the proposal.  Failure to comply with the foregoing requirements may eliminate the proposal from further consideration.  If this is an 8(a) or HubZone joint venture, the offeror shall ensure that it complies with the applicable requirements of 13 CFR Part 124 and 13 CFR Part 126, respectively
1.13. SUBCONTRACTING PLAN/ SUBCONTRACTING GOALS REGARDING THE UTILIZATION OF SMALL BUSINESS CONCERNS
(e) Application.  This clause applies to all offerors submitting proposals.  
(f) Federal Acquisition Regulations (FAR).  Attention is directed to the following FAR and DFARS provisions contained in this solicitation:  
52.219-8, Utilization of Small Business Concerns (Alternate I)
52.219-9, Small Business Sub Contracting Plan (Alternate I) (applies only to Large Business)
52.219-16, Liquidated Damages – Small Business Subcontracting Plan (applies only to Large Business)
252.226-7001, Utilization of Indian Organizations, Indian-Owned Economic Enterprises, and Native Hawaiian Small Business Concerns
(g) Goals.  The U.S. Army Corps of Engineers considers the following goals reasonable and achievable for the performance of the resultant contract:  
(i) 50.00% of subcontracted amount contract amount with small business concerns.
(ii) 17.00% of subcontracted amount contract amount with those small business concerns owned and controlled by socially and economically disadvantaged individuals. 
(iii) 18.00% of subcontracted amount contract amount with those small business concerns owned and controlled by women.
(iv) 4.00% of subcontracted amount contract amount with those small business concerns owned and controlled by Service-Disabled Veterans.
(v) 10.00% of subcontracted amount contract amount with those small business concerns owned and controlled by HUBZones.
(vi) 0.00% of subcontracted amount contract amount with those minority institutions and historically black colleges and universities
1.14. SOLICITIATION PROVISIONS
------------------------------------------------------------------------------------------------------------------------------------------------------
The clauses below are included for reference only.  They are to be entered into the RFP through the SPS system.  No other clauses other than those listed in the tables below should be included in the RFP unless approved by the PEO
The following contract provisions are required to be used:
	PROVISION
	TITLE
	Inc by Reference
	NOTES

	NA
	Model RFP Provisions
	No
	Put all Model RFP Provisions in Section 00100.  Edit and fill-in as necessary.

	52.233-2
	Service Of Protest
	No
	33.106(a) IF >SAT

	52.236-28
	Preparation Of Proposals--Construction 
	No
	36.520 when contracting by negotiation


The following contract provisions are to be used if applicable for your project:
	PROVISION
	TITLE
	Inc by Reference
	NOTES

	52.204-6
	Data Universal Numbering System (Duns) Number 
	Yes
	4.603 (a) USE IN ALL > $25K

	52.209-5
	Certification Regarding Debarment, Suspension, Proposed Debarment, And Other Responsibility Matters
	NO
	9.409(a) > SAT

	52.211-2
	Availability Of Specifications Listed In The DOD Index Of Specifications And Standards (DODISS) And Descriptions Listed In The Acquisition Management Systems And Data Requirements Control List, Did 5010.12-L 
	NO
	11.204 (b) IF CITING SPECS LISTED IN DoDISS OR DoD5010.12-L THAT ARE NOT LISTED IN SOLICITATION

	52.211-6
	Brand Name Or Equal
	Yes
	11.107 When brand name or equal purchase descriptions in solicitation

	52.211-14
	Notice Of Priority Rating For National Defense Use
	NO
	11.604(a) PRIORITY RATED REQUIREMENTS

	52.214-34
	Submission Of Offers In The English Language 
	Yes
	14.201-6(w) solicitations that include any of the clauses prescribed in 25.1101 or 25.1102.

	52.214-35
	Submission Of Offers In U.S. Currency
	Yes
	14.201-6(x) in solicitations that include any of the clauses prescribed in 25.1101 or 25.1102

	52.215-1
	Instructions To Offerors--Competitive Acquisition 
	Yes
	15.209(a) - USE IN ALL COMPETITIVE WHERE AWARDING WITHOUT DISCUSSIONS

	52.215-3
	Request For Information Or Solicitation For Planning Purposes
	NO
	15.209( c) ONLY WHEN ISSUING A SOLICITATION FOR INFO OR PLANNING PURPOSES

	52.215-5
	Facsimile Proposals
	NO
	15.209(e) TO AUTHORIZE FAXED PROPOSALS

	52.216-1
	Type Of Contract
	NO
	16.105 > sat

	52.216-27
	Single Or Multiple Award
	Yes
	16.506(f) MULTIPLE AWARD CONTRACT

	52.217-4
	Evaluation Of Options Exercised At Time Of Contract Award
	Yes
	17.208(b) IF INCLUDES OPTION CLAUSE

	52.217-5
	Evaluation Of Options
	Yes
	17.208(c ) IF CONTAINS OPTIONS THAT WILL NOT BE EXERCISED AT TIME OF AWARD

	52.222-5
	Davis-Bacon Act -- Secondary Site Of The Work
	NO
	22.407(h) > $2000

	52.225-10
	Notice Of Buy American Act/Balance Of Payment Program Requirement - Construction Materials
	Yes
	25.1102 (b)1 - use with 52.225-9

	52.225-10 ALT I
	Alternate I
	Yes
	25.1102 (b)2 use if insufficient time to process a determination of inapplicability

	52.225-12
	Notice Of Buy American Act/Balance Of Payment Program Requirement - Construction Materials
	Yes
	25.1102(d)(1) if contains 52.225-11

	52.225-12 ALT I
	Alternate I
	Yes
	25.1102(d)(2) if insufficient time to process a determination of applicability

	52.225-12 ALT II
	Alternate II
	Yes
	25.1102(d)(3) if between $6,725,000-$7,611,532

	52.232-13
	Notice Of Progress Payments
	Yes
	32.502-3(a) if using progress payments

	52.232-28
	Invitation To Propose Performance Based Payments
	Yes
	32.1005(b)(1) If inviting offerors to propose performance based payments

	52.236-27
	Site Visit (Construction)
	No
	36.523 if need a site visit

	52.236-27 ALT I
	Site Visit (Construction) Alt I
	No
	36.523 if conducting an organized site visit

	52.252-1
	Solicitation Provisions Incorporated By Reference
	No
	52.107(a) ALL

	252.205-7000
	Provision Of Information To Cooperative Agreement Holders
	Yes
	205.470 in solicitations and contracts exceeding $1,000,000

	252.232-7010
	Levies On Contract Payments 
	Yes
	DFARS 232.7102 in all solicitations & contracts other than micro-purchases

	252.225-7031
	Secondary Arab Boycott Of Israel
	No
	Dfars 225.770-5 all

	252.236-7007
	Additive Or Deductive Items 
	No
	236.570 (5) 252.236-7007, Additive or Deductive Items, if the procedures in 236.213-70 are being used.

	252.236-7008
	Contract Prices - Bidding Schedules
	Yes
	236.507(b)(6) If contract will contain only unit prices for some items


The following contract provisions are optional:
	CLAUSE
	TITLE
	Inc by Reference
	NOTES

	52.215-20
	Requirements For Cost Or Pricing Data Or Information Other Than Cost Or Pricing Data
	NO
	15.408(l) USE WHERE COST OR PRICING DATA OR INFO OTHER THAN COPD WILL BE REQ'D

	52.215-20 ALT I
	Requirements For Cost Or Pricing Data Or Information Other Than Cost Or Pricing Data (Oct 1997) Alternate I
	NO
	15.408(l) USE WITH 15.215-20 WHERE FORMAT OTHER THAN TABLE 15-2 IS REQUIRED

	52.215-20 ALT II
	Requirements For Cost Or Pricing Data Or Information Other Than Cost Or Pricing Data (Oct 1997) Alternate Ii
	NO
	15.408(l) USE WITH 15.215-20 WHERE PROPOSALS COPIES ARE TO BE SENT TO THE ACO AND CONTRACT AUDITOR

	52.215-20 ALT III
	Requirements For Cost Or Pricing Data Or Information Other Than Cost Or Pricing Data (Oct 1997) Alternate Iii
	NO
	15.408(l) USE WITH 15.215-20 WHERE ELECTRONIC SUBMISSION IS REQUIRED

	52.215-20 ALT IV
	Requirements For Cost Or Pricing Data Or Information Other Than Cost Or Pricing Data (Oct 1997) Alternate IV
	NO
	15.408(l) USE WHERE INFO OTHER THAN COST OR PRICING DATA IS REQ'D
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1.0 OVERVIEW
The Government is looking for ways to streamline construction, manage labor and other resource constraints in an effort to reduce costs and achieve an aggressive schedule in executing task orders to meet the Army’s Transformation program goals of faster project execution at lower cost, while taking advantage of industry standards, means and methods.  In Phase 1 of the 2 phase design-build selection procedure, interested firms or joint venture entities (referred to as ”offerors”) submit certain specified performance capability proposals, demonstrating their capability to successfully execute the design-build construction contract resulting from this solicitation. The Government will evaluate the performance capability proposals in accordance with the criteria described herein and will short-list no more than five (5) of the Phase 1 offerors to compete for the design-build contract in Phase 2.
In Phase 2, the short-listed offerors will submit proposals in accordance with Section 00 22 20.
2.0 GENERAL INSTRUCTIONS
Firms formally organized as design-build entities, design firms and construction contractors that have associated specifically for this project, consortia of firms or any other interested parties may submit proposals.  Associations may be as joint ventures or as key team subcontractors.  Any legally organized Offeror may submit a proposal.  To qualify for phase 2, the Offeror or Offeror’s subcontractor has to have or will have to have professional architects and engineers, registered in the appropriate technical disciplines and the requirements specified in Contract Clause, ”Requirements for Registration of Designers”, must be met.  All designs must be under the direct supervision of appropriately licensed professionals for each discipline involved.
Submit the Phase 1 proposal in a tabbed, three-ring binder.  Note that the Government will not evaluate any material that exceeds the page limits, indicated in 7.1.1. below.  PHASE 1 DOES NOT INVOLVE PRICING SUBMISSION.
3.0 PHASE 1 PROPOSAL AND RELATED EVALUATION FACTORS
	Location
	Factor Number
	Description
	Relative Importance

	Tab A
	
	SF 1442 and Proposal Data Sheet
	N/A

	Tab B
	Factor 1
	Specialized Experience
	1st (Most Important Factor)

	Tab B
	Factor 2
	Past Performance
	2nd (Slightly less important than Factor 1)

	Tab C
	Factor 3
	Organization and Technical Approach
	3rd (Slightly less important than Factor 2)


4.0 TAB A - STANDARD FORM 1442 AND PROPOSAL DATA SHEET
Submit the SF 1442, completed and signed by a person authorized by the Offeror.  Include the completed proposal data sheet (See attachment 1, provided at the end of this Section).  
5.0 TAB B – FACTOR 1 - SPECIALIZED EXPERIENCE  
SUBMISSION REQUIREMENTS
The prime contractor and the design firm(s) (or prime contractor if design is to be self-performed) shall each demonstrate recent, relevant experience on similar projects, using Construction – Specialized Experience form – (Attachment 2), and Designer – Specialized Experience Form – (Attachment  3) at the end of the section.  Offerors may identify state and local government and private contracts that are similar to the Government’s requirements.  If the offeror is a joint venture, each firm shall provide information, demonstrating experience relevant to their role on this project.  Submit projects that are currently well underway (designed and at least 50% construction progress completed) or completed and turned over no longer than five (5) years preceding the date of this Solicitation.  If any firm has multiple functions or divisions, limit the project examples to those performed by the division or unit submitting the offer or by the team member.  Design firms may list prime contractors they have worked for or government, private or commercial customers.  The offeror shall select the design firm(s).  If projects were design-build, so identify them.  Both the prime contractor and the design firm(s) shall each submit no more than five (5) projects for each of the facility types or their equivalent or similar commercial or institutional type:

· Apartments, College Dormitories or Hotels, Military Barracks, Visiting Officer’s Quarters, Bachelor Officer’s Quarters, Transient Enlisted Quarters, etc. 
· Combat Pistol/Military Police Firearms Qualification course (CPQC/MPFQC)
The offeror may provide a supplemental narrative (not project lists), not to exceed two pages, explaining how any corporate experience that is not directly related to the specific projects above is applicable to this project and how the Government will benefit.  The following information may be considered.  
The offeror should describe any previous teaming experience between current team members, if not described in the project list.  Describe team members’ experience on LEED projects, if not included on the project list. Offeror may describe design-build experience on other type projects.  The above information is limited to projects that are well underway or that have been completed and turned over no longer than the past five years preceding the date of this solicitation.
EVALUATION CRITERIA:
The Government will evaluate the extent of recent, related experience of the prime contractor and design firms in design, construction or design-build, as relevant to their role on this project.  If the design will be accomplished in-house, rather than by subcontract, then the design element of specialized experience will still be evaluated, realizing that the work is being done in-house.  Experience on the similar projects identified in the project lists will receive more consideration than experience provided in the supplemental narrative. The Government may place greater importance on projects performed as a prime contractor than as a subcontractor, depending upon overall role and relevancy considerations.  Federal Government project experience will not be rated inherently more important than non-Federal Government project experience.
The Offeror must submit the requested information to demonstrate a record of recent, related experience in both design and construction, for the facility types (which may include similar state or local government or private counterparts) included in this contract, as described in Section 00 22 10.  Recent experience includes projects well underway (see above criteria) or those completed and turned over within five (5) years of the proposal issue date for this RFP for design or construction experience.  Joint Venture partners should each demonstrate experience commensurate with their role on this project or explain in the supplemental narrative how their experience qualifies them for their role on this project.
The Government reserves the right to verify the experience record of cited projects or other recent projects by reviewing the Corps of Engineers Construction Contractor (or Architect-Engineer) Appraisal Support System (CCASS/ACASS), other DOD or Government appraisal systems or to interview owners or references.  The Government may check any or all cited references to verify supplied information.
To receive credit for extent (amount) of experience, the Offeror and its proposed design firm(s) shall demonstrate a history of recent, relevant experience. A firm will not receive credit under this factor for the relevant experience of key personnel proposed for this project.
The Government will consider extent of recent experience, degree of relationship of such experience to this project, demonstrated familiarity with applicable codes and local conditions. Some examples of relevancy to this project may include, but not be limited to:
(1) Number, size, type work, complexity, location
(2) Dates (well under way or completed no more than 5 years preceding date of Solicitation)
(3) Firm's role and extent of work self-performed (brokering out all work and simply “pouring the sidewalks” on a cited project are examples of less relevant experience)
Previous design-build experience is not necessary for an acceptable rating.  The Government may consider previous D-B experience a strength, even if the experience is on different type projects than this project.  Similarly, the Government may consider previous recent teaming experience among the team members as value added, even if on different type design and/or construction projects than this project. The more relevant the experience, the more credit will be given.
The firm(s) preparing the design must demonstrate qualifications and experience in sustainable design and development and design, based on project experience on projects that have achieved US Green Building Council’s LEED certification or were certifiable at LEED silver or better or project experience on completed Corps of Engineers design-build projects that were validated as having achieving LEED silver rating for an acceptable rating.  Additional consideration will be given if both the constructor and the design firm(s) demonstrate qualifications and experience on LEED.
6.0 TAB B – FACTOR 2 - PAST PERFORMANCE
SUBMISSION REQUIREMENTS:
Past performance refers to the quality of recent project experience from the owner's perspective.  The Offeror and its design firm(s) (or prime contractor if design is to be self-performed) shall provide customer reference name(s), company affiliation and current phone numbers on the specific project experience sheets in TAB B.  The Government will use the specific project experience sheets submitted for specialized experience in Tab B that were completed or well underway (as defined above) within five (5) years preceding the date of the solicitation. (no separate submittal for past performance for those projects, here).  Include the performance rating by the owner on the form, if the Offeror was rated.  Additional past performance examples may be submitted for consideration on any member of a Teaming Arrangement that will perform a major or critical aspect of the project.  Projects cited shall be currently well underway (fully designed and at least 50% construction progress completed) or construction substantially completed within five (5) years preceding the date of this solicitation.  If any firm has multiple functions or divisions, limit the project examples to those performed by the division, unit or team member submitting the offer.   The Government may contact and interview the points of contact and reserves the right to interview other individuals acting for the listed reference, if the listed reference is not available. See the Interview form at the end of this Section (attachment 4).  The team members may also briefly provide information on problems encountered on identified contracts and the team member’s corrective action.
EVALUATION CRITERIA:
The Government will perform a performance confidence assessment of the offeror’s probability of successfully meeting the contract requirements, considering the degree of success of the D-B team's recent (well under way or turned over no longer than 5 years preceding the date of this solicitation), relevant experience.  See explanation of “well underway” and relevancy under the Factor “Specialized Experience”. The Government will assess the past performance on projects submitted under the Specialized Experience Factor and reserves the right to conduct telephone interviews with points of contact identified in the proposal, and/or to review other recent projects rated in CCASS/ACASS or other agency performance databases, review and/or contact offeror furnished references, or to review personal knowledge.  
The Government will first assess and rate the relevancy of recent projects accomplished by the offeror to the scope of this contract for overall application to the performance confidence assessment ratings described hereinafter. The projects will include those submitted under the Specialized Experience Factor as well as from other sources described above. This rating is not a separate proposal rating but is only used in developing overall past performance confidence assessment rating assigned to the Past Performance Factor.  The past performance relevancy ratings are described below:
Very Relevant:
Present/past performance effort involved essentially the same scope and magnitude of effort and complexities this solicitation requires
Relevant:  Present/past performance effort involved similar scope and magnitude of effort and complexities this solicitation requires.
Somewhat Relevant:  Present/past performance effort involved some of the scope and magnitude of effort and complexities this solicitation requires.
Not Relevant: Present/past performance effort involved little or none of the scope and magnitude of effort and complexities this solicitation requires.
The Government will next consider how well the offeror performed on the contracts. The Government will  consider the currency and relevance of the information, source of the information, context of the data, and general trends in contractor performance.  With respect to relevancy, past performance on projects with more relevance will typically be a stronger predictor of future success and have more influence on the past performance confidence assessment rating than past performance on projects of lesser relevance. If any firm has multiple functions or divisions, The Government will only evaluate past performance of the division or unit submitting the offer or by the team member. Owners/references may be asked to comment on items such as quality of design or construction, timeliness, management of the work subcontractor management, including timely payment to subs or suppliers, safety, relations between owner and designer or contractor, level of support for such things as as-built documentation, O&M manuals, training, correcting design or construction errors, warranty work, etc. (see the interview form at attachment 4).  The Government will target areas covered in the requirements of this proposal including records of conforming to quality, schedule, cost control, customer satisfaction, level of support for such things as as-built documentation, O&M manuals, training, problem resolution for design or construction errors, warranty work, and safety.  The Government will not release the Interview Forms to the Offeror at any time, in order for the Government to solicit candid, unbiased interview comments. The Government also places a higher value on projects, which document successful outcomes and are supported by outside source confirmation, for example, but not limited to telephone interviews with points of contact identified in the proposal, CCASS/ACASS or other agency performance databases, offeror furnished references, or personal knowledge.  The Government also places a higher value on projects, which provided particularly difficult or unique challenges and the innovative methods the contractor used to resolve problems successfully. The rating for this factor will be expressed as a degree of confidence in the offeror’s ability to successfully accomplish the contract requirements. The rating system used for the performance confidence assessment is described below.
7.0 Each entity (firm) will be rated on its own performance or that of its predecessor, if relevant.  An entity may not establish past performance based on the past performance of its proposed key personnel, apart from that of the entity.  If the Government does not obtain past performance information for the projects identified by the offeror and cannot establish a past performance record for the offeror through other sources, past performance will be rated neither favorably nor unfavorably. The performance confidence assessment will be considered “Unknown Confidence”.TAB C – FACTOR 3 - ORGANIZATION AND TECHNICAL APPROACH 
SUBMISSION REQUIREMENTS:
Provide information that describes the offeror’s organization and intended technical approach to executing the design-build contract per the detailed requirements herein.  Limit the information to fifteen pages or less clearly but concisely describe the organizational and technical approach to project management and execution.  The fifteen page limit does not include resumes submitted for key personnel, below.
Organization:  Describe what firms, their resources and how their resources will be utilized, their roles and responsibilities and any contractual arrangements that have been established. Clearly describe any teaming or joint venture arrangements, including a clear description of each firm’s roles and responsibilities on the project. The Offeror shall document unequivocal teaming arrangements with its design firms(s) (see attachment 7). A copy of the teaming or joint venture agreement(s) may be appended to the plan (not included in the page limitation). Include a simple organizational chart, illustrating the organization, including the proposed quality control group(s). Present a matrix of responsibilities for each firm in executing the key work breakdown structure activities of the project, including design and construction activities for each major feature (i.e., site work, utilities and each building). Identify the design firm(s) chosen for the project, if not to be self-performed Phase 2 offerors will be required to identify the specific firms chosen for mechanical and electrical installation. Describe the proposed management structure for the team, describing the how the design and construction process will be managed and the authorities and the delegations of authority within the team Include a key personnel organization chart that clearly depicts the key positions and the names of the personnel, their firm affiliations and their job locations, their job/position title within the organization. The key personnel organization chart shall be consistent with the corporate organization chart, with the matrix of responsibilities assigned to the D-B team firms, and with the list of key personnel to be provided under the Tab, “Key Personnel”.
Technical Approach for Design and Construction:  Describe the technical approach to design and construction of these facilities.  Include any considerations of fast-tracking design and construction, panelized construction, pre-engineered components or buildings, factory built modules or assemblies, tilt-up, pre-cast parts, standard designs stick-built framing, etc.  The Government is looking for ways to streamline construction, manage labor and other resource constraints in an effort to reduce costs and achieve an aggressive schedule.  In Phase 2, the offeror will describe its design packaging plan for fast-tracking in how it lays out the proposed schedule and contract duration.  That level of detail is not necessary in Phase 1. 
Collaborative Approach for Design-Build:  Describe interactions within the team and with the Corps of Engineers during the design. Discuss how the configuration management system will track and control design evolution and changes during design for quality control and to facilitate quicker Government reviews. Describe the role of the construction team members during design. Describe the type of Building Information Modeling (BIM) system to be used on the project (See section 01 33 16 and Attachment F of that Document for CADD/BIM requirements and for Contractor Electives for additional consideration, as described below in the evaluation criteria) and how the team intends to develop and use the model.  Describe the role and interaction of the design team with the construction team during construction, addressing, as a minimum, maintaining configuration management of the design during construction, including control and approval of revisions to the accepted design; requests for information; shop drawing and submittal reviews and approvals; progress meetings; site visits, if any; contract completion, closeout, as-built and completion documentation.
Planning and Scheduling:  Describe the time control capabilities and systems to be used to plan design and construction and how the schedule will be used to manage design and construction.  Discuss internal procedures for handling delays to minimize time growth or ”schedule creep”.  In Phase 2, the offeror will develop a summary schedule. In Phase 1, the Government is interested in the offeror’s planning and scheduling capabilities.
Self-Performed Work:  Generally describe the items the offeror will self-perform to comply with the requirements in Section 00 73 00 for self-performed work.  
Quality Control:  Describe the team’s quality control approach, corporate systems and capabilities to maintain quality control of the design and construction.  Describe the proposed quality control organization, including the proposed staffing plan.  Provide specific information on how you will manage design quality control, track design evolution and changes during design to meet the schedule and to facilitate quicker Government reviews.  Provide information on how you will handle internal and external requests for information, shop drawings, submittal reviews, progress meetings, site visits, contract completion, closeout, as-built, and completion documentation. In addition to the required designer-of-record roles specified within the RFP for maintaining integrity of the design, describe any other DOR involvement in the quality control process, if any.  There is no need to submit a quality control plan as the successful offeror will provide that after award. In phase 1, the Government is interested in demonstrable capabilities to assure and control quality and how the offeror can achieve or exceed the contract’s minimum quality control system requirements.
Key Project Personnel Capabilities and Experience
: (Not included in the fifteen page count limit above. Provide a consolidated list of key personnel with name, position title and description of project responsibility for each.  Indicate whether each individual has had a significant role in any of the cited project examples. If re-assignment of personnel is considered possible, provide alternate professionals in each assignment.  Include key designers, whether employed by the prime or by a design subcontractor.  For each person provide a brief resume, using the Key Personnel Resume forms (attachment 5) at the end of this section.  Include the prime contractor's project manager responsible for design and construction, the design manager, the designers of record for architecture, interior design, structural, civil, geotechnical, fire protection, electrical, mechanical/plumbing, and permit preparers.  Permit preparers must be professionally registered in the state the project is located.  Where projects are located in states that require a separate registration for design of structures, the structural designer of record must be registered in that state.  All other designers of record must be registered in accordance with contract clause:  52.236-25, Requirements for Registration of Designers.  For dining facilities, include the food service consultant.  For construction, include the on-site manager and general superintendent (in charge of self-performed work).  Provide unequivocal letters of commitment from all proposed key personnel not currently employed by the team members.  Use the form letter (attachment 6) at the end of this section.
EVALUATION CRITERIA:
The Government will evaluate the strengths, weaknesses and any deficiencies in the organization and technical approach. The Government will evaluate the firm’s understanding of D-B (and the requirements in described in the Division 01 requirements of the Solicitation) and the capability to execute the project. Some additional specific evaluation considerations are listed below.  This list is not all-inclusive. 
The Government will evaluate clarity and strength of the overall organization, the structure and staffing to execute the entire scope of work.  The Offeror is required to select and commit to design firms to achieve an “acceptable” rating.  Joint venture participant’s contribution to the organization should be commensurate with their skills and background.   
Technical Approach for Design and Construction:  The Government places a higher value on an offer that provides proposed methods to streamline construction, manage labor and other resource constraints in an effort to reduce costs and support an aggressive schedule, including such things as fast-tracking, using factory built modules or assemblies, panelization, pre-cast, tilt-up, standard designs, etc.  The Government will also consider whether the approach reduces on-site craft labor and susceptibility to inclement weather delays.
Collaborative Approach for Design-Build:  The use of 3-dimensional (3D) Building Information Model (BIM) technology in the design process is a requirement.  The BIM requirements are described in Section 01 33 16, “Design After Award. The Government will evaluate the integration of the design and construction firms and the staff during design and construction.  The constructor must be actively involved in the design process, not just leaving it up to the designer (see Special Contract Requirement (SCR: “Constructor’s role during Design”).   The offeror must have an effective configuration management system to control and track revisions to the design.  The Government will evaluate the offeror’s understanding of the design process and the roles of the designers of record and the Government reviewers.  The Government will evaluate the role of the designer in maintaining design integrity throughout the process, including its key roles during construction. The Government places greater value in collaborative development of the Building Information Model as early as possible during the design and construction process.  Additional consideration will be given to a team that includes as many subcontractors as possible (e.g., the key subs for electrical and mechanical, the fire protection subcontractor, fabricators, etc.) during design development, prior to release of the applicable design packages for construction, so that systems and trade coordination can reduce interferences, increase constructability and speed up construction operations. Additional consideration will also be given to a team that includes one or more BIM “Contractor Electives”, as described in Appendix F of Section 01 33 16.
Planning and Scheduling:  The Government will evaluate the offeror’s scheduling capabilities to manage an integrated fast track design-build schedule.  Additional consideration will be given for teams that provide 4-D Schedule modeling with demonstrated experience in BIM.
Self-Performed Work:  The Government will evaluate the Contractor’s resources to determine if it has the capability to self-perform the required amount of the project, in accordance with public policy to assure adequate interest in and supervision of all work.  These requirements are outlined in Section 00 73 00.
Quality Control:  The Government will evaluate the offeror’s capabilities and understanding of the contractually required quality control processes for both design and construction.  The Government places value upon continued participation by the designers of record during the construction quality control process.  The Government will evaluate the adequacy of the staffing plan to cover all required tasks and responsibilities.
Key Personnel Capabilities and Experience:  The Government will evaluate the required information to determine how well the offeror identifies and demonstrates that its key personnel meet or exceed minimum qualifications necessary, which includes previous satisfactory experience in similar type work, to manage, control and perform the design, and to perform construction.  Performance of key personnel proposed for this project may be taken into account when it comes to the attention of the Government.  Evaluate how well the Offeror demonstrates that it has the necessary structure and experienced, qualified personnel within its organization to effectively manage, control, administer and execute the integrated design and construction operations, quality control program and subcontracts.  This shall be achievable with other projected on-going work.  Give additional consideration to previous design-build experience.  Evaluate whether designers of record are registered (a requirement), experienced and qualified, that permit preparers are qualified in the jurisdiction (a requirement) and that, if the project is located in a state with separate structural engineering registration, that the structural designer of record is properly registered in that state (a requirement).  The fire protection engineer of record shall be a registered professional engineer (P.E.) who has passed the fire protection engineering written examination administered by the National Council of Examiners for Engineering and Surveys (NCEES), or a registered P.E. in a related engineering discipline with a minimum of 5 years experience, dedicated to fire protection engineering that can be verified with documentation.  The minimum experience requirements for the Project Manager are at least 5 years construction and construction management experience. The minimum experience requirements for the Design manager are at least 5 years of design experience or at least 5 years of construction and construction management experience.  The minimum experience requirements for the on-site manager are at least 3 years managing projects with multiple subcontractors and familiarity with scheduling.  The minimum experience requirements for the superintendent are at least 5 years experience as superintendent, managing multiple trades and subcontractors.  If alternates are proposed for key positions, the evaluation rating will consider the lesser qualified or experienced person, if there is a difference
8.0 PHASE 1 OVERALL RATING
In addition to individual factor ratings, the Government will assign an overall rating for the Phase 1 proposal.
9.0 PHASE 1 EVALUATION PROCEDURES
SOURCE SELECTION EVALUATION BOARD (SSEB)  
The SSEB will be established to conduct the evaluation of proposals received in response to this solicitation.  The evaluation will be based on the content of the proposal, proposal corrections and any information obtained from other sources, e.g. past performance information.  The SSEB will not consider any proposal incorporated by reference, except as expressly allowed by this solicitation. 
EVALUATION 
The SSEB will evaluate the proposals and assign a consensus rating for each evaluation factor and subfactor.  Offerors are cautioned to put forth their best efforts for the Phase 1 submission, and to furnish all information clearly to allow the Government to determine their performance capability.  Offerors should not assume that they will have an opportunity to clarify or correct anything in their proposal after submitting it in response to Phase 1.
The Government reserves the right to allow proposal corrections, if deemed necessary to determine the most highly qualified offerors to shortlist for Phase 2. 
The Contracting Officer, independently exercising prudent business judgment, will select up to five (5) of the most highly qualified offerors to short-list for Phase 2.
DEFINITIONS
Deficiency
A material failure of a proposal to meet a Government requirement or a combination of significant weaknesses in a proposal that increases the risk of unsuccessful contract performance to an unacceptable level.
Weakness
A flaw in the proposal that increases the risk of unsuccessful contract performance.  
Significant Weakness
A flaw in the proposal that appreciably increases the risk of unsuccessful contract performance.
Strength
Any aspect of a proposal that, when judged against a stated evaluation criterion, enhances the merit of the proposal or increases the probability of successful performance of the contract.
Significant Strength
A significant strength appreciably enhances the merit of a proposal or appreciably enhances the probability of successful contract performance.   
Deviation 
Proposal implies or specifically offers a deviation below the specified criteria.  The offeror may or may not have called the deviation to the Government’s attention. A deviation is a deficiency.  The proposal must conform to the solicitation requirements for award.
EVALUATION AND RATING SYSTEM
General:  The Government will review the proposals and rate the quality of each evaluation factor and subfactor (if any).  The SSEB will rate each proposal against the specified evaluation criteria in the Solicitation requirements.  They will not compare proposals at this time.  After all proposals are rated, the Government will compare the ratings and relative advantages and disadvantages of proposals against each other in order to determine which Offerors are the most highly qualified under Phase 1 to short-list for participation in Phase 2. 
Review Write-up:  The Government will support each rating with a narrative, separately listing all strengths or advantages, weaknesses or disadvantages, deficiencies, and required clarifications.
Rating System:  After listing proposal strengths, weaknesses and deficiencies, the SSEB will assign an adjective rating of “Outstanding”, “Good”, “Acceptable”, “Marginal”,  or “Unacceptable” to each factor and subfactor (except those factors rated as GO/NO-GO and except for the Past Performance Factor), which reflect the Government's confidence in each offeror's technical ability, as demonstrated in its proposal, to perform the requirements stated in the RFP. The adjectival ratings shall be assigned, using the following criteria, which incorporate a proposal risk assessment:
Outstanding:  Proposal meets requirements and indicates an exceptional approach and understanding of the requirements. Strengths far outweigh any weaknesses. Risk of unsuccessful performance is very low.
Good:  Proposal meets requirements and indicates a thorough approach and understanding of the requirements. Proposal contains strengths which outweigh any weaknesses. Risk of unsuccessful performance is low..
Acceptable:  Proposal meets requirements and indicates an adequate approach and understanding of the requirements. Strengths and weaknesses are offsetting or will have little or no impact on contract performance. Risk of unsuccessful performance is no worse than moderate.
Marginal:  Proposal does not clearly meet requirements and has not demonstrated an adequate approach and understanding of the requirements. The proposal has one or more weaknesses which are not offset by strengths. Risk of unsuccessful performance is high.
Unacceptable. Proposal does not meet requirements and contains one or more deficiencies. Proposal is unawardable.
PAST PERFORMANCE CONFIDENCE ASSESSMENT RATING SYSTEM
Past Performance Risk Ratings assess the risks associated with an offeror's likelihood of success in performing the requirements stated in the RFP based on the offeror's demonstrated performance on recent, relevant contracts. 
Performance Confidence Assessment (Overall) Rating System:
Unknown Confidence: No recent/relevant performance record is available or the offeror’s performance record is so sparse that no meaningful confidence assessment rating can be reasonably assigned.
Satisfactory Confidence:  Based on the offeror’s recent/relevant performance record, the Government has a reasonable expectation that the offeror will successfully perform the required effort. 
Limited Confidence:  Based on the offeror’s recent/relevant performance record, the Government has a low expectation that the offeror will successfully perform the required effort.  
No Confidence: Based on the offeror’s recent/relevant performance record, the Government has no expectation that the offeror will be able to successfully perform the required effort.
PHASE ONE - TAB A
PROPOSAL DATA SHEET
SECTION 00 22 10 - ATTACHMENT 1
(4) Name of Solicitation:
(5) Name of Firm:
Address: 
Phone:
Fax: 
E-mail: 
DUNS # (used for accessing the Construction Contractor Appraisal Support System (CCASS) or A-E Contractor Administration Support System (ACASS) Database)  
Also provide any other assigned number that identifies the member firm(s) in the ACASS or CCASS databases.  If a separate DUNS has been created for a joint venture (J-V) it must also be submitted.  Provide a DUNS number for each company identified in any proposed Contractor-subcontractor association of firms. If the firm is a joint venture or contractor-subcontractor association of firms, list the individual firms and briefly describe the nature of the association.  Provide DUNS for each.
Firm 1:
Firm 2:
Firm 3:
Nature of Association:
(6) AUTHORIZED NEGOTIATORS.  FAR 52.215-11
The Offeror represents that the following persons are authorized to negotiate on its behalf with the Government in connection with this Request for Proposals (RFP).
 [List names, titles, and telephone number of the authorized negotiator.]
 Name of Person Authorized to Negotiate:
 Negotiator's Address:
 Negotiator's Telephone:
 Negotiator’s E-mail:
COMPANY SPECIALIZED EXPERIENCE - CONSTRUCTION OR PRIME CONTRACTOR
SECTION 00 22 10 - ATTACHMENT 2
Provide the following information to show examples of projects your company constructed within the last five years indicating experience with projects of similar type and scope.  Use one form per project. 
(a) Type of BCT Facility Represented____________________________________________________________
(b) Your Firm’s Name ________________________________________________________________________
(c) Name of Project__________________________________________________________________________
(d) Location of Project________________________________________________________________________
(e) Owner _________________________________________________________________________________
(f) General Scope of Construction Project ________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
(g) Your Role (Prime, Joint Venture, or Subcontractor, etc.) and Work Your Company Self-Performed :
__________________________________________________________________________________________
__________________________________________________________________________________________
(h) Construction Cost ________________________________________________________________________
(i) Extent and Type of Work You Subcontracted Out _______________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
(j) Dates Construction: Began___________________ Completed______________
(k) Your Performance Evaluation by Owner, if known _______________________________________________
__________________________________________________________________________________________
(l) Were You Terminated or Assessed Liquidated Damages?  ________________________________________
(If either is “Yes”, attach an Explanation)
(m) Owner’s Point of Contact for Reference (Name and Company) _____________________________________
__________________________________________________________________________________________
(n) Current Telephone Number of Reference POC__________________________________________________
COMPANY SPECIALIZED EXPERIENCE - DESIGN FIRM OR IN-HOUSE DESIGN CAPABILITY
SECTION 00 22 10 - ATTACHMENT 3
Provide the following information to show examples of projects your company constructed within the last five years indicating experience with projects of similar type and scope.  Use one form per project. 
(o) Type of BCT Facility Represented ___________________________________________________________
(p) Your Firm’s Name ________________________________________________________________________
(q) Name of Project__________________________________________________________________________
(r) Location of Project________________________________________________________________________
(s) Owner _________________________________________________________________________________
(t)  General Scope of Construction Project _______________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
(u) Summary of Your Role in Design of this Project, including implementing LEED 
__________________________________________________________________________________________
__________________________________________________________________________________________
(v) Identify Estimated (“E”) or Actual (“A”) Construction Cost _________________________________________
(w) Extent and Type of Work You Subcontracted __________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
(x) Dates Design: Began___________________ Completed______________
(y) Dates Construction: Began___________________ Completed______________
(z) Your Performance Evaluation, if known ______________________________________________________
Were You Terminated or Assessed Liquidated Damages?  ___________________________________________
(If either is “Yes”, attach an Explanation)
(aa) Owner’s Point of Contact for Reference (Name and Company) _____________________________________
__________________________________________________________________________________________
(ab) Current Telephone Number of Reference POC_________________________________________________
PAST PERFORMANCE EVALUATION TELEPHONE INTERVIEW QUESTIONNAIRE
SECTION 00 22 10 - ATTACHMENT 4
(7) Contractor/Name & Address (City and State):
(8) Type of Contract: 
Fixed Price ________ Cost Reimbursement ________
      
Other (Specify) ________________________________
(9) Title of Project/Contract Number: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
(10) Description of Work: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
(11) Complexity of Work: High ________ Mid _________ Routine __________
(12) Location of Work:______________________________________________
(13) Date of Award: ________________________
(14) Status: 
Active _________ (Please provide percent complete)
Complete __________ (Please provide completion date)
(15) Name and telephone number of Owner’s Technical Representative:
QUALITY OF PRODUCT/SERVICE:
(16) Please evaluate the contractor's performance in complying with contract requirements, quality achieved and overall technical expertise demonstrated.
	Excellent 
	

	Good 
	

	Satisfactory
	

	Marginal
	

	Unsatisfactory
	


Remarks: __________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
(17) To what extent were the contractor’s reports and documentation accurate, complete and submitted in a timely manner? 
	Excellent 
	

	Good 
	

	Satisfactory
	

	Marginal
	

	Unsatisfactory
	


Remarks: __________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
(18) To what extent was the contractor able to solve contract performance problems without extensive guidance from Owner counterparts?
	Excellent 
	

	Good 
	

	Satisfactory
	

	Marginal
	

	Unsatisfactory
	


Remarks: __________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
(19) How well did the contractor manage and coordinate subcontractors, suppliers, and the labor force?
	Excellent 
	

	Good 
	

	Satisfactory
	

	Marginal
	

	Unsatisfactory
	


Remarks: __________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
CUSTOMER SATISFACTION:
(20) To what extent were the end users satisfied with:
	
	Quality?
	Cost?
	Schedule?

	Exceptionally Satisfied
	
	
	

	Highly Satisfied
	
	
	

	Satisfied
	
	
	

	Somewhat Dissatisfied
	
	
	

	Highly Dissatisfied
	
	
	


Remarks: __________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
TIMELINESS OF PERFORMANCE:
(21) To what extent did the contractor meet the required schedules?
	Completed Substantially Ahead of Schedule
	

	Completed on Schedule with no Time Delays
	

	Completed on Schedule with Minor Delays Under Extenuating Circumstances
	

	Experienced Significant Delays without Justification
	


Remarks: __________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
(22) If given the opportunity, would you work with this contractor again?
Yes ___________ No ____________ Not Sure ____________
OTHER REMARKS:
(23) Please use the space below to provide other information related to the contractor's performance. This may include the contractor's selection and management of subcontractors, flexibility in dealing with contract challenges, their overall concern for the Owner’s interest, project awards received, etc. 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
END OF TELEPHONE QUESTIONNAIRE
KEY PERSONNEL RESUME
SECTION 00 22 10 - ATTACHMENT 5
Provide information, listed below, on separate sheets showing qualifications of: prime contractor’s project manager responsible for design and construction, the design manager, the designers of record for architecture, interior design, structural, civil, geotechnical, fire protection, electrical, mechanical/plumbing, and permit preparers-registered in Kentucky.  For dining facilities, include the food service consultant. For construction, include the on-site manager and general superintendent (in charge of self-performed work).  Use a continuation sheet, if needed.  NOTE:  Match the positions on this page to the list of key personnel in the narrative submission requirements and evaluation criteria.
(ac) Your Name and Title______________________________________________________________________
(ad) Your Assignment on this Project_____________________________________________________________
(ae) Name of Your Firm_______________________________________________________________________
(af) No. of Years: With this Firm__________ With other Firms____________
(ag) Education: Degree(s)/Year/Specialization_____________________________________________________
(ah) ______________________________________________________________________________________
(ai) Active Registration, if any: No._______, State(s) ______,
First Year/ Current Year ______/______
(aj) Describe Your Specific Experience and Qualifications Relevant to this Project: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________

LETTER OF COMMITMENT FOR KEY PERSONNEL
SECTION 00 22 10 - ATTACHMENT 6
TO: Contracting Officer
SUBJECT: Letter of Commitment for Proposed Contract for ____________________
Dear Sir or Madam:
I hereby make the unequivocal commitment that, in the event of an award of a contract to (Fill in name of Proposer), that I will fulfill the duty of (Job Title).
Sincerely, (prospective employee signs)
Date: __________
LETTER OF COMMITMENT FOR DESIGN FIRM
(USE COMPANY LETTERHEAD)
SECTION 00 22 10 - ATTACHMENT 7
TO: Contracting Officer
SUBJECT: Letter of Commitment for Proposed Contract for ____________________
Dear Sir or Madam:
I hereby make the unequivocal commitment that, in the event of an award of a contract to (Fill in name of Proposer), that (insert name of design firm) will fulfill the duties of (state role on a project)
Sincerely, (Authorized Official)
Date: __________
End of Section 00 22 10

SECTION 00 22 20
PHASE 2 DESIGN-BUILD SELECTION PROCEDURES AND BASIS OF AWARD
1.0 OVERVIEW
2.0 BASIS OF AWARD
3.0 NOT USED
4.0 PHASE 2 PROPOSAL CONTENTS AND RELATED EVALUATION FACTORS, SUBFACTORS AND ELEMENTS
5.0 VOLUME 1 – FACTOR 1 – DESIGN TECHNICAL
GENERAL
VOLUME 1-TAB A – SUBFACTOR 1 – BUILDING FUNCTIONAL, AESTHETICS AND SPACE
VOLUME 1-TAB B – SUBFACTOR 2 – QUALITY OF BUILDING SYSTEMS AND MATERIALS
VOLUME 1-TAB C – SUBFACTOR 3 – SITE DESIGN
VOLUME 1- TAB D – SUBFACTOR 4 – SUSTAINABILITY REQUIREMENTS
6.0 VOLUME 2 - FACTOR 2 – REMAINING PERFORMANCE CAPABILITY PROPOSAL
VOLUME 2 - TAB A– SUBFACTOR 1– PROPOSED CONTRACT DURATION AND SUMMARY SCHEDULE
VOLUME 2 - TAB B– SUBFACTOR 2– KEY SUBCONTRACTORS
VOLUME 2 - TAB C– SUBFACTOR 3–UTILIZATION OF SMALL BUSINESS CONCERNS 
7.0 FACTOR 3 – PHASE I PROPOSAL ROLL-UP RATING
8.0 VOLUME 3 – PRICE AND PRO FORMA INFORMATION
GENERAL
TAB A – FACTOR 4 – PRICE (STANDARD FORM 1442 AND CONTRACT LINE ITEM SCHEDULE)
TAB B – BID GUARANTEE
TAB C – REQUIRED PRE-AWARD INFORMATION 
TAB D – SUBCONTRACTING PLAN
NOT USED
9.0 EVALUATION PROCEDURES
GENERAL
DISCUSSIONS (IF NECESSARY)
PHASE TWO – SECTION 00 22 20 ATTACHMENTS
8 – FORMAT FOR TABLE OF FACILITIES
9 – FORMAT FOR TABLE OF SPACES
10 – COMPANY SPECIALIZED EXPERIENCE KEY SUBCONTRACTOR (OR PRIME IF WORK NOT TO BE SUBCONTRACTED) 
11 – LETTER OF COMMITMENT FOR KEY SUBCONTRACTORS
10.0 OVERVIEW
Those Offerors short-listed in Phase 1 are invited to submit a Phase 2 proposal, as indicated below.  The Government will evaluate the proposals in accordance with the evaluation criteria described herein, using the evaluation rating systems outlined in the Phase 1 Design-Build selection procedures.  Price information will be evaluated for fairness, reasonableness, and for material unbalancing, as described herein. The Phase 2 evaluation will be conducted in accordance with FAR Part 15.
11.0 BASIS OF AWARD
The Contracting Officer will award a firm fixed-price contract to that responsible Phase 2 Offeror whose proposal the Source Selection Authority determines conforms to the solicitation, is fair and reasonable, and offers the best overall value to the Government, considering the non-price factors described herein, and price.  All evaluation factors, other than price, when combined, are considered significantly more important than the price however the Contract award shall not exceed the cost limitation described in Section 00 21 00 for this project. The intent of this solicitation is to obtain the best proposal within the cost limitation. There is no obligation to approach or match the cost limitation in the offer.  After the Government individually evaluates and rates each proposal, the Contracting Officer/Source Selection Authority will compare proposals to determine which proposal represents the best value.  The Government reserves the right to accept other than the lowest priced offer or to reject all offers.  The Government will not award a contract to an Offeror whose proposal contains a deficiency, as defined in FAR 15.001.  If there is a lower priced, conforming offer(s), the Contracting Officer/Source Selection Official must determine that the added value of a more expensive proposal (within the cost limitation) would justify award to that Offeror.
As part of the evaluation, the Government will evaluate betterments in proposals relative to the minimum standards in the RFP to determine if they offer additional value to the Government.  In addition, innovations in proposals will be evaluated to determine if creative ideas of the Offeror are a better value to the Government compared to the minimum criteria
12.0 NOT USED
13.0 PHASE 2 PROPOSAL CONTENTS AND RELATED EVALUATION FACTORS, SUBFACTORS AND ELEMENTS AND SUBFACTORS
(VOLUME 1 – DESIGN TECHNICAL)
	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 1
	
	DESIGN TECHNICAL
	Most Important Factor

	Subfactor 1
	Vol. 1 TAB A
	Building Functional and Aesthetics
	Most Important Subfactor

	Subfactor 2
	Vol. 1 TAB B
	Quality of Building Systems and Materials
	Equally Important with Subfactor 1

	Subfactor 3

	Vol. 1 TAB C
	Site Design
	3rd Most Important Subfactor (slightly less important than Subfactors 1 and 2, which are equal in importance.)

	Subfactor 4
	Vol. 2 TAB D
	Sustainability
	4th Most Important Subfactor (slightly less important than Subfactor 3)


(VOLUME 2 – REMAINING PERFORMANCE CAPABILITY AND SMALL BUSINESS UTILIZATION)
	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 2
	
	REMAINING PERFORMANCE CAPABILITY
	2nd Most Important Factor (slightly less important than Factor 1)

	Subfactor 1
	Vol. 2 TAB A
	Proposed Contract Duration and Summary Schedule
	Most Important Subfactor

	Subfactor 2
	Vol. 2 TAB B
	Key Subcontractors
	2nd Most Important Subfactor (slightly less important than Subfactor 1)

	Subfactor 3
	Vol. 2 TAB C
	Utilization of Small Business Concerns
	3rd Most Important Subfactor (slightly less than Subfactor 2)


(VOLUME 3 – PRICE AND PRO FORMA INFORMATION)
	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 4
	Vol. 3 TAB A
	Price (Standard Form 1442 and Proposal Bid Schedules)
	4th Most Important Factor (slightly less important than Factors 2 and 3)

	N/A
	Vol. 3 TAB B
	Bid Guarantee
	Not Rated

	N/A
	Vol. 3 TAB C
	Required Pre-Award Information
	Not Rated


14.0 VOLUME 1 – FACTOR 1 – DESIGN - TECHNICAL

GENERAL: The design-technical Factor consists of conceptual level presentation drawings, technical approach narratives and information regarding material and system quality. It must clearly define the proposed scope and quality levels that the design-build team is offering to the Government in enough detail for the Government and the Offeror to mutually understand the whether or not the proposal meets or exceeds the minimum Solicitation requirements.  The use of BIM to prepare or submit proposals is NOT required. Fully developed drawings, details, or specifications are not required or desired.  Unless, specifically stated, herein, the Goverment will not be performing a detailed engineering analysis or design review at the proposal stage..  The intent during the proposal submission and review process is not to require detailed design effort or to perform a detailed design engineering review but to focus on the proposed quality levels of materials and systems  If the Government evaluators have actual knowledge or strong suspicion that a proposed product or solution is inappropriately sized, being used in the wrong application or otherwise does not meet the contract requirements, the Government will inform the proposer in the event that discussions are conducted with the firm.  But the Government is not asking for design analyses in the proposal and is not obligated to perform an engineering design review at this stage. After, award, In the event of conflict between the contractor’s accepted proposal and the requirements in the final, amended RFP, the order of precedence is indicated in Special Contract Requirement 1.2, DESIGN/BUILD CONTRACT – ORDER OF PRECEDENCE. The Offeror shall identify what it considers to be Betterments in its proposal for Subfactors 1-4 (See Section 00 73 00, SCR “Proposed Betterments“).  Note that the Government will not evaluate any material that exceeds the page limits, where indicated below. The final design must comply with the RFP requirements except that accepted betterments become the new contract minimum requirements.
VOLUME 1 - TAB A –SUBFACTOR 1 - BUILDING FUNCTIONAL, AESTHETICS AND SPACE
Submission Requirements:
Presentation Drawings:
(a) Exterior Elevation(s) of the primary elevation(s) of each facility clearly noting proposed materials and colors. 
(b) At least one (1) Exterior Perspective Rendering (may be CADD rendering) for each facility type included in the contract with enough detail to aid in the evaluation of the exterior building aesthetics, as described in paragraph 5.2.2.2 (a), below.  Rendering should be at least 11" x 17" in order to show a detailed perspective view of the building
(c) At least one building section demonstrating typical exterior wall sections, typical exterior construction materials, finished floor elevations, and ceiling heights.
NOTE: The Government will use this information to evaluate functional and aesthetic considerations, such as floor to ceiling heights and may use it to help evaluate exterior aesthetics and appearance. The Government may also use this information in conjunction with the submission information under the subfactor:  QUALITY OF BUILDING SYSTEMS AND MATERIALS, below, to evaluate quality of wall finishes as well as looking at how the proposer has considered  air barrier .  The Government is NOT evaluating the structural framing system or solution.
(d) Schematic floor plans for each floor of each facility
. Not necessary if the Government provides the floor plans in the solicitation and the proposer proposes to use them, without change. In that event, the proposer must clearly acknowledge that it will provide the floor plan without change.   If the proposer intends to change any Government provided floor plan, it must clearly identify any and all proposed changes to the floor plans, either on a floor plan or in a narrative.
(e) A color board including primary interior and exterior finish materials
.
Technical Approach Narratives  
Provide technical approach narratives, both qualitative and quantitative, defining the elements of the proposal. Preface the narratives with a design concepts narrative, providing the design rationale and basis of the proposal.  
(f) Minimum Space and Facility Size.  Describe the spaces provided for each facility, in accordance with Section 01 10 00, Statement of Work.  As a minimum, include a tabulation of the net square footage for rooms, zones, or other areas, the total gross square footage for each floor of each facility, and the total gross square footage for each facility to clearly demonstrate compliance with the project requirements.  See the sample spreadsheets at the end of this section attachments 8 and 9.
(g) Architectural Theme and Materials.  This narrative shall be no longer than three (3) typewritten pages.  Describe the architectural themes of the various facilities and spaces which demonstrate how the proposal achieves the results desired by the Statement of Work.  Narrative should address how the selection of materials and colors enhances the exterior and interior aesthetics of the facilities and improves the living and/or working conditions for the soldier populations who will utilize the facilities.  This narrative is not intended to be a material listing, but to explain/reflect how the selections were made and how they address the requirements.  
Evaluation Criteria:
The following three elements are equal in importance (not rated separately).
Building Functional Arrangement:  This element considers the overall functional layout (Floor Plan) and interaction of the spaces in the facilities as well.  This element considers the planning and design of the spaces with respect to soldier working conditions and the operations of the facility.  
The following criteria will be considered in the evaluation of the functional arrangement of the various facilities:
(h) How well the floor plan responds to the Functional Relationship requirements described in the Statement of Work
(i) How well the floor plan and space arrangement facilitate work flow and access necessary to successfully operate this facility in accordance with its mission.
(j) Do the facilities provide acceptable life safety and fire safety measures?
(k) Do the proposed plans demonstrate compliance with the mandatory requirements for circulation, furnishings (e.g., for UEPH’s, will the required furniture fit in the rooms?), equipment, and other specifically identified items in the Statement of Work?
Building Aesthetics:   This element considers the overall “appeal” of the facility and the desire that both the interior and exterior of the facilities present a professional, attractive appearance. The following two areas will be considered under this element and are equal in consideration (not separately rated):
(l) Exterior Considerations: 
To the extent possible within the government identified contract cost limitation (CCL), the proposal must comply with the look and feel of the Installation architectural theme identified in the Request for Proposals. The first priority in order of importance is how well the proposal provides comparable building mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation.  The second priority in order of importance is how well the proposal provides compatible exterior skin appearance based upon façade, architectural character (period or style), exterior detailing, matching the architectural theme expressed in the Solicitation. 
· Proposals shall be evaluated on mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation, design of facades, roof lines, delineation of entrances, proportions of fenestration in relation to elevations, shade and shadow effects, materials, textures, architectural character (period or style), exterior color schemes.
· How compatible is the proposed design with the installation architectural theme expressed in the RFP?  If not an exact "copy" of the theme, how well does it harmonize or blend with the expressed theme? 
· How well does the proposal provide comparable building mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation?
·  How well does the proposal provide compatible exterior skin appearance based upon façade, architectural character (period or style), exterior detailing, matching the architectural theme expressed in the Solicitation?
· Is the buildings scale and proportion complimentary of the adjacent structures?
· Is the building an attractive addition to the Installation?
· How well does the building harmonize with its environment, including surrounding facilities?
· Has the proposer addressed/coordinated the arrangement of stacks, louvers, vents, and roof mounted equipment, etc. to provide a visually attractive structure?  
(m) Interior Considerations: 
· Are the proposed colors and material finishes conducive to the working environment of the facility?
· For administrative areas, does the interior design provided establish a positive working environment?
· Has the proposal addressed/provided for natural and artificial light in the living and working spaces and is the arrangement of fenestration and lighting fixtures in the spaces conducive to furniture placement and space usage?
· Do the proposed ceiling material, elevation, and design enhance the environment?
· Has “support item” placement been considered and addressed in the proposal to enhance the environment?  For example:  placement of supply/exhaust devices, placement of electrical panels, and placement of exhaust fans, etc. 
· Does the proposal provide for acoustic control of noise from service/support spaces to administrative areas?
· Do the interior finishes and space layouts provided establish a residential environment?
· Has the proposal included considerations to reduce noise transmission between bedrooms and between living spaces and service/common areas?
Minimum Space and Facility Size
The proposal must include all the mandatory spaces in response to the requirements set forth in Section 01 10 00, Statement of Work. For this element, proposals will be evaluated on compliance with these requirements.  Proposals shall identify any individual areas which are less than the required areas and describe how such deviation would enhance the building function.  Individual areas may slightly exceed the requirements, so long as building function is not compromised elsewhere and as long as the overall square footage is not greater than that as described in Section 01 10 00, as authorized by Congress
VOLUME 1- TAB B – SUBFACTOR 2 - QUALITY OF BUILDING SYSTEMS AND MATERIALS
General.  As part of this Subfactor, the Government has identified certain items as desirable features or preferable items.  Desirable features are identified below in the evaluation criteria.  Preferable items are listed in order of priority, These items, along with any Offeror-identified betterment, will be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation (CCL) identified in the Solicitation.  
1.
Provide full height, multi-color brick exterior to remain consistent with the exterior facade of the newly constructed buildings east of Desert Storm Avenue and other on-Post UEPH barracks.  
2.
Pitched roof system utilizing standing seam metal roof (SSMR) system with a non-reflective factory applied color finish.
3.
Masonry façade/screening for all outdoor utility pad enclosures. 
4.
No roof-mounted equipment, including HVAC equipment and solar panels.
Submission Requirements:
Presentation Drawings
There are no specific drawings requirements for this Subfactor.  However, the Offeror has the option of providing concept level drawing information for specific materials and/or systems which the Offeror feels are necessary to describe the proposed systems or materials.  
Technical Approach Narratives:  
Provide technical approach narratives, both qualitative and quantitative, defining the elements of the proposal.   It is acceptable to include all the sub-items shown below into a single combined narrative for the entire facility.   It is the responsibility of the proposer to ensure that all aspects identified in the evaluation criteria below are addressed.   Whether individual narratives or a single combined narrative is provided, the maximum total length for narratives shall be ten (10) typewritten pages.
(n) Architectural Finishes:  Describe how the materials selected provide for a suitable environment for the expected population of the facility.   Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on durability and maintenance of the finishes proposed. 
(o)  Furniture Systems:  Not Used 
(p) Mechanical Systems:  Describe how the mechanical systems selected provide for a highly efficient environmental control system including information about provisions for indoor air quality maintenance.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on maintenance considerations, limiting energy consumption, and suitability of the proposed systems for the expected usage.
(q) Plumbing Systems:  Describe how the plumbing systems selected provide for a highly efficient domestic hot water system and an efficient piping system.   Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on maintenance considerations, energy consumption, and suitability of the proposed systems for the expected usage.
(r) Electrical Systems:  Describe how the electrical power and lighting systems, telephone, data, and cable television systems selected provide for a highly efficient electrical system.   Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on maintenance considerations, energy consumption, and suitability of the proposed systems for the expected usage.
(s) ATFP Considerations:  Describe how the proposed materials, systems, and designs address the mandatory building ATFP requirements included in the Statement of Work.
(t) Site Utilities and Site Systems
:  Describe how the site utility systems selected provide for an efficient piping system.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on maintenance considerations and suitability of the proposed systems for the expected usage.  Include information regarding coordination with privatized utility providers where applicable. 
(u) Interoperability:  Describe how systems integrated into the new facilities which require connection and interface with existing Installation wide systems will be accommodated in the proposed project.  Narrative should address the following systems as minimum:  Fire Alarm, Telephone, Cable Television, UMCS, and privatized utility companies where applicable.
(v) Solar Hot Water Heating:  Include provisions to provide at least 30% of the domestic hot water requirements through solar heating methodologies, unless the results of a Life Cycle Cost Analysis (LCCA), developed utilizing the Building Life Cycle Cost Program (BLCC) demonstrates to the Government’s satisfaction that the solar hot water system is not life cycle cost effective in comparison with other hot water heating systems.  Discuss and outline Offeror's strategy for this solar system including components, placement of collectors, and controls Include all applicable input data, assumptions, first cost, replacement cost, and maintenance and repair cost that were utilized in the calculations.   If using the LCCA to justify non-selection of solar hot water heating, make all life cycle cost comparisons to a baseline system to provide domestic hot water without solar components.    Analyze at least two different solar hot water methodologies to compare against the baseline system. Use a study period of 25 years and use the Utility cost information in Appendix K.
Proposed Material Identifications:   In order to evaluate and rate the quality of the materials being proposed, including any material or equipment warranties exceeding the one year warranty in the contract clause “Warranty of Construction”, the Offeror shall include in the proposal material identification for major materials in each of the areas shown below.   Provide this information tabular in form supported, if necessary to clearly identify level of proposed quality, by catalog information (may provide on CD-ROM).  Table should include manufacturer’s name, model number if known or at least model series, length of warranty, size/capacity (where available), efficiency (where applicable), and any other notes or information selected by the Offeror.  The Government will evaluate and consider materials and equipment proposed by brand name and model series or number as a quality standard.  Unless substitution of a manufacturer, brand name or model is otherwise specifically prohibited in the contract, if the successful Offeror desires to substitute manufacturers, brand names or models after award, the substituted product must meet the contract requirements and be approved by the designer of record and the Government as equal in function, performance, quality and salient features to that initially proposed.  Acceptance of the proposal is not a guaranty that the proposed products meet the contractual requirements.  See below under Evaluation Criteria for more explanation.
(w) Architectural Finishes
· Interior Walls
· Floors
· Ceilings
· Exterior Walls
· Any Special Features
· Hardware systems (not individual hardware sets)
· Door systems/types (not individual doors)
· Window systems/types (not individual windows)
· Roofing Systems 
(x)  Furniture Systems:  Not Used
(y) Mechanical Systems
· Central Heating/Cooling Equipment
· Pumps
· Air Handling Equipment
· HVAC System Control Equipment
· Energy Conservation Features
(z) Plumbing Systems
· Fixtures
· Domestic Hot Water Generator
(aa) Electrical Systems
· Lighting Fixtures
· Main Switchgear and Panels
· Data, Telephone, Cable TV, Intercom, CCTV, or Other Special Systems as Identified in the SOW
Provide a list of quality improvements that are above the minimum stated with the performance specifications. Develop the following table, or similar, to identify quality betterments.
	
	Improved Quality
	Concise description of improved quality
	Feature is included within the Contract Cost Limitation  – YES/NO

	Arch. Finishes
	N/A
	N/A
	

	Etc.
	
	
	


Evaluation Criteria:  
General:  It is the Army's objective that these buildings will have a  50 year useful life. The design and construction should provide an appropriate level of quality to ensure the continued use of the facility over that time period with the application of reasonable preventive maintenance and repairs that would be industry-acceptable to a major civilian sector project OWNER. The facility design should consider that the Army may repurpose the use of the facility over the 50 year life. The Army's intent is to install products and materials of good quality that meet industry standard average life that corresponds with the period of performance expected before a major renovation or repurpose. The design should be flexible and adaptable to possible future uses different than the current to the extent practical while still meeting the operational and functional requirements defined within. Flexibility is achieved through design of more flexible structural load-bearing wall and column system arrangements.  The site infrastructure will have at least a 50-year life expectancy with industry-accepted maintenance and repair cycles. Develop the project site for efficiency and to convey a sense of unity or connectivity with the adjacent buildings and with the Installation as a whole. Building useful life is defined by the length of service of the structural systems; concrete, masonry, steel, and wood in any combination. These structural systems last a lifetime when properly constructed and maintained. The building systems; electrical, mechanical, interior finishes etc. vary in useful life based on quality of the products and materials.  Generally speaking these systems will last an average of 20-30 years. Historically the Army has often performed a major renovation or changed the use of the facility once in the first 25 years.  Within that overriding theme the Government will evaluate the Offeror selected systems and components proposed in terms of extended warranties provided, maintenance considerations (frequency, estimated cost, access, equipment locations), operability (ease of use, placement of control features, simplicity), durability (withstand troop usage, ease of cleaning), sustainability, and energy consumption (HVAC, lighting, power). The minimum acceptable level of quality for finishes and materials for these buildings are those materials suitable for the expected population and usage.   Residential or similar grade finishes and materials are not acceptable for inclusion in these buildings, unless otherwise specifically allowed in Section 01 10 00. Acceptance of the proposal is not a guaranty that the proposed products meet the contractual requirements or that they are the appropriate size or application for the design which will be developed after award. The intent during the proposal submission and review process is not to require detailed design effort or to perform a detailed design engineering review but to focus on the proposed quality levels of materials and systems  If the Government evaluators have actual knowledge or strong suspicion that a proposed product or solution is inappropriately sized, being used in the wrong application or otherwise won’t meet the contract requirements, the Government will inform the proposer in the event that discussions are conducted with the firm.  But the Government is not asking for design analyses in the proposal and is not obligated to perform an engineering design review at this stage. After, award, In the event of conflict between the contractor’s accepted proposal and the requirements in the final, amended RFP, the order of precedence is indicated in Special Contract Requirement 1.2, DESIGN/BUILD CONTRACT – ORDER OF PRECEDENCE.
The Government encourages the Offeror to place emphasis on those design features which optimize and emphasize functional/operational requirements; interior/exterior finishes and systems; and life cycle/ energy efficiency.  The Offeror may choose the most economical “Type of Construction” allowed by the Building Code for this occupancy/project and put the money into durable finishes and efficient systems.  The features that the Government has identified below as desirable features will be given additional consideration in the evaluation.  The items that the Government has identified in paragraph 5.3.1 as preferable will also be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation identified in the Solicitation.  Offeror-identified betterments may also be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation identified in the solicitation.  Desirable features, Government identified preferences, and Offeror identified betterments that are evaluated as true betterments and that are acceptable to the Government are all considered “betterments”, if they are included within the contract cost limitation. The Government will identify those Offeror identified betterments that are not desired or are otherwise objectionable or unacceptable, if discussions are conducted with that Offeror.  The order of importance for proposed betterments for rating purposes is as follows: desirable features, preferable items (identified in paragraph 5.3.1) and other Offeror identified betterments. Unsubstantiated claims or narrative information will not be given evaluation credit during the evaluations.  The following elements (not rated separately) will be considered in the evaluation of the building systems and materials of the various facilities:
(ab) Architectural Finishes, Components and Systems:
Acceptable proposals include finishes, components and systems which provide usable spaces for the intended purposes.  Proposals will receive additional consideration for materials and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.   
Specific examples of desirable features: solid wood cabinetry; solid surface counter tops; ceramic tile; 25 year non-pro-rated, no-leak roof warranty; high efficiency windows and doors; indoor boot rinsing stations in UEPH facilities.
(ac) Furniture Systems:  Not Used 
(ad) Mechanical Components and Systems:
Acceptable proposals include components and systems that provide the basic environmental control function necessary.  Proposals will receive additional consideration for components and systems  offered that include extended warranties, longer life expectancies, reduce energy consumption, sustainability, maintainability (cyclical maintenance, access, equipment placement), and enhance the overall life cycle cost efficiency of the facility.   
(ae) Plumbing Components and Systems:
Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.   
Specific examples of desirable features: lifetime domestic hot water storage tank warranty;  high efficiency equipment; easy/local availability of replacement/repair parts; zoned/valved sub-systems to allow repair without building shutdown; shower heads on hoses; seamless tub surrounds in UEPH facilities.
(af) Electrical Components and Systems:
Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.   
Specific examples of desirable features:  all copper conductors; additional telephone/data/cable TV outlets; ceiling fans in the bedrooms of UEPH buildings.
(ag) ATFP Considerations:   This consideration verifies the inclusion/compliance with the building related (laminate windows, design for progressive collapse, etc.) ATFP minimum standard constraints included in the Statement of Work.   All proposals must be compliant with the ATFP requirements of the Statement of Work to be considered for award.    Acceptable proposals are compliant with all ATFP requirements. Acceptance of the successful proposal does not constitute acceptance of a design that does not conform to ATFP requirements.  Final designs must comply with the ATFP requirements.
(ah) Site Utilities Components and Site Systems 


 Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability considerations, have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility. 
Specific examples of desirable features: enhanced parking/roadway construction/surfaces; sidewalks above the minimum size and construction required; corrosion resistance; valves for isolation/repair of fluid systems; low impact development considerations that exceed the minimum contract requirements, utility placement to allow future replacement/maintenance without significant impact to other systems or access to facilities
(ai) Interoperability:  Fire Alarm, Telephone, Cable Television, UMCS, and privatized utility systems (where applicable) must be integrated into the new facilities which require connection and interface with existing installation-wide systems must be accommodated in the proposed project.
(aj) Solar Hot Water Heating:   The Government will evaluate the systems and materials proposed for use in the solar domestic hot water system.  Proposals that demonstrate solar hot water provisions above 30% will receive additional consideration during the evaluation, provided that it does not increase first cost beyond the contract cost limitation (CCL).   No additional consideration will be given for proposals providing for more than 30% solar hot water if the proposed price exceeds the CCL.  If the Offeror has provided life cycle cost analyses documenting the non-feasibility of the solar system provision, the Government will verify as reasonable and complete. Errors or inconsistencies in the calculations will be considered deficiencies during evaluations.
VOLUME 1 - TAB C – SUBFACTOR 3 – SITE DESIGN

Submission Requirements:  
Presentation Drawings:
Schematic/Conceptual Site Plans showing site improvements for drainage, buildings, paving, walks,  and landscaping. Indicate all building setbacks and separations, which must meet antiterrorism design requirements.  Delineate vehicle circulation and pedestrian access to allow evaluation of the integration of this new development  into the existing surrounding infrastructure.  Select the format of the drawings provided to best illustrate compliance with the requirements of the Statement of Work.
Technical Approach Narrative:
Provide technical approach narrative, both qualitative and quantitative, defining the elements of the proposal. The narrative may include simple sketches or drawings to help illustrate the Proposer’s solutions to the Statement of Work Requirements.  Begin the narrative with a preface concerning the design concepts, providing the design rationale and basis of the proposal.   It is acceptable to include all the sub-items shown below into a single combined narrative for the entire project.   It is the responsibility of the proposer to ensure that all aspects identified in the evaluation criteria below are addressed.   Whether individual narratives or a single combined narrative is provided, for narratives shall not exceed ten (10) typewritten pages.
(ak) Grading
· Cut/Fill Considerations
(al) Landscaping
· Plant Material Selection
· Other Feature Selection
· Site Lighting Considerations
(am) Pedestrian Circulation
· Development of Circulation Patterns
· Way Finding Between Facilities
· Separation from Vehicular Circulation
(an) Vehicle Circulation
· Development of Circulation Patterns
· Parking Locations and Quantities
· Interface with Existing Street/Roadway Systems
(ao) Anti-Terrorism/Force Protection
· Compliance with the Statement of Work Requirements.
Evaluation Criteria:  
This Subfactor considers the overall layout of the site and the various specialties which define a workable, pleasing environment for the soldiers.  The proposed site development plan must incorporate all the specific requirements from the Statement of Work as well as comply with all statutory and regulatory requirements outlined therein. All site related Anti-Terrorism/Force Protection (ATFP) considerations must be included and/or addressed in the proposal.
Elements one (1) and two (2) below are equal in importance and are not separately rated.  Element (3) is not separately rated but must meet the Solicitation requirements to be rated acceptable.
(1) Grading and Landscaping: Acceptable proposals include reasonable amounts of cut/fill and regrading as necessary to ensure proper drainage and positive drainage away from facilities and parking areas.  Landscaping provided must meet the minimums required by the Statement of Work.  Proposals which include innovative solutions to storm water management, landscaping to enhance the complex environment, or other similar improvements beyond the basic requirements will receive additional consideration during the proposal evaluation process.
(2) Pedestrian and Vehicle Circulation and Storage:  Acceptable proposals address and include all the specific requirements of the Statement of Work.  
The following items will be considered with respect to pedestrian and vehicle circulation and storage.  These are not sub-factors.
Pedestrian Considerations:
· Are all parking areas served by sidewalks?
· Are all facility entrances/exits served by a paved sidewalk system?
· Does the proposed sidewalk system provide direct, convenient access to all facilities?
· Is the new sidewalk system an extension of the existing adjacent sidewalk system?
· Are sidewalk systems enhanced by appropriate landscaping?
· Is site lighting provided to enhance the security and usability of the site by pedestrians?
Vehicle Considerations:
· Are the vehicle entrance/exit ways pathways clear?
· Have a sufficient number of parking spaces for privately owned vehicles (POV) been provided?
· Do the new vehicle roadways and access points tie into the existing roadway network in an efficient manner? 
· Does the proposal provide for a separation of parking area entrance/exits from street intersections?
· Is lighting provided to enhance the security and usability of the parking and roadway areas?
· Internal circulation patterns within the parking areas.
(3) ATFP Considerations:   This element verifies the proposal’s inclusion/compliance with the site related (setbacks, etc.) ATFP constraints included in the Statement of Work.   The proposal must be compliant with the ATFP requirements of the Statement of Work to be considered for award.  Acceptable proposals are compliant with all ATFP requirements.  Acceptance of the successful proposal does not constitute acceptance of design that does not conform to ATFP requirements. The final design must comply with the ATFP requirements.
VOLUME 1 - TAB D – SUBFACTOR 4 – SUSTAINABILITY REQUIREMENTS
Submission Requirements:  
The Offeror shall acknowledge that it understands the contract requirements for sustainable design and construction and that the final project will achieve a Silver level
.  The Offeror shall submit  
LEED-NC Version 3 Project Checklist for each non-exempt facility demonstrating how it will achieve the . One checklist may be provided for multiple identical facilities.  If the Offeror proposes a higher LEED rating than silver, the proposal shall describe whether or not it involves additional costs and clearly indicate if such costs would detract from higher rated factors herein, such as functionality, quality of materials and systems, site work, etc. 
Evaluation Criteria:  
All requirements identified as mandatory in Section 01 10 00 or elsewhere in the Solicitation must be included and the proposal must meet the requirements of the LEED-NC Version 3 requirements for a Silver level.  The Government will provide additional evaluation consideration for proposals which include LEED points identified as preferred.  The Government does not desire to pay more to obtain a higher LEED rating, such as Gold, if the additional cost would detract from the higher rated factors, herein.
15.0 VOLUME 2 - FACTOR 2 – REMAINING PERFORMANCE CAPABILITY PROPOSAL
VOLUME 2 - TAB A – SUBFACTOR 1 – PROPOSED CONTRACT DURATION AND SUMMARY SCHEDULE
Submission Requirements:  
Proposed Contract Duration: The Offeror shall propose the contract duration in the appropriate Contract Line Item Number in the CLIN Schedule, not to exceed the maximum contract duration specified in the CLIN
.
Summary Schedule:  Submit a summary level schedule for integrated design and construction. Schedules or diagrams may be provided separately in a size that is easily read, but shall be bound and clearly labeled as Tab B.  This summary schedule will, after contract award, be replaced with a project schedule as required by Section 01 32 01.00 10: Project Schedule. The summary schedule shall be task oriented, indicating the number of calendar days, after notice to proceed, by which milestones are to be achieved. Offeror may use a critical path or other method of his choice; however, schedules shall be graphically represented. The proposed project schedule shall reflect the proposed contract duration Give attention to the following features:
(ap) Provide a narrative, describing the design packaging plan for separate design packages, based on the Offeror’s plan for fast tracking. Describe all design and construction to be “fast-tracked” (See section 01 33 16: Design After Award).  If long lead item equipment must be ordered prior to completion of a design phase, describe the requirement in the narrative and show the required ordering date in the schedule.
(aq) Show the design phase, including events associated with coordinating the interim and final design submittals for each package and the proper handling of the review comments for each design package (See section 01 33 16).  
(ar) Show the overall construction phase for each facility, for the site work, and for utilities. Show fast track starts for design packages but it isn’t necessary to show the detailed breakdown construction (e.g., by trades) of each facility, site work and utilities.
(as) Show turnover of each facility. Identify any proposed phased turnovers. The time to complete the facility and turnover to the Government must consider the requirement for the Contractor’s CQC completion inspection and the subsequent joint Contractor-Government turnover inspection.
(at) Show as-built submissions (See section 01 78 02.00 10: Project Closeout).
(au) Constraints: Offeror must demonstrate the capability and flexibility to plan and schedule the complete project to meet the proposed contract completion period. Clearly identify any constraints on the schedules presented (e.g., labor or material availability, permits, weather, etc.). Indicate the anticipated overall critical path on the schedule.
Evaluation Criteria: 
Proposed Contract Duration: This duration will become the contractually binding completion period. The Government will evaluate the contract duration, as proposed by the Offeror in the Contract Line Item Schedule, not to exceed the maximum allowed duration of 650 days. In assessing the reasonableness of the proposed contract duration, the Government may take into account how well the proposed summary schedule supports the proposed duration, as well as use other information, such as but not limited to independent judgment concerning logic, constraints and typical construction durations.  A proposed contract duration matching the maximum allowed contract duration is “acceptable”  A proposed contract duration shorter than the maximum allowed duration will receive additional rating consideration, provided it is realistic and deemed to be achievable.  The Government will consider an unreasonably condensed contract duration, which places additional cost or schedule risk on the Government or which may create a risk of contract or performance failure, as a significant weakness or a deficiency, depending upon the evaluators' judgment.  During the subsequent comparison between proposals, differences between proposed contract durations of at least three weeks (differences of 21 calendar days between proposals) will be considered an advantage to the Government, with greater differences also considered, accordingly. No advantage will be considered between proposals for differences less than 21 calendar days.
Summary Schedule:  In addition to the proposed contract duration the Government will evaluate the summary schedule for integrated design and construction.  The length of the schedule must match the Offeror’s proposed contract duration. If it is shorter than the proposed contract duration, it offers no advantage to the Government because it is non-binding, only representing a preliminary planned schedule.  A Schedule shorter than the proposed contract duration may indicate the Offeror is placing additional risk on the Government for any delays between the scheduled completion date and the required contract completion period.  Both parties shall assume field overhead costs are included in the contract price for the full proposed contract duration.  Therefore, the Government believes that there is no valid need to shorten the schedule less than the full proposed contract duration.  The Government will evaluate the schedule to assess the strength of understanding of the project scope, restrictions which must be considered in the schedule e.g., permitting (see section 01 10 00), long lead items, etc. The Government will evaluate the strength of understanding of events associated with coordinating design submittals, reviews and incorporating review comments, the Offeror's capability to schedule the complete project within the proposed contract duration and the realism of the schedule.  The Government will evaluate the design packaging plan for logic, reasonableness, how it facilitates meeting the proposed contract duration and how it facilitates the Government’s ability to timely perform its design reviews. The packaging plan should minimize risk to the Contractor and to the Government for tear-out and coordination for reviews.  For example, is the footing and foundation plan based on adequate design for building loads; etc.? A schedule that offers advantage(s) to the Government over one that merely indicates an adequate understanding of the scope, restrictions, major milestones and general understanding of the various events that can affect start and completion of construction will receive additional consideration.
VOLUME 2 - TAB B– SUBFACTOR 2– KEY SUBCONTRACTORS

Submission Requirements:
Identify the Key Subcontractors chosen for mechanical and electrical installation, describing the extent of their involvement in the project.  If the project includes multiple facility types or multiple facilities, also identify any subcontractor(s) that will act as a general contractor on one or more of the facilities or facility types and describe the extent of their involvement in the project.  Submit no more than five (5) Specialized Experience forms (attachment 10) for each Key Subcontractor, using the same requirements as described in the Phase 1 Specialized Experience submission requirements, including past performance ratings.  The ratings may be from either the owner or the prime contractor, if the firms were subcontractors on the cited projects.  The Offeror shall document unequivocal teaming arrangements with its key subcontractors.  Use the Letter of Commitment (attachment 11) at the end of this section.
Evaluation Criteria:
This Subfactor is composed of two equal elements (not separately rated): Specialized Experience and Past Performance.
The Government will evaluate the specialized experience and past performance of the Key Subcontractors for electrical and mechanical installation, using the same criteria as in the Phase 1 evaluation, as applicable to their role on this project.  After award, the Section 00 73 00 Special Contract Requirement Key Personnel, Subcontractors and Outside Consultants will apply to the selection, which establishes the minimum quality standard. No substitution will be allowed without adequate reason and possible consideration to the Government.
VOLUME 2 - TAB C– SUBFACTOR 3–UTILIZATION OF SMALL BUSINESS CONCERNS 
Submission Requirements:
All Offerors shall identify the extent to which Small Businesses (SBs), Veteran-Owned Small Businesses (VOSBs), Service-Disabled Veteran-Owned Small Businesses (SDVOSBs), HUBZone Small Businesses, Small Disadvantaged Businesses (SDBs) Woman-Owned Small Businesses (WOSBs), Historically Black Colleges/Universities or Minority Institutions (HBCU/MIs) would be utilized in the performance of this proposed contract.  For small businesses, as defined by the North American Industry Classification System (NAICS) Code applicable to this solicitation, the Offeror’s shall identify their own participation as a SB, VOSB, SDVOSB, HUBZONE SB, SDB, WOSB, or HBCU/MI, and it will be considered in evaluating the Utilization of Small Business factor. See Section 00 21 00 Instructions to Offerors for the applicable goals for participation in this contract.
Provide the names of SB, VOSB, SDVOSB, HUBZONE SB, SDB, WOSB, or HBCU/MIs who would participate in the proposed contract, identifying specific components to be produced or services to be performed by them, and the estimated total dollars of such work.
Evaluation Criteria:  
All Offerors (both large and small businesses) will be evaluated on the level of small business commitment that they demonstrate for the proposed acquisition.
A small business Offeror also receives credit for their small business participation as a Prime Contractor and can apply their dollar value and calculate percentages in all the applicable small business categories.
The following shall evidence small business participation:
(av) The extent to which such firms, as defined in FAR Part 19, are specifically identified in proposals;
(aw) The extent of commitment to use such firms (enforceable commitments will be weighted more heavily than non-enforceable ones);
(ax) The complexity and variety of the work small business firms are to perform;
(ay) The realism of the proposal;
(az) The extent of participation of such firms in terms of the value of the total acquisition;
(ba) The extent to which the Offeror provides detailed explanations/documentation supporting the proposed participation percentages, or lack thereof.
16.0 FACTOR 3 – PHASE I PROPOSAL ROLL-UP RATING
The Phase 1 evaluations and overall rating will be carried forward into the Phase 2 evaluation.  There is no separate submission required or allowed for Phase 2, with one limited exception.  If a key person is no longer available for the project, explain why the substitution is necessary and provide a substitute with a new resume.  Add any key personnel change information from Phase 1 in Volume 2, after all other information in that Volume in a new Tab.  The Government will then re-evaluate that portion of the Offeror’s Phase 1 proposal and adjust the Phase I overall evaluation, if necessary.  The Government will incorporate the overall, final Phase 1 rating with the individual factor ratings, underlying narratives, etc. when comparing the Phase 2 proposals to determine the proposal which provides the best value to the Government.
17.0 VOLUME 3 – PRICE AND PRO FORMA INFORMATION
GENERAL
Submit the Pro Forma information in a separate envelope labeled: “Phase 2, Volume 3 – Pro Forma Requirements.”
TAB A – FACTOR 4 – PRICE (STANDARD FORM 1442 AND CONTRACT LINE ITEM SCHEDULE).
Submission Requirements: 
Submit the properly filled out and executed SF 1442, along with the CLIN Schedule, containing proposed line item and total pricing, as well as the proposed contract duration. See instructions in Section 00 21 00, “Instructions to Offerors”.
Supplemental Price Breakdown.  If deemed necessary to evaluate the price proposals, the Government’s will request a Phase 2 price breakdown of the Contract Line items in a sealed envelope marked “Phase 2 Price Breakdown Information”, in Excel format. The Government will provide details on where and how to send the breakdown.  This information will not be needed sooner than three working days after the proposal submission due date. This information may be required for the initial Phase 2 proposal and, if requested, for any revised proposals.   This information is not an opportunity for an Offeror to revise its non-price or price proposal.
Evaluation Criteria:  
Price will not be rated or scored, but will be evaluated for fairness and reasonableness through the use of a price analysis.  The price evaluators will also check for appearance of unbalanced line item prices.  Offerors are cautioned to distribute direct costs, such as material, labor, equipment, subcontracts, etc. and to evenly distribute indirect costs, such as job overhead, home office overhead, bond, etc., to the appropriate contract line items.  

If deemed necessary, the supplemental price breakdown information will be used to assist the Government in performing the price evaluations described above.
Award cannot be made for project cost for design and construction exceeding the contract cost limitation described herein.
TAB B – BID GUARANTEE
Submission Requirements
Submit the Bid Bond in accordance with the Instructions in Section 00 21 00, Provision 52.228-1 Bid Guarantee.  
Evaluation requirements:  
This item is not rated.  The Government will review the Bid Bond for legal sufficiency.  The Bond must be legally sufficient. 
TAB C – REQUIRED PRE-AWARD INFORMATION
Submission Requirements:  
Submit this information for the Contracting Officer’s determination of Offeror responsibility, which includes, but is not limited to the following:
(bb) A list of present commitments, including the dollar value thereof, and name of the organization under which the work is being performed. Include names and telephone numbers of personnel within each organization who are familiar with the prospective contractor’s performance.
(bc) A certified statement listing; (1) each contract awarded within the preceding three month period exceeding $1,000,000.00 in value with a brief description of the contract; and (2) each contract awarded within the preceding three year period not already physically completed and exceeding $5,000,000.00 in value with a brief description of the contract.
(bd) If the prospective contractor is a joint venture, each joint venture member will be required to submit the above defined certification.
Evaluation Criteria:  
In addition to the other Phase 1 and Phase 2 proposal information, the Contracting Officer shall use this information in making an affirmative responsibility determination for award to the Successful Offeror, in accordance with FAR Part 9. 
TAB D – SUBCONTRACTING PLAN
Submission Requirements
: (NOTE: This Requirement only applies to (the otherwise successful Offeror if it is a Large Business.)
If the Offeror proposing on this solicitation is a large business concern, in accordance with the definition as identified in FAR Clause 52.219-1, “SMALL BUSINESS PROGRAM REPRESENTATION”, (upon notification that it is the apparent successful Offeror,) the firm must submit a small business subcontracting plan in accordance with FAR Clause 52.219-9 SMALL BUSINESS SUBCONTRACTING PLAN (Jan 2002) (see Appendix A of this solicitation for the full FAR Clause).  The goals established for small business, small disadvantaged business, woman-owned business, HUBZone business, Service disabled veteran-owned small business participation are described in Section 00 21 00, Instructions to Offerors.
The Small Business Subcontracting Plan shall be thorough, complete, and in accordance with AFARS Appendix DD and FAR Clause 52.219-9, as it will be incorporated into the contract upon award of the contract to the Offeror, if acceptable and upon final approval of the Contracting Officer.
The Plan shall include a description of the types of services the firm proposes to subcontract with small business (SB), small disadvantaged business (SDB), woman-owned small business (WOSB), HUBZone business, and service-disabled veteran-owned small business (SDVOSB), along with the proposed percentages of their participation, to demonstrate a plan to meet the subcontracting goals that will apply to these contracts.  If practical, the Offeror shall provide specific information on proposed subcontracted effort for this project.
Submit the firm’s subcontracting compliance on previous projects completed or underway within the past three years of the date of this solicitation.  This requirement may be supported by using copies of the U.S. Government Standard Form 295.
Evaluation Criteria:  
The Government will evaluate the Plan in accordance with the rating scheme in Army FAR Supplement Appendix DD and with the requirements of FAR Clause 52.219-9.  This requirement is rated as GO/NO-GO.  To be acceptable (“GO” rating), subcontracting plans must:
(be) Adequately address the required statutory elements.
(bf) Provide sufficient information to enable the Contracting Officer to answer affirmatively questions A through H of Appendix DD, Part 2, number 8, (Army FAR Supplement 19.705).
(bg) A subcontracting plan that is rated 70 points or less under the AFARS evaluation system will not be  considered acceptable.  The Government will review those areas where the plan is deficient with the Offeror with the goal of correcting deficiencies.    
(bh) As part of the evaluation, the Government will compare the small business subcontracting opportunities in the plan with the goals established in the solicitation with additional consideration given for a proposed subcontracting plan that exceeds the goals established in Section 00 21 00 of this solicitation.  The Government will give additional credit for a plan which is more specific in nature as to the proposed subcontracting opportunities for Small Business Community (small business (SB), small disadvantaged business (SDB), woman-owned small business (WOSB), Hubzone business (HUBZone), and service-disabled veteran-owned small business (SDVOSB).
(bi) As part of the subcontracting plan evaluation, the Government will also evaluate the Offeror’s past performance in establishing realistic yet challenging goals, and in achieving them.
NOT USED 
18.0 EVALUATION PROCEDURES
GENERAL:
The Source Selection Evaluation Board will evaluate the proposals and assign a consensus rating for each evaluation factor and subfactor, utilizing the evaluation and rating system described in Section 00 22 10, except for past performance, which has its own rating scale.
DISCUSSION (If Necessary) – 
During Phase 2, the Government intends to award without discussions.  A “Competitive Range” is a subjective determination of the most highly rated Phase 2 proposals in the event that discussions with Offerors are required in Phase 2.  In such an event, the Contracting Officer will establish a competitive range of all the most highly rated Phase 2 proposals. 
If discussions are held, the Government may engage in a broad give and take with each Offeror in the competitive range, in accordance with FAR 15.306 (d).  The Government will provide the Offeror an advance agenda for the discussions. During discussions, the Government may ask the Offeror to further explain its proposal and to answer questions about it.

Upon conclusion of discussions, those Offerors still considered the most highly rated, will be afforded an opportunity to submit their Phase 2 proposal revisions for final evaluation and selection.
FORMAT FOR TABLE OF FACILITIES
SECTION 00 22 20 - ATTACHMENT 8
	FACILITY     
(1)
	SOLICITATION REQUIREMENTS
(2)
	PROPOSAL PROVIDED
(3)
	DIFFERENCE (+/-)
(4)
	NOTES/REMARKS
(5)

	
	Net SF
	Gross SF
	Net SF
	Gross SF
	Net SF
	Gross SF
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	


Notes:
(4) Facility column shall identify building, e.g.  Dining Facility, TEMF, UEPH, etc.  Where different designs are offered for the same overall building type, each different design shall be identified and tabulated separately.
(5) Complete these columns directly from information in the solicitation.  If the solicitation is silent on net square feet for a particular facility, leave this blank.
(6) Complete these columns directly from the information in your proposal.
(7) This column represents the mathematical difference between the proposal and the solicitation requirements + differences represent areas above the solicitation requirements and – differences represent areas below the solicitation requirements.  Proposers are cautioned that exceeding the statutory limitations on building size will cause a proposal to be considered non-compliant.
(8) This column is provided to allow the proposers to place additional relevant information with respect to building area.
FORMAT FOR TABLE OF SPACES
SECTION 00 22 20 - ATTACHMENT 9
FACILITY: _____________________
	SPACE DESIGNATION   
(1)
	SOLICITATION REQUIREMENTS MIN REQUIRED
(2)
SF
	PROPOSAL PROVIDED
(3)
SF
	DIFFERENCE (+/-)
(4)
SF
	NOTES/REMARKS 
(5)

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Notes:
(9) The proposer shall list all spaces within the identified facility in this column.
(10) The proposer shall complete this column by taking the information directly from the solicitation Statement of Work.   Where a particular space does not have a specific solicitation requirement, this column may be left blank.
(11) The proposer shall complete this column directly from the information contained in the proposal.
(12) This column represents the mathematical difference between the proposal and the solicitation requirements.  + differences represent areas above the solicitation requirements and   – differences represent areas below the solicitation requirements.   
(13) This column is provided to allow the proposers to place additional relevant information with respect to spaces provided.
(14) Where multiple facilities of the same type (e.g. Dining Facility, UEPH, etc) are included in a single contract, each facility shall be identified in a separate table.
COMPANY SPECIALIZED EXPERIENCE
KEY SUBCONTRACTOR (OR PRIME IF WORK NOT TO BE SUBCONTRACTED)
SECTION 00 22 20 - ATTACHMENT 10

Provide the following information to show examples of projects your company constructed within the last five years indicating experience with projects of similar type and scope.  Use one form per project. 
(bj) Type of BCT Facility Represented ___________________________________________________________
(bk) Your Firm’s Name  _______________________________________________________________________
(bl) Name of project  _________________________________________________________________________
(bm) Owner _________________________________________________________________________________
(bn) General Scope of Construction Project    ______________________________________________________
_______________________________________________________________________________________
_______________________________________________________________________________________
(bo) Your Role (Prime, Joint Venture, or Subcontractor, etc.) and Work Your Company Self-Performed :
_______________________________________________________________________________________
_______________________________________________________________________________________
(bp) Your Contract or Subcontract Amount ________________________________________________________
(bq) Detailed Description of Your Self-Performed Work _______________________________________________
_______________________________________________________________________________________
(br) Describe any Work You Subcontract to Others __________________________________________________
_______________________________________________________________________________________
(bs) Dates Your (sub) contract: Started ___________________ Completed______________
(bt) Your Performance Evaluation by Owner, if any _________________________________________________
By Prime:  ______________________________________________________________________________
(bu) Were You Terminated or Assessed Liquidated Damages? ________________________________________
(If either is “Yes”, attach an Explanation)
(bv) Name and Company of Point of Contact (POC) for reference (If you were a subcontractor, also list the firm you were hired by): _______________________________________________________________________
(bw) Current Telephone Number of Reference POC _________________________________________________
LETTER OF COMMITMENT OF KEY SUBCONTRACTOR
(USE SUBCONTRACTOR’S COMPANY LETTERHEAD)
SECTION 00 22 20 - ATTACHMENT 11

TO: Contracting Officer
SUBJECT: Letter of Commitment for Proposed Contract for ____________________
Dear Sir or Madam:
I hereby make the unequivocal commitment that, in the event of an award of a contract to (Fill in name of Proposer), that (insert name of design firm) will fulfill the duties of (state role on a project)
Sincerely, (Authorized Official)
Date: __________
End of Section 00 22 20

SECTION 00 45 00
REPRESENTATIONS, CERTIFICATIONS
AND OTHER STATEMENTS OF BIDDERS/OFFERORS
The clauses below are included for reference only.  They are to be entered into the RFP through the SPS system.  No other clauses other than those listed in the tables below should be included in the RFP unless approved by the PEO
The following contract provisions are required to be used
	PROVISION
	TITLE
	Inc by Reference
	NOTES

	52.236-28
	Preparation of Proposals -- Construction 
	Yes
	36.520 when contracting by negotiation.


The following contract provisions are to be used if applicable for your project
	PROVISION
	TITLE
	Inc by Reference
	NOTES

	52.204-3
	TAXPAYER IDENTIFICATION
	NO
	4.905 USE WHERE CLAUSE 52.204-7 IS NOT INCLUDED & FAR PART 12 NOT APPLICABLE

	52.204-8
	ANNUAL REPRESENTATIONS AND CERTIFICATIONS
	NO
	4.1202 FOR ALL EXCEPT COMMERCIAL ITEMS

	52.222-23
	NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION 
	No
	22.810(b) USE WITH 52.222-26 WHERE K > $10K

	52.230-7
	PROPOSAL DISCLOSURE-COST ACCOUNTING PRACTICE CHANGES
	No
	30.201-3(c ) IF CAS APPLIES

	252.209-7001
	DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A TERRORIST COUNTRY
	No
	DFARS 209.104-70(a) > $100K

	252.225-7031
	SECONDARY ARAB BOYCOTT OF ISRAEL 
	Yes
	DFARS 225.7605 use in all solicitations

	252.227-7028
	TECHNICAL DATA OR COMPUTER SOFTWARE PREVIOUSLY DELIVERED TO THE GOVERNMENT
	Yes
	DFARS 227.7103-6(d), 227.7104(f)(2), or 227.7203-6(e),

	252.247-7022
	REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA
	No
	DFARS 247.573(a) > SAT


End of Section 00 45 00

SECTION 00 72 00
TABLE OF CONTENTS FOR CONTRACT CLAUSES
The clauses below are included for reference only.  They are to be entered into the RFP through the SPS system.  No other clauses other than those listed in the tables below should be included in the RFP unless approved by the PEO
The following contract clauses are required to be used:
	PROVISION
	TITLE
	Inc by Reference
	NOTES

	52.202-1
	DEFINITIONS
	Yes
	2.201 > SAT FOR CONSTRUCTION/ A-E/ DEMOLITION-ALL

	52.203-5
	COVENANT AGAINST CONTINGENT FEES
	Yes
	3.404 > SAT EXCEPT THOSE FOR COMMERCIAL ITEMS

	52.203-7
	ANTI-KICKBACK PROCEDURES
	Yes
	3.502-2 > SAT EXCEPT THOSE FOR COMMERCIAL ITEMS

	52.211-10
	COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK
	NO
	11.404(b)

	52.216-24
	LIMITATION OF GOVERNMENT LIABILITY
	NO
	16.603-4(b)(2) USE WITH LETTER CONTRACTS

	52.216-25
	CONTRACT DEFINITIZATION
	NO
	16.603-4(b)(3) USE WITH LETTER CONTRACTS

	52.223-14
	TOXIC CHEMICAL RELEASE REPORTING
	Yes
	23.907(b) > SAT USE IN ALL K THAT INCLUDES 52.222-13 IN SECTION 00600.  USE FOR CONSTRUCTION

	52.225-13
	RESTRICTIONS ON CERTAIN FOREIGN PURCHASES
	Yes
	25.1103(a) > $2500

	52.232-27
	PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS
	Yes
	32.908 (b) ALL

	52.232-5
	PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS
	No
	32.111(a)(5) FP CONSTRUCTION

	52.233-3
	PROTEST AFTER AWARD
	Yes
	33.106(b) ALL

	52.233-4
	APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM
	Yes
	33.215(b) ALL

	52.236-5
	MATERIAL AND WORKMANSHIP
	Yes
	36.505 ALL

	52.236-7
	PERMITS AND RESPONSIBILITIES 
	Yes
	36.507 FP CONSTRUCTION > SAT

	52.244-6
	SUBCONTRACTS FOR COMMERCIAL ITEMS
	Yes
	44.403 ALL Ks OTHER THAN COM. ITEMS


The following contract clauses are to be used if applicable for your project:
	PROVISION
	TITLE
	Inc by Reference
	NOTES

	52.203-3
	GRATUITIES
	Yes
	3.202 > SAT EXCEPT THOSE FOR PERSONAL SVCS

	52.203-6
	RESTRICTION ON SUBCONTRACTOR SALES TO THE GOVERNMENT
	Yes
	3.503-2 > SAT EXCEPT THOSE FOR COMMERCIAL ITEMS

	52.203-8
	CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER ACTIVITY
	Yes
	3.104-9(a) > SAT

	52.203-10
	PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY
	Yes
	3.104-9(b) > SAT

	52.203-12
	LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS
	Yes
	3.808(b) > $100K

	52.204-2
	SECURITY REQUIREMENTS 
	Yes
	4.404(a) USE WHEN CONTRACT MAY REQUIRE ACCESS TO CLASSIFIED INFORMAITON

	52.204-2 ALT II
	SECURITY REQUIREMENTS (AUG 1996) ALT II
	Yes
	4.404(c ) USE WHERE KTR ID IS REQ'D 

	52.204-4
	PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER
	Yes
	4.303 > SAT

	52.204-7
	CENTRAL CONTRACTOR REGISTRATION
	Yes
	4.1104 USE IN ALL EXCEPT WHERE (1) GOVT PURCH CARD IS USED FOR PURCHASING AND PAYMENT, (2) CLASSIFIED, (3)CONTINGENCY

	52.204-9
	PERSONAL IDENTITY VERIFICATION OF CONTRACTOR PERSONNEL
	Yes
	4.1301 use when when contract performance requires contractors to have routine physical access to a Federally-controlled facility and/or routine access to a Federally-controlled information system.

	52.208-8
	REQUIRED SOURCES FOR HELIUM AND HELIUM USAGE DATA
	NO
	8.505 IF PEFORMANCE REQUIRES A MAJOR HELIUM REQUIREMENT

	52.209-6
	PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT
	Yes
	9.409(b) >$25K

	52.211-10 ALT I
	COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (Apr 1984) ALTERNATE I
	Yes
	11.404(b) IF COMPLETION DATE IS EXPRESS AS SPECIFIC CALENDAR DATE

	52.211-13
	TIME EXTENSIONS
	Yes
	11.503( C) IF USING 52.211-12 AND IF MULTIPLE COMPLETION DATES WITH SEPARATE LIQUIDATED DAMAGES

	52.211-15
	DEFENSE PRIORITY AND ALLOCATION REQUIREMENTS
	Yes
	11.604(b) PRIORITY RATED CONTRACTS

	52.211-18
	VARIATION IN ESTIMATED QUANTITY
	Yes
	11.703 c) IF VARIATION IN ESTIMATED QUANTITY OF UNIT PRICED ITEMS IS AUTHORIZED

	52.215-2
	AUDIT AND RECORDS -- NEGOTIATION
	Yes
	15.209(b)(1) > SAT

	52.215-2 ALT III
	AUDIT AND RECORDS -- NEGOTIATION (JUNE 1999) ALTERNATE III
	Yes
	15.209(b)(4) USE WHEN HEAD OF AGENCY HAS WAIVED EXAMINATION OF RECORDS BY THE COMPTROLLER GENERAL IAW 25.1001

	52.215-8
	Order of Precedence -- Uniform Contract Format 
	Yes
	15.209(h) in solicitations and contracts using the format at 15.204.

	52.215-10
	PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA
	Yes
	15.408(b) SOLE SOURCE > $550K

	52.215-11
	PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA -- MODIFICATIONS
	Yes
	15.408( c) USE IN ALL THAT MODS MAY BE > $550K

	52.215-12
	SUBCONTRACTOR COST OR PRICING DATA
	Yes
	15.408(d) SOLE SOURCE > $550K

	52.215-13
	SUBCONTRACTOR COST OR PRICING DATA --MODIFICATIONS
	Yes
	15.408(e) USE WHEN 52.215-11 IS USED

	52.215-15
	PENSION ADJUSTMENTS AND ASSET REVERSIONS
	Yes
	15.408(g) USE WHERE COST OR PRICING DATA REQ'D OR COST DETERMINATIONS SUBJECT TO PART 31.

	52.215-17
	WAIVER OF FACILITIES CAPITAL COST OF MONEY
	Yes
	15.408(i) USE WHERE KTR DOES NOT PROPOSE FACILITIES CAPITAL COST OF MONEY IN ITS OFFER

	52.215-18
	REVERSION OR ADJUSTMENT OF PLANS FOR POSTRETIREMENT BENEFITS (PRB) OTHER THAN PENSIONS
	Yes
	15.408(j) USE WHERE COST OR PRICING DATA REQ'D OR COST DETERMINATIONS SUBJECT TO PART 31.

	52.215-19
	NOTIFICATION OF OWNERSHIP CHANGES
	NO
	15.408(k) USE WHERE COST OR PRICING DATA REQ'D OR COST DETERMINATIONS SUBJECT TO PART 31.

	52.216-5
	PRICE REDETERMINATION -- PROSPECTIVE
	Yes
	16.205-4 USE IN ACQUISITIONS OF QUANTITY PRODUCTION WHERE FFP CAN BE NEGOTIATED FOR AN INITIAL PERIOD BUT NOT SUBSEQUENT PERIODS.

	52.216-16
	INCENTIVE PRICE REVISION -- FIRM TARGETS
	Yes
	16.406(a)3 USE WITH FP INCENTIVE (FIXED TARGETS) CONTRACTS

	52.216-17
	INCENTIVE PRICE REVISION -- SUCCESSIVE TARGETS
	Yes
	16.406(b)3 USE WITH FP INCENTIVE (SUCCESSIVE TARGETS) CONTRACTS

	52.216-18
	ORDERING
	Yes
	16.506(a) IDC, DEFINATE QUANTITY, OR REQUIREMENTS

	52.216-19
	ORDER LIMITATIONS
	Yes
	16.506(b) IDC, DEFINATE QUANITITY, OR REQUIREMENTS

	52.216-20
	DEFINITE QUANITY
	Yes
	16.506(c ) IF DEFINATE QUANITY

	52.216-21
	REQUIREMENTS
	Yes
	16.506(d)(1) IF A REQUIRMENTS CONTRACT

	52.216-22
	INDEFINITE QUANTITY
	Yes
	16.506(e) IDC ONLY

	52.216-23
	EXECUTION AND COMMENCEMENT OF WORK 
	NO
	16.603-4(b)(1) USE WITH LETTER CONTRACTS EXCEPT WHERE AWARDED ON SF26

	52.216-25 ALT I
	CONTRACT DEFINITIZATION (OCT 1997) ALTERNATE I
	NO
	16.603-4(b)(3) USE WITH LETTER CONTRACTS WHERE AWARDING ON THE BASIS OF PRICE COMPETITION

	52.217-2
	CANCELLATION UNDER MULTIYEAR CONTRACTS
	Yes
	17.109(a) IF A MULTIYEAR CONTRACT

	52.217-9
	OPTION TO EXTEND THE TERM OF THE CONTRACT
	Yes
	17.208(g) USE IN IDC'S. REQ'D TO GIVE 30 DAY NOTICE FOR OPTION PERIODS.

	52.219-3
	NOTICE OF TOTAL HUBZONE SET-ASIDE
	Yes
	19.1308(a) USE IN TOTAL HUBZONE SET-ASIDES

	52.219-4
	NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS CONCERNS
	Yes
	19.1308(b) FULL & OPEN NOT < SAT

	52.219-8
	UTILIZATION OF SMALL BUSINESS CONCERNS
	Yes
	19.708(a) > SAT UNLESS FOR PERSONAL SVCS OR OUTSIDE USA

	52.219-9
	SMALL BUSINESS SUBCONTRACTING PLAN
	Yes
	19.708(b) > $1 MILLION & WHERE 52.219-8 EXCEPT WITH SET-ASIDES

	52.219-9 ALT II
	SMALL BUSINESS SUBCONTRACTING PLAN (JUL 2005) ALT II
	Yes
	19.708(b)(2) USE IF 52.219-9 USED

	52.219-14
	LIMITATIONS ON SUBCONTRACTING
	Yes
	19.508(e) > SAT AND SET-ASIDE OR 19.811-3(e).  INCLUDE IN UNRESTRICTED SOLICITATIONS ALSO. APPLICABLE ON AN RESTRICTED AWARD WHEN A PRICE PREFERENCE IS CLAIMED (CURRENTLY SUSPENDED FOR RFP'S ISSUED THROUGH 9 MAR 2007)

	52.219-16
	LIQUIDATED DAMAGES -- SUBCONTRACTING PLAN 
	Yes
	19.708(b)(2) USE IF 52.219-9 USED

	52.219-17
	SECTION 8(a) AWARD
	No
	19.811-3(c) - 8(a) COMPETITIVE OR SOLE SOURCE

	52.219-18
	NOTIFICATION OF COMPETITION LIMITED TO ELIGIBLE 8(a) CONCERNS  - (USE BOTH FAR & DFARS CLAUSES IN AN 8(A) SET ASIDE.)  
	No
	19.811-3(d) - 8(a) COMPETITIVE

	52.219-23
	NOTICE OF PRICE EVALUATION ADJUSTMENT FOR SMALL DISADVANTAGED BUSINESS CONCERNS
	Yes
	19.1104 - CHECK NAICS CODE, DO NOT USE WITH SET-ASIDES

	52.219-23 ALT II
	NOTICE OF PRICE EVALUATION ADJUSTMENT FOR SMALL DISADVANTAGED BUSINESS CONCERNS (SEP 2005) ALTERNATE II
	Yes
	19.1104 - USE WHEN A REGIONAL PRICE EVALUATION ADJUSTMENT IS AUTHORIZED

	52.219-25
	SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM-DISADVANTAGED STATUS AND REPORTING
	Yes
	19.1204(b) IF CONSIDERING PARTICIPATION OF SDB

	52.219-27
	NOTICE OF TOTAL SERVICE DISABLED VETERAN OWNED SMALL BUSINESS SET ASIDE
	Yes
	19.1407-USE IF DOING A SET-ASIDE  OR SOLE-SOURCE TO A SDVOSB

	52.222-10
	COMPLIANCE WITH COPELAND ACT REQUIREMENT
	Yes
	22.407 (a) > $2000

	52.222-11
	SUBCONTRACTS (LABOR STANDARDS)
	Yes
	22.407 (a) > $2000

	52.222-12
	CONTRACT TERMINATION -- DEBARMENT
	Yes
	22.407 (a) > $2000 (CONSTRUCTION)

	52.222-13
	COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS
	Yes
	22.407 (a) > $2000 (CONSTRUCTION)

	52.222-14
	DISPUTES CONCERNING LABOR STANDARDS
	Yes
	22.407 (a) > $2000 (CONSTRUCTION)

	52.222-15
	CERTIFICATION OF ELIGIBILITY
	Yes
	22.407 (a) > $2000 (CONSTRUCTION)

	52.222-21
	PROHIBITION OF SEGREGATED FACILITIES
	Yes
	22.810(a)(1) USE WITH 52.222-26

	52.222-26
	EQUAL OPPORTUNITY
	Yes
	22.810(e) USE IN ALL UNLESS K IS EXEMPT FROM EO11240

	52.222-27
	AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION
	Yes
	22.810(f) USE W/ 52.222-26

	52.222-3
	CONVICT LABOR
	Yes
	22.202 > SAT

	52.222-30
	DAVIS BACON ACT--PRICE ADJUSTMENT (NONE OR SEPARATELY SPECIFIED METHOD)
	Yes
	22.407(e) USE WITH OPTIONS TO EXTEND TERM OF K, & PRICE ADJUSTMENT METHOD BEING USED IS AT 22.404-12(c ) (1) or (2)

	52.222-31
	DAVIS BACON ACT--PRICE ADJUSTMENT (PERCENTAGE METHOD)
	Yes
	22.407(f) USE WITH OPTIONS TO EXTEND TERM OF K, & PRICE ADJUSTMENT METHOD BEING USED IS AT 22.404-12(c )(3)

	52.222-32
	DAVIS BACON ACT--PRICE ADJUSTMENT (NONE OR SEPARATELY SPECIFIED METHOD)
	Yes
	22.407(g) USE WITH OPTIONS TO EXTEND TERM OF K, & PRICE ADJUSTMENT METHOD BEING USED IS AT 22.404-12(c ) (4)

	52.222-35
	EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETRANS OF THE VIETMNAM ERA, AND OTHER ELGIBLE VETRANS
	Yes
	22.1310(a)(1) > $25K EXCEPT OUTSIDE USA

	52.222-36
	AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES
	Yes
	22.1408(a) > $10 K EXCEPT WHEN OUTSIDE USA

	52.222-37
	EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETRANS OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETRANS
	Yes
	22.1308(b) USE W/52.222-35 > $10K EXCEPT OUTSIDE USA

	52.222-39
	NOTIFICATION OF EMPLOYEE RIGHTS CONCERNING PAYMENT OF UNIION DUES OR FEES
	No
	22.1605 ALL > SAT EXCEPT THOSE COVERED BY AN EXEMPTION GRANTED BY THE SECRETARY OF LABOR

	52.222-54
	EMPLOYMENT ELIGIBILITY VERIFICATION
	No
	22.1803 ALL > SAT, EXCEPT THOSE CONTRACTS PERFORMED OUTSIDE THE US, OR ARE FOR PERIOD LESS THAN 120 DAYS

	52.222-4
	CONTRACT WORK HOURS AND SAFETY STANDARDS ACT -- OVERTIME COMPENSATION
	Yes
	22.305 IF LABORERS OR MECHANICS

	52.222-6
	DAVIS-BACON ACT
	Yes
	22.407 (a) > $2000

	52.222-7
	WITHHOLDING OF FUNDS
	Yes
	22.407 (a) > $2000

	52.222-8
	PAYROLLS AND BASIC RECORDS
	Yes
	22.407 (a) > $2000

	52.222-9
	APPRENTICES AND TRAINEES
	Yes
	22.407 (a) > $2000

	52.223-3
	HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA
	No
	23.303 IF REQUIRES DELIVERY OF HAZARDOUS MATERIAL

	52.223-5
	POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION
	Yes
	23.1005 USE IF PERFORMED ON A FEDERAL FACILITY 

	52.223-6
	DRUG FREE WORKPLACE
	Yes
	23.505 > SAT UNLESS AWARDED TO INDIVIDUAL

	52.225-11
	BUY AMERICAN ACT --CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS
	No
	25.1102 (C)(1)  CONSTRUCTION > $6.8 M

	52.225-11 ALT I
	BUY AMERICAN ACT --CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS (JAN 2005), ALT I
	No
	25.1102 (C)(3) K BETWEEN $6.806,000 & $7,068,419

	52.225-9
	BUY AMERICAN ACT-- CONSTRUCTION MATERIALS
	No
	25.1102(a) CONSTRUCTION LESS THAN $6.8 MILLION

	52.226-1
	UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED ECONOMIC ENTERPRISES
	Yes
	26.104 WHERE SUBCT POSSIBILITIES EXIST AND FUNDS ARE AVAILABLE

	52.227-1
	AUTHORIZATION AND CONSENT
	Yes
	27.201(a) ALL

	52.227-2
	NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT
	Yes
	27.202-2 >SAT

	52.227-4
	PATENT INDEMNITY--CONSTRUCTION CONTRACTS
	Yes
	27.203-5 USE, EXCEPT IF USING 52.227-1 ALT I

	52.228-2
	ADDITIONAL BOND SECURITY
	Yes
	28.106-4 USE IF PERFORMANCE /PAYMENT BONDS REQUIRED ALL

	52.228-5
	INSURANCE--WORK ON A GOVERNMENT INSTALLATION
	Yes
	28.310 USE IF WORK ON GOVERNMENT INSTALLATION

	52.228-11
	PLEDGES OF ASSETS
	No
	28.203-6 USE IF PERFORMANCE OR PAYMENT BONDS REQ'D

	52.228-12
	PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS
	Yes
	28.106-4(b) USE IF PERFORMANCE AND PAYMENT BONDS REQ'D

	52.228-13
	ALTERNATIVE PAYMENT PROTECTIONS
	No
	28.102-3(b) IF BETWEEN $25K-$100K

	52.228-14
	IRREVOCABLE LETTER OF CREDIT
	No
	28.404-4 USE IF PERFORMANCE OR PAYMENT BONDS REQ'D

	52.228-15
	PERFORMANCE AND PAYMENT BONDS - CONSTRUCTION
	Yes
	28.102-3(a)(6) USE IF >$100K AND PERFORMANCE AND PAYMENT BONDS REQ'D

	52.229-2
	NORTH CAROLINA STATE AND LOCAL SALES AND USE TAX
	No
	29.104-2 IF PERFORMED IN NC

	52.229-3
	FEDERAL, STATE, AND LOCAL TAXES
	Yes
	29.401-3 IF FP AND >SIMPLIFIED ACQ THRESHOLD

	52.229-4
	FEDERAL, STATE, AND LOCAL TAXES (ADJUSTMENTS)
	Yes
	29.401-3(b) IF SOLE-SOURCE & INCLUDES INAPPROPRIATE CONTINGENCY

	52.230-2
	COST ACCOUNTING STANDARDS 
	Yes
	30.201-4(a) USE UNLESS EXEMPT FROM CAS OR USING MODIFIED CAS

	52.230-3
	DISCLOSURE AND CONSISTENCY OF COST ACCOUNTING PRACTICES
	Yes
	30.201-4(b)(1) IF BETWEEN $500K-$50M & OFFEROR ELIGIBLE FOR MODIFIED CAS

	52.230-6
	ADMINISTRATION OF COST ACCOUNTING STANDARDS
	Yes
	30.201-4(d)(1) IF ANY CLAUSE AT 30.201-4 (a)(b) or (e) APPLIES

	52.232-12
	ADVANCE PAYMENTS
	No
	32.412(a) IF ALLOWING ADVANCE PAYMENTS

	52.232-16
	PROGRESS PAYMENTS
	No
	32.502-4(a) IF PROVIDING PROGRESS PAYMENTS BASED ON COST

	52.232-16 ALT I 
	PROGRESS PAYMENTS ALT 1
	No
	32.502-4(b) IF KTR IS SMALL BUSINESS AND USING PROGRESS PAYMENTS

	52.232-16 ALT III
	PROGRESS PAYMENTS ALT III
	No
	32.502-4(d) IF USING PROGRESS PAYMENTS, IDIQ, BOA, & KTR IS NOT SMALL BUSINESS

	52.232-17
	INTEREST
	Yes
	32.617(a) & (b) ALL > $100K

	52.232-18
	AVAILABILITY OF FUNDS
	Yes
	32.705-1(a); USE IF THE K WILL BE CHARGEABLE TO NEW FY FUNDS & CT ACTION IS TO BE INITIATED BEFORE FUNDS ARE AVAILABLE (USE IF SAF)

	52.232-23
	ASSIGNMENT OF CLAIMS  
	Yes
	32.806(a)(1) > MICRO-PURCHASE THRESHOLD UNLESS THE K PROHIBITS THE ASSIGNMENT OF CLAIMS

	52.232-23 ALT I
	ASSIGNMENT OF CLAIMS (JAN 1986), ALT I
	Yes
	32.806(a)(1) & 232.806(a)(2) - USE UNLESS ASSIGNMENT OF CLAIMS IS PROHIBITED

	52.232-32
	PERFORMANCE BASED PAYMENTS
	Yes
	32.1005 IF USING PERFORMANCE BASED PAYMENTS

	52.232-33
	PAYMENT BY ELECTRONIC FUNDS TRANSFER -- CENTRAL CONTRACTOR REGISTRATION
	Yes
	32.1110(a)(1) IF CCR USED AS DATABASE 

	52.233-1
	DISPUTES
	Yes
	32.215 USE IN ALL UNLESS 33.203(b) APPLIES (FOREIGN ACQS)

	52.233-1 ALT I
	DISPUTES ALT I
	Yes
	33.215 IF CONTINUED PERFORMANCE IS NECESSARY

	52.236-1
	PERFORMANCE OF WORK BY CONTRACTOR
	No
	36.501(b) IF FP CONSTRUCTION, > $1M.  STATE THAT THE CONTRACTOR SHALL SELF-PERFORM AT LEAST 12% OF THE WORK.

	52.236-2
	DIFFERING SITE CONDITIONS
	Yes
	36.502 FP CONSTRUCTION > SAT

	52.236-3
	SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK
	Yes
	36.503 FP CONSTRUCTION > SAT

	52.236-4
	PHYSICAL DATA
	No
	36.504 IF FP  CONSTRUCTION & PHYSICAL DATA WILL BE PROVIDED

	52.236-6
	SUPERINTENDENCE BY THE CONTRACTOR
	Yes
	36.506 FP CONSTRUCTION > SAT

	52.236-8
	OTHER CONTRACTS
	Yes
	36.508 FP CONSTRUCTION OR DEMOLITION > SAT

	52.236-9
	PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS
	Yes
	36.509 FP CONSTRUCTION > SAT

	52.236-10
	OPERATIONS AND STORAGE AREAS
	Yes
	36.510 FP CONSTRUCTION > SAT

	52.236-11
	USE AND POSSESSION PRIOR TO COMPLETION
	Yes
	36.511 FP CONSTRUCTION > SAT

	52.236-12
	CLEANING UP
	Yes
	36.512 FP CONSTRUCTION > SAT

	52.236-13
	ACCIDENT PREVENTION
	Yes
	36.513 FP CONSTRUCTION > SAT

	52.236-13 ALT I
	ACCIDENT PREVENTION (NOV 1991), ALT I
	Yes
	36.513 FP CONSTRUCTION, IF LONG DURATION OR HAZARDOUS > SAT

	52.236-14
	AVAILABILITY AND USE OF UTILITY SERVICES
	Yes
	36.514 FP CONSTRUCTION & FURNISHING UTILITIES IS IN GOVT'S BEST INTEREST

	52.236-17
	LAYOUT OF WORK
	Yes
	36.517 FP CONSTRUCTION > SAT, NEED ACCURATE WORK LAYOUT

	52.236-21
	SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION
	Yes
	36.521 FP CONSTRUCTION > SAT

	52.236-21ALT I
	SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION ALT I
	Yes
	36.521 FP CONSTRUCTION > SAT, IF REPRODUCIBLE SHOP DRAWINGS ARE NEEDED

	52.236-21ALT II
	SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION ALT II
	Yes
	36.521 FP CONSTRUCTION > SAT, IF REPRODUCIBLE SHOP DRAWINGS ARE NOT NEEDED

	52.236-25
	REQUIREMENTS FOR REGISTRATION OF DESIGNERS
	Yes
	36.609-4 USE IFOR ALL DESIGN-BUILD CONTRACTS

	52.236-26
	PRECONSTRUCTION CONFERENCE
	Yes
	36.522 USE IF NEED A PRECONSTRUCTION CONFERENCE

	52.242-13
	BANKRUPTCY
	Yes
	42.903 > SAT

	52.242-14
	SUSPENSION OF WORK
	Yes
	42.1305(a) FP CONSTRUCTION

	52.243-4
	CHANGES
	Yes
	43.205(d) > SAT

	52.244-5
	COMPETITION IN SUBCONTRACTING
	Yes
	44.204(c ) USE IF CAN NOT AWARD ON BASIS OF ADEQUATE PRICE COMPETITION

	52.245-1
	PROPERTY RECORDS
	Yes
	45.106(a) IF HAVE GFP

	52.245-2
	GOVERNMENT PROPERTY (FIXED PRICE CONTRACTS)
	Yes
	45.106(b)(1) IF GFP IS >$100K AND INSTALLED BY KTR

	52.246-12
	INSPECTION OF CONSTRUCTION
	Yes
	46.312 IF >SAT

	52.246-21
	WARRANTY OF CONSTRUCTION
	Yes
	46.710 (e)(1) ALL FP CONSTRUCTION

	52.248-3
	VALUE ENGINEERING-CONSTRUCTION
	Yes
	48.202 IF > SAT

	52.249-2 ALT I
	TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED PRICE) (MAY 2004) ALT I
	Yes
	49.502(b)(1)(ii) IF > $100K

	52.252-2
	CLAUSES INCORPORATED BY REFERENCE
	No
	52.107(b) - ALL

	52.253-1
	COMPUTER GENERATED FORMS
	Yes
	53.111 IF DATA IS TO BE SUBMITTED ON FEDERAL FORMS

	252-201-7000
	CONTRACTING OFFICER'S REPRESENTATIVE
	No
	201.602-70 WHEN COR IS NEEDED

	252-203-7001
	PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-CONTRACT-RELATED FELONIES
	No
	203.570-3 > SAT

	252-203-7002
	DISPLAY OF DOD HOTLINE POSTER
	No
	203.7002 > $5 MILLION ONLY

	252-204-7000
	DISCLOSURE OF INFORMATION
	No
	DFARS 204.404-70 WHEN THE CONTRACTOR WILL  HAVE ACCESS TO OR GENERATE UNCLASSIFIED INFO THAT MAY BE SENSITIVE & INAPPROPRIATE FOR RELEASE TO THE PUBLIC

	252-204-7003
	CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT
	No
	DFARS 204.404-70(b) ALL

	252-204-7004 ALT A
	ALTERNATE A (REQUIRED CENTRAL CONTRACTOR REGISTRATION REVISED BY DFARS CHANGE NOTICE 20031114)
	No
	DFARS 204.404-70(b) ALL

	252.205-7000
	PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS
	No
	DFARS 205.470-2 > $1,000,000

	252.209-7004
	SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY THE GOVERNMENT OF A TERRORIST COUNTRY
	No
	DFARS 209.409 > SAT

	252.215-7000
	PRICING ADJUSTMENTS
	No
	DFARS 215.408-8(1) USE WITH 52.215-11, 12, 13

	252.219-7003
	SMALL, SMALL DISADVANTAGED AND WOMEN OWNED SMALL BUSINESS SUBCONTRACTING PLAN
	No
	DFARS 219-708 IF UNDER TEST PROGRAM USED IF 52.219-9 IS USED NA/SB

	252.219-7009
	SECTION 8(a) DIRECT AWARD
	No
	DFARS 219.811-3(1) IF 8(a) AWARD USE IAW MOU IN DFARS 219.800

	252.219-7010 ALT A
	NOTIFICATION OF COMPETITION LIMITED TO ELIGIBLE 8(a) CONCERNS (USE BOTH FAR AND DFARS CLAUSES MUST BE USED IN AN 8(A) SET-ASIDE.)
	No
	AS PRESCRIBED USE IN 8(a) SET-ASIDES WITH CLAUSE 52.219-18 AT DFARS 52.219-7010 ALT A

	252.223-7001
	HAZARD WARNING LABELS
	No
	DFARS 223.303 WHICH REQUIRE SUBMISSION OF HAZARDOUS MATERIAL DATA SHEETS

	252.223-7004
	DRUG-FREE WORK FORCE
	No
	DFARS 223-570-4 IF CLASSIFIED INFORMATION USED

	252.223-7006
	PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND HAZARDOUS MATERIALS
	No
	DFARS 223-7103 PERFORMANCE ON DOD INSTALLATION

	252.225-7012
	PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES
	No
	DFARS 225.7012 ALL

	252.226-7001
	UTILIZATION OF INDIAN ORGANIZATIONS, INDIAN-OWNED ECONOMIC ENTERPRISES, AND NATIVE HAWAIIAN SMALL BUSINESS CONCERNS
	No
	DFARS 226.103 IF THERE ARE SUBCONTRACTING OPPORTUNITIES FOR INDIAN OWNED ENTERPRISES PIL 2002-11 DTD 5/15/02

	252.227-7022
	GOVERNMENT RIGHTS (UNLIMITED)
	No
	DFARS 227.7107-1(a) CONSTRUCTION WITH A/E
USE FOR DESIGN-BUILD

	252.227-7023
	DRAWINGS AND OTHER DATA TO BECOME PROPERTY OF THE GOVERNMENT
	No
	DFARS 227.7107-1(b) CONSTRUCTION WITH A/E - USE FOR DESIGN-BUILD WHEN GOVERNMENT TO OWN EXCLUSIVE RIGHTS TO A UNIQUE DESIGN, IN LIEU OF  252.227-7022

	252.227-7033
	RIGHTS IN SHOP DRAWINGS
	No
	DFARS 227.7107-1(d) IF SHOP DRAWINGS PART OF DELIVERABLE

	252.231-7000
	SUPPLEMENTAL COST PRINCIPLES 
	No
	DFARS 231.100-70 USE IN ALL SOLICITATION & CONTRACTS SUBJECT TO FAR SUBPARTS 31.1, 31.2, 31.6, & 31.7

	252.232-7010
	LEVIES ON CONTRACT PAYMENT
	No
	DFARS 232.7102 All Solicitations & Contracts

	252.236-7000
	MODIFICATION PROPOSALS--PRICE BREAKDOWN
	No
	DFARS 236.570(a) FFP CONSTRUCTION

	252.236-7005
	AIRFIELD SAFETY PRECAUTIONS
	No
	DFARS 236.570(b)(3) WHEN CONST WILL BE PERFORMED ON OR NEAR AIRFIELDS

	252.236-7007
	ADDITIVE OR DEDUCTIVE ITEMS 
	No
	DFARS 252.236-7007(b)(5) if the procedures in 236.213-70

	252.236-7008
	CONTRACT PRICES--BIDDING SCHEDULES 
	No
	DFARS 252.570(b)(6) if the procedures in 236.213-70 are being used.

	252.243-7001
	PRICING OF CONTRACT MODIFICATIONS
	No
	DFARS 243.205-71 FP

	252.243-7002
	REQUESTS FOR EQUITABLE ADJUSTMENT 
	No
	DFARS 243.205-72 > SAT

	252.244-7000
	SUBCONTRACTS FOR COMMERCIAL ITEMS AND COMMERCIAL COMPONENTS (DOD CONTRACTS)
	No
	DFARS 244.403 SUPPLIES OR SVCS OTHER THAN COMMERCIAL AND 252.225-7014 PREFERENCE FOR DOMESTIC SPECIALTY METALS, ALT I

	252.245-7001
	REPORTS OF GOVERNMENT PROPERTY
	No
	DFARS 245.505-14 USE IF GFP IS BEING FURNISHED

	252.247-7023
	TRANSPORTATION OF SUPPLIES BY SEA
	No
	DFARS 247.573 (b)(1) > SAT

	252.247-7024
	NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA
	No
	DFARS 247.573 (c) ALL


The following contract clauses are optional:
	PROVISION
	TITLE
	Inc by Reference
	NOTES

	52.211-12
	LIQUIDATED DAMAGES -- CONSTRUCTION
	NO
	11.503 (b) WHEN LIQUIDATED DAMAGES ARE APPROPRIATE

	52.215-21
	REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST OR PRICING DATA --MODIFICATIONS
	Yes
	15.408(m) USE IN MODS WHERE COST OR PRICING DATA OR INFO OTHER THAN COPD WILL BE REQ'D

	52.215-21 ALT I
	REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST OR PRICING DATA --MODIFICATIONS (OCT 1997) ALTERNATE I
	Yes
	15.408(m) USE WITH 15.215-21 WHERE FORMAT OTHER THAN TABLE 15-2 IS REQUIRED

	52.215-21 ALT II
	REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST OR PRICING DATA --MODIFICATIONS (OCT 1997) ALTERNATE II
	Yes
	15.408(m) USE WITH 15.215-21 WHERE PROPOSALS COPIES ARE TO BE SENT TO THE ACO AND CONTRACT AUDITOR

	52.215-21 ALT III
	REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST OR PRICING DATA --MODIFICATIONS (OCT 1997) ALTERNATE III
	Yes
	15.408(m) USE WITH 15.215-21 WHERE ELECTRONIC SUBMISSION IS REQUIRED

	52.215-21 ALT IV
	REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST OR PRICING DATA --MODIFICATIONS (OCT 1997) ALTERNATE IV
	Yes
	15.408(m) USE WHERE INFO OTHER THAN COST OR PRICING DATA IS REQ'D

	52.219-10
	INCENTIVE SUBCONTRACTING PROGRAM
	Yes
	19.708(c(1) USE WHERE SUBCONTRACTING PLAN IS REQUIRED & MONITARTY INCENTIVE

	52.219-24
	SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM - TARGETS
	Yes
	19.1204(a) IF CONSIDERING PARTICIPATION OF SDB

	52.236-15
	SCHEDULES FOR CONSTRUCTION CONTRACTS
	Yes
	36.515 FP CONSTRUCTION > SAT > 60 DAYS


End of Section 00 72 00
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4.0 GENERAL
REFERENCES - NOT USED
DESIGN/BUILD CONTRACT - ORDER OF PRECEDENCE (AUG 97)
(a) The contract includes the standard contract clauses and schedules current at the time of contract award.  It entails (1) the solicitation in its entirety, including all drawings, cuts, and illustrations, and any amendments, and (2) the successful offeror's accepted proposal.  The contract constitutes and defines the entire agreement between the Contractor and the Government.  No documentation shall be omitted which in any way bears upon the terms of that agreement.
(b) In the event of conflict or inconsistency between any of the provisions of this contract, precedence shall be given in the following order:
(1) Betterments:  Any portions of the accepted proposal which both conform to and exceed the provisions of the solicitation.
(2) The provisions of the solicitations.  (See also contract Clause:  52.236- 21, SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION.)
(3) All other provisions of the accepted proposal.
(4) Any design products including, but not limited to, plans, specifications, engineering studies and analyses, shop drawings, equipment installation drawings, etc.  These are “deliverables” under the contract and are not part of the contract itself.  Design products must conform to all provisions of the contract, in the order of precedence herein.
PROPOSED BETTERMENTS (AUG 97)
(a) The minimum requirements of the contract are identified in the Request for Proposal.  All betterments offered in the proposal become a requirement of the awarded contract.
(b) “Betterment” is defined as any component or system which exceeds the minimum requirements stated in the Request for Proposal.  This includes all betterments identified in the proposal and/or all Government identified betterments.
SELF-PERFORMANCE OF WORK BY THE PRIME CONTRACTOR (MAR 06/UPDATED MAR 10)
(c) The following describes the applicable clause or requirement for self-performance of work by the Contractor, depending upon the type of solicitation (e.g., unrestricted or full or partial set-aside) and/or whether or not a price evaluation preference was provided for in the source selection evaluation.
(d) Contract clause 52.236-1, PERFORMANCE OF WORK BY THE CONTRACTOR, is applicable to unrestricted procurement contract awards to any business except as explained in paragraphs c. and e., below. 
(e) In lieu of the above clause, contract clause 52.219-4, NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS CONCERNS is applicable for award to a HUBZone small business concern on an unrestricted solicitation when the awardee is a HUBZone small business concern or joint venture and claimed a price evaluation preference in accordance with the clause.  For purposes of this clause, “cost of the contract” includes all direct and indirect costs, excluding profit or fees.   “Cost of contract performance incurred for personnel” means direct labor costs and any overhead which has only direct labor as its base, plus the concern’s general and administrative overhead rate multiplied by the labor cost.
(f) Contract clause 52.219-3 NOTICE OF TOTAL HUBZONE SET-ASIDE is applicable to awards made under a partial or total HubZone set-aside.  For purposes of this clause, “cost of the contract” includes all direct and indirect costs, excluding profit or fees.   “Cost of contract performance incurred for personnel” means direct labor costs and any overhead which has only direct labor as its base, plus the concern’s general and administrative overhead rate multiplied by the labor cost.
(g) Contract Clause 52.219-14, LIMITATIONS ON SUBCONTRACTING, is the applicable requirement for awards to small business concerns for solicitations that were fully or partially set-aside for Small Business, 8(a), or award to a small disadvantaged business (SDB) concern on an unrestricted procurement where an SDB concern has claimed a price evaluation preference (but see next paragraph for suspension of the SDB price preference).
(h) By Memorandum dated March 12, 2010, the Director of Defense Procurement and Acquisition Policy directed cessation of the use of the price evaluation adjustment for SDBs in DoD procurements (FAR Clause 52.219-23),.  Said FAR Clause is not included in or made a part of this RFP.  FAR Clause 52.219-4, relating to a 10% price evaluation preference for HUB ZONE small business concerns, is included in and made a part of this RFP.  PLEASE NOTE HOWEVER, that paragraph (b) (3) of the FAR Clause 52.219-4, is inapplicable also due to the referenced cessation of FAR Clause 52.219-23.
PARTNERING (AUG 97)
In order to most effectively accomplish this contract, the Government proposes to form a partnership with the Contractor to develop a cohesive building team.  It is anticipated that this partnership would involve the Corps of Engineers, [Not Supplied - ContractInfoPartnering : PARTNERING], the Contractor, primary subcontractors and the designers.  This partnership would strive to develop a cooperative management team drawing on the strengths of each team member in an effort to achieve a quality project within budget and on schedule.  This partnership would be bilateral in membership and participation will be totally voluntary.  All costs, excluding labor and travel expenses, shall be shared equally between the Government and the Contractor. The Contractor and Government shall be responsible for their own labor and travel costs.
KEY PERSONNEL, SUBCONTRACTORS AND OUTSIDE ASSOCIATES OR CONSULTANTS (MAY 2006)
In connection with this contract, any in-house personnel, subcontractors, and outside associates or consultants will be limited to individuals or firms that were specifically identified in the Contractor’s accepted proposal.  The Contractor shall obtain the Contracting Officer's written consent before making any substitution for these designated in-house personnel, subcontractors, associates, or consultants.  If the Contractor proposes a substitution, it shall submit the same type of information that was submitted in the accepted proposal to the Contracting Officer for evaluation and approval.  The level of qualifications and experience submitted in the accepted proposal or that required by the Solicitation, whichever is greater, is the minimum standard for any substitution. 
RESPONSIBILITY OF THE CONTRACTOR FOR DESIGN (MAY 02)
(i) The Contractor shall be responsible for the professional quality, technical accuracy, and the coordination of all designs, drawings, specifications, and other non-construction services furnished by the Contractor under this contract.  The Contractor shall, without additional compensation, correct or revise any errors or deficiency in its designs, drawings, specifications, and other non-construction services and perform any necessary rework or modifications, including any damage to real or personal property, resulting from the design error or omission.
(j) The standard of care for all design services performed under this agreement shall be the care and skill ordinarily used by members of the architectural or engineering professions practicing under similar conditions at the same time and locality.  Notwithstanding the above, in the event that the contract specifies that portions of the Work be performed in accordance with a performance standard, the design services shall be performed so as to achieve such standards.
(k) Neither the Government's review, approval or acceptance of, nor payment for, the services required under this contact shall be construed to operate as a waiver of any rights under this contract or of any cause of action arising out of the performance of this contract.  The Contractor shall be and remain liable to the Government in accordance with applicable law for all damages to the Government caused by the Contractor's negligent performance of any of these services furnished under this contract.
(l) The rights and remedies of the Government provided for under this contract are in addition to any other rights and remedies provided by law.
(m) If the Contractor is comprised of more than one legal entity, each entity shall be jointly and severally liable hereunder.
WARRANTY OF DESIGN (FIRM-FIXED PRICE DESIGN-BUILD CONTRACT) (MAY 02)
(n) The Contractor warrants that the design shall be performed in accordance with the Contract requirements.  Design and design related construction not conforming to the Contract requirements shall be corrected at no additional cost to the Government.  The standard of care for design is defined in paragraph (b) of Special Contract Requirement RESPONSIBILITY OF THE CONTRACTOR FOR DESIGN.
(o) The period of this warranty shall commence upon final completion and the Government's acceptance of the work, or in the case of the Government's beneficial occupancy of all or part of the work for its convenience, prior to final completion and acceptance, at the time of such occupancy.
(p) This design warranty shall be effective from the above event through the Statute of Limitations and Statute of Repose, as applicable to the state that the project is located in.
(q) The rights and remedies of the Government provided for under this clause are in addition to any other rights and remedies provided in this contract or by law.
CONSTRUCTOR'S ROLE DURING DESIGN (JUN 98) 
The Contractor's construction management key personnel shall be actively involved during the design process to effectively integrate the design and construction requirements of this contract.  In addition to the typical required construction activities, the constructor's involvement includes, but is not limited to actions such as:  integrating the design schedule into the Master Schedule to maximize the effectiveness of fast-tracking design and construction (within the limits allowed in the contract), ensuring constructability and economy of the design, integrating the shop drawing and installation drawing process into the design, executing the material and equipment acquisition programs to meet critical schedules, effectively interfacing the construction QC program with the design QC program, and maintaining and providing the design team with accurate, up-to-date redline and as-built documentation.  The Contractor shall require and manage the active involvement of key trade subcontractors in the above activities.
VALUE ENGINEERING AFTER AWARD (JUNE 99)
(r) In reference to Contract Clause 52.248-3, VALUE ENGINEERING - CONSTRUCTION, the Government may refuse to entertain a “Value Engineering Change Proposal” (VECP) for those “performance oriented” aspects of the Solicitation documents which were addressed in the Contractor's accepted contract proposal and which were evaluated in competition with other offerors for award of this contract.
(s) The Government may consider a VECP for those “prescriptive” aspects of the Solicitation documents, not addressed in the Contractor's accepted contract proposal or addressed but evaluated only for minimum conformance with the Solicitation requirements.
(t) For purposes of this clause, the term “performance oriented” refers to those aspects of the design criteria or other contract requirements which allow the Offeror or Contractor certain latitude, choice of and flexibility to propose in its accepted contract offer a choice of design, technical approach, design solution, construction approach or other approach to fulfill the contract requirements.  Such requirements generally tend to be expressed in terms of functions to be performed, performance required or essential physical characteristics, without dictating a specific process or specific design solution for achieving the desired result.
(u) In contrast, for purposes of this clause, the term “prescriptive” refers to those aspects of the design criteria or other Solicitation requirements wherein the Government expressed the design solution or other requirements in terms of specific materials, approaches, systems and/or processes to be used.  Prescriptive aspects typically allow the Offerors little or no freedom in the choice of design approach, materials, fabrication techniques, methods of installation or other approach to fulfill the contract requirements.
DEVIATING FROM THE ACCEPTED DESIGN (JUN 02)
(v) The Contractor shall obtain the approval of the Designer of Record and the Government's concurrence for any Contractor proposed revision to the professionally stamped and sealed and Government reviewed and concurred design, before proceeding with the revision.
(w) The Government reserves the right to non-concur with any revision to the design, which may impact furniture, furnishings, equipment selections or operations decisions that were made, based on the reviewed and concurred design.
(x) Any revision to the design, which deviates from the contract requirements (i.e., the Request for Proposals and the accepted proposal), will require a modification, pursuant to the Changes clause, in addition to Government concurrence.  The Government reserves the right to disapprove such a revision.
(y) Unless the Government initiates a change to the contract requirements, or the Government determines that the Government furnished design criteria are incorrect and must be revised, any Contractor initiated proposed change to the contract requirements, which results in additional cost, shall strictly be at the Contractor's expense.
(z) The Contractor shall track all approved revisions to the reviewed and accepted design and shall incorporate them into the as-built design documentation, in accordance with agreed procedures.  The Designer of Record shall document its professional concurrence on the as-builts for any revisions in the stamped and sealed drawings and specifications.
GOVERNMENT-FURNISHED RFP DRAWINGS, SURVEYS AND SPECIFICATIONS (JUL 02)
This is to clarify that contract clause 252.236-7001, CONTRACT DRAWINGS AND SPECIFICATIONS, refers to any Government-furnished design or design criteria included in the Request for Proposal (RFP).
GOVERNMENT-FURNISHED SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (JAN 2011)
This is to clarify that contract clause 52.236-21, SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION, refers to any specifications and drawings furnished in the Request for Proposal (RFP).  The term “specifications” refers to the design criteria or scope of work, in addition to any attached specifications.
GOVERNMENT RE-USE OF DESIGN (MAY 06)
In conjunction with the Clause 252.227-7022, GOVERNMENT RIGHTS UNLIMITED, the Government will not ask for additional originals or copies of the design works after the Contractor provides all required design documentation and as-built documentation under the instant contract. Further, if the Government uses the design for other projects without additional compensation to the Contractor for re-use, the Government releases the Contractor from liability in the design on the other projects, due to defects in the design that are not the result of fraud, gross mistake as amounts to fraud, gross negligence or intentional misrepresentation.  
ADDITIONAL MONTHLY INCENTIVE PROGRESS PAYMENT (MAY 06)
(aa) As an incentive for maintaining satisfactory progress, The Government offers to make an interim monthly progress payment for satisfactory design and construction work in compliance with the contract, while construction operations are underway, up to turnover of the facilities to the Government.   This is a second monthly progress payment, in between the regular monthly progress payment that is described in Contract Clause 52.232-5, PAYMENTS UNDER FIXED PRICE CONSTRUCTION CONTRACTS.  
(ab) As a condition for the additional progress payment, the Contractor must maintain progress within 2% of scheduled progress and within 7 calendar days of the scheduled progress along the critical path(s) at the time of submission.  
(ac) All requirements of the contract clauses PAYMENTS UNDER FIXED PRICE CONSTRUCTION CONTRACTS and 52.232-25, PROMPT PAYMENT, will apply to the interim progress payment.  In lieu of submitting an updated progress schedule to substantiate the amounts included in the interim progress payment, the Contracting Officer will determine what documentation is required to support an interim payment, including the required Prompt Payment Certification. For the next regular monthly progress payment following an interim payment, the Contractor shall reconcile the interim progress payment against actual progress.
US ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL (JUL 11)
In accordance with Contract Clause 52.236-13, ACCIDENT PREVENTION, the Contractor shall comply with the latest version of Engineer Manual 385-1-1, including any interim revisions, in effect at the time of the solicitation.  EM 385-1-1 and its changes are available through www.usace.army.mil/CESO/Pages/EM385-1-1.aspx
SUPPLEMENTAL PRICE BREAKDOWN INFORMATION:
After contract award, the Government will require the Contractor to provide a cost breakdown of each facility by square foot, including major building systems to the five-foot line, for programming validation purposes.  There will be no separate payment for this information and the Contractor shall include it in the contract price. The Government will provide a format with the directive.
SITE SAFETY AND HEALTH OFFICER REQUIREMENTS AND QUALIFICATIONS (JUL 11)
(ad) The Contractor shall employ a competent person at each project to function as the Site Safety and Health Officer (SSHO) in accordance with EM 385-1-1, Section 01.A.17.  The SSHO shall report to the senior project official or to a senior corporate official.  Submit the qualifications of the proposed SSHO for Government Approval.
(ae) The SSHO duties will be the employee’s sole, full-time responsibility 

CONTRACTOR PERFORMANCE EVALUATION
In accordance with the provisions of Subpart 36.201 (Evaluation of Contractor Performance) of the Federal Acquisition Regulation (FAR), construction contractor’s performance shall be evaluated throughout the performance of the contract.  The United States Army Corps of Engineers (USACE) follows the procedures outlined in Engineering Regulation 415-1-17 to fulfill this FAR requirement.  For construction contracts awarded at or above $100,000.00, the USACE will evaluate contractor’s performance and prepare a performance report using the Construction Contractor Appraisal Support System (CCASS), which is now a web-based system.   After an evaluation (interim or final) is written up by the USACE, the contractor will have the ability to access, review and comment on the evaluation for a period of 30 days.  Accessing and using CCASS requires specific software, called PKI certification, which is installed on the user’s computer.  The certification is a Department of Defense requirement and was implemented to provide security in electronic transactions.  The certification software could cost approximately $110 - $125 per certificate per year and is purchased from an External Certificate Authorities (ECA) vendor.  Current information about the PKI certification process and for contacting vendors can be found on the web site:  http://www.cpars.csd.disa.mil/.  If the Contractor wishes to participate in the performance evaluation process, access to CCASS and PKI certification is the sole responsibility of the Contractor. 
1.20
CONTRACTOR SUPPLY AND USE OF ELECTRONIC SOFTWARE FOR PROCESSING DAVIS-BACON ACT CERTIFIED LABOR PAYROLLS (JULY 2011)
(c) The Contractor is encouraged to use a commercially-available electronic system to process and submit certified payrolls electronically to the Government. The Davis-Bacon Act (DBA) establishes requirements for preparing, processing and providing certified payrolls, as stated in FAR 52.222-8, PAYROLLS AND BASIC RECORDS and FAR 52.222-13, COMPLIANCE WITH DAVIS-BACON AND RELATED REGULATIONS.
(d)  If the Contractor elects to use an electronic DBA payroll processing system, obtain and provide all access, licenses, and other services required to provide for receipt, processing, certifying, electronically transmitting to the Government, and storing all payrolls and other data required to comply with DBA and related Act regulations.   An electronic DBA payroll system shall use the electronic payroll service to prepare, process, and maintain the relevant payrolls and basic records during all work under the contract. The electronic payroll service shall be capable of preserving these payrolls and related records for the required three years after contract completion.  Obtain and provide electronic system access to the Government, as required to comply with the DBA and related Act regulations over the duration of the contract.  Access shall include electronic review access by the Government contract administration office to the Contractor’s electronic processing system.
(e)  The  provision and use of an electronic payroll system shall meet the following functional criteria: commercially available; compliant with appropriate DBA payroll provisions in the FAR;  able to accommodate the required number of employees and subcontractors planned to be employed under the contract; capable of producing an Excel spreadsheet-compatible electronic output of weekly payroll records (format at http://www.mssupport.com/guides.aspx) for export in an excel spreadsheet to be imported into the Contractor’s Quality Control  System (QCS) version of Resident Management System (RMS), that in turn shall export payroll data to the Government’s Resident Management System (RMS); demonstrated security of data and data entry rights; ability to produce Contractor-certified electronic versions of weekly payroll data; ability to identify erroneous data entries and track the data/time of all versions of the certified DBA payrolls submitted to the Government over the life of the contract; capable of generating a durable record copy, that is, a CD or DVD and PDF file record of data from the system database at end of the contract closeout.  Provide the durable record copy to the Government during contract closeout.
(f) Include all Contractor-incurred costs related to the provision and use of an electronic payroll processing service in the contract price for the overall work under the contract.  There will be no separate line item for or payment of costs for DBA compliance or the use of electronic payroll processing services.
1.21
Identification of Contractor Employees in the Federal Workplace (Sep 2008)
a. The contractor shall provide each of its employees who will be involved in the performance of the contract, on a Government facility, with an identification (ID) badge.  The ID badge shall clearly display the contractor’s name and the employee’s name and color photograph.  The Contracting Officer or his/her designee shall approve the ID badge before the commencement of contract performance.  It is the contractor’s responsibility to ensure that all contractor personnel wear the ID badge at all times when performing work under this contract at a Government facility.  Unless otherwise specified in the contract, each contractor employee shall wear the ID badge in a conspicuous place on the front of their clothing and above their waist, except when safety or health reasons prohibit such placement.  This requirement is in addition to any Government facility security provisions that require that a Government-issued security badge also be worn.
b. Contractor personnel shall clearly identify themselves to all attendees as a contractor employee before the commencement of meetings with Government or other contractor personnel.  Contractor personnel shall clearly and immediately identify themselves as a contractor employee when placing, answering or participating in telephone/VTC conversations with Government or other contractor personnel.
c. When contractor personnel send e-mail messages from or to a Government-owned computer, they shall include a signature block that includes their employer’s name and the employee’s full name and e-mail address.
d. Each of the requirements set forth in paragraphs a-c above, must be included in all subcontracts at any tier.
1.22
Street Closings
The Contractor shall coordinate all requests for street closings with the Contracting Officer in writing 14 days prior to date of requested outage:
a. One lane traffic shall be maintained at all times. No streets will be cut or closed without Fort Campbell's DPW granting approval.  (270-798-5643).
b. All utilities shall be bored under roadways, unless approved by the DPW as a result of unusual circumstances.
c. The Contractor at all times shall dispose his plant and conduct the work in such manner as to cause as little interference as possible with private and public travel.  Damage (other than that resulting from normal wear and tear) to roads, shall be repaired to as good a condition as they were prior to the beginning of work and to the satisfaction of the Contracting Officer.
1.23
Contractor Verification of Contract Survey Data
During initial site layout and before existing conditions are disturbed the Contractor shall verify, in writing, the basic survey data provided on the contract drawings.  Verification shall be initiated from the point shown on the contract drawings or from the contract drawing reference point designated by the Contracting Officer's Authorized Representative and shall include, as a minimum, benchmark elevations, horizontal control points, and sufficient spot checks of critical elevations to ensure that the survey data adequately reflects existing conditions.  The Contractor shan't proceed with construction until survey verification is provided to the Contracting Officer's Authorized Representative.  Before an existing benchmark referenced on the contract drawings is disturbed the Contractor shall establish a new benchmark which has been approved by the Contracting Officer's Authorized Representative.  Benchmarks which are destroyed without authorization from the Contracting Officer's Authorized Representative must be replaced at the Contractor's expense as prescribed in Section 00 72 00 Contract Clause, "Layout of Work."  The Contractor shall refer to Contract Clauses, "Differing Site Conditions" and "Site Investigation and Conditions Affecting the Work," for additional requirements.
Data and information furnished or referred to below is for the Contractor's information.  The Government shall not be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.
1.24
Definitions
References to “Offeror”, “Bidder”, “Design-Build Contractor”, “DB Contractor”, “D/B Contractor”, “Design-Builder”, "DB", “D-B”, “Architect”, “Engineer”, or simply the “Contractor” in this Contract or in the commercially available guide specifications used for the technical specifications for this Contract shall refer to the contractor who is the signatory to this Contract.  References to “Contracting Officer” and “owner” refer to the Government.
1.25
Contractor Temporary Facilities
a. Safety: Protect the integrity of any installed safety systems or personnel safety devices.  If entrance into systems serving safety devices is required, the Contractor must obtain prior approval from the Contracting Officer.  If it is temporarily necessary to remove or disable personnel safety devices in order to accomplish contract requirements, provide alternative means of protection prior to removing or disabling any permanently installed safety devices or equipment and obtain approval from the Contracting Officer.
b. Administrative Field Offices:  Provide and maintain administrative field office facilities within the construction area at the designated site.  Government office and warehouse facilities will not be available to the Contractor's personnel.
c. Storage Area:  Construct a temporary 6 foot high chain link fence around trailers and materials.  Include plastic strip inserts, colored brown, so that visibility through the fence is obstructed.  Fence posts may be driven, in lieu of concrete bases, where soil conditions permit.  Do not place or store Trailers, materials, or equipment outside the fenced area unless such trailers, materials, or equipment are assigned a separate and distinct storage area by the Contracting Officer away from the vicinity of the construction site but within the installation boundaries.  Trailers, equipment, or materials must not be open to public view with the exception of those items which are in support of ongoing work on any given day.  Do not stockpile materials outside the fence in preparation for the next day's work.  Park mobile equipment, such as tractors, wheeled lifting equipment, cranes, trucks, and like equipment within the fenced area at the end of each work day.
d. Supplemental Storage Area:  Upon Contractor's request, the Contracting Officer will designate another or supplemental area for the Contractor's use and storage of trailers, equipment, and materials.  This area may not be in close proximity of the construction site but will be within the installation boundaries.  Fencing of materials or equipment will not be required at this site; however, the Contractor is responsible for cleanliness and orderliness of the area used and for the security of any material or equipment stored in this area.  Utilities will not be provided to this area by the Government.
e. Appearance of Trailers: Trailers utilized by the Contractor for administrative or material storage purposes shall present a clean and neat exterior appearance and be in a state of good repair.  Trailers which, in the opinion of the Contracting Officer, require exterior painting or maintenance will not be allowed on installation property.
f. Maintenance of Storage Area:  Keep fencing in a state of good repair and proper alignment.  Grassed or unpaved areas, which are not established roadways, will be covered with a layer of gravel as necessary to prevent rutting and the tracking of mud onto paved or established roadways, should the Contractor elect to traverse them with construction equipment or other vehicles; gravel gradation will be at the Contractor's discretion.  Mow and maintain grass located within the boundaries of the construction site for the duration of the project.  Grass and vegetation along fences, buildings, under trailers, and in areas not accessible to mowers will be edged or trimmed neatly.
g. Grass and weedy vegetation within the areas utilized by the Contractor, including work areas, administrative areas, and storage areas, shall be kept mowed to control vegetative growth.  Vegetation shall be mowed before or when it reaches a height of 6 inches.  Mowing shall be to a height of 3 inches.  Mowing shall be accomplished with a rotary mower that leaves the clippings evenly distributed on the soil surface.  Mowing shall be accomplished during periods and in such manner that the soil and grass will not be damaged.  Towed or self-propelled riding mowers shall not be operated within 3 feet of trees or shrubs.  Areas adjacent to trees and shrubs shall be mowed with hand-propelled mowers.
(1)  Areas Not Mowed:  Government may immediately after notice to the Contractor and at the discretion of the Contracting Officer mow the Contractor's areas at any time the vegetation height exceeds 6 inches.
(2)  Payment:  No separate payment will be made for mowing as required under this section and all costs incurred by the Government for performing such work shall be deducted from the Contract.
h. Security Provisions:  Contractor shall provide adequate outside security lighting at the Contractor's temporary facilities.  The Contractor will be responsible for the security of its own equipment.  In addition, the Contractor will notify the appropriate law enforcement agency requesting periodic security checks of the temporary project field office.
i. Restoration Of Storage Area: Upon completion of the project remove the bulletin board, signs, barricades, haul roads, and any other temporary products from the site.  After removal of trailers, materials, and equipment from within the fenced area, remove the fence that will become the property of the Contractor.  Restore to the original or better condition, areas used by the Contractor for the storage of equipment or material, or other use.  Gravel used to traverse grassed areas must be removed and the area restored to its original condition, including top soil and seeding as necessary.
j. AVAILABILITY AND USE OF UTILITY SERVICES
(1) Temporary Utilities
Provide temporary utilities required for construction. Materials may be new or used, must be adequate for the required usage, not create unsafe conditions, and not violate applicable codes and standards.
(2) Payment for Utility Services
The amount of each utility serviced consumed will be paid for by the Contractor at prevailing rates charged by the utility companies serving Fort Campbell.
(3) Meters and Temporary Connections
At the Contractor's expense, and in a manner satisfactory to the serving utility companies, provide and maintain necessary temporary connections, service lines, meter bases and meters required to measure the amount of each utility used for the purpose of determining charges.  The providing utility companies will make final connections after inspection and approval of the Design-Build Contractor's temporary utility installations.  The Design-Build Contractor shall not make the final utility connections.
(4) Advance Deposit
The Design-Build Contractor shall be responsible for and pay all advance deposit costs, if required, for utilities.
(5) Final Meter Reading
Before completion of the work and final acceptance of the work by the Government, notify the utility companies and the Contracting Officer, in writing, 15 days before termination is desired.  The utility companies will take a final meter reading, disconnect service, and remove the meters.  The Design-Build Contractor will then remove all the temporary service lines, meter bases, and associated paraphernalia.  Pay all outstanding utility bills before final acceptance of the work by the Government.
(6) Sanitation
Provide and maintain within the construction area minimum field-type sanitary facilities approved by the Contracting Officer and periodically empty wastes into Fort Campbell sanitary sewage system, or remove waste to a commercial facility off Government property.  Obtain approval from the system owner prior to discharge into the Fort Campbell sanitary sewer system.  Any penalties and/or fines associated with improper discharge shall be the responsibility of the Contractor.  Coordinate with the privatized utility company and follow regulations and procedures when discharging into the sanitary sewer system.  Maintain these conveniences at all times without nuisance.  Include provisions for pest control and elimination of odors.  Government toilet facilities will not be available to Contractor's personnel.
(7) Telephone
Make arrangements and pay all costs for telephone facilities desired.
1.26
Temporary Project Safety Fencing
As soon as practicable, but not later than 15 days after the date established for commencement of work, furnish and erect temporary project safety fencing around the construction site.  The safety fencing shall be a 9 ga. chain link fencing, a minimum of 72 inches high, supported and tightly secured to steel posts located on maximum 10 foot centers, constructed at the approved location.  Maintain the safety fencing during the life of the contract and, upon completion and acceptance of the work, will become the property of the Contractor and be removed from the work site.
1.27
Construction Quality Management for Contractors Course
In addition to the above experience and education requirements specified in Section 01 45 04.00 10 CONTRACTOR QUALITY CONTROL, the CQC System Manager shall have completed the course entitled "Construction Quality Management For Contractors".  This class is mandatory for the Contractor's quality control manager.  Certificates issued upon successful completion are valid for five years.  This course is periodically offered at the Corps of Engineers Fort Worth and Louisville District Offices.   Attendees must be fluent in the English language (able to read and write) at the high school level.  
Registration is required; call Contracting Officer's Representative for times and reservations.
1.28
Backflow Preventers Certificate
a. Backflow Tester Certificate: Prior to testing, submit to the Contracting Officer certification issued by the  State or local regulatory agency attesting that the backflow tester has successfully completed a  certification course sponsored by the regulatory agency.  Tester must not be affiliated with any company  participating in any other phase of this Contract.
b. Backflow Prevention Training Certificate: Submit a certificate recognized by the State or local authority  that states the Contractor has completed at least 10 hours of training in backflow preventer installations. The certificate must be current.
1.29
Cleanup
Remove construction debris, waste materials, packaging material and the like from the work site daily.   Any dirt or mud which is tracked onto paved or surfaced roadways must be cleaned away.  Store within the fenced area described above or at the supplemental storage area any materials resulting from demolition activities which are salvageable.  Neatly stacked stored materials not in trailers, whether new or salvaged.
1.30
Real Property Maintenance Records
The following are additional requirements for Section 01 33 16, paragraph 3.7.5. Preparation of DD Form 1354 (Transfer of Real Property): 
DD Form 1354, TRANSFER AND ACCEPTANCE OF MILITARY REAL PROPERTY, is the formal document that the Corps of Engineers uses to transfer project ownership to the installation.  In accordance with Section 01 33 16 DESIGN AFTER AWARD requirements for this form, complete the Excel files "Contractor Template for DD1354 .xls" and “Contractor Template for Appendix D.xls” and submit with the interim final design(s).  These Excel forms, completed examples, and a list of the category codes are included in the solicitation files.  The DD Form 1354 and appendix D documents identify project design information to support additional Real Property records and installation life safety requirements.  Break the data down by applicable Category Codes necessary for the Government to use in updating the DD Form 1354 data in RMS.  Expand list as applicable.  The required data includes:
   (1)  A description of the item
   (2)  The applicable Category Code
   (3)  The quantity and unit of measure
   (4)  The item’s contract cost to the Government
During project construction, the contractor is responsible for keeping the DD1354 data current by updating the approved Excel spreadsheet submitted during design with any new and/or changed construction data caused by field changes. This assistance will be necessary whenever a construction modification is issued and/or the Contractor elects to modify the original design. The updated Excel spreadsheet shall be provided at the Red Zone meeting or no later than 60 days prior to anticipated BOD or project completion.  Data shall be provided to the Contracting Officer Representative.
1.31
Terminology
The identified terms and phrases used in the plans and specifications shall be edited and interpreted as listed in the following: 
ENGINEER – All references to the engineer shall be replaced with the Contracting Officer. 
ARCHITECT – All references to the architect shall be replaced with the Contracting Officer. 
The terms DESIGN-BUILD CONTRACTOR and CONTRACTOR shall be synonymous. 
THE OWNER and OWNER’S REPRESENTATIVE – All references to the owner shall be coordinated with and approved by the Contracting Officer. 
LANDSCAPE ARCHITECT – All references to the landscape architect shall be replaced with the Contracting Officer. 
SUBMITTALS – All references to Section 01 33 00 shall be replaced with Section 01330 SUBMITTAL PROCEDURES. All submittals shall be made to the Contracting Officer. No other agent shall receive submittals defined in the Technical Specifications. 
QUALITY ASSURANCE – All paragraphs entitled QUALITY ASSURANCE shall be replaced with the title  QUALITY CONTROL BY THE CONTRACTOR and shall be performed as defined in Section 01 45 04.00  10 Contractor Quality Control. Quality assurance will be performed by the Government.
1.32
Web-Based Design Submittals
Web-based Design Submittals, as permitted in Section 01 33 16 DESIGN AFTER AWARD, paragraph 3.9.2, are not allowed.  Submit paper copies as shown in the Submittal Distribution and Quantities Table for design submittals.
1.33
New Requirement
The Contractor shall comply with the Contract FAR clause 52.236-13, Accident Prevention, and with all pertinent provisions of the latest version of U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the solicitation.  The Contractor's Accident  Prevention Plan shall follow the format shown in COE EM 385-1-1, Appendix A - Minimum Basic Outline  for Accident Prevention Plan.
a. Language
For each work group that has employees who do not speak English, the Contractor will provide a bilingual foreman who is fluent in English and in the language of the workers.  The Contractor will implement the requirements of COE EM 385-1-1, paragraphs 01.B.01, 01.B.02, and 01.C.02 through these foremen.
1.34
Required Insurance
Pursuant to FAR 28.307-2, the Contractor shall procure and maintain during the entire period of his performance under this contract the following minimum insurance: 
a. Workers' compensation and employers' liability insurance in compliance with applicable state statutes, with a minimum employers' liability coverage of $100,000.
b. Comprehensive general liability insurance for bodily injury in the minimum limits of $500,000 per occurrence.  No property damage liability insurance is required. 
c. Comprehensive automobile liability insurance covering the operation of all automobiles used in  connection with the performance of the contract in the minimum limits of $200,000 per person and  $500,000 per occurrence for bodily injury and $20,000 per occurrence for property damage. (See Contract Clause entitled Insurance--Work on a Government Installation).
1.35
Utilities
Electricity is available from Government-owned and operated systems and will be charged to the Contractor at rates as provided in Contract Clause 52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES. 
a. Meters and Temporary Connections 
The Contractor, at its expense and in a manner satisfactory to the Contracting Officer, shall provide and maintain necessary temporary connections, distribution lines, and meter bases required to measure the amount of each utility used for the purpose of determining charges. The Contractor shall notify the Contracting Officer, in writing, 5 working days before electric utility connection is desired so that a utilities contract can be established. The Contractor will provide a meter and make the final hot connection after inspection and approval of the Contractor's temporary wiring installation. 
b. Advance Deposit 
An advance deposit for utilities consisting of an estimated month's usage or a minimum of $50.00 will be required. The last monthly bills for the fiscal year will normally be offset by the deposit and adjustments will be billed or returned as appropriate. Services to be rendered for the next fiscal year, beginning 1 October, will require a new deposit. Notification of the due date for this deposit will be mailed to the Contractor prior to the end of the current fiscal year.
c. Final Meter Reading 
Before completion of the work and final acceptance of the work by the Government, the Contractor shall notify the Contracting Officer, in writing, 5 working days before termination is desired. The Government will take a final meter reading.  Upon notification, the Contractor shall disconnect service and remove the meters. The Contractor shall then remove all the temporary distribution lines, meter bases, and associated paraphernalia. The Contractor shall pay all outstanding utility bills before final acceptance of the work by the Government.
1.36
Security Requirements
For the duration of this Contract, access to Fort Campbell may be delayed between 5 minutes to 30 minutes or more due to increased security precautions, including the checking of vehicle occupants' IDs, vehicle manifests, and the searching of all vehicles. Any general or specific threat to the safety of those working or living at Fort Campbell could result in longer waiting times at the access points to Fort Campbell. 
a. The following are requirements for contractor employees entering Fort Campbell: 
   (1) One form of picture ID. 
   (2) A memo from the construction company on their letterhead stating the reason for entry, contract number, and the location at Fort Campbell where the jobsite is located. 
   (3) All delivery trucks must have a bill of lading and delivery truck drivers must have a picture ID. 
b. Identification of Employees 
The Contractor shall be responsible for furnishing to each employee, and for requiring each employee engaged on the work to display, identification as approved and directed by the Contracting Officer. Prescribed identification shall immediately be delivered to the Contracting Officer for cancellation upon release of any employee. When required, the Contractor shall obtain and provide fingerprints of persons employed on the project. Contractor and subcontractor personnel shall wear identifying markings on hard hats clearly identifying the company for whom the employee works. 
Contractor personnel shall wear visible Contractor-furnished employee identification badges while physically on the Installation. Each badge shall include, as a minimum, the company name, employee name, photograph, Contract Title, Contract Number, and the expiration date of the badge.
1.37
Hazardous Materials
Construction material shall be free of lead, mercury, chromate, and other hazardous and toxic material.   Prior to the final inspection of the project, or with the appropriate submittals, furnish Material Safety Data  Sheets (MSDS) for caulking, sealant, surfacing material (i.e. glazing material and drywall texture),  wallboard, drywall texture, paint, roofing and sealant materials, floor tiles, mastic, and other materials  indicating that the materials are non-asbestos containing materials.  Also furnish an Asbestos Free Construction Material Certification certifying that the project is asbestos-free.
1.38
Contractor Performance Evaluations
In accordance with the provisions of Subpart 36.201 (Evaluation of Contractor Performance) of the Federal Acquisition Regulation (FAR), construction contractor’s performance shall be evaluated throughout the performance of the contract. The United States Army Corps of Engineers (USACE) follows the procedures outlined in Engineering Regulation 415-1-17 to fulfill this FAR requirement. For construction contracts awarded at or above $100,000.00, the USACE will evaluate contractor’s performance and prepare a performance report using the Construction Contractor Appraisal Support System (CCASS), which is now a web-based system. After an evaluation (interim or final) is written up by the USACE, the contractor will have the ability to access, review and comment on the evaluation for a period of 30 days. Accessing and using CCASS requires specific software, called PKI certification, which is installed on the user’s computer. The certification is a Department of Defense requirement and was implemented to provide security in electronic transactions. The certification software could cost approximately $110 - $125 per certificate per year and is purchased from an External Certificate Authorities (ECA) vendor. Current information about the PKI certification process and for contacting vendors can be found on the web site: HYPERLINK "http://www.cpars.navy.mil/"http://www.cpars.navy.mil/. If the Contractor wishes to participate in the performance evaluation process, access to CCASS and PKI certification is the sole responsibility of the Contractor.
1.39
Contractor Payroll Record
Contractor shall be required to log payrolls for all their own employees and subcontractors utilizing ENG Form 3180. Each subcontractor requires a separate ENG 3180 for their payrolls. The Contractor shall maintain the ENG 3180, along with the payrolls, on site and available for review by the Contracting Officer's Representative. The ENG 3180's shall be updated weekly as payrolls are submitted. After making copies for their files, the Contractor is required to submit the originals of each week’s payrolls to the Resident Office. Before final payment, the Contractor shall provide the completed ENG 3180’s to the Contracting Officer's Representatives.
1.40
Correspondence Identification
a. The Contractor shall use a serial numbering system on all formal correspondence sent to the Contracting Officer or his representative.  The Contractor will provide one original and two duplicate copies of all correspondence. 
b. The Contractor may use a Request for Information (RFI) system for drawing/specification clarifications, subject to the following conditions: 
   (1) The Contractor shall use a sequential numbering system for all RFI's separate and apart from the correspondence numbering system. 
   (2) The Contractor shall provide one original and two copies of all RFI's. 
   (3) The Contractor shall designate ONE individual responsible person, subject to approval by the Contracting Officer, for reviewing and issuing RFI's. 
   (4) For projects requiring Network Analysis Systems (NAS), all RFI's shall identify the NAS activities directly or indirectly affected by the RFI on the progress schedule. The Contractor should anticipate a minimum of 10 calendar days for Government review and response. 
   (5) No requests for deviations or variations from the contract by RFI will be allowed.  Deviations/variations are to be submitted on ENG Form 4025 as described in Section 01330 Submittal Procedures. 
   (6) The use of RFI's does not relieve the Contractor of the responsibility for reviewing the contract documents and coordinating the work to be performed.  If the Contracting Officer determines that the RFI system is being used for other than its intended purpose, the Contracting Officer has the authority to discontinue the use of the RFI's for the remainder of the contract.
1.41
New Requirement
Whenever a contract or modification of contract price is negotiated, the Contractor's cost proposals for equipment ownership and operating expenses shall be determined in accordance with the requirements of EFARS 52.213-5000, EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE.   Interested parties may purchase copies of EP 1110-1-8 (Volumes 1 through 12) by phoning (202) 783-3238, or by writing "Superintendent of Documents. U.S. Government Printing Office, Washington, D.C. 20402."  Major credit cards are accepted.  An electronic copy of this publication may be found the US Army Corps of Engineers Publication web site at  HYPERLINK "http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/cecw.htm"http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/cecw.htm.
1.42
U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM
Reference Federal Acquisition Regulation (FAR) Clause 52.236-13, Accident Prevention.  Engineer Manual (EM) 385-l-l and its changes are no longer available as part of this solicitation/contract but rather is available at HYPERLINK "http://www.hq.usace.army.mil"http://www.hq.usace.army.mil  (select Safety and Occupational Health).  Consequently, the Contractor shall be responsible for complying with the current edition and all changes posted on the web as of the effective date of this solicitation.
1.43
Electronic Submittal of Offeror’s Proposal
In accordance with Section 00 22 20 PHASE 2 DESIGN BUILD SELECTION PROCEDURES AND BASIS FOR AWARD, the Offeror is required to submit an electronic copy of the initial proposal and one electronic copy of the final  proposal revision, if applicable.  In the event any discrepancy is discovered between the printed version of the offeror’s submitted proposal and this electronic version, the printed version shall govern.
1.44
Restricted Access to PT Routes
PT Routes may only be crossed at points indicated as "Road Guide" on the Restricted Access PT Route Map, located in Appendix BB.
There will be NO crossing of Wickham Avenue by traffic of any kind from 1st Street to 59th Street from 0630-0800 local time, Monday-Friday.
1.45
Digging/Excavation Permits
When digging is required, contact Tennessee One Call for utility clearances (811).
1.46
Wage Rates
The decision of the Secretary of Labor, covering rates of wages, including fringe benefits to be paid laborers and mechanics performing work under this contract, is attached hereto. The payment for all classes of laborers and mechanics actually employed to perform work under the contract will be specified in the following contract clauses: DAVIS-BACON ACT, CONTRACT WORK HOURS AND SAFETY STANDARDS ACT, and THE COPELAND ACT.
Wage decisions included are:  KY120075 Building
                                              KY120127 Highway
The building decision applies to construction of the EAB Barracks building(s) out to the 5 ft line.  The Highway decision applies to the work located outside the exterior wall of the building(s) from the 5 ft line.
The work to be performed is located in the State of Kentucky, Christian County.  
1.47
Compliance with Post/Base Regulations
a. The site of the work is on a military reservation and all rules and regulations issued by the Commanding Officer covering general safety, security, sanitary requirements, pollution control and traffic regulations, shall be observed by the Contractor. Information regarding these requirements may be obtained by contacting the Contracting Officer, who will provide such information or assist in obtaining same from appropriate authorities. 
b. Contractor personnel shall park only in areas authorized by the Contracting Officer. 
c. The Contractor shall submit, in writing, to the Contracting Officer, a Notice of Soil Treatment, seven (7) days before the required soil treatment agents are applied, to assure that DOD Certified Pest Control Personnel are present during soil treatment applications. All soil treatment applications must be in the presence of DOD Certified Pest Control personnel.
1.48
Identification of Employees
a. The contractor shall be responsible for furnishing to the Government an access roster with the names of all employees performing work on the project and shall be responsible for ensuring the access roster is current throughout the contract performance period. Each employee shall then be responsible for obtaining a personnel/vehicle identification card (AVIDS - Advance Vehicle Identification System) as prescribed by the Installation Commander. When the employee is no longer engaged in performance of work on the project, the contractor shall notify the Government for removal of the employee's name from the access roster. 
b. All contractor employee vehicles entering the installation shall be registered in accordance with the vehicle registration procedures outlined above as stipulated by the Installation Commander. Vehicles are subject to search at any time and all installation regulations pertaining to vehicle operation shall be adhered to.
1.49
Progress Photographs
The Contractor shall, during the progress of the work, furnish the Contracting Officer minimum 4 megapixels digital photos in .jpg format (furnished on CD-ROM) depicting construction progress. The photography shall be performed between the first and fifth of each month, and the CD, with digital photos, delivered to the Contracting Officer not later than the 15th of each month taken. A minimum of ten views from different positions shall be taken as directed to show, inasmuch as possible, work accomplished during the previous month. At least, one set of digital photos will be made at completion of the contract, after final inspection by the Contracting Officer. 
Each CD shall be identified with the date made, contract title and number, location of work, as well as a brief description of work depicted. 
Two sets of CD's shall be made with one set delivered to :
Contracting Officer
and the second set mailed, with a copy of the transmittal memo sent to the Contracting Officer to:
US Army Corps of Engineers, Louisiville District
CELRL-ED-T-C (Attn:  Steve Thibaudeau)
600 Dr. Martin Luther King Jr. Place
Louisville, KY  40202
For the final completion of the project, including established landscaping, provide three photographs of three different overhead angles of the site. No separate payment will be made for these services and all costs in connection thereto shall be considered a subsidiary obligation of the Contractor.
1.50
Scaffolding
The following requirements supplement EM 385-1-1. In the event of a conflict between these requirements and EM 385-1-1, the stricter requirement shall take precedence. 
All scaffold systems shall be erected, inspected and disassembled under the direction of a competent person. The competent person must be present and on site during these operations. The qualifications and training of the competent person and the crew performing the work shall be submitted to the Contracting Officer and accepted prior to commencement of the work. All scaffold systems must be inspected daily and certified as usable prior to use each days use by the competent person. Scaffolds shall also be inspected and certified by the competent person upon completion of any changes to the scaffolding system i.e. adding or removing a level or etc. The competent person must be present and on site during these changes to the scaffold system. The contractor shall develop a system that notifies all parties of the certification status. The use a red/green tag system denoting the serviceability is an acceptable certification system. 
A scaffolding erection plan shall be submitted for all scaffold systems regardless of type scaffold to be used. This plan shall include erection and dismantling operations and all manufacture's details of the system and shall demonstrate compliance with EM 385-1-1. The plan shall be accepted by the Contracting Officer prior to the erection of the scaffold. This plan shall be reviewed at the preparatory and initial meetings with all parties involved in the scaffolding operation and use thereof. In the event others crafts will be using the scaffolding system, they shall also be briefed on the proper use of the system. 
Every level of conventional and masonry type scaffolding systems shall be fully planked and include handrails and toe boards. The contractor is advised that he must analyze the added weight of this requirement on the capacity of the scaffold system and adjust his operations accordingly. All personnel erecting and dismantling scaffolds must be protected by a personal fall protection system. 
Access to any type scaffold system above 6 (six) feet shall be by stair tower.
1.51
52.236-14 Availability and Use of Utility Services (APR 1984)
a. The Government will not furnish any utilities or sanitary facilities to the Contractor.  The Contractor is responsible for procuring and/or providing themselves or obtaining from the privatized utility.
b. Interruptions of Utilities 
   (1) No utility services shall be interrupted by the Contractor to make connections, to relocate, or for any purpose without approval of the Contracting Officer. 
   (2) Request for Permission to shut down services shall be submitted in writing to the Contracting Officer not less than seventeen (17) days before date of proposed interruption. The request shall give the following information: 
(a) Nature of Utility (Gas, L.P. or H.P., Water, etc.) 
(b) Size of line and location of shutoff; 
(c) Buildings and services affected. 
(d) Hours and date of shutoff. 
(e) Estimated length of time services will be interrupted. 
(3) Services shall not be shutoff until receipt of approval of the proposed hours and date from the Contracting Officer. 
(4) Shutoffs which will cause interruption of Government work operations as determined by the Contracting Officer shall be accomplished during regular non-work hours or on non-work days of the Using Agency without any additional cost to the Government.
1.52
Requirements for Registration of Designers (APR 1984) FAR 42.236-25
The design of architectural, structural, mechanical, electrical, civil, fire protection geotechnical, interior design, or other engineering features of the work shall be accomplished or reviewed and approved by designers registered/licensed to practice in the particular professional field involved in a State or possession of the United States, in Puerto Rico, or in the District of Columbia. Each final design submittal drawing and certified final drawings ready for construction shall be signed and sealed by the registered professional (Designer of Record) responsible for the design indicated on the particular sealed sheet.
1.53
No Asbestos-Containing Material (ACM) Certification April 2009
a. Design Phase Before final payment of the project design fee, the designer of record (DOR) will submit to the government, on their firm's letterhead, a signed, dated copy of the following statement: I hereby certify that no asbestos-containing material (ACM) was specified as a building material in any construction document for this project. Furthermore, I certify that no product containing mineral fibers was specified as a building material in any construction document for this project unless I either "Have on file and have submitted to the Government, the manufacturer's certification that the material does not contain asbestos" or "Have supplied to the Government documentation to show that the material has been microscopically examined by an AIHA- or NVLAP-certified laboratory and the lab has determine that it does not contain asbestos."
b. Construction Phase Before final payment to the contractor, the contractor's project engineer/manager will sign and submit to the government, on the contracting firm's letterhead, a dated copy of the following statement: I hereby certify that to the best of my knowledge no asbestos-containing material (ACM) was used as a building material during this project. I understand that the building owner presumes that all materials marked 'May contain mineral fibers' are asbestos unless I either "Have on file and have submitted to the Government the manufacturer's certification that the material does not contain asbestos" or "Have supplied to the Government documentation to show that the material has been microscopically examined by an AIHA- or NVLAP-certified laboratory and the lab has determine that it that it does not contain asbestos."
1.54
Payment for Materials Delivered Off-Site (EFARS 52.232-5000) (MAR 1995)
a. Pursuant to FAR clause 52.232.5, "PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS", materials delivered to the Contractor at locations other than the site of the work may be taken into consideration in making payments if included in payment estimates and if all the conditions of the General Provision are fulfilled.  Payment for items delivered to locations other than the work site will be limited to:  (1) materials required by the Technical Provisions; or (2) materials that have been fabricated to the point where they are identifiable to an item of work required under this contract.
1.55
Native Files For Proposal Development
Included, in addition to the drawings that are part of the solicitation, are Native CADD files in one and only one format that contain limited preliminary notional design concepts and site characteristics that were created during the solicitation development process and are not necessarily all inclusive. They are not reference materials and are not incorporated into the solicitation directly or by reference. The files are provided only for the convenience of the contractor in his preparation of a proposal.  The material is given “as is” and no explanation or clarifications will be made with regard to these materials. The Government makes no representations as to the content of the files, their completeness or their accuracy. The solicitation governs in any conflict between these files and the solicitation requirements. The Government does not represent these materials as indicating any preferences with regard to the RFP requirements, nor does it represent that the files show design or technical approaches that will meet the RFP requirements. In addition, the Government affirmatively states that it does not warrant the accuracy of files, including any site conditions represented in these materials. The offeror waives any and all claims based upon information represented in the Native CADD files.
1.56
Time Extensions for Unusually Severe Weather
This provision specifies the procedure for the determination of time extensions for unusually severe weather in accordance with the contract clause entitled "Default:  Fixed Price Construction".  In order for the Contracting Officer to award a time extension under this clause, the following conditions must be satisfied: 
The weather experienced at the project site during the contract period must be found to be unusually severe, that is, more severe than the adverse weather anticipated for the project location during any given month. 
The unusually severe weather must actually cause a delay to the completion of the project.  The delay must be beyond the control and without the fault or negligence of the Contractor. 
The following schedule of monthly anticipated adverse weather delays is based on National Oceanic and Atmospheric Administration (NOAA) or similar data for the project location and will constitute the base line for monthly weather time evaluations.  The Contractor's progress schedule must reflect these anticipated adverse weather delays in all weather dependent activities. 
                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY 
                  WORK DAYS BASED ON (5) DAY WORK WEEK 
  JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC 
    9       6        6       6         5        4        5       4        4        4        4        6     
Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the contract, the Contractor will record on the daily CQC report, the occurrence of adverse weather and resultant impact to normally scheduled work.  Actual adverse weather delay days must prevent work on critical activities for 50 percent or more of the Contractor's scheduled work day.  The number of actual adverse weather delay days shall include days impacted by actual adverse weather (even if adverse weather occurred in previous month), be calculated chronologically from the first to the last day of each month, and be recorded as full days.  If the number of actual adverse weather delay days exceeds the number of days anticipated listed above, the Contracting Officer will convert any qualifying delays to calendar days, giving full consideration for equivalent fair weather work days, and issue a modification in accordance with the contract clause entitled "Default (Fixed Price Construction)".
1.57
Fire Protection During Construction
The Contractor is alerted to the requirements of Contract Clause "CLEANING UP" and more specifically to the requirements for fire protection during construction spelled out in UFC 3-600-1, EM 385-1-1, and NFPA No. 241 Building Construction and Demolition Operations.  This item must be covered in the submittal required under Contract Clause "ACCIDENT PREVENTION".
1.58
Mechanical/Electrical Room Layout
Detailed mechanical/electrical room layout drawings shall be submitted for approval in accordance with Section 01 33 00 SUBMITTAL PROCEDURES.  Layout drawings shall show location and maintenance clearances for all mechanical/electrical room equipment, and all utility runs/chases for mechanical, electrical, telephone and other similar systems.  Drawings shall be submitted at the same time as the submittals for the equipment to be located within the mechanical/electrical room.
1.59
Red Zone Meeting
Approximately 60 days prior to anticipated Beneficial Occupancy Date (BOD), the Contractor and the Government's project delivery team will conduct what is known as the Red Zone Meeting to discuss the close-out process, to schedule the events and review responsibilities for actions necessary to produce a timely physical, as well as fiscal, project close-out.  The Red Zone meeting derives its name from the football term used to describe the team effort to move the ball the last 20 yards into the end zone.  The close-out of a construction project sometimes can be equally as hard and most definitely requires the whole team's efforts.
1.60
Warranty of Construction
WARRANTY OF CONSTRUCTION (MAR 1994) & ALTERNATE 1 (APR 1984) FAR 52.246-21. 
a.  General Requirements 
   (1) In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph .a.(10) of this clause, that work performed under this contract conforms to the contract requirements and is free of any defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any subcontractor or supplier at any tier. 
   (2) This warranty shall continue for a period of 1 year from the date of final acceptance of the work.  If the Government takes possession of any part of the work before final acceptance, this warranty shall continue for a period of 1 year from the date the Government takes possession. 
   (3) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect.  In addition, the Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled real or personal property, when that damage is the result of-- 
            (a)  The Contractor's failure to conform to contract requirements; or 
            (b)  Any defect of equipment, material, workmanship, or design furnished. 
   (4) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause.  The Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or replacement. 
   (5) The Contracting Officer shall notify the Contractor, in writing, (see para. c.(4) and e) within a reasonable time after the discovery of any failure, defect, or damage.  
   (6) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice, (see para. e) the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the Contractor's expense. 
   (7) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work performed and materials furnished under this contract, the Contractor shall-- 
               (a)  Obtain all warranties that would be given in normal commercial practice; 
               (b)  Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the Contracting Officer; and 
               (c)  Provide names, addresses, and telephone numbers of all subcontractors, equipment suppliers, or manufacturers with specific designation of their area of responsibilities if they are to be contacted directly on warranty corrections; and 
               (d)  Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer. 
   (8)  In the event the Contractor's warranty under paragraph a.(2)  of this clause has expired, the Government may bring suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty. 
   (9)  Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for the repair of any damage that results from any defect in Government-furnished material or design. 
   (10)  This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this contract with respect to latent defects, gross mistakes, or fraud. 
   (11)  Defects in design or manufacture of equipment specified by the Government on a "brand name and model" basis, shall not be included in this warranty.  In this event, the Contractor shall require any subcontractors, manufacturers, or suppliers thereof to execute their warranties, in writing, directly to the Government. 
b.  Warranty Management 
   (1)  Warranty Management Plan
The Contractor shall develop a warranty management plan which shall contain information relevant to the clause Warranty of Construction in FAR 52.246-21 with Alternate.  At least 30 days before the planned pre-warranty conference, the Contractor shall submit the warranty management plan for Government approval.  The warranty management plan shall include all required actions and documents to assure that the Government receives all warranties to which it is entitled.  The plan shall be in narrative form and contain sufficient detail to render it suitable for use by future maintenance and repair personnel, whether tradesmen, or of engineering background, not necessarily familiar with this contract.  The term "status" as indicated below shall include due date and whether item has been submitted or was accomplished.  Warranty information made available during the construction phase shall be submitted to the Contracting Officer for approval prior to each monthly pay estimate.  Approved information shall be assembled in a binder and shall be turned over to the Government upon acceptance of the work.  The construction warranty period shall begin on the date of project acceptance and shall continue for the full product warranty period.  A joint 4 month and 9 month warranty inspection shall be conducted, measured from time of acceptance, by the Contractor, Contracting Officer and the Customer Representative.  Information contained in the warranty management plan shall include, but shall not be limited to, the following:
        a.  Roles and responsibilities of all personnel associated with the warranty process, including points of contact and telephone numbers within the organizations of the Contractors, subcontractors, manufacturers or suppliers involved.
        b.  Listing and status of delivery of all Certificates of Warranty for extended warranty items, to include roofs, HVAC balancing, pumps, motors, transformers, and for all commissioned systems such as fire protection and alarm systems, sprinkler systems, lightning protection systems, etc.
        c.  A list for each warranted equipment, item, feature of construction or system indicating:
1.  Name of item.
2.  Model and serial numbers.
3.  Location where installed.
4.  Name and phone numbers of manufacturers or suppliers.
5.  Names, addresses and telephone numbers of sources of spare parts.
6.  Warranties and terms of warranty.  This shall include one-year overall warranty of construction.  Items which have extended warranties shall be indicated with separate warranty expiration dates.
7.  Cross-reference to warranty certificates as applicable.
8.  Starting point and duration of warranty period.
9.  Summary of maintenance procedures required to continue the warranty in force.
10. Cross-reference to specific pertinent Operation and Maintenance manuals.
11. Organization, names and phone numbers of persons to call for warranty service.
12. Typical response time and repair time expected for various warranted equipment.
        d.  The Contractor's plans for attendance at the 4 and 9 month post-construction warranty inspections conducted by the Government.
        e.  Procedure and status of tagging of all equipment covered by extended warranties.
        f.  Copies of instructions to be posted near selected pieces of equipment where operation is critical for warranty and/or safety reasons.
c.  Performance Bond 
    (1) The Contractor's Performance Bond will remain effective throughout the construction warranty period and warranty extensions.  
    (2) In the event the Contractor or his designated representative(s) fails to commence and diligently pursue any work required under this clause, and in a manner pursuant to the requirements thereof, the Contracting Officer shall have a right to demand that said work be performed under the Performance Bond by making written notice on the surety.  If the surety fails or refuses to perform the obligation it assumed under the Performance Bond, the Contracting Officer shall have the work performed by others, and after completion of the work, may make demand for reimbursement of any or all expenses incurred by the Government while performing the work, including, but not limited to administrative expenses. 
    (3)  In the event sufficient funds are not available to cover the construction warranty work performed by the Government at the Contractor's expense, the Contracting Officer will have the right to recoup expenses from the bonding company.
    (4) Following oral or written notification of required warranty repair work, the Contractor will respond as dictated by para. e. Written verification will follow oral instructions.  Failure of the Contractor to respond will be cause for the Contracting Officer to proceed against the Contractor as outlined in the paragraph c.(2) and/or (3) above.
d. Pre-Warranty Conference 
Prior to contract completion and at a time designated by the Contracting Officer, the Contractor shall meet with the Contracting Officer to develop a mutual understanding with respect to the requirements of this clause. Communication procedures for Contractor notification of warranty defects, priorities with respect to the type of defect, reasonable time required for Contractor response, and other details deemed necessary by the Contracting Officer for the execution of the construction warranty shall be established/reviewed at this meeting.  In connection with these requirements and at the time of the Contractor's quality control completion inspection, the Contractor will furnish the name, telephone number and address of a licensed and bonded company which is authorized to initiate and pursue warranty work action on behalf of the Contractor.  This point of contact will be located within the local service area of the warrantied construction, will be continuously available, and will be responsive to Government inquiry on warranty work action and status.  This requirement does not relieve the Contractor of any of his responsibilities in connection with other portions of this provision. 
  e.  Contractor's Response to Warranty Service Requirements.  
Following oral or written notification by the Contracting Officer or an authorized representative of the installation designated in writing by the Contracting Officer, the Contractor shall respond to warranty service requirements in accordance with the "Warranty Service Priority List" and the three categories of priorities listed below.   The Contractor shall submit a report on any warranty item that has been repaired during the warranty period.  The report shall include the cause of the problem, date reported, corrective action taken, and when the repair was completed.  If the Contractor does not perform the construction warranty within the timeframe specified, the Government will perform the work and backcharge the construction warranty payment item established.  
   (1)  First Priority Code 1  Perform on site inspection to evaluate situation, determine course of action, initiate work within 24 hours and work continuously to completion or relief. 
   (2)  Second Priority Code 2  Perform on site inspection to evaluate situation, determine course of action, initiate work within 48 hours and work continuously to completion or relief. 
   (3)  Third Priority Code 3  All other work to be initiated within 5 work days and work continuously to completion or relief. 
   (4)  The "Warranty Service Priority List" is as follows: 
Code 1    Air Traffic Control and Air Navigation Systems and Equipment. 
Code 1    Air Conditioning System 
              a.  Barracks, mess halls, BOQ/BEQ (entire building down). 
Code 1    Doors 
              a.  Overhead doors not operational. 
Code 1    Electrical 
              a.  Power failure (entire area or any building operational 
                  after 1600 hours). 
              b.  Traffic control devices. 
              c.  Security lights.  
              d.  Smoke detectors and fire alarm systems 
Code 2    Electrical 
              a.  Power failure (no power to a room or part of building). 
              b.  Receptacle and lights. 
Code 3    Electrical
              a.  Street, parking area lights
Code 1    Gas 
              a.  Leaks and breaks. 
              b.  No gas to family housing unit or cantonment area. 
Code 2    Heat 
              a.  Barracks. 
Code 3    Interior
              a.  Floor damage
              b.  Paint chipping or peeling
Code 1    Intrusion Detection Systems 
                  Finance, PX and Commissary, and high security areas. 
Code 2    Intrusion Detection Systems 
                  Systems other than those listed under Code 1. 
Code 1    Kitchen Equipment 
              a.  Dishwasher. 
              b.  All other equipment hampering preparation of a meal. 
Code 2    Kitchen Equipment 
                  All other equipment not listed under Code 1. 
Code 2    Plumbing 
              a.  Flush valves not operating properly 
              b.  Fixture drain, supply line commode, or water pipe 
                  leaking. 
              c.  Commode leaking at base. 
Code 3    Plumbing
              a.  Leaking faucets
Code 1    Refrigeration 
              a.  Commissary. 
              b.  Mess Hall, Army Reserve Projects. 
              c.  Cold Storage. 
              d.  Hospital. 
              e.  Medical storage. 
Code 2    Refrigeration 
                  Mess hall - other than walk-in refrigerators and 
                  freezers. 
Code 1    Roof Leaks 
                  Temporary repairs will be made where major damage to 
                  property is occurring. 
Code 2    Roof Leaks 
              Where major damage to property is not occurring, check 
              for location of leak during rain and complete repairs 
              on a Code 2 basis. 
Code 1    Sprinkler System 
                  All sprinkler systems, valves, manholes, deluge 
                  systems, and air systems to sprinklers.
Code 1    Water (Exterior) 
                  Normal operation of water pump station. 
Code 2    Water (Exterior) 
                  No water to facility. 
Code 1    Water, Hot (and Steam) 
              a.  BOQ, BEQ, barracks (entire building). 
Code 2    Water, Hot 
                  No hot water in portion of building listed under 
                  Code 1 (items a through c). 
   (5)  Should parts be required to complete the work and the parts are not immediately available, the Contractor shall have a maximum of 12 hours after arrival at the job site to provide the Contracting Officer or an authorized representative of the installation designated in writing by the Contracting Officer, with firm written proposals for emergency alternatives and temporary repairs for Government participation with the Contractor to provide emergency relief until the required parts are available on site for the Contractor to perform permanent warranty repair.  The Contractors proposals shall include a firm date and time that the required parts shall be available on site to complete the permanent warranty repair.  The Contracting Officer or an authorized representative of the installation designated in writing by the Contracting Officer, will evaluate the proposed alternatives and negotiate the alternative considered to be in the best interest of the Government to reduce the impact of the emergency condition.  Alternatives considered by the Contracting Officer or an authorized representative of the installation designated in writing by the Contracting Officer will include the alternative for the Contractor to "Do Nothing" while waiting until the required parts are available to perform permanent warranty repair. Negotiating a proposal which will require Government participation and the expenditure of Government funds shall constitute a separate procurement action by the using service. 
f.  Equipment Warranty Identification Tags 
    (1)  The Contractor at the time of installation shall provide warranty identification tags on all Contractor and Government furnished equipment which he has installed. 
        (a)  The tags shall be suitable for interior and exterior locations, resistant to solvents, abrasion, and to fading caused by sunlight, precipitation, etc.  These tags shall have a permanent pressure-sensitive adhesive back, and they shall be installed in a position that is easily (or most easily) noticeable.  Contractor furnished equipment that has differing warranties on its components will have each component tagged. 
        (b)  Sample tags shall be submitted for Government review and approval.  These tags shall be filled out representative of how the Contractor will complete all other tags. 
        (c)  Tags for Warrantied Equipment:  The tag for this equipment shall be similar to the following.  Exact format and size will be as approved. 
     _________________________________________________________ 
                         EQUIPMENT WARRANTY 
                   CONTRACTOR FURNISHED EQUIPMENT 
       MFG NAME                          MODEL NO. 
       SERIAL NO. 
       CONTRACT NO. 
       CONTRACTOR NAME 
       CONTRACTOR WARRANTY EXPIRES 
       MFG WARRANTY(IES) EXPIRE 
     _________________________________________________________ 
     _________________________________________________________ 
                         EQUIPMENT WARRANTY 
                   GOVERNMENT FURNISHED EQUIPMENT 
       MFG NAME                          MODEL NO. 
       SERIAL NO. 
       CONTRACT NO. 
       DATE EQUIP PLACED IN SERVICE 
       MFG WARRANTY(IES) EXPIRE 
     _________________________________________________________ 
        (d)  If the manufacturer's name (MFG), model number and serial number are on the manufacturer's equipment data plate and this data plate is easily found and fully legible, this information need not be duplicated on the equipment warranty tag.  The Contractor warranty expires (warranty expiration date) and the final manufacturer's warranty expiration date will be determined as specified by para. a. 
   (2)  Execution.  The Contractor will complete the required information on each tag and install these tags on the equipment by the time of and as a condition of final acceptance of the equipment. 
   (3)  Payment.  The work outlined above is a subsidiary portion of the contract work, and has a value to the Government approximating 5% of the value of the Contractor furnished equipment.  The Contractor will assign a value of that amount in the breakdown for progress payments mentioned in the Contract Clause:  PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS. 
   (4)  Equipment Warranty Tag Replacement.  As stated in para. f, the Contractor's warranty with respect to work repaired or replaced shall run for one year from the date of repair or replacement. Such activity shall include an updated warranty identification tag on the repaired or replaced equipment.  The tag shall be furnished and installed by the Contractor, and shall be identical to the original tag, except that the Contractor's warranty expiration date will be one year from the date of acceptance of the repair or replacement.
1.61
Commencement, Prosecution, and Completion of Work (Apr 1984) FAR 52.211-10
1. The Contractor shall be required to
(a) commence work under this contract within 10 calendar days after the date the Contractor receives the notice to proceed (NTP),
(b) prosecute the work diligently, and
(c) complete the entire work ready for use not later than 650 calendar days after NTP. The time stated for completion shall include final cleanup of the premises.
2.   Additional Requirements/ Clarifications of Work Included Within the Contract
(a) The time stated in paragraph 1 for completion shall include as-built drawings, O&M manuals, operational tests/reports/training/instructions, equipment lists.
3.   Requirements for Completion of Designated Areas Prior to Furniture Installation
The appropriate or designated exterior roads, parking areas, walks, and building entrances shall be sufficiently complete to support the delivery of furniture products by semi-tractor trailers.  All interior building finishes of areas designated to receive furniture, including all furniture entries, pathways, staging, and storage areas shall be complete, as well as supporting electrical and telephone/data utilities.  All IT spaces shall also be complete.  Completed building finishes shall include all flooring materials and base, interior walls, ceilings, lighting, HVAC systems and controls, doors, doorframes, and trim. All designated areas are to be cleaned, vacuumed, waxed and buffed as appropriate for the installation of furniture and occupancy by the customer.  The HVAC system must be in operation, fully balanced and commissioned.  If appropriate or designated, the elevator(s) shall be operable and certified for use by the approving agency prior to the delivery of the furniture package.  In the appropriate or designated areas, the pre-final building punch inspections shall be performed and punch list items corrected by the Contractor prior to the delivery of the furniture package.  After furniture and IT installation by the Government, the Contractor shall perform a complete final cleaning to include a final VCT floor buffing in all impacted areas.  Final Inspection and Acceptance may occur only after all furniture and IT installation by the Government is complete.
The following provisions shall also apply:
The Contractor is responsible for furnishing utilities during furniture and IT installation and until the facility is turned over to the Government.
The Contractor is responsible for access to the building, and security and ownership during the furniture and IT installation.
Facility operation and maintenance during the furniture and IT installation is the responsibility of the Contractor.
The Contractor shall be responsible for coordination of the work with the furniture and IT vendor(s).
The Contractor shall be responsible for the electrical hookup of the power feed(s) and phone/data wiring and jacks to all powered modular systems furniture.
The Government shall be installing IT equipment during the furniture installation period. The Contractor shall be responsible for coordination with its subcontractors as necessary to accommodate the furniture and IT equipment installation.
1.62
Liquidated Damages--Construction (SEP 2000) FAR 52.211-12
a.  If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay liquidated damages to the Government in the amount of $1290 for each calendar day of delay until the work is completed or accepted. 
b.  If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until the work is completed.  These liquidated damages are in addition to excess costs of repurchase under the Termination clause.
1.63
Equipment Data, O&M and Repair Manuals with Field Training Requirements
1. Equipment-in-Place Data
Contractor shall be required to make an Equipment-in-Place list of all installed equipment furnished under this contract. This list shall include all information usually listed on manufacturer's name plate.  The list shall also include the cost of each piece of installed property F.O.B. construction site.  For each of the items which are specified herein to be guaranteed for a specified period from the date of acceptance thereof, the following information shall be given:  The name, serial and model number address of equipment supplier, or manufacturer originating the guaranteed item. The Contractor's guarantee to the Government of these items will not be limited by the terms of any manufacturer's guarantee to the Contractor.  Furnish the list in as one (1) reproducible and three (3) copies to the Contracting Officer thirty calendar days before completion of any segment of the contract work which has an incremental completion date.
Maintenance and Parts Data.  
The Contractor will be required to furnish a brochure, catalog cut, parts list, manufacturer's data sheet or other publication which will show detailed parts data on all other equipment subject to repair and maintenance procedures not otherwise required in Operations and Maintenance Manuals specified elsewhere in this contract. Distribution of directives shall follow the same requirements as listed in paragraph above.
2. O&M and Repair Manuals
a) Retainage & Copies
The Contractor shall provide 6 complete copies of the Equipment Operating, Maintenance, and Repair Manuals unless the Technical Specification indicates otherwise. The manuals shall be prepared electronically in pdf format containing bookmarks for each table of contents item.  The pdf file shall be referenced in a separate column or linked worksheet in the equipment data excel spreadsheet.   Separate manuals shall be provided for each utility system as defined per the Technical Specification.  Operations and Maintenance manuals shall be submitted and accepted/approved before field training or 90 days before substantial completion (whichever occurs earlier). An amount of $20,000 shall be withheld until submittal and acceptance/ approval of O&M manuals is complete. A draft outline and table of contents shall be submitted for acceptance/ approval at 50% contract completion See EQUIPMENT OPERATING, MAINTENANCE, AND REPAIR MANUALS for detail O&M and Repair Manual format.
3. Field Training
(a) Contractor shall conduct a training course for the operating staff for each particular component and system.  Where the training period is not identified by the technical specification, a minimum of 1 hour of training shall be provided for that component or system.  Training shall only occur after the Manuals have been approved/ accepted by the Government and during normal working time, and shall start after the system or component is functionally completed.  The field instructions shall cover all of the items contained in the Equipment Operating, Maintenance and Repair Manuals as identified per individual Technical Specifications.  The training will include both classroom and "hands-on" training.  The Contractor shall submit a lesson plan outlining the information to be discussed during training periods.   This lesson plan will be submitted 90 days before contract completion and accepted/approved before the field training occurs.  Training shall be documented by the Contractor and a list of attendees shall be furnished to the Government.  Training audio/ video shall be digitally recorded on CDs or DVDs and shall be furnished to the Government within ten (10) days following training.
1.64
Physical Data (APR 1984) FAR 52.236-4
Data and information furnished or referred to below is for the Contractor's information.  The Government shall not be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.  
(a)  The indications of physical conditions on the drawings and in the specifications are the result of site investigations by surveys, geophysical testing and core borings.
(b)  Weather Conditions.  The Contractor shall make his own investigations as to weather conditions at the site.  Data may be obtained from various National Weather Service offices located generally at airports of principal cities, the nearest to this project being:  
Nashville NWS Office
500 Weather Station Road
Old Hickory, TN 37183
615-754-8500
(c)  Transportation Facilities.  Roads and railroads in the general area are shown on the drawings.  Access ways shall be investigated by the Contractor to satisfy himself as to their existence and allowable use. 
(d) Other data 
         (1)  Historical data for all areas may be obtained from: 
               U. S. Department of Commerce 
               National Climatic Center 
               Federal Building 
               Asheville, N. C.  28801 
1.65
Layout of Work
The Contractor shall be responsible for all layout required to properly control the work under this contract as determined by the Contracting Officer.  The Contractor shall furnish at his own expense, all materials and labor as may be required to control the work in the field.  The Contractor shall be responsible for executing the work to the lines and grades that may be established or indicated by the construction drawings.  The Contractor shall also be responsible for maintaining and preserving all stakes and other surveying marks and monumentation previously established unless authorized to remove them.  If such survey monumentation or marks are destroyed by the Contractor or through it's negligence before their removal is authorized, the Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to become due to the Contractor.
1.66
Labor, Equipment, and Material Reports
Daily Equipment Report.  The Contractor shall submit a daily report of all Contractor-owned or rented equipment at the jobsite.  A similar report is required for all subcontractor equipment.  The subcontractor's report may be separate or included with the Contractor's report provided the equipment is adequately identified as to ownership. The required equipment report shall include each item of equipment (hand-operated small tools or equipment excluded) on the job and shall specifically identify each item as to whether it is Contractor-owned or rented, shifts, hours of usage, down time for repairs, and standby time. Identification of the equipment shall include make, model and plant number of all items.  Separate identification by a key sheet providing these data may be utilized with the daily report indicating the type of equipment and the equipment plant numbers.  The format of the Daily Equipment Report will be as approved by the Government in the field.    
Labor, Equipment & Material Report for Extra Work/Cost.  A Report shall also be submitted by the Contractor listing any labor, equipment and materials expended on and/or impacted by any change order directed by the Government and for which total price/time agreement has not been reached.  These requirements also apply to subcontractors at any tier.  The same Report is required at any time the Contractor claims or intends to claim for extra costs whether or not there is Government recognition (constructive changes).  This requirement is in addition to any Contractor "Notice" or "Reservation of Rights".  Submittal of such a report will not be construed as satisfying the "Notice" required under the "Changes" clause or any other clause.  But, absence of such Reports submitted to the Government contemporaneously with the alleged extra work/cost will be considered as evidence that no such extra work/cost occurred that are chargeable to the Government. 
The Report shall be detailed to the degree required by the Government in the field and shall contain the following as a minimum:  
     a.  The cause of the extra labor, equipment or materials costs. 
     b.  For extra labor - Indicate crew, craft, hours, location and cost.  Describe nature or type of extra costs, i.e, extra work, overtime, acceleration, interference, reassignment, mobilizations and demobilizations, supervision, overhead, type of inefficiency, etc. 
     c.  For extra equipment - Indicate type and description, hours, location, cost; whether working, idle, standby, under repair, extra work involved, etc. 
     d.  For extra materials - Indicate type and description, where used, whether consumed, installed or multi-use, quantity, cost, extra work involved, etc. 
     e.  Affected activities - Relate to Contract Schedule (Network Analysis); demonstrate whether delay or suspension is involved. 
     f.  Segregate all entries by prime and each subcontractor. 
     g.  Summarize costs daily and by cumulative subtotal or with frequency required by the Government. 
This report will not be considered as evidence that any of the alleged extra costs actually occurred.  The report will be used to check against over obligation of funds for change orders directed prior to price/time agreement and to track alleged extra costs the Contractor considers otherwise chargeable against the Government.  The Government may respond at any interval to either challenge, amend or confirm the report.  Absence of a Government response is not to be considered acquiescence or denial.  The Government may order work stoppage if deemed necessary to avoid over obligation of funds.  The frequency of the report shall be daily or as otherwise approved by the Government representative in writing.
1.67
English-Speaking Representative
At all times when any performance of the work at any site is being conducted by any employee of the Contractor or his subcontractors, the Contractor shall have a representative present at each site who has the capability of receiving instructions in the English language, fluently speaking the English language and explaining the work operations to persons performing the work, in the language that those performing the work are capable of understanding.  The Contracting Officer shall have the right to determine whether the proposed representative has sufficient technical bilingual capabilities, and the Contractor shall immediately replace any individual not acceptable to the Contracting Officer.
1.68
Sales Tax
Some states have tax exemptions for certain aspects of work when done for the federal government and the Contractor shall check with the state where the project is located for more information.  If a sales tax exemption is applicable, the contractor is responsible for obtaining any required exemption certification.  The exemption certificate shall be submitted to the Contracting Officer.
1.69
Equipment Operating, Maintenance, and Repair Manuals
1   Repair Manual Format
1.1   Hard Cover Binders
The manuals shall be hard cover with posts, or 3-ring binders, so sheets may be substituted easily.  The following identification shall be printed on the cover:  the words "EQUIPMENT OPERATING, MAINTENANCE, AND REPAIR MANUALS," the project name, building number, and an indication of utility or systems covered, the name of the Contractor, and the Contract number.   Manuals shall be approximately 8-1/2 by 11-inches with large sheets folded in and capable of being easily pulled out for reference.  All manuals for the project must be similar in appearance, and be of professional quality.
1.2   Warning Page
A warning page shall be provided to warn of potential dangers (if they exist, such as high voltage, toxic chemicals, flammable liquids, explosive materials, carcinogens, high pressures, etc.).  The warning page shall be placed inside the front cover and in front of the title page.  Also, any necessary Material Safety Data Sheets (MDSD) shall be included here.
1.3   Title Page
The title page shall include the same information shown on the cover and show the name of the preparing firm and the date of publication.
1.4   Table of Contents
Each volume of the set of manuals for this project shall include a table of contents, for the entire set, broken down by volume.
2   Table of Contents Requirements
TABLE OF CONTENTS
PART I.  Introduction.
(a)  Equipment Description.
(b)  Functional Description.
(c)  Installation Description.
PART II.  Operating Principles.
PART III.  Safety.
PART IV.  Preventive Maintenance
(a)  Preventive Maintenance Checklist.  Lubrication
(b)  Charts and Diagrams.
PART V.  Spare Parts Lists
(a)  Troubleshooting Guide
(b)  Adjustments
(c)  Common Repairs and Parts Replacement
PART VI.  Illustrations
2.1   Part I  Introduction
Part I shall provide an introduction, equipment or system description, functional description and theory of operation, and installation instructions for each piece of equipment.  Complete instructions for uncrating, assembly, connection to the power source and pre-operating lubrication shall be included in the installation instructions as applicable.  Illustrations, including wiring and cabling diagrams, are required as appropriate in this section.  Halftone pictures of the equipment should be included in the introduction and equipment description, as well as system layout drawings with each item of equipment located and marked.  Copies of previously submitted shop drawings shall not be used in these manuals.
2.2   Part II  Operating Principles
Part II shall provide complete instructions for operating the system, and each piece of equipment.  Illustrations, halftone pictures, tables, charts, procedures, and diagrams are required when applicable.  This will include step-by-step procedures for start-up and shutdown of both the system and each component piece of equipments, as well as adjustments required to obtain optimum equipment performance, and corrective actions for malfunctions.  Performance sheets and graphs showing capacity data, efficiencies, electrical characteristics, pressure drops, and flow rates shall be shown here, also.  Marked-up catalogs or catalog pages do not satisfy this requirement.  Performance information shall be presented as concisely as possible and contain only data pertaining to equipment actually installed.  Actual test data collected for Contractor performance shall be included here.
3   Part III  Safety
Part III shall contain the general and specific safety requirements peculiar to each item of equipment.  Safety information should be repeated as notes cautions, and warnings in other sections where appropriate to operations described.
4   Part IV  Preventive Maintenance
Part IV shall contain a troubleshooting guide, including detailed instructions for all common adjustments and alignment procedures, including a detailed maintenance schedule.  Also, include a diagnostic chart showing symptoms and solutions to problems.  Include test hookups to determine the cause, special tools and test equipment, and methods for returning the equipment to operating conditions.  Information may be in chart form or in tabular format with appropriate headings.  Instructions shall be included for the removal, disassembly, repair, reassembly, and replacement of parts and assemblies where applicable and the task is not obvious.
5   Part V  Spare Parts List
Part V shall contain a tabulation of description data and parts location illustrations for all mechanical and electrical parts.  The heading of the parts list shall clearly identify the supplier, purchase order number, and equipment.  The unit price for each part shall be included, also.  Parts shall be listed by major assemblies, and the listing shall be arranged in columnar form.  Also, names and addresses of the nearest manufacturer's representatives will be included, as well as any special warranty information. 
6   Part VI  Illustrations
Part VI shall contain assembly drawings for the complete equipment or system and for all major components.  Complete wiring diagrams and schematics shall be included.  Other illustrations, such as exploded views, block diagrams, and cutaway drawings, are required as appropriate.
7   Framed Instructions
Framed instructions under glass or in laminated plastic, including wiring and control diagrams showing the complete layout of the entire system, including equipment, ductwork, piping valves, dampers, and control sequence, shall be posted at a location near the equipment described.   Condensed operating instructions explaining preventive maintenance procedures methods of checking the system for normal safe operation, valve schedule and procedures for safely starting and stopping the system shall be prepared in type form, framed as specified above for the wiring and control diagrams and posted beside the diagrams.  Proposed diagrams, instructions, and other sheets shall be submitted prior to posting.  The framed instructions shall be posted before field training.
1.70
Use of Inclinometer for Long Bed Dump Trucks (CADF Bulletin 25 March 1993)
The recommendation of EM 385-1-1, Section 18.B.16, is mandatory for this project.
1.71
Construction Hazard Communication
The Contractor is required to comply with the requirements of the OSHA Hazard Communication Standard (29 CFR 1926.59).  This standard is designed to inform workers of safe and appropriate methods of working with hazardous substances in the workplace.  The standard has five requirements, and every hazardous or potentially hazardous substance used or stored in the work area is subject to all five.  They are: 
     (1)  Hazard Evaluation.  Any company which produces or imports a chemical or compound must conduct a hazard evaluation of the substance to determine its potential health or physical hazard.  The hazard evaluation consists of an investigation of all the available scientific evidence about the substance.  The Contractor is required to assure that all producers (manufacturer/distributors) have performed these evaluations and transmit the required information with any hazardous materials being used or stored on the project site.  From the hazard evaluation, a substance may be classified as a health hazard, or a physical hazard. These classifications are then further broken down according to type: 
          Health Hazards           Physical Hazards 
          Carcinogens              Combustible liquids 
          Irritants                Compressed gases 
          Sensitizers              Explosives 
          Corrosives               Flammables 
          Toxic substances         Organic peroxides 
          Highly toxic             Unstable substances 
           substances              Water-reactive 
          Substances harmful       substances 
           to specific organs or 
           parts of the body 
     (2)  Warning Labels.  If a chemical is hazardous or potentially hazardous, the producer or importer must affix a warning label to every container of that chemical before it leaves his facility.  The Contractor must assure these labels are attached and legible.  The label must identify the chemical, state the hazard, and give the name and address of the producer or importer.  If the hazardous substance is transferred to another container, that container must then be labeled, tagged, or marked with the name of the chemical and the appropriate hazard warning. Warning labels should be replaced immediately if they are defaced or removed. 
     (3)  Material Safety Data Sheets.  The producer or importer must also supply a material safety data sheet (MSDS).  The Contractor must keep these available in the work area where the substance is used, so that the people using the substance can easily review important safety and health information, such as: 
     The hazard possible from misuse of the substance 
     Precautions necessary for use, handling, and storage 
     Emergency procedures for leaks, spills, fire and first aid 
     Useful facts about the substance's physical or chemical properties 
     (4)  Work Area Specific Training.  Because of hazardous substance 
may react differently depending on how it is used or the environment of 
the work area, the Contractor must conduct work area specific training; 
special training which takes the Contractor's operations, environment, 
and work policies into consideration.  Work area training presents: 
     The hazardous substances which are present in the work place and the hazards they pose 
     Ways to protect against those hazards, such as protective equipment, emergency procedures, and safe handling 
     Where the MSDS's are kept, and an explanation of the labeling system  
     Where the Contractor's written Hazard Communication Program is located 
     (5)  The Written Hazard Communication Program.  In accordance with OSHA requirements, the Contractor must prepare a written Hazard Communication Program.  This document will be included in the Contractor's Accident Prevention Plan.  This document states how the Contractor plans to ensure that hazardous materials are appropriately labeled, how and where MSDS's will be maintained, and how employees will be provided with specific information and training.
5.0 PRODUCTS NOT USED
6.0 EXECUTION NOT USED
End of of Section 00 73 00
�[NOTE TO SPECIFIER: Fill in the correct FBO website address for the solicitation]


�[NOTE TO SPECIFIER: EDIT FOR APPLICABLE SCOPE:]


�NOTE TO SPECIFIER:  Key Personnel Capabilities and Experience are required for C type (single project award) contracts for Tier 1 BCT facilities (Brigade/Battalion HQ’s, TEMF, Dining, COF, Barracks, and C2F).  It is the option of the Project Delivery Team to evaluate Key Personnel on task orders on ID/IQ contracts and on C-type contracts for non-Tier 1 facilities.  However, this is an effective Discriminator and is a recommended evaluation area by the Design-Build Institute of America.]


�NOTE TO SPECIFIER: If the Government will prepare the site and furnish site utilities, delete this subfactor and Sustainability becomes Subfactor 3.  Susan, the WiZard should ask a question about Site Work – Is all the site work and site improvements beyond the five foot line to be provided  by the Government or will it be provided by the  D-B Contractor?  If to be provided by the Contractor, retain the subfactor.  If the Government is to provide all the site work, delete the subfactor.


�Note that the technical eval factors have been developed for contracts with performance based design proposals,  not for adapt-build  or bridging type projects, where the Government provides a partial design.  For more mature designs, the Government will provide bridging documents and the evaluation criteria must be adjusted accordingly


�NOTE TO SPECIFIER: FLOOR PLANS ARE NECESSARY UNLESS THE GOVERNMENT PROVIDES A FLOOR PLAN THAT CANNOT BE DEVIATED FROM.


�NOTE TO SPECIFIER: Optional at discretion of KO and PDT


�NOTE TO SPECIFIER:  THE FOLLOWING PARAGRAPH (f) ASSUMES THAT THE CONTRACTOR WILL BE RESPONSIBLE FOR THE SITE WORK AND IMPROVEMENTS ON THE SITE. WHEN THE GOVERNMENT WILL SEPARATELY CONTRACT FOR SITE WORK AND SITE IMPROVEMENTS, EDIT AS NECESSARY OR DELETE TO CORRECTLY CONSIDER THE APPLICABLE SCOPE OF WORK:


�[NOTE TO SPECIFIER: THE FOLLOWING PARAGRAPH (g) ASSUMES THAT THE CONTRACTOR WILL BE RESPONSIBLE FOR THE SITE WORK AND IMPROVEMENTS ON THE SITE. WHEN THE GOVERNMENT WILL SEPARATELY CONTRACT FOR SITE WORK AND SITE IMPROVEMENTS, EDIT AS NECESSARY OR DELETE TO CORRECTLY CONSIDER THE APPLICABLE SCOPE OF WORK:]


�Is all the site work and site improvements beyond the five foot line to be provided by the Government or will it be provided by the  D-B Contractor?  If to be provided by the Contractor, leave the paragraph alone.  If the Government is to provide all or part of the site improvements, allow the specifier to edit to match the scope of work. See also 5.3.2.2 (g) above and 5.4, below.


�Is all the site work and site improvements beyond the five foot line to be provided  by the Government or will it be provided by the  D-B Contractor?  If to be provided by the Contractor, leave the paragraph alone.  If the Government is to provide all or part of the site improvements, allow the specifier to edit submission requirements and evaluation criteria to match the scope of work.


�[Silver][Gold][Platinum]


�[LEED-NC Version 2.2][LEED-NC Version 3][text block for other to be filled in by specifier]


�NOTE TO SPECIFIER.  Include a CLIN in the CLIN Schedule for Proposed Contract Duration  (Not to Exceed 540 calendar days after Receipt of NTP).


�NOTE TO SPECIFIER: FOR TIER 2 FACILITIES, KEY SUBCONTRACTOR SUBFACTOR IS OPTIONAL, BUT IS GENERALLY RECOMMENDED AS A KEY DISCRIMINATOR.   DELETE THIS SUBFACTOR IF THE PDT ELECTS NOT TO EVALUATE KEY SUBS FOR TIER 2 FACILITIES.


NOTE TO SPECIFIER: Select the Radio button if the "Required Contract Duration is based upon the Contractor's accepted proposal in accordance with the MILCON Transformation principle of allowing proposers to bid the contract duration. No time extension or extended overhead will be due the contractor for any delays to any scheduled early completion." 


�Note to Specifier:  Select the appropriate Method for Obtaining the Small Business Subcontracting Plan


�NOTE TO SPECIFIER: THIS ATTACHMENT IS “NOT USED”, IF THE ID/IQ OR TIER 2 PROJECT DELIVERY TEAM ELECTS NOT TO EVALUATE KEY SUCONTRACTORS. IT IS A MANDATORY SUBFACTOR UNDER “REMAINING PERFORMANCE CAPABILITY FACTOR” FOR SINGLE AWARD C-TYPE, TIER 1 BCT PROJECTS


�NOTE TO SPECIFIER: THIS ATTACHMENT IS “NOT USED”, IF THE ID/IQ OR TIER 2 PROJECT DELIVERY TEAM ELECTS NOT TO EVALUATE KEY SUCONTRACTORS. IT IS A MANDATORY SUBFACTOR UNDER “REMAINING PERFORMANCE CAPABILITY FACTOR” FOR SINGLE AWARD C-TYPE, TIER 1 BCT PROJECTS


�[NOTE TO SPECIFIER: For projects involving the handling, treatment, removal and/or disposal of asbestos, lead, or Hazardous Materials/Waste, add the following additional requirements;]






