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1.9 ACCURACY IN PROPOSALS

1.10 PROPOSAL SUBMITTALS

1.11 PROPOSAL FORMAT

1.12 JOINT VENTURE PROPOSAL REQUIREMENTS

1.13 SUBCONTRACTING PLAN/ SUBCONTRACTING GOALS REGARDING THE UTILIZATION OF SMALL BUSINESS CONCERNS

1.14 SOLICITATION PROVISIONS

1.0 GENERAL INFORMATION

1.1. GENERAL DESCRIPTION OF WORK

The scope of project includes all work required to design and construct a WT Complex, Admin / Ops Center and SFAC  located at Fort Knox.  The work shall be in accordance with Request for Proposal documents. 

General Description of Work:  The Work of this project is one of three projects included in the Warrior in Transition (WT) Campus at Ft. Knox.  The WT facilities will house soldiers temporarily while they are recuperating from injuries sustained during their service in the United States and overseas fighting the Global War on Terror (GWoT).  These facilities will provide the best accommodations the Army can build in gratitude for their service and sacrifice.  The Warrior in Transition Complex consists of four facility elements: WT Barracks to accommodate 224 recuperating soldiers in 112 Suites within a three-story, 134,960 square-foot facility.  The barracks will house single soldiers and is intended to be similar, both functionally and technically, to apartment-type housing in the private sector.  The rooms shall be either fully handicap accessible or "adaptable" and shall include: private sleeping areas, walk-in closets, and at least one bathroom in each dwelling unit.  A living room, laundry and full service kitchen shall be shared within each dwelling unit by the occupants.  Additional facility and functional support amenities shall be provided as outlined in the project Scope of Work.  WT Soldier and Family Assistance Center (SFAC) in a single-story, 15,000 square-foot facility.  The Soldier Family Assistance Center (SFAC) serves as a transitional facility, bridging the gap between supervised care and family assistance as well as assisting the soldier in personal adjustments.  Soldier assistance by family members is a critical element in the recovery from injuries.  A Child care area, financial assistance, meeting rooms, kitchenette, chaplain and other assistance-type functions, to accommodate both the soldier and their families, are provided in this facility.   A Combined Administrative Building, housing two WT “Medium” Company Headquarters and one WT Battalion Headquarters in a two-story, 27,200 square foot facility.  The Company Headquarters portion of the building will support two Companies with administrative building functions to provide soldier mission direction and meet operational needs requirements.  The Battalion Headquarters will operate in a similar manner as traditional Battalion and Brigade headquarters facilities.  This facility is intended to be similar both functionally and technically to an office building. WT Dining Facility (DFAC) with a 201-500 person serving capacity in a single-story, 18,000 square foot facility.This project shall be for the design and construction of the Soldier and Family Assistance Center, and the Company Headquarters / Battalion Headquarters Facility with associated and immediately adjacent site infrastructure.  Refer to the Demarcation Matrix for a more specific breakdown of responsibilities. Another RFP has been (will be) issued for the WT Barracks Facility, full complex pad/site grading, and complex infrastructure.  A third RFP has been (will be) issued for the Dining Facility with associated and immediately adjacent site infrastructure..

1.2. CONTRACT COST CEILING LIMITATION FOR DESIGN AND CONSTRUCTION COSTS

The design and construction costs will be subject to the funds available for this project.  The total contract award shall not exceed $14,000,000.00 for this contract.  Offerors are notified that they are under no obligation to approach this ceiling.  However the Government will not be able make an award, if the dollar amount set for this project is exceeded.

1.3. GOVERNMENT SECURITY REQUIREMENTS

The Offeror(s) must ensure that ALL mail sent to the Louisville District District, U.S. Army Corps of Engineers, either pre-contract or post-contract award, has a return mailing address on the outside of the envelope, package, box, etc.  ANY MAIL addressed to the U.S. Army Corps of Engineers, including but not limited to bids, modifications to bids, proposals, revised proposals, bonds, correspondence, etc., will be REJECTED by the US Army Corps of Engineers mail room facility located at 600 DR MARTIN LUTHER KING JR PL, LOUISVILLE, KY, 40202-2239 if it does not contain a return mailing address.  There will be no exceptions.
1.4. COPIES OF SOLICITATION DOCUMENTS AND AMENDMENTS

Copies of the solicitation and amendments are available by INTERNET ACCESS ONLY.  All solicitation documents will be posted to the Federal Business Opportunities website at: https://www.fbo.gov/spg/USA/COE/DACA27/W912QR-10-R-0044/listing.html
http://www.lrl.usace.army.mil
It shall be the contractor’s responsibility to check the websites for any amendments.  The offeror shall submit in the proposal all requested information specified in this solicitation.  There will be no public opening of the proposals received as a result of this solicitation.

A list of interested vendors (potential offerors and subcontractors) is available on the federal business opportunities web site (registration required) is available at:  http://www.fbo.gov/  via Quick Search (Solicitation No. W912QR-10-R-0044).

Additional information regarding this solicitation and potential offerors and/or subcontractors is available at http://WWW.LRL.USACE.ARMY.MIL/CT.

1.5. OFFEROR'S QUESTIONS AND COMMENTS

Questions and/or comments relative to these documents should be submitted via e-mail or mailed to:

Contract Specialist  – Primary POC
U.S. Army Corps of Engineers, Louisville District District
ATTN:  Tom Dickert
600 DR MARTIN LUTHER KING JR PL, LOUISVILLE, KY, 40202-2239, CELRL-CT, ROOM 821
Phone:  502-315-6177/Fax:  N/A
Email:  Tom.E.Dickert@usace.army.mil 
Contract Specialist – Support POC

U.S. Army Corps of Engineers, Louisville District District
ATTN:  Not Applicable
Not Applicable
Phone:  Not Applicable/Fax:  Not Applicable
Email:  Not Applicable
Note:  All questions and/or comments should reach the above referenced Contracting Office no later than six (6) calendar days after the pre-proposal conference, in order that they may be given consideration or actions taken prior to receipt of offers.

1.5.1. Bidder Inquiry
1.5.1.1. Technical inquiries and questions relating to proposal procedures or bonds are to be submitted via Bidder Inquiry in ProjNet at http://www.projnet.org/projnet.

1.5.1.1.1. To submit and review bid inquiry items, bidders will need to be a current registered user or self-register into system.  To self-register go to web page, click BID tab select Bidder Inquiry, select agency USACE, enter Key for this solicitation listed below, and your e-mail address, click login.  Fill in all required information and click create user.  Verify that information on next screen is correct and click continue.

1.5.1.1.2. From this page you may view all bidder inquiries or add inquiry.  

1.5.1.1.3. Bidders will receive an acknowledgement of their question via email, followed by an answer to their question after it has been processed by our technical team. 

1.5.1.1.4. The Solicitation Number is :  W912QR-10-R-0044
1.5.1.1.5. The Bidder Inquiry Key is:  OU69ZJ-3Z79YG
1.5.1.2. The Bidder Inquiry System will be unavailable for new inquires 5 days prior to proposal submission in order to ensure adequate time is allotted to form an appropriate response and amend the solicitation, if necessary.  

1.5.1.3. Offerors are requested to review the specification in its entirety, review the Bidder Inquiry System for answers to questions prior to submission of a new inquiry.  

1.5.1.4. The call center operates weekdays from 8AM to 5PM U.S. Central Time Zone (Chicago). The telephone number for the Call Center is 800-428-HELP.

1.5.1.5. Offers will NOT be publicly opened. Information concerning the status of the evaluation and/or award will NOT be available after receipt of proposals.

1.6. SMALL BUSINESS SIZE STANDARD/NAICS CODE

See Section 00 45 00, FAR 52.219-1 for the small business size standard/NAICS Code. 

1.7. PROPOSAL EXPENSES AND PRE-CONTRACT COSTS

This Request for Proposal (RFP) does not commit the Government to pay, as a direct charge, any costs incurred in the preparation and submission of a proposal.  

1.8. PRE-PROPOSAL CONFERENCE

The Government intends to hold the pre-proposal conference at Corps of Engineers Resident Office - Room 120- located at 160 Binter St., Bldg 122 Fort Knox, KY 40121  Phone:  N/A, on 08 June 2010 1000 (10:00 AM) (GMT- 02:00) Eastern Time.  Specific details will be posted on the Louisville District District’s contracting web site at http://WWW.LRL.USACE.ARMY.MIL/CT and to the Army Single Face to Industry/FedBizOpps websites.  The offeror must submit in writing, via fax or e-mail, the firm’s name, address, point of contact, telephone number, and number of personnel planning to attend to the following no later than five (5) working days prior to the conference:

U.S.  Army Corps of Engineers, Louisville District District
ATTN:  Michelle Hellinger
160 Binter St., Bldg 122 Fort Knox, KY 40121
Phone:  502-624-2113/Fax:  N/A
Email:  Michelle.C.Hellinger@usace.army.mil
All interested offerors are urged to attend.  During this conference, the requirements set forth in the solicitation will be reviewed and discussed, with part of the conference to include a question and answer period.  

1.9. ACCURACY IN PROPOSALS

Proposals must set forth full, accurate, and complete information as required by this RFP, (including attachments).  The penalty for making false statements is prescribed in 18 U.S.C. 1001.

1.10. PROPOSAL SUBMITTALS

Due to heightened security at Government installations, those offerors who have their proposals hand-delivered shall contact Tom Dickert, Contract Specialist , at 502-315-6177 or Not Applicable, Contract Specialist, at Not Applicable or the Contracting Office Main Desk, at 502-315-6177, prior to delivering to the address shown below.  On the date specified, and thirty minutes prior to the time specified on Standard Form SF 1442, Page 1, Item 9, a Contracting representative will be in the lobby to accept proposals.  At the time specified on Standard Form SF 1442, Page 1, Item 9, it will be announced that receipt of proposals is closed.  Official time will be established by the clock located in the area where the proposals are received.  Recent terrorist threats have resulted in more time-consuming sign-in and escort procedures and may impact the timely delivery of offers.  See FAR 52.215-1 for rules concerning late proposals.

As stated on Standard Form SF 1442: Proposals will be received until 1400 (02:00 PM) (GMT- 06:00) Eastern Time on 02 July 2010 at:

U.S. Army Corps of Engineers, Louisville District District
ATTN:  Tom Dickert
Tom.E.Dickert@usace.army.mil 
The Packaging that contains the Proposals shall be marked: 

”Proposals for Solicitation Number: W912QR-10-R-0044, DO NOT OPEN”

1.11. PROPOSAL FORMAT

(a) Written materials:  8 ½” x 11” format, using 10 point or larger font size, in bound volumes, using 3-ring binders (except that Pro Forma material and price proposal shall be submitted in a closed manila envelope.  Each bound volume will contain a Title Sheet on the cover for ready identification of the proposal and a full table of contents, separated by Tabs, as prescribed herein

(i) The prime, consortium, or joint venture’s name, address, a signature of the official that can bind the firm and a telephone number shall appear in the lower left corner of the title page of any document/volume to be evaluated.

(ii) Volume number, section and date submitted shall appear in the bottom right corner of each page (along with the revision number for the amended page, if necessary).
(b) Drawing sheets:  Use 22” x 34” for full size drawings.  Half-size sheets are also acceptable.  

(c) Electronic Format: Provide two CDs in read-only format, preferably using .pdf files.  All price breakdown information to aide in the price evaluation shall be submitted in Excel format.  

(d) Number of copies:  Submit one original and six (6) copies of drawings and printed matter (Bound Volumes), as well as seven (7) CDs.  For Pro Forma information submit the original and one copy and one separate CD.  
1.12. JOINT VENTURE PROPOSAL REQUIREMENTS

When proposing as a joint venture, all members of the joint venture shall sign the SF 1442 and the bid bond unless a written agreement by the joint venture is furnished with the proposal designating one firm with the authority to bind the other member(s) of the joint venture.  In addition, a copy of the joint venture agreement shall be submitted with the proposal.  Failure to comply with the foregoing requirements may eliminate the proposal from further consideration.  If this is an 8(a) or HubZone joint venture, the offeror shall ensure that it complies with the applicable requirements of 13 CFR Part 124 and 13 CFR Part 126, respectively

1.13. SUBCONTRACTING PLAN/ SUBCONTRACTING GOALS REGARDING THE UTILIZATION OF SMALL BUSINESS CONCERNS

(e) Application.  This clause applies to all offerors submitting proposals.  

(f) Federal Acquisition Regulations (FAR).  Attention is directed to the following FAR and DFARS provisions contained in this solicitation:  
52.219-8, Utilization of Small Business Concerns (Alternate I)

52.219-9, Small Business Sub Contracting Plan (Alternate I) (applies only to Large Business)

52.219-16, Liquidated Damages – Small Business Subcontracting Plan (applies only to Large Business)

252.226-7001, Utilization of Indian Organizations, Indian-Owned Economic Enterprises, and Native Hawaiian Small Business Concerns

(g) Goals.  The U.S. Army Corps of Engineers considers the following goals reasonable and achievable for the performance of the resultant contract:  

(i) 0.00% of subcontracted amount contract amount with small business concerns.

(ii) 0.00% of subcontracted amount contract amount with those small business concerns owned and controlled by socially and economically disadvantaged individuals. 

(iii) 0.00% of subcontracted amount contract amount with those small business concerns owned and controlled by women.

(iv) 0.00% of subcontracted amount contract amount with those small business concerns owned and controlled by Service-Disabled Veterans.

(v) 0.00% of subcontracted amount contract amount with those small business concerns owned and controlled by HUBZones.

(vi) 0.00% of subcontracted amount contract amount with those minority institutions and historically black colleges and universities

1.14. SOLICITIATION PROVISIONS

------------------------------------------------------------------------------------------------------------------------------------------------------

The clauses below are included for reference only.  They are to be entered into the RFP through the SPS system.  No other clauses other than those listed in the tables below should be included in the RFP unless approved by the PEO
The following contract provisions are required to be used:

	PROVISION
	TITLE
	Inc by Reference
	NOTES

	NA
	Model RFP Provisions
	No
	Put all Model RFP Provisions in Section 00100.  Edit and fill-in as necessary.

	52.233-2
	Service Of Protest
	No
	33.106(a) IF >SAT

	52.236-28
	Preparation Of Proposals--Construction 
	No
	36.520 when contracting by negotiation


The following contract provisions are to be used if applicable for your project:

	PROVISION
	TITLE
	Inc by Reference
	NOTES

	52.204-6
	Data Universal Numbering System (Duns) Number 
	Yes
	4.603 (a) USE IN ALL > $25K

	52.209-5
	Certification Regarding Debarment, Suspension, Proposed Debarment, And Other Responsibility Matters
	NO
	9.409(a) > SAT

	52.211-2
	Availability Of Specifications Listed In The DOD Index Of Specifications And Standards (DODISS) And Descriptions Listed In The Acquisition Management Systems And Data Requirements Control List, Did 5010.12-L 
	NO
	11.204 (b) IF CITING SPECS LISTED IN DoDISS OR DoD5010.12-L THAT ARE NOT LISTED IN SOLICITATION

	52.211-6
	Brand Name Or Equal
	Yes
	11.107 When brand name or equal purchase descriptions in solicitation

	52.211-14
	Notice Of Priority Rating For National Defense Use
	NO
	11.604(a) PRIORITY RATED REQUIREMENTS

	52.214-34
	Submission Of Offers In The English Language 
	Yes
	14.201-6(w) solicitations that include any of the clauses prescribed in 25.1101 or 25.1102.

	52.214-35
	Submission Of Offers In U.S. Currency
	Yes
	14.201-6(x) in solicitations that include any of the clauses prescribed in 25.1101 or 25.1102

	52.215-1
	Instructions To Offerors--Competitive Acquisition 
	Yes
	15.209(a) - USE IN ALL COMPETITIVE WHERE AWARDING WITHOUT DISCUSSIONS

	52.215-3
	Request For Information Or Solicitation For Planning Purposes
	NO
	15.209( c) ONLY WHEN ISSUING A SOLICITATION FOR INFO OR PLANNING PURPOSES

	52.215-5
	Facsimile Proposals
	NO
	15.209(e) TO AUTHORIZE FAXED PROPOSALS

	52.216-1
	Type Of Contract
	NO
	16.105 > sat

	52.216-27
	Single Or Multiple Award
	Yes
	16.506(f) MULTIPLE AWARD CONTRACT

	52.217-4
	Evaluation Of Options Exercised At Time Of Contract Award
	Yes
	17.208(b) IF INCLUDES OPTION CLAUSE

	52.217-5
	Evaluation Of Options
	Yes
	17.208(c ) IF CONTAINS OPTIONS THAT WILL NOT BE EXERCISED AT TIME OF AWARD

	52.222-5
	Davis-Bacon Act -- Secondary Site Of The Work
	NO
	22.407(h) > $2000

	52.225-10
	Notice Of Buy American Act/Balance Of Payment Program Requirement - Construction Materials
	Yes
	25.1102 (b)1 - use with 52.225-9

	52.225-10 ALT I
	Alternate I
	Yes
	25.1102 (b)2 use if insufficient time to process a determination of inapplicability

	52.225-12
	Notice Of Buy American Act/Balance Of Payment Program Requirement - Construction Materials
	Yes
	25.1102(d)(1) if contains 52.225-11

	52.225-12 ALT I
	Alternate I
	Yes
	25.1102(d)(2) if insufficient time to process a determination of applicability

	52.225-12 ALT II
	Alternate II
	Yes
	25.1102(d)(3) if between $6,725,000-$7,611,532

	52.232-13
	Notice Of Progress Payments
	Yes
	32.502-3(a) if using progress payments

	52.232-28
	Invitation To Propose Performance Based Payments
	Yes
	32.1005(b)(1) If inviting offerors to propose performance based payments

	52.236-27
	Site Visit (Construction)
	No
	36.523 if need a site visit

	52.236-27 ALT I
	Site Visit (Construction) Alt I
	No
	36.523 if conducting an organized site visit

	52.252-1
	Solicitation Provisions Incorporated By Reference
	No
	52.107(a) ALL

	252.205-7000
	Provision Of Information To Cooperative Agreement Holders
	Yes
	205.470 in solicitations and contracts exceeding $1,000,000

	252.232-7010
	Levies On Contract Payments 
	Yes
	DFARS 232.7102 in all solicitations & contracts other than micro-purchases

	252.225-7031
	Secondary Arab Boycott Of Israel
	No
	Dfars 225.770-5 all

	252.236-7007
	Additive Or Deductive Items 
	No
	236.570 (5) 252.236-7007, Additive or Deductive Items, if the procedures in 236.213-70 are being used.

	252.236-7008
	Contract Prices - Bidding Schedules
	Yes
	236.507(b)(6) If contract will contain only unit prices for some items


The following contract provisions are optional:

	CLAUSE
	TITLE
	Inc by Reference
	NOTES

	52.215-20
	Requirements For Cost Or Pricing Data Or Information Other Than Cost Or Pricing Data
	NO
	15.408(l) USE WHERE COST OR PRICING DATA OR INFO OTHER THAN COPD WILL BE REQ'D

	52.215-20 ALT I
	Requirements For Cost Or Pricing Data Or Information Other Than Cost Or Pricing Data (Oct 1997) Alternate I
	NO
	15.408(l) USE WITH 15.215-20 WHERE FORMAT OTHER THAN TABLE 15-2 IS REQUIRED

	52.215-20 ALT II
	Requirements For Cost Or Pricing Data Or Information Other Than Cost Or Pricing Data (Oct 1997) Alternate Ii
	NO
	15.408(l) USE WITH 15.215-20 WHERE PROPOSALS COPIES ARE TO BE SENT TO THE ACO AND CONTRACT AUDITOR

	52.215-20 ALT III
	Requirements For Cost Or Pricing Data Or Information Other Than Cost Or Pricing Data (Oct 1997) Alternate Iii
	NO
	15.408(l) USE WITH 15.215-20 WHERE ELECTRONIC SUBMISSION IS REQUIRED

	52.215-20 ALT IV
	Requirements For Cost Or Pricing Data Or Information Other Than Cost Or Pricing Data (Oct 1997) Alternate IV
	NO
	15.408(l) USE WHERE INFO OTHER THAN COST OR PRICING DATA IS REQ'D


End of Section 00 22 00

SECTION 00 22 11

PROPOSAL SUBMISSION REQUIREMENTS EVALUATION CRITERIA AND BASIS OF AWARD ONE STEP - -BEST VALUE, DESIGN BUILD

(SINGLE AWARD)

1.0 OVERVIEW

2.0 BASIS OF AWARD

3.0 GENERAL INSTRUCTIONS

4.0 PROPOSALINFORMATION AND RELATED EVALUATION FACTORS, SUBFACTORS AND ELEMENTS

4.1. VOLUME 1 – DESIGN-TECHNICAL

4.2. VOLUME 2 – PERFORMANCE CAPABILITY/UTILIZATION OF SMALL BUSINESS

4.3. VOLUME 3 – PRICE AND PRO-FORMA INFORMATION

5.0 VOLUME 1 – FACTOR 1 - DESIGN TECHNICAL

5.1. GENERAL

5.2. TAB A –SUBFACTOR 1 – BUILDING FUNCTIONAL, AESTHETICS AND SPACE

5.3. TAB B –SUBFACTOR 2 – QUALITY OF BUILDING SYSTEMS AND MATERIALS

5.4. TAB C – NOT USED

5.5. TAB C – SUBFACTOR 3 SUSTAINABILITY REQUIREMENTS

6.0 VOLUME 2 –FACTOR 2 - PERFORMANCE CAPABILITY

6.1. TAB A –SUBFACTOR 1 – SPECIALIZED EXPERIENCE

6.2. TAB B –SUBFACTOR 2 – PAST PERFORMANCE

6.3. TAB C –SUBFACTOR 3 – PROPOSED CONTRACT DURATION AND SUMMARY SCHEDULE

6.4. TAB D –SUBFACTOR 4 – ORGANIZATION/TECHNICAL APPROACH 

6.5. TAB E –SUBFACTOR 5 – KEY PERSONNEL CAPABILITIES AND EXPERIENCE

6.6. TAB F –SUBFACTOR 6 – UTILIZATION OF SMALL BUSINESS CONCERNS 
7.0 VOLUME 3 – PRICE AND PRO FORMA INFORMATION

7.1. GENERAL

7.2. TAB A – FACTOR 3 – PRICE (STANDARD FORM 1442, PROPOSAL DATA SHEET AND CONTRACT LINE ITEM SCHEDULE)

7.3. TAB B – EVIDENCE OF BONDABILITY

7.4. TAB C– REQUIRED PRE-AWARD INFORMATION 

7.5. NOT USED

8.0 EVALUATION PROCEDURES

8.1. SOURCE SELECTION EVALUATION BOARD (SSEB)

8.2. EVALUATION

8.3. DEFINITIONS

8.4. EVALUATION RATING SYSTEM

8.5. PAST PERFORMANCE RISK RATINGS

ATTACHMENTS

1 - FORMAT FOR TABLE OF FACILITIES

2 - FORMAT FOR TABLE OF SPACES

3 - COMPANY SPECIALIZED EXPERIENCE CONSTRUCTION OR PRIME CONTRACTOR

4 - COMPANY SPECIALIZED EXPERIENCE DESIGN FIRM OR IN-HOUSE DESIGN CAPABILITY

5 - COMPANY SPECIALIZED EXPERIENCE KEY SUBCONTRACTOR (OR PRIME IF WORK NOT TO BE SUBCONTRACTED)

6 - PAST PERFORMANCE EVALUATION TELEPHONE INTERVIEW QUESTIONNAIRE

7 - KEY PERSONNEL RESUME

8 - LETTER OF COMMITMENT FOR KEY PERSONNEL

9 - LETTER OF COMMITMENT FOR (DESIGN FIRM OR KEY SUBCONTRACTOR)

10 - PROPOSAL DATA SHEETS

9.0 OVERVIEW
9.1. The Government is looking for ways to streamline construction, manage labor and other resource constraints in an effort to reduce costs and achieve an aggressive schedule in executing task orders to meet the Army’s Transformation program goals of faster project execution at lower cost, while taking advantage of industry standards, means and methods.

9.2. This is a “Best Value” solicitation for the Design and Construction of a WT Complex, Admin / Ops Center and SFAC  located at Fort Knox.  The Government will evaluate the proposals in accordance with the criteria described herein, and award a firm fixed price contract to the responsible offeror, whose proposal conforms with all the terms and conditions of the solicitation and whose proposal is determined to represent the overall best value to the Government.

10.0 BASIS OF AWARD

10.1. The Contracting Officer will award a firm fixed-price contract to that responsible Offeror whose proposal the Source Selection Authority has determined conforms to the solicitation, is fair and reasonable, and offers the best overall value to the Government, considering all non-price factors described herein, and price.  All evaluation factors, other than price, when combined, are considered significantly more important than the price, however the Contract award shall not exceed the cost limitation described in Section 00 21 00 for this project. The intent of this solicitation is to obtain the best proposal within the cost limitation. There is no obligation to approach or match the cost limitation in the offer.  After the Government individually evaluates and rates each proposal, the Contracting Officer/Source Selection Authority will compare proposals to determine which proposal represents the best value.  The Government reserves the right to accept other than the lowest priced offer or to reject all offers.  The Government will not award a contract to an Offeror whose proposal contains a deficiency, as defined in FAR 15.001. If there is a lower priced, conforming offer(s), the Contracting Officer/Source Selection Official must determine that the added value of a more expensive proposal (within the cost limitation) would justify award to that offeror.
10.2. As part of the evaluation, the Government will evaluate betterments in proposals relative to the minimum standards in the RFP to determine if they offer additional value to the Government.  In addition, innovations in proposals will be evaluated to determine if creative ideas of the Offeror are a better value to the Government compared to the minimum criteria.

11.0 GENERAL INSTRUCTIONS

11.1. Proposals should be submitted initially on the most favorable terms from a price and technical standpoint.  Do not assume that offerors will be contacted or afforded an opportunity to clarify, discuss or revise their proposals.

11.2. Firms formally organized as design-build entities, design firms and construction contractors that have associated specifically for this project, consortia of firms or any other interested parties may submit proposals.  Associations may be as joint ventures or as key team subcontractors.  Any legally organized Offeror may submit a proposal, provided that the Offeror or Offeror’s subcontractor has or will have professional architects and engineers, registered in the appropriate technical disciplines and provided that the requirements specified in Contract clause, “Requirements for Registration of Designers”, are met.  All designs must be under the direct supervision of appropriately licensed professionals for each discipline involved.

11.3. Submit proposals in tabbed, three-ring binders.  Note that the Government will not evaluate any material that exceeds the page limits, where indicated below.
12.0 PROPOSAL INFORMATION AND RELATED EVALUATION FACTORS, SUBFACTORS AND ELEMENTS

12.1. VOLUME 1 – DESIGN TECHNICAL FOR SOLICITATION NO. W912QR-10-R-0044
	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 1
	
	DESIGN TECHNICAL
	Most Important Factor

	Subfactor 1
	Vol. 1 TAB A
	Building Functional, Aesthetics and Space
	Most Important Subfactor

	Subfactor 2
	Vol. 1 TAB B
	Quality of Building Systems and Materials
	Equally Important with Subfactor 1

	Subfactor 3
	Vol. 2 TAB C
	Sustainability
	3rd Most Important Subfactor (slightly less important than Subfactors 1 and 2, which are equal in importance)


12.2. VOLUME 2 – PERFORMANCE CAPABILITY AND SMALL BUSINESS UTILIZATION

	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 2
	
	PERFORMANCE CAPABILITY
	2nd Most Important Factor (slightly less important than Factor 1)

	Subfactor 1
	Vol. 2 TAB A
	Specialized Experience
	Most Important Subfactor

	Subfactor 2
	Vol. 2 TAB B
	Past Performance
	2nd Most Important subfactor (slightly less important than Subfactor 1)

	Subfactor 3
	Vol. 2 TAB C
	Proposed Contract Duration and Summary Schedule
	3rd Most Important Subfactor (slightly less important than Subfactor 2.  Equal to Subfactors 4 and 5).

	Subfactor 4
	Vol. 2 TAB D
	Organization/Technical Approach
	3rd Most Important Subfactor (slightly less important than Subfactor 2.  Equal to Subfactors 3 and 5).

	Subfactor 5
	Vol. 2 TAB E
	Key Personnel Capabilities and Experience
	3rd Most Important Subfactor (slightly less important than Subfactor 2.  Equal to Subfactors 3 and 4).

	Subfactor 6
	Vol. 2 TAB F
	Small Business Utilization
	6th Most Important Subfactor (slightly less important than Subfactors 3,4 and 5)


12.3. VOLUME 3 – PRICE AND PRO FORMA INFORMATION)

	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 3
	Vol. 3 TAB A
	Price (Standard Form 1442, Proposal Data Sheet And Contract Line Item Schedule)
	3rd Most Important Factor (slightly less important than Factor 2)

	N/A
	Vol. 3 TAB B
	Evidence of Bondability
	Not Rated

	N/A
	Vol. 3 TAB C
	Required Pre-Award Information
	Not Rated


NOTE:  8(a) Joint Venture Offeror or Offeror submitting Proposal as HubZone Joint Venture shall submit evidence from Offerors SBA Servicing Agency that the Offeror has notified and discussed the proposed joint venture for this specific project with the appropriate  SBA Representative or Business Opportunity Specialist

13.0 VOLUME 1– FACTOR 1 – DESIGN TECHNICAL

13.1. GENERAL: The design-technical Factor consists of conceptual level presentation drawings, technical approach narratives and information regarding material and system quality. It must clearly define the proposed scope and quality levels that the design-build team is offering to the Government in enough detail for the Government and the Offeror to mutually understand the whether or not the proposal meets or exceeds the minimum Solicitation requirements.  Fully developed drawings, details, or specifications are not desired or required.  The Offeror shall identify what it considers to be Betterments in its proposal for Subfactors 1-3 (See Section 00 73 00, SCR “Proposed Betterments“). 

13.2. VOLUME 1 - TAB A –SUBFACTOR 1 - BUILDING FUNCTIONAL, AESTHETICS AND SPACE

13.2.1. Submission Requirements:

13.2.1.1. Presentation Drawings:

(a) Presentation Exterior Elevation(s) of the primary elevation(s) of each facility clearly noting proposed materials and colors 

(b) At least one (1) Exterior Perspective Rendering (may be CADD rendering) for each facility type included in the contract with enough detail to aid in the evaluation of the exterior building aesthetics, as described in paragraph 5.2.2.2 (a), below.  Rendering should be at least 11" x 17" in order to show a detailed perspective view of the building

(c) Typical building or wall sections with appropriate details for each building type to depict proposed story height. 

(d) Schematic floor plans for each floor of each facility. 
.

(e) A color board including primary interior and exterior finish materials. 

13.2.1.2. Technical Approach Narratives

Provide technical approach narratives, both qualitative and quantitative, defining the elements of the proposal. Preface the narratives with a design concepts narrative, providing the design rationale and basis of the proposal.
(a) Minimum Space and Facility Size.  Describe the spaces provided for each facility, in accordance with Section 01 10 00, Statement of Work.  As a minimum, include a tabulation of the net square footage for rooms, zones, or other areas, the total gross square footage for each floor of each facility, and the total gross square footage for each facility to clearly demonstrate compliance with the project requirements.   See the sample spreadsheets at the end of this section (Attachments 1 and 2).
(b) Architectural Theme and Materials.  This narrative shall be no longer than 3 typewritten pages.  Describe the architectural themes of the various facilities and spaces which demonstrate how the proposal achieves the results desired by the Statement of Work.    Narrative should address how the selection of materials and colors enhances the exterior and interior aesthetics of the facilities and improves the living and/or working conditions for the soldier populations who will utilize the facilities.   This narrative is not intended to be a material listing, but to explain/reflect how the selections were made and how they address the requirements.  
13.2.2. Evaluation Criteria:

The following three elements are equal in importance (not rated separately).

13.2.2.1. Building Functional Arrangement:   This element considers the overall functional layout (Floor Plan) and interaction of the spaces in the facilities as well.  This element considers the planning and design of the spaces with respect to soldier working conditions and the operations of the facility.  

The following criteria will be considered in the evaluation of the functional arrangement of the various facilities:

(c) How well the floor plan responds to the Functional Relationship requirements described in the Statement of Work
(d) How well the floor plan and space arrangement facilitate work flow and access necessary to successfully operate this facility in accordance with its mission.
(e) Do the facilities provide acceptable life safety and fire safety measures?
(f) Do the proposed plans demonstrate compliance with the mandatory requirements for circulation, furnishings equipment, and other specifically identified items in the Statement of Work?
13.2.2.2. Building Aesthetics:   This element considers the overall “appeal” of the facility and the desire that both the interior and exterior of the facilities present a professional, attractive appearance. The following two areas will be considered under this element and are equal in importance (not rated separately):

(g) Exterior Considerations: 
To the extent possible within the government identified contract cost limitation (CCL), the proposal must comply with the look and feel of the Installation architectural theme identified in the Request for Proposals. The first priority in order of importance is how well the proposal provides comparable building mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation.  The second priority in order of importance is how well the proposal provides compatible exterior skin appearance based upon façade, architectural character (period or style), exterior detailing, matching the architectural theme expressed in the Solicitation. 

· Proposals shall be evaluated on mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation, design of facades, roof lines, delineation of entrances, proportions of fenestration in relation to elevations, shade and shadow effects, materials, textures, architectural character (period or style), exterior color schemes. 

· How compatible is the proposed design with the installation architectural theme expressed in the RFP?  If not an exact "copy" of the theme, how well does it harmonize or blend with the expressed theme? 

· How well does the proposal provide comparable building mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation?

·  How well does the proposal provide compatible exterior skin appearance based upon façade, architectural character (period or style), exterior detailing, matching the architectural theme expressed in the Solicitation?

· Is the building an attractive addition to the Installation?

· How well does the building harmonize with its environment, including surrounding facilities?

· Has the proposer addressed/coordinated the arrangement of stacks, louvers, vents, and roof mounted equipment, etc. to provide a visually attractive structure?  

(f) Interior Considerations: 
· Are the proposed colors and material finishes conducive to the working environment of the facility?

· For administrative areas, does the interior design provided establish a positive working environment?

· Has the proposal addressed/provided for natural and artificial light in the living and working spaces and is the arrangement of fenestration and lighting fixtures in the spaces conducive to furniture placement and space usage?

· Do the proposed ceiling material, elevation, and design enhance the environment?

· Has “support item” placement been considered and addressed in the proposal to enhance the environment?  For example:  placement of supply/exhaust devices, placement of electrical panels, and placement of exhaust fans, etc. 

· Does the proposal provide for acoustic control of noise from service/support spaces to administrative areas?

13.2.2.3. Minimum Space and Facility Size

The proposal must include all the mandatory spaces in response to the requirements set forth in Section 01 10 00, Statement of Work. Proposals will be evaluated on compliance with these requirements.  Proposals shall identify any individual areas which are less than the required areas and describe how such deviation would enhance the building function.  Individual areas may slightly exceed the requirements, so long as building function is not compromised elsewhere and as long as the overall square footage is not greater than that as described in Section 01 10 00, as authorized by Congress.  
13.3. VOLUME 1- TAB B – SUBFACTOR 2 - QUALITY OF BUILDING SYSTEMS AND MATERIALS

13.3.1. General.  As part of this Subfactor, the Government has identified certain items as desirable features or preferable items.  Desirable features are identified below in the evaluation criteria.  Preferable items are listed in order of priority, These items, along with any Offeror-identified betterment, will be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation (CCL) identified in the Solicitation.  
1.
Preference #1 - Preferred Site Plan
Preference #1 is for the site to be designed in accordance with the site plan provided in Appendix J Drawings.
2.
Preference #2 - Brick and Stone Building Facade 
Preference #2 is to provide a full height masonry building facade with architectural features that are compatible with adjacent Buildings 1109 and 1110 as indicated in Appendix F. Wall system shall consist of a stone lower water table base (height appropriate for building aesthetics) with clay or shale brick above. Provide a clay or shale brick and stone building façade meeting the requirements of Section 01 10 00, Paragraph 6.5.2 and Appendices F and AA. All brick masonry products shall conform to ASTM C 216, Grade SW and recommendations of the Brick Industry Association (BIA). “Thin-brick/stone systems” are not acceptable.  
3.
Preference #3 - 30-Year Architectural Shingle Roof System 
Preference #3 is to provide a fiberglass asphalt shingle roofing system meeting the visual compatibility requirements of Section 01 10 00, Paragraph 6.5.2 and Appendices F and AA. Shingle shall be a multi-layered (dimensional) architectural shingle for a more textured effect and attractive appearance. Shingle shall be provided with a minimum 30-year warranty (non-prorated material and installation labor coverage for the first five years) and conform to ASTM D 3462 requirements, with a minimum Class A fire resistance per Underwriters Laboratories, Inc. (UL) 790 and a minimum Class 2 impact resistance rating per UL 2218.  
13.3.2. Submission Requirements:  

13.3.2.1. Presentation Drawings

(1) There are no specific drawings requirements for this Subfactor.  However, the offeror has the option of providing concept level drawing information for specific materials and/or systems which the offeror feels are necessary to describe the proposed systems or materials.

13.3.2.2. Technical Approach Narratives:  

Provide technical approach narratives, both qualitative and quantitative, defining the elements of the proposal.   It is acceptable to include all the sub-items shown below into a single combined narrative for the entire facility.   It is the responsibility of the proposer to ensure that all aspects identified in the evaluation criteria below are addressed.  Whether individual narratives or a single combined narrative is provided, the maximum total length for narratives shall be ten (10) typewritten pages.

(h) Architectural Finishes:  Describe how the materials selected provide for a suitable environment for the expected population of the facility.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.  Narrative should focus on aesthetics, durability and maintenance of the finishes proposed.

(i) Furniture Systems:  Not Used 
(j) Mechanical Systems:  Describe how the mechanical systems selected provide for a highly efficient environmental control system including information about provisions for indoor air quality maintenance.   Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on maintenance considerations, limiting energy consumption, and suitability of the proposed systems for the expected usage.

(k) Plumbing Systems:  Describe how the plumbing systems selected provide for a highly efficient domestic hot water system and an efficient piping system.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.  Narrative should focus on maintenance considerations, energy consumption, and suitability of the proposed systems for the expected usage.
(l) Electrical Systems:  Describe how the electrical power and lighting systems, telephone, data, and cable television systems selected provide for a highly efficient electrical system.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.  Narrative should focus on maintenance considerations, energy consumption, and suitability of the proposed systems for the expected usage.
(m) ATFP Considerations:  Describe how the proposed materials, systems, and designs address the mandatory building ATFP requirements included in the Statement of Work.
(n) Site Utilities and Site Systems
:  Not Used
(o) Interoperability:  Describe how systems integrated into the new facilities which require connection and interface with existing Installation wide systems will be accommodated in the proposed project.  Narrative should address the following systems as minimum:  Fire Alarm, Telephone, Cable Television, UMCS, and privatized utility companies where applicable. 
(p) Solar Hot Water Heating:  Include provisions to provide at least 30% of the domestic hot water requirements through solar heating methodologies, unless the results of a Life Cycle Cost Analysis (LCCA), developed utilizing the Building Life Cycle Cost Program (BLCC) demonstrates to the Government’s satisfaction that the solar hot water system is not life cycle cost effective in comparison with other hot water heating systems.  Discuss and outline Offeror's strategy for this solar system including components, placement of collectors, and controls Include all applicable input data, assumptions, first cost, replacement cost, and maintenance and repair cost that were utilized in the calculations.   If using the LCCA to justify non-selection of solar hot water heating, make all life cycle cost comparisons to a baseline system to provide domestic hot water without solar components.    Analyze at least two different solar hot water methodologies to compare against the baseline system. Use a study period of 25 years and use the Utility cost information in Appendix K.
13.3.2.3. Proposed Material Identifications:  In order to evaluate and rate the quality of the materials being proposed, including any material or equipment warranties exceeding the one year warranty in the contract clause “Warranty of Construction”, the offeror shall include in the proposal material identification for major materials in each of the areas shown below.   Provide this information tabular form supported, if necessary to clearly identify level of proposed quality, by catalog information (may provide on CD-ROM).  Table should include manufacturer’s name, model number, length of warranty, size/capacity (where available), efficiency (where applicable), and any other notes or information selected by the offeror.  The Government will evaluate and consider materials and equipment proposed by brand name and model number as a quality standard.  Unless substitution of a manufacturer, brand name or model is otherwise specifically prohibited in the contract, if the successful offeror desires to substitute manufacturers, brand names or models after award, the substituted product must meet the contract requirements and be approved by the designer of record and the Government as equal in function, performance, quality and salient features to that initially proposed.  Acceptance of the proposal is not a guaranty that the proposed products meet the contractual requirements.  

(q) Architectural Finishes
· Interior Walls

· Floors

· Ceilings

· Exterior Walls

· Any Special Features

· Hardware systems (not individual hardware sets)

· Door systems/types (not individual doors)

· Window systems/types (not individual windows)

· Roofing Systems

(g) Furniture Systems:  Not Used 
(h) Mechanical Systems

· Central Heating/Cooling Equipment

· Pumps

· Air Handling Equipment

· HVAC System Control Equipment

· Energy Conservation Features

(i) Plumbing Systems

· Fixtures

· Domestic Hot Water Generator

(j) Electrical Systems

· Lighting Fixtures

· Main Switchgear and Panels

· Data, Telephone, Cable TV, Intercom, CCTV, or Other Special Systems as Identified in the SOW

13.3.2.4. Provide a list of quality improvements that are above the minimum stated with the performance specifications.  Develop the following table, or similar, to identify quality betterments.

	
	Improved Quality
	Concise description of improved quality
	Feature is included within the Construction Cost Limitation  – YES/NO

	Arch. Finishes
	N/A
	N/A
	

	Etc.
	
	
	


13.3.3. Evaluation Criteria:

13.3.3.1. General:  It is the Army’s objective that these buildings will have a 25-year useful design life before a possible reuse/repurpose or renovation requirement, to include normal sustainment, restoration, modernization activities and a 50-year building replacement life.  Within that overriding theme the Government will evaluate the offeror selected systems and components proposed in terms of warranties provided, maintenance considerations (frequency, estimated cost, access, equipment locations), operability (ease of use, placement of control features, simplicity), durability (withstand troop usage, ease of cleaning), sustainability, and energy consumption (HVAC, lighting, power).  The minimum acceptable level of quality for finishes and materials for these buildings are those materials suitable for the expected population and usage.   Residential or similar grade finishes and materials are not acceptable for inclusion in these buildings, unless otherwise specifically allowed in Section 01 10 00.

13.3.3.2. The Government encourages the Offeror to place emphasis on those design features which optimize and emphasize functional/operational requirements; interior/exterior finishes and systems; and life cycle/ energy efficiency.  The Offeror may choose the lowest “Type of Construction” allowed by the Building Code for this occupancy/project and put the money into durable finishes and efficient systems.  The features that the Government has identified below as desirable features will be given additional consideration in the evaluation.  The items that the Government has identified in paragraph 5.3.1 as preferable will also be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation identified in the Solicitation.  Offeror-identified betterments may also be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation identified in the solicitation.  The order of importance for proposed betterments for rating purposes is as follows: desirable features, preferable items and other Offeror identified betterments.  Unsubstantiated claims or narrative information will not be given evaluation credit during the evaluations.  The following elements (not rated separately) will be considered in the evaluation of the building systems and materials of the various facilities:
(r) Architectural Finishes, Components and Systems:
Satisfactory proposals include finishes which provide usable spaces for the intended purposes.  Proposals will receive additional consideration for materials offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.   

Specific examples of desirable features: solid wood cabinetry; solid surface counter tops; ceramic tile; 25 year non-pro-rated, no-leak roof warranty; high efficiency windows and doors.

(k) Furniture Systems:  Not Used 
(l) Mechanical Components and Systems:

Acceptable proposals include components and systems that provide the basic environmental control function necessary.  Proposals will receive additional consideration for components and systems  offered that include extended warranties, longer life expectancies, reduce energy consumption, sustainability, maintainability (cyclical maintenance, access, equipment placement), and enhance the overall life cycle cost efficiency of the facility.   
Specific examples of desirable features:  sheet metal ductwork systems; high efficiency central equipment (i.e. 0.5 kW/ton chillers, variable speed pumping and air handlers, etc.)

(m) Plumbing Components and Systems:

Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.   
Specific examples of desirable features: lifetime domestic hot water storage tank warranty;  high efficiency equipment; easy/local availability of replacement/repair parts; zoned/valved sub-systems to allow repair without building shutdown; shower heads on hoses.

(e)
Electrical Components and Systems:

Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.   
Specific examples of desirable features: all copper conductors; additional telephone/data/cable TV outlets.

(n) ATFP Considerations:  This consideration verifies the inclusion/compliance with the building related (laminate windows, design for progressive collapse, etc.) ATFP minimum standard constraints included in the Statement of Work.   All proposals must be compliant with the ATFP requirements of the Statement of Work to be considered for award.    Acceptable proposals are compliant with all ATFP requirements. 
(o) Site Utilities Components and Site Systems
:  Not Used
(p) Interoperability:  Fire Alarm, Telephone, Cable Television, UMCS, and privatized utility systems (where applicable) must be integrated into the new facilities which require connection and interface with existing installation-wide systems must be accommodated in the proposed project.

(q) Solar Hot Water Heating:  The Government will evaluate the systems and materials proposed for use in the solar domestic hot water system.  Proposals that demonstrate solar hot water provisions above 30% will receive additional consideration during the evaluation, provided that it does not increase first cost beyond the contract cost limitation (CCL).  No additional consideration will be given for proposals providing for more than 30% solar hot water if the proposed price exceeds the CCL.  If the Offeror has provided life cycle cost analyses documenting the non-feasibility of the solar system provision, the Government will verify as reasonable and complete.  Errors or inconsistencies in the calculations will be considered deficiencies during evaluations.
13.4. NOT USED

13.5. VOLUME 1 - TAB C – SUBFACTOR 3 – SUSTAINABILITY REQUIREMENT

13.5.1. Submission Requirements:  

The Offeror shall acknowledge that it understands the contract requirements for sustainable design and construction and that the final project will achieve a LEED Silver rating.  The Offeror shall submit LEED-NC v 2.2 Registered Project Checklist demonstrating how it will achieve the Silver LEED rating.  Project Checklist for each non-exempt facility demonstrating how it will achieve the Silver LEED rating. One checklist may be provided for multiple identical facilities. If the offeror proposes a higher LEED rating than silver, the proposal shall describe whether or not it involves additional costs and clearly indicate if such costs would detract from higher rated factors herein, such as functionality, quality of materials and systems, site work, etc. 
13.5.2. Evaluation Criteria:  

All requirements identified as mandatory in Section 01 10 00 or elsewhere in the Solicitation must be included and the proposal must meet the requirements of the LEED-NC v 2.2 requirements for a Silver rating.  The Government will provide additional evaluation consideration for proposals which include LEED points identified as preferred.  The Government does not desire to pay more to obtain a higher LEED rating, such as Gold, if the additional cost would detract from the higher rated factors, herein.

14.0 VOLUME 2 –FACTOR 2 – PERFORMANCE CAPABILITY

14.1. TAB A – SUBFACTOR 1 - SPECIALIZED EXPERIENCE  

14.1.1. Submission Requirements:

14.1.1.1. The offeror shall select the design firm(s) and key subcontractors for electrical and mechanical installation, (or prime contractor if design and/or electrical and mechanical work is to be self-performed).  Also identify general subcontractors, if any of the facility types are to be subcontracted out and describe the extent of their involvement in the project  The prime contractor and the design firm(s) (or prime contract if design is to be self-performed) shall each demonstrate recent, relevant experience on similar projects using, Construction – Specialized Experience Form (Attachment  3), Designer – Specialized Experience Form (Attachment  4), and Key Subcontractor – Specialized Experience Form (Attachment 5) at the end of the section.  Offerors may identify state and local government and private contracts that are similar to the Government’s requirements.  If the offeror is a joint venture, each firm shall provide information, demonstrating experience relevant to their role on this project.  Submit projects that are currently well underway (designed and at least 50% construction progress completed) or completed and turned over no longer than five (5) years preceding the date of this Solicitation.  If any firm has multiple functions or divisions, limit the project examples to those performed by the division or unit submitting the offer or by the team member.  Design firms may list prime contractors they have worked for or government, private or commercial customers.  The offeror shall select the design firm(s).  If projects were design-build, so identify them.  The prime contractor and the design firm(s) shall each submit no more that five (5) projects for each of the facility types or their equivalent or similar commercial or institutional type: 
· Warriors in Transition Complex

· Warriors in Transition Unit Administration Services, Office Building

· Warriors in Transition Soldier & Family Assistance Center, Community Center

14.1.1.2. The offeror may provide a supplemental narrative (not project lists), not to exceed two pages, explaining how any corporate experience that is not directly related to the specific projects above is applicable to this project and how the Government will benefit.  The following information may be considered. 

14.1.1.3. The offeror should describe any previous teaming experience between current team members, if not described in the project list.  Describe Team members’ experience on LEED projects, if not included on the project list. Offeror may describe design-build experience on other type projects.  The above information is limited to projects that are well underway or that have been completed and turned over no longer than the past five years preceding the date of this solicitation.

14.1.2. Evaluation Criteria:

14.1.2.1. The Government will evaluate the extent of recent, related experience of the prime contractor, design firm(s) and key subcontractors in design, construction or design-build, as relevant to their role on this project.  If the design will be accomplished in-house, rather than by subcontract, then the design element of specialized experience will still be evaluated, realizing that the work is being done in-house.  Experience on the similar projects identified in the project lists will receive more consideration than experience provided in the supplemental narrative. The Government may place greater importance on projects performed as a prime contractor than as a subcontractor, depending upon overall role and relevancy considerations.  Federal Government project experience will not be rated inherently more important than non-Federal Government project experience. (Note: After award, the Section 00 73 00 Special Contract Requirement Key Personnel, Subcontractors and Outside Consultants will apply to the selection, which establishes the minimum quality standard. No substitution will be allowed without adequate reason and possible consideration to the Government.)
14.1.2.2. The Offeror must submit the requested information to demonstrate a record of recent, related experience in both design and construction, for the facility types (which may include similar state or local government or private counterparts) included in this contract.  Recent experience includes projects well underway (see above criteria) or those completed and turned over within five (5) years of the proposal issue date for this RFP for design or construction experience.   Joint Venture partners should each demonstrate experience commensurate with their role on this project or explain in the supplemental narrative how their experience qualifies them for their role on this project.

14.1.2.3. The Government reserves the right to verify the experience record of cited projects or other recent projects by reviewing the Corps of Engineers Construction Contractor (or Architect-Engineer) Appraisal Support System (CCASS/ACASS), other DOD or Government appraisal systems or to interview owners or references.  The Government may check any or all cited references to verify supplied information. 

14.1.2.4. To receive credit for extent (amount) of experience, the Offeror and its proposed design firm(s) shall demonstrate a history of recent, relevant experience. A firm will not receive credit under this factor for the relevant experience of key personnel proposed for this project.

14.1.2.5. The Government will consider extent of recent experience, degree of relationship of such experience to this project, demonstrated familiarity with applicable codes and local conditions. Some examples of relevancy to this project may include, but not be limited to:

(2) Number, size, type work, complexity, location
(3) Dates (well under way or completed no more than 5 years preceding date of Solicitation)
(4) Firm's role and extent of work self-performed (brokering out all work and simply “pouring the sidewalks” on a cited project are examples of less relevant experience)
14.1.2.6. Previous design-build experience is not necessary for an acceptable rating.  The Government may consider previous D-B experience a strength, even if the experience is on different type projects than this project.  Similarly, the Government may consider previous recent teaming experience among the team members as value added, even if on different type design and/or construction projects than this project. The more relevant the experience, the more credit will be given.

14.1.2.7. The firm(s) preparing the design must demonstrate qualifications and experience in sustainable design and development and design, based on project experience on projects that have achieved US Green Building Council’s LEED certification or project experience on completed Corps of engineers design-build projects that were validated as having achieving LEED silver rating or were certifiable at LEED silver or better for an acceptable rating.  Additional consideration will be given if both the constructor and the design firm(s) demonstrate qualifications and experience on LEED. 
14.2. TAB B –SUBFACTOR 2 - PAST PERFORMANCE

14.2.1. Submission Requirements:

14.2.1.1. Past performance refers to the quality of recent project experience from the owner's perspective.  The Offeror and its design firm(s) (or prime contractor if design is to be self-performed) shall provide customer reference name(s), company affiliation and current phone numbers on the specific project experience sheets in TAB B.  The Government will use the specific project experience sheets submitted for specialized experience in Tab B that were completed or well underway (as defined above) within five (5)  years preceding the date of the solicitation. (No separate submittal for past performance for those projects, here).  Include the performance rating by the owner on the form, if the Offeror was rated.  Additional past performance examples may be submitted for consideration on any member of a Teaming Arrangement that will perform a major or critical aspect of the project.  Projects cited shall be currently well underway (fully designed and at least 50% construction progress completed) or construction substantially completed within 5 years preceding the date of this solicitation.  If any firm has multiple functions or divisions, limit the project examples to those performed by the division, unit or team member submitting the offer.   The Government may contact and interview the points of contact and reserves the right to interview other individuals acting for the listed reference, if the listed reference is not available. See the Interview form at the end of this Section (attachment 4).  The team members may also briefly provide information on problems encountered on identified contracts and the team member’s corrective action.

14.2.2. Evaluation Criteria:

14.2.2.1. The Government will perform a risk assessment, considering the degree of success of the D-B team's recent (well under way or turned over no longer than five (5) years preceding the date of this solicitation), relevant experience. See explanation of “well underway” and relevancy under the Factor “Specialized Experience”.  The Government will consider the currency and relevance of the information, source of the information, context of the data, and general trends in contractor performance. If any firm has multiple functions or divisions, The Government will only evaluate past performance of the division or unit submitting the offer or by the team member.  Owners/references may be asked to comment on items such as quality of design or construction, timeliness, management of the work subcontractor management, including timely payment to subs or suppliers, safety, relations between owner and designer or contractor, level of support for such things as as-built documentation, O&M manuals, training, correcting design or construction errors, warranty work, etc. (see the interview form at attachment 6).  The Government will target areas covered in the requirements of this proposal including records of conforming to quality, schedule, cost control, customer satisfaction, level of support for such things as as-built documentation, O&M manuals, training, problem resolution for design or construction errors, warranty work, and safety.  The Government will not release the Interview Forms to the Offeror at any time, in order for the Government to solicit candid, unbiased interview comments. The Government also places a higher value on projects, which document successful outcomes and are supported by outside source confirmation, for example, but not limited to telephone interviews with points of contact identified in the proposal, CCASS/ACASS or other agency performance databases, offeror furnished references, or personal knowledge.  The Government also places a higher value on projects, which provided particularly difficult or unique challenges and the innovative methods the contractor used to resolve problems successfully.  The Government’s evaluation is not limited to past performance information on the cited example projects.  
14.2.2.2. Each entity (firm) will be rated on its own performance or that of its predecessor, if relevant.  An entity may not establish past performance based on the past performance of its proposed key personnel, apart from that of the entity.  If the Government does not obtain past performance information for the projects identified by the offeror and cannot establish a past performance record for the offeror through other sources, past performance will be rated neither favorably nor unfavorably. The performance risk will be considered “unknown”.  

14.3. TAB C –SUBFACTOR 3 - PROPOSED CONTRACT DURATION AND SUMMARY SCHEDULE
14.3.1. Submission Requirements:
14.3.1.1. Proposed Contract Duration: The offeror shall propose the contract duration in the appropriate Contract Line Item Number in the CLIN Schedule, not to exceed the maximum contract duration specified in the CLIN.
14.3.1.2. Summary Schedule: Submit a summary level schedule for integrated design and construction. Schedules or diagrams may be provided separately in a size that is easily read, but shall be bound and clearly labeled as Tab B. This summary schedule will, after contract award, be replaced with a project schedule as required by Section 01 32 01.00 10:  Project Schedule. The schedules shall be task oriented, indicating the number of calendar days, after notice to proceed, by which milestones are to be achieved. Offeror may use a critical path or other method of his choice; however, schedules shall be graphically represented. The proposed project schedule shall reflect the proposed contract duration Give attention to the following features:
(r) Provide a narrative, describing the design packaging plan for separate design packages, based on the offeror’s plan for fast tracking. Describe all design and construction to be “fast-tracked” (See section 01 33 16: Design After Award).  If long lead item equipment must be ordered prior to completion of a design phase, describe the requirement in the narrative and show the required ordering date in the schedule.
(s) Show the design phase, including events associated with coordinating the interim and final design submittals for each package and the proper handling of the review comments for each design package (See section 01 33 16).  
(t) Show the overall construction phase for each facility, for the site work, and for utilities. Show fast track starts for design packages but it isn’t necessary to show the detailed breakdown construction (e.g., by trades) of each facility, site work and utilities.
(u) Show turnover of each facility. Identify any proposed phased turnovers. The time to complete the facility and turnover to the Government must consider the requirement for the Contractor’s CQC completion inspection and the subsequent joint Contractor-Government turnover inspection.
(v) Show as-built submissions (See section 01 78 02.00 10: Project Closeout).
(w) Constraints: Offeror must demonstrate the capability and flexibility to plan and schedule the complete project to meet the proposed contract completion period. Clearly identify any constraints on the schedules presented (e.g., labor or material availability, permits, weather, etc.). Indicate the anticipated overall critical path on the schedule.
14.3.2. Evaluation Criteria: 

14.3.2.1. Proposed Contract Duration: This duration will become the contractually binding completion period. The Government will evaluate the contract duration, as proposed by the Offeror in the Contract Line Item Schedule, not to exceed the maximum allowed duration of 485 days. In assessing the reasonableness of the proposed contract duration, the Government may take into account how well the proposed summary schedule supports the proposed duration, as well as use other information, such as but not limited to independent judgment concerning logic, constraints and typical construction durations. The Government will rate a proposed contract duration matching the maximum allowed contract duration as “acceptable”.  A proposed contract duration shorter than the maximum allowed duration will receive additional rating consideration, provided it is realistic and deemed to be achievable.  The Government will consider an unreasonably condensed contract duration, which places additional cost or schedule risk on the Government or which may create a risk of contract or performance failure, as a significant weakness or a deficiency, depending upon the evaluators' judgment. During the subsequent comparison between proposals, differences between proposed contract durations of at least three weeks (differences of 21 calendar days between proposals) will be considered an advantage to the Government, with greater differences also considered, accordingly. No advantage will be considered between proposals for differences less than 21 calendar days.
14.3.2.2. Summary Schedule: The Government will evaluate the summary schedule for integrated design and construction.  The length of the schedule must match the proposed contract duration. If it is shorter than the Offeror’s proposed contract duration, it offers no advantage to the Government because it is non-binding, only representing a preliminary planned schedule.  A Schedule shorter than the proposed contract duration may indicate the Offeror is placing additional risk on the Government for any delays between the scheduled completion date and the required contract completion period.  Both parties shall assume field overhead costs are included in the contract price for the full proposed contract duration.  Therefore, the Government believes that there is no valid need to shorten the schedule less than the full proposed contract duration.  The Government will evaluate the schedule to assess the strength of understanding of the project scope, restrictions which must be considered in the schedule e.g., permitting (see Section 01 10 00), long lead items, etc. The Government will evaluate the strength of understanding of events associated with coordinating design submittals, reviews and incorporating review comments, the offeror's capability to schedule the complete project within the proposed contract duration and the realism of the schedule.  The Government will evaluate the design packaging plan for logic, reasonableness, how it facilitates meeting the proposed contract duration and how it facilitates the Government’s ability to timely perform its design reviews. The packaging plan should minimize risk to the Contractor and to the Government for tear-out and coordination for reviews.  For example, is the footing and foundation plan based on adequate design for building loads; etc.? A schedule that offers advantage(s) to the Government over one that merely indicates an adequate understanding of the scope, restrictions, major milestones and general understanding of the various events that can affect start and completion of construction will receive additional consideration.
14.4. TAB D – SUBFACTOR 4- ORGANIZATION/TECHNICAL APPROACH

14.4.1. Submission Requirements:


14.4.1.1. Provide information that describes the offeror’s organization and intended technical approach to executing the design-build contract per the detailed requirements herein.  Demonstrate an understanding of the risk management process associated with design-build process.  Limit the information to fifteen pages or less clearly but concisely describe the organizational and technical approach to project management and execution. 

14.4.1.2. Organization. Describe what firms, their resources and how their resources will be utilized, their roles and responsibilities and any contractual arrangements that have been established. Clearly describe any teaming or joint venture arrangements, including a clear description of each firm’s roles and responsibilities on the project. A copy of the teaming or joint venture agreement(s) may be appended to the plan (not included in the page limitation). Include a simple organizational chart, illustrating the organization, including the proposed quality control group(s). Present a matrix of responsibilities for each firm in executing the key work breakdown structure activities of the project, including design and construction activities for each major feature (i.e., site work, utilities and each building). Identify the design firm(s) chosen for the project, if not to be self-performed. Identify the specific firms chosen as key subcontractors for mechanical and electrical installation.  The Offeror shall document unequivocal teaming arrangements with its design firms(s) and key subcontractors (see attachment 9). Describe the proposed management structure for the team, describing the how the design and construction process will be managed and the authorities and the delegations of authority within the team Include a key personnel organization chart that clearly depicts the key positions and the names of the personnel, their firm affiliations and their job locations, their job/position title within the organization. The key personnel organization chart shall be consistent with the corporate organization chart, with the matrix of responsibilities assigned to the D-B team firms, and with the list of key personnel to be provided under the Tab, “KEY PERSONNEL CAPABILITIES AND EXPERIENCE”.

14.4.1.3. Technical Approach for Design and Construction. Describe the technical approach to design and construction of these facilities.  Include any considerations of fast-tracking design and construction, panelized construction, pre-engineered components or buildings, factory built modules or assemblies, tilt-up, pre-cast parts, standard designs stick-built framing, etc.  The Government is looking for ways to streamline construction, manage labor and other resource constraints in an effort to reduce costs and achieve an aggressive schedule.

14.4.1.4. Collaborative Approach for Design-build.  Describe interactions within the team and with the Corps of Engineers during the design. Discuss how the configuration management system will track and control design evolution and changes during design for quality control and to facilitate quicker Government reviews. Describe the role of the construction team members during design.  Describe the type of Building Information Modeling (BIM) system to be used on the project (See section 01 33 16 and Attachment F of that Document for CADD/BIM requirements and for Contractor Electives for additional consideration, as described below in the evaluation criteria) and how the team intends to develop and use the model.  Describe the role and interaction of the design team with the construction team during construction, addressing, as a minimum, maintaining configuration management of the design during construction, including control and approval of revisions to the accepted design; requests for information; shop drawing and submittal reviews and approvals; progress meetings; site visits, if any; contract completion, closeout, as-built and completion documentation.

14.4.1.5. Planning and Scheduling. Describe the time control capabilities and systems to be used to plan design and construction and how the schedule will be used to manage design and construction.  Discuss internal procedures for handling delays to minimize time growth and “schedule creep”.

14.4.1.6. Self-Performed Work:  Generally describe the items the offeror will self-perform to comply with the requirements in Section 00 73 00 for self-performed work.

14.4.1.7. Quality Control.  Describe the team’s quality control approach, corporate systems and capabilities to maintain quality control of the design and construction.  Describe the proposed quality control organization, including the proposed staffing plan.  There is no need to submit a quality control plan as the successful offeror will provide that after award. The Government is interested in demonstrable capabilities to assure and control quality and how the offeror can achieve or exceed the contract’s minimum quality control system requirements.  In addition to the required designer-of-record roles specified within the RFP for maintaining integrity of the design, describe any other DOR involvement in the quality control process, if any. 

14.4.2. Evaluation Criteria

14.4.2.1. The Government will evaluate the strengths, weaknesses and any deficiencies in the plan. The Government will evaluate the firm’s understanding of D-B (and the requirements in described in the Division 01 requirements of the Solicitation) and the capability to execute the project. Some additional specific evaluation considerations are listed below.  This list is not all-inclusive. 

14.4.2.2. Organization. The Government will evaluate the clarity and strength of the overall organization and how well it is organized, structured and staffed to execute the entire scope of work.  This subfactor will be rated as unsatisfactory, if the Offeror has not selected and committed to use its design firm(s).    Joint venture participants’ contribution to the organization should be commensurate with their skills and background. 

14.4.2.3. Technical Approach for Design and Construction. The Government places a higher value on an offer that provides proposed methods to streamline construction, manage labor and other resource constraints in an effort to reduce costs and support an aggressive schedule, including such things as fast-tracking, using factory built modules or assemblies, panelization, pre-cast, tilt-up, standard designs, etc.  The Government will also consider whether the approach reduces on-site craft labor and susceptibility to inclement weather delays.

14.4.2.4. Collaborative Approach for Design-Build.  The use of 3-dimensional (3D) Building Information Model (BIM) technology in the design process is a requirement.  The BIM requirements are described in Section 01 33 16, “Design After Award. The Government will evaluate the integration of the design and construction firms and the staff during design and construction.  The constructor must be actively involved in the design process, not just leaving it up to the designer (see Special Contract Requirement (SCR: “Constructor’s role during Design”).   The offeror must have an effective configuration management system to control and track revisions to the design.  The Government will evaluate the offeror’s understanding of the design process and the roles of the designers of record and the Government reviewers.  The Government will evaluate the role of the designer in maintaining design integrity throughout the process, including its key roles during construction. The Government places greater value in collaborative development of the Building Information Model as early as possible during the design and construction process.  Additional consideration will be given to a team that includes as many subcontractors as possible (e.g., the key subs for electrical and mechanical, the fire protection subcontractor, fabricators, etc.) during design development, prior to release of the applicable design packages for construction, so that systems and trade coordination can reduce interferences, increase constructability and speed up construction operations.  Additional consideration will also be given to a team that includes one or more BIM “Contractor Electives”, as described in Appendix F of Section 01 33 16.   

14.4.2.5. Planning and Scheduling. The Government will evaluate the offeror’s scheduling capabilities to manage an integrated fast track design-build schedule. Additional consideration will be given for teams that provide 4-D Schedule modeling with demonstrated experience in BIM.

14.4.2.6. Quality Control. The Government will evaluate the offeror’s capabilities and understanding of the contractually required quality control processes for both design and construction.  The Government places value upon continued participation by the designers of record during the construction quality control process.  The Government will evaluate the adequacy of the staffing plan to cover all required tasks and responsibilities. 

14.5. TAB E – SUBFACTOR 5 - KEY PROJECT PERSONNEL CAPABILITIES AND EXPERIENCE  

14.5.1. Submission Requirements:

Provide a consolidated list of key personnel with name, position title and description of project responsibility for each.  Indicate whether each individual has had a significant role in any of the cited project examples. If re-assignment of personnel is considered possible, provide alternate professionals in each assignment.  Include key designers, whether employed by the prime or by a design subcontractor.  For each person provide a brief resume, using the Key Personnel Resume form at the end of this Section (Attachment 7).  Include the prime contractor's project manager responsible for design and construction, the design manager, the designers of record for architecture, interior design, structural, civil, geotechnical, fire protection, electrical, mechanical/plumbing, and permit preparers.  Permit preparers must be professionally registered in the state the project is located.  Where projects are located in states that require a separate registration for design of structures, the structural designer of record must be registered in that state.  All other designers of record must be registered in accordance with contract clause:  52.236-25, Requirements for Registration of Designers.   For dining facilities, include the food service consultant.  For construction, include the on-site manager and the general superintendent (in charge of self-performed work).  Offeror shall provide unequivocal letters of commitment from all proposed key personnel not currently employed by the team members.  Use the form letter (Attachment 8) at the end of this section.

14.5.2. Evaluation Criteria:

The Government will evaluate the required information to determine how well the offeror identifies and demonstrates that its key personnel meet or exceed minimum qualifications necessary, which includes previous satisfactory experience in similar type work, to manage, control and perform the design, and to perform construction.  Performance of key personnel proposed for this project may be taken into account when it comes to the attention of the Government. Evaluate how well the Offeror demonstrates that it has the necessary structure and experienced, qualified personnel within its organization to effectively manage, control, administer and execute the integrated design and construction operations, quality control program and subcontracts.  This shall be achievable with other projected on-going work.  Give additional consideration to previous design-build experience.  Evaluate whether designers of record are registered (a requirement), experienced and qualified, that permit preparers are qualified in the jurisdiction (a requirement) and that, if the project is located in a state with separate structural engineering registration, that the structural designer of record is properly registered in that state (a requirement).  The fire protection engineer of record shall be a registered professional engineer (P.E.) who has passed the fire protection engineering written examination administered by the National Council of Examiners for Engineering and Surveys (NCEES), or a registered P.E. in a related engineering discipline with a minimum of 5 years experience, dedicated to fire protection engineering that can be verified with documentation.  The minimum experience requirements for the Project Manager are at least 5 years construction and construction management experience. The minimum experience requirements for the Design manager are at least 5 years of design experience or at least 5 years of construction and construction management experience.  The minimum experience requirements for the on-site manager are at least 3 years managing projects with multiple subcontractors and familiarity with scheduling.  The minimum experience requirements for the superintendent are at least 5 years experience as superintendent, managing multiple trades and subcontractors.  If alternates are proposed for key positions, the evaluation rating will consider the lesser qualified or experienced person, if there is a difference.
14.6. TAB F –SUBFACTOR 6 – UTILIZATION OF SMALL BUSINESS CONCERNS 

14.6.1. Submission Requirements:

14.6.1.1. All Offerors shall identify the extent to which Small Businesses (SBs), Veteran-Owned Small Businesses (VOSBs), Service-Disabled Veteran-Owned Small Businesses (SDVOSBs), HUBZone Small Businesses, Small Disadvantaged Businesses (SDBs) Woman-Owned Small Businesses (WOSBs), Historically Black Colleges/Universities or Minority Institutions (HBCU/MIs) would be utilized in the performance of this proposed contract.  For small businesses, as defined by the North American Industry Classification System (NAICS) Code applicable to this solicitation, the offeror’s shall identify their own participation as a SB, VOSB, SDVOSB, HUBZONE SB, SDB, WOSB, or HBCU/MI, and it will be considered in evaluating the Utilization of Small Business factor. See Section 00 21 00 Instructions to Offerors for the applicable goals for participation in this contract.

14.6.1.2. Address the following information in detail.

(5) Provide the names of SB, VOSB, SDVOSB, HUBZONE SB, SDB, WOSB, or HBCU/MIs who would participate in the proposed contract, identifying specific components to be produced or services to be performed by them, and the estimated total dollars of such work..
14.6.2. Evaluation Criteria:  

14.6.2.1. All offerors (both large and small businesses) will be evaluated on the level of small business commitment that they demonstrate for the proposed acquisition.  

14.6.2.2. A small business offeror also receives credit for their small business participation as a Prime Contractor and can apply their dollar value and calculate percentages in all the applicable small business categories.

14.6.2.3. The following shall evidence small business participation:  

(x) The extent to which such firms, as defined in FAR Part 19, are specifically identified in proposals;
(y) The extent of commitment to use such firms (enforceable commitments will be weighted more heavily than non-enforceable ones);
(z) The complexity and variety of the work small business firms are to perform;
(aa) The realism of the proposal;
(ab) The extent of participation of such firms in terms of the value of the total acquisition;
(ac) The extent to which the offeror provides detailed explanations/documentation supporting the proposed participation percentages, or lack thereof.
15.0 VOLUME 3 –- PRICE AND PRO FORMA INFORMATION

15.1. GENERAL

Submit the Pro Forma information in a separate envelope labeled: “Volume 3 - Pro Forma Requirements.”   

15.2. TAB A - FACTOR 3 – PRICE (STANDARD FORM 1442, PROPOSAL DATA SHEET AND CONTRACT LINE ITEM SCHEDULE)
15.2.1. Submission Requirements:  

15.2.1.1. Submit the properly filled out and executed SF 1442, along with the CLIN Schedule, containing proposed line item and total pricing, as well as the proposed contract duration. See instructions in Section 00 21 00, “Instructions to Offerors”. Submit the Proposal Data Sheet, Attachment 10.

15.2.1.2. Supplemental Price Breakdown.  If deemed necessary to evaluate the price proposals, the Government’s will request a price breakdown of the Contract Line items in a sealed envelope marked “Price Breakdown Information”, in Excel format. The Government will provide details on where and how to send the breakdown.  This information will not be needed sooner than three working days after the proposal submission due date. This information may be required for the initial proposal and, if requested, for any revised proposals.  This information is not an opportunity for an offeror to revise its non-price or price proposal.

15.2.2. Evaluation Criteria:  

15.2.2.1. Price will not be rated or scored, but will be evaluated for fairness and reasonableness through the use of a price analysis. The price evaluators will also check for appearance of unbalanced line item prices. Offerors are cautioned to distribute direct costs, such as material, labor, equipment, subcontracts, etc. and to evenly distribute indirect costs, such as job overhead, home office overhead, bond, etc., to the appropriate contract line items.  Both parties shall presume that field overhead costs through the proposed contract duration are inclusive in the offered price for the contract. 

15.2.2.2. If deemed necessary, the supplemental price breakdown information will be used to assist the Government in performing the price evaluations described above.

15.2.2.3. Award cannot be made for project cost for design and construction exceeding the contract cost limitation described herein.

15.3. TAB B – EVIDENCE OF BONDABILITY 

15.3.1. Submission Requirements:  

Submit information showing Offeror's bondability in the amount of the proposal.  Include the name, address and telephone number of the prime contractor's bonding agent.  

15.3.2. Evaluation requirements:  

This item is not rated.  Bonding information will be reviewed to determine the Offeror's ability to obtain the required Performance and Payment Bonds.  The prime contractor is required to be able to obtain the level of bonding required by the solicitation from an acceptable surety. .

15.4. TAB C – REQUIRED PRE-AWARD INFORMATION

15.4.1. Submission Requirements:  

15.4.1.1. Submit this information for the Contracting Officer’s determination of offeror responsibility, which includes, but is not limited to the following:
(6) A list of present commitments, including the dollar value thereof, and name of the organization under which the work is being performed. Include names and telephone numbers of personnel within each organization who are familiar with the prospective contractor’s performance.
(7) A certified statement listing; (1) each contract awarded within the preceding three month period exceeding $1,000,000.00 in value with a brief description of the contract; and (2) each contract awarded within the preceding three year period not already physically completed and exceeding $5,000,000.00 in value with a brief description of the contract.
(8) If the prospective contractor is a joint venture, each joint venture member will be required to submit the above defined certification.
15.4.1.2. One copy of the following information shall be provided:

(9) Proof of Financial Ability (Most recent financial statement covering assets and liabilities)
(10) Number of years the firm has been in business 
(11) Name, address and telephone number of firm’s bonding company 
(12) Information showing offeror’s bondability for this project.  Include the bond rate.
(13) Name, address and telephone numbers of two credit/trade references.
15.4.2. Evaluation Criteria:  

In addition to the other proposal information, the Contracting Officer shall use this information in making an affirmative responsibility determination for award to the Successful Offeror, in accordance with FAR Part 9.

16.0 EVALUATION PROCEDURES

16.1. SOURCE SELECTION EVALUATION BOARD (SSEB)

16.1.1. The SSEB will be established to conduct the evaluation of proposals received in response to this solicitation.  The evaluation will be based on the content of the proposal and any subsequent discussions required, as well as information obtained from other sources, e.g. past performance information.  The SSEB will not consider any information incorporated by reference, except as expressly allowed by this solicitation.  

16.2. EVALUATION

16.2.1. The SSEB will evaluate the proposals and assign a consensus rating for each evaluation factor and subfactor, except that performance risk ratings are assigned to past performance (see below). 

16.2.2. The Government intends to award without discussions. Offerors are cautioned to put forth their best efforts, and to furnish all information clearly to allow the Government to evaluate proposals.  Offerors should not assume that they will have an opportunity to clarify or correct anything in their proposal after submitting it.  

16.2.3. A “Competitive Range” is a subjective determination of the most highly rated proposals in the event that the Government decides that discussions with offerors are required or are considered to be in the Government’s best interests.  In such an event, the Contracting Officer will establish a competitive range of all the most highly rated proposals. 

16.2.4. If discussions are held, the Government may engage in a broad give and take with those offerors in the competitive range, in accordance with FAR 15.306 (d).  The Government will provide the Offeror an advance agenda for the discussions. During discussions, the Government may ask the Offeror to further explain its proposal and to answer questions about it.


16.2.5. Upon conclusion of discussions, those offerors still considered the most highly rated, will be afforded an opportunity to submit their proposal revisions for final evaluation and selection.

16.3. DEFINITIONS

16.3.1. Deficiency

A material failure of a proposal to meet a Government requirement or a combination of significant weaknesses in a proposal that increases the risk of unsuccessful contract performance to an unacceptable level.

16.3.2. Weakness

A flaw in the proposal that increases the risk of unsuccessful contract performance.  

16.3.3. Significant Weakness

A flaw in the proposal that appreciably increases the risk of unsuccessful contract performance.

16.3.4. Strength

Any aspect of a proposal that, when judged against a stated evaluation criterion, enhances the merit of the proposal or increases the probability of successful performance of the contract.

16.3.5. Significant Strength

A significant strength appreciably enhances the merit of a proposal or appreciably enhances the probability of successful contract performance.
16.3.6. Deviation

Proposal implies or specifically offers a deviation below the specified criteria.  The offeror may or may not have called the deviation to the Government’s attention. A deviation is a deficiency.  The proposal must conform to the solicitation requirements for award.

16.4. EVALUATION RATING SYSTEM

16.4.1. General:  The Government will review the proposals and rate the quality of each evaluation factor and subfactor (if any).  The SSEB will rate each proposal against the specified evaluation criteria in the Solicitation requirements.  They will not compare proposals at this time.  After all proposals are rated, the Government will compare the ratings and relative advantages and disadvantages of proposals against each other.

16.4.2. Review Write-up:  The Government will support each rating with a narrative, separately listing all strengths or advantages, weaknesses or disadvantages, deficiencies, and required clarifications.

16.4.3. Rating System:  After listing proposal strengths, weaknesses and deficiencies, the SSEB will assign an adjective rating of “Excellent”, “Good”, “Acceptable”, “Marginal”, “Susceptible to Being Made Acceptable”, or “Unacceptable” to each factor and subfactor (except those factors rated as GO/NO-GO), which reflect the Government's confidence in each offeror's ability, as demonstrated in its proposal, to perform the requirements stated in the RFP. The adjectival ratings shall be assigned, using the following criteria, which incorporate a proposal risk assessment:

16.4.3.1. Excellent:  Proposal has exceptional merit and reflects an excellent approach which will clearly result in the superior attainment of all requirements and objectives.  This clearly achievable approach includes numerous advantageous characteristics of substance, and essentially no disadvantages, which can be expected to result in outstanding performance.  The risk of unsuccessful performance is very low as the proposal solutions which are unquestionably feasible and practical.  These solutions are further considered very low risk in that they are exceptionally clear and precise, fully supported, and demonstrate a clear understanding of the requirements.  Risk level: Very Low.  

16.4.3.2. Good:  Proposal demonstrates a sound approach which is expected to meet all requirements and objectives.  This sound approach includes advantageous characteristics of substance, and few relatively minor disadvantages, which collectively can be expected to result in acceptable performance.  The risk of unsuccessful performance is low as the proposal contains solutions which are considered feasible and practical.  These solutions are further considered to be low risk in that they are clear and precise, supported, and demonstrate an understanding of the requirements.  Risk level: Low.

16.4.3.3. Acceptable:  Proposal demonstrates an approach which is capable of meeting all requirements and objectives.  The approach includes both advantageous and disadvantageous characteristics of substance, where the advantages are not outweighed by the disadvantages.  Collectively, the advantages and disadvantages are likely to result in acceptable performance.  The risk of unsuccessful performance is moderate, as the proposal solutions are generally feasible and practical.  These solutions are further considered to reflect moderate risk in that they are somewhat clear and precise, partially supported, and demonstrate a general understanding of the requirements.  Risk Level: Moderate.

16.4.3.4. Marginal:  The proposal demonstrates an approach which may not be capable of meeting all requirements and objectives.  The approach has disadvantages of substance and advantages, if they exist, are outweighed by the disadvantages.  Collectively, the advantages and disadvantages are not likely to result in acceptable performance.  The risk of unsuccessful performance is high as the proposal contains solutions which may not be feasible and practical.  These solutions are further considered to reflect high risk in that that they lack clarity and precision, are generally unsupported, and do not demonstrate a complete understanding of the requirements.  Risk Level:  High to Very High.

16.4.3.5. Susceptible to Being Made Acceptable.  Proposal demonstrates an approach which, as initially proposed, cannot be rated marginal because of error(s), omission(s) or deficiency(cies), which are capable of being corrected without a major rewrite or revision of the proposal.  These solutions are further considered to reflect high to very high risk in that they lack clarity and precision, are generally unsupported, and do not demonstrate a complete understanding of the requirements.  Risk Level: High to Very High.

16.4.3.6. Unacceptable. The proposal demonstrates an approach which, based on a very high risk, will very likely not be capable of meeting all requirements and objectives.  This approach has numerous disadvantages of substance, and advantages, if they exist, are far outweighed by disadvantages.  Collectively, the advantages and disadvantages will not result in acceptable performance.  The risk of unsuccessful performance is very high as the proposal contains solutions which are not feasible and practical.  The solutions are further considered to be very high risk in that they lack any clarity or precision, are unsupported, and do not demonstrate an understanding of the requirement.  Risk Level:  Very High.

16.5. PAST PERFORMANCE RISK RATINGS

16.5.1. Risk ratings shall be done for each Past Performance factor.  Past Performance Risk Ratings assess the risks associated with each offeror's likelihood of success in performing the requirements stated in the RFP based on the offeror's demonstrated performance on recent contracts.  SSEB members and the SSA may use personal knowledge or information from other sources in its evaluation of an offeror’s past performance, provided such information is consistent with the established evaluation criteria of the RFP.  Offerors that have no relevant performance record will be given a neutral/unknown risk rating for these factors.  

16.5.1.1. Unknown Risk: Offeror has little or no relevant performance record identifiable; equates to an unknown risk rating having no positive or negative evaluation significance.

16.5.1.2. Low Risk: Little doubt exists, based upon the Offeror’s performance record, that the Offeror can perform the proposed effort.    

16.5.1.3. Moderate Risk: Some doubt exists, based on the Offeror's performance record, that the Offeror can successfully perform the proposed effort.  

16.5.1.4. High Risk: Significant doubt exists, based on the Offeror's performance record, that the Offeror can successfully perform the proposed effort.   

SECTION 00 22 11 - ATTACHMENT 1

FORMAT FOR TABLE OF FACILITIES

	FACILITY

(1)
	SOLICITATION REQUIREMENTS

(2)
	PROPOSAL PROVIDED

(3)
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(+/-)

(4)
	NOTES/REMARKS
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Notes:

(14) Facility column shall identify building, e.g.  Dining Facility, TEMF, UEPH, etc.  Where different designs are offered for the same overall building type, each different design shall be identified and tabulated separately.
(15) Complete these columns directly from information in the solicitation.  If the solicitation is silent on net square feet for a particular facility, leave this blank.
(16) Complete these columns directly from the information in your proposal.
(17) This column represents the mathematical difference between the proposal and the solicitation requirements. + differences represent areas above the solicitation requirements and – differences represent areas below the solicitation requirements.  Proposers are cautioned that exceeding the statutory limitations on building size will cause a proposal to be considered non-compliant.
(18) This column is provided to allow the proposers to place additional relevant information with respect to building area.
SECTION 00 22 11 - ATTACHMENT 2

FORMAT FOR TABLE OF SPACES
FACILITY: _____________________

	SPACE DESIGNATION

(1)
	SOLICITATION REQUIREMENTS MIN REQUIRED

(2)

SF
	PROPOSAL PROVIDED

(3)
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	DIFFERENCE

(+/-)

(4)

SF
	NOTES/REMARKS

(5)

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Notes:

(19) The proposer shall list all spaces within the identified facility in this column.
(20) The proposer shall complete this column by taking the information directly from the solicitation Statement of Work.   Where a particular space does not have a specific solicitation requirement, this column may be left blank.
(21) The proposer shall complete this column directly from the information contained in the proposal.
(22) This column represents the mathematical difference between the proposal and the solicitation requirements.  + differences represent areas above the solicitation requirements and   – differences represent areas below the solicitation requirements.   
(23) This column is provided to allow the proposers to place additional relevant information with respect to spaces provided.
(24) Where multiple facilities of the same type (e.g. Dining Facility, UEPH, etc) are included in a single contract, each facility shall be identified in a separate table.
COMPANY SPECIALIZED EXPERIENCE - CONSTRUCTION OR PRIME CONTRACTOR

SECTION 00 22 11 - ATTACHMENT 3
Provide the following information to show examples of projects your company constructed within the last five years indicating experience with projects of similar type and scope.  Use one form per project. 

(ad) Type of BCT Facility Represented____________________________________________________________
(ae) Your Firm’s Name ________________________________________________________________________
(af) Name of Project__________________________________________________________________________
(ag) Location of Project________________________________________________________________________
(ah) Owner _________________________________________________________________________________
(ai) General Scope of Construction Project ________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________

(aj) Your Role (Prime, Joint Venture, or Subcontractor, etc.) and Work Your Company Self-Performed :

__________________________________________________________________________________________
__________________________________________________________________________________________

(ak) Construction Cost ________________________________________________________________________

(al) Extent and Type of Work You Subcontracted Out _______________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

(am) Dates Construction: Began___________________ Completed______________

(an) Your Performance Evaluation by Owner, if known _______________________________________________

__________________________________________________________________________________________

(ao) Were You Terminated or Assessed Liquidated Damages? ________________________________________

(If either is “Yes”, attach an Explanation)

(ap) Owner’s Point of Contact for Reference (Name and Company) _____________________________________

__________________________________________________________________________________________

(aq) Current Telephone Number of Reference POC__________________________________________________

COMPANY SPECIALIZED EXPERIENCE - DESIGN FIRM OR IN-HOUSE DESIGN CAPABILITY

SECTION 00 22 11 - ATTACHMENT 4
Provide the following information to show examples of projects your company constructed within the last five years indicating experience with projects of similar type and scope.  Use one form per project. 

(ar) Type of BCT Facility Represented ___________________________________________________________
(as) Your Firm’s Name ________________________________________________________________________
(at) Name of Project__________________________________________________________________________
(au) Location of Project________________________________________________________________________
(av) Owner _________________________________________________________________________________
(aw) General Scope of Construction Project ________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________

(ax) Summary of Your Role in Design of this Project, including implementing LEED ________________________

__________________________________________________________________________________________
__________________________________________________________________________________________

(ay) Identify Estimated (“E”) or Actual (“A”) Construction Cost _________________________________________

(az) Extent and Type of Work You Subcontracted __________________________________________________

__________________________________________________________________________________________
__________________________________________________________________________________________

(ba) Dates Design: Began___________________ Completed______________

(bb) Dates Construction: Began___________________ Completed______________

(bc) Your Performance Evaluation, if known _______________________________________________________

(bd) Were You Terminated or Assessed Liquidated Damages?  ________________________________________

(If either is “Yes”, attach an Explanation)

(be) Owner’s Point of Contact for Reference (Name and Company) _____________________________________

__________________________________________________________________________________________

(bf) Current Telephone Number of Reference POC__________________________________________________

COMPANY SPECIALIZED EXPERIENCE

KEY SUBCONTRACTOR (OR PRIME IF WORK NOT TO BE SUBCONTRACTED)
SECTION 00 22 11 - ATTACHMENT 5
Provide the following information to show examples of projects your company constructed within the last five years indicating experience with projects of similar type and scope.  Use one form per project. 

(bg) Type of BCT Facility Represented ___________________________________________________________
(bh) Your Firm’s Name ________________________________________________________________________
(bi) Name of project __________________________________________________________________________
(bj) Owner _________________________________________________________________________________
(bk) General Scope of Construction Project ________________________________________________________
__________________________________________________________________________________________

(bl) Your Role (Prime, Joint Venture, or Subcontractor, etc.) and Work Your Company Self-Performed : ________
__________________________________________________________________________________________
__________________________________________________________________________________________

(bm) Your Contract or Subcontract Amount ________________________________________________________
(bn) Detailed Description of Your Self-Performed Work _______________________________________________
__________________________________________________________________________________________
(bo) Describe any Work You Subcontract to Others __________________________________________________
__________________________________________________________________________________________
(bp) Dates Your (sub) contract: Started___________________ Completed______________
(bq) Your Performance Evaluation by Owner, if any _________________________________________________
By Prime: __________________________________________________________________________________
(br) Were You Terminated or Assessed Liquidated Damages? ________________________________________
(If either is “Yes”, attach an Explanation)

(bs) Name and Company of Point of Contact (POC) for reference (If you were a subcontractor, also list the firm you were hired by):
_______________________________________________________________________________________
(bt) Current Telephone Number of Reference POC _________________________________________________
PAST PERFORMANCE EVALUATION TELEPHONE INTERVIEW QUESTIONNAIRE

SECTION 00 22 11 - ATTACHMENT 6
(25) Contractor/Name & Address (City and State):

(26) Type of Contract: 
Fixed Price ________ Cost Reimbursement ________

      
Other (Specify) ________________________________

(27) Title of Project/Contract Number: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
(28) Description of Work: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
(29) Complexity of Work: High ________ Mid _________ Routine __________

(30) Location of Work:______________________________________________

(31) Date of Award: ________________________

(32) Status: 
Active _________ (Please provide percent complete)

Complete __________ (Please provide completion date)

(33) Name and telephone number of Owner’s Technical Representative:

QUALITY OF PRODUCT/SERVICE:

(34) Please evaluate the contractor's performance in complying with contract requirements, quality achieved and overall technical expertise demonstrated.

	Excellent 
	

	Good 
	

	Satisfactory
	

	Marginal
	

	Unsatisfactory
	


Remarks: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
(35) To what extent were the contractor’s reports and documentation accurate, complete and submitted in a timely manner? 
	Excellent 
	

	Good 
	

	Satisfactory
	

	Marginal
	

	Unsatisfactory
	


Remarks: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
(36) To what extent was the contractor able to solve contract performance problems without extensive guidance from Owner counterparts?
	Excellent 
	

	Good 
	

	Satisfactory
	

	Marginal
	

	Unsatisfactory
	


Remarks: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
(37) How well did the contractor manage and coordinate subcontractors, suppliers, and the labor force?
	Excellent 
	

	Good 
	

	Satisfactory
	

	Marginal
	

	Unsatisfactory
	


Remarks: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
CUSTOMER SATISFACTION:

(38) To what extent were the end users satisfied with:
	
	Quality?
	Cost?
	Schedule?

	Exceptionally Satisfied
	
	
	

	Highly Satisfied
	
	
	

	Satisfied
	
	
	

	Somewhat Dissatisfied
	
	
	

	Highly Dissatisfied
	
	
	


Remarks: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
TIMELINESS OF PERFORMANCE:

(39) To what extent did the contractor meet the required schedules?
	Completed Substantially Ahead of Schedule
	

	Completed on Schedule with no Time Delays
	

	Completed on Schedule with Minor Delays Under Extenuating Circumstances
	

	Experienced Significant Delays without Justification
	


Remarks: 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
(40) If given the opportunity, would you work with this contractor again?
Yes ___________ No ____________ Not Sure ____________

OTHER REMARKS:

(41) Please use the space below to provide other information related to the contractor's performance. This may include the contractor's selection and management of subcontractors, flexibility in dealing with contract challenges, their overall concern for the Owner’s interest, project awards received, etc. 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
END OF TELEPHONE QUESTIONNAIRE

KEY PERSONNEL RESUME

SECTION 00 22 10 - ATTACHMENT 5

Provide information, listed below, on separate sheets showing qualifications of: prime contractor’s project manager responsible for design and construction, the design manager, the designers of record for architecture, interior design, structural, civil, geotechnical, fire protection, electrical, mechanical/plumbing, and permit preparers-registered in -: Select a State :-.  For dining facilities, include the food service consultant. For construction, include the on-site manager and general superintendent (in charge of self-performed work).  Use a continuation sheet, if needed.  NOTE:  Match the positions on this page to the list of key personnel in the narrative submission requirements and evaluation criteria.

(bu) Your Name and Title______________________________________________________________________

(bv) Your Assignment on this Project_____________________________________________________________

(bw) Name of Your Firm_______________________________________________________________________

(bx) No. of Years: With this Firm__________ With other Firms____________

(by) Education: Degree(s)/Year/Specialization_____________________________________________________

(bz) _______________________________________________________________________________________

(ca) Active Registration, if any: No._______, State(s) ______,

First Year/ Current Year ______/______

(cb) Describe Your Specific Experience and Qualifications Relevant to this Project: 
__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________

__________________________________________________________________________________________
LETTER OF COMMITMENT FOR KEY PERSONNEL
SECTION 00 22 11 - ATTACHMENT 8
TO: Contracting Officer

SUBJECT: Letter of Commitment for Proposed Contract for ____________________
Dear Sir or Madam:

I hereby make the unequivocal commitment that, in the event of an award of a contract to (Fill in name of Proposer), that I will fulfill the duty of (Job Title).

Sincerely, (prospective employee signs)

Date: __________
LETTER OF COMMITMENT OF (DESIGN FIRM OR KEY SUBCONTRACTOR)

(USE SUBCONTRATOR’S COMPANY LETTERHEAD)
SECTION 00 22 11 - ATTACHMENT9
TO: Contracting Officer

SUBJECT: Letter of Commitment for Proposed Contract for ____________________

Dear Sir or Madam:

I hereby make the unequivocal commitment that, in the event of an award of a contract to (Fill in name of Proposer), that (insert name of design firm) will fulfill the duties of (state role on a project)

Sincerely, (Authorized Official)

Date: __________
PROPOSAL DATA SHEET

SECTION 00 22 11 ATTACHMENT 10
(42) Name of Solicitation:
Name of Firm:
Address: 
Phone:
Fax: 
E-mail: 
DUNS # (used for accessing the Construction Contractor Appraisal Support System (CCASS) or A-E Contractor Administration Support System (ACASS) Database)  
Also provide any other assigned number that identifies the member firm(s) in the ACASS or CCASS databases.  If a separate DUNS has been created for a joint venture (J-V) it must also be submitted.  Provide a DUNS number for each company identified in any proposed Contractor-subcontractor association of firms. If the firm is a joint venture or contractor-subcontractor association of firms, list the individual firms and briefly describe the nature of the association.  Provide DUNS for each.
Firm 1:
Firm 2:
Firm 3:
Nature of Association:

(43) AUTHORIZED NEGOTIATORS.  FAR 52.215-11
The Offeror represents that the following persons are authorized to negotiate on its behalf with the Government in connection with this Request for Proposals (RFP).
 [List names, titles, and telephone number of the authorized negotiator.]

 Name of Person Authorized to Negotiate:
 Negotiator's Address:
 Negotiator's Telephone:
 Negotiator’s E-mail:
End of Section 00 22 11

SECTION 00 45 00

REPRESENTATIONS, CERTIFICATIONS

AND OTHER STATEMENTS OF BIDDERS/OFFERORS

The clauses below are included for reference only.  They are to be entered into the RFP through the SPS system.  No other clauses other than those listed in the tables below should be included in the RFP unless approved by the PEO

The following contract provisions are required to be used

	PROVISION
	TITLE
	Inc by Reference
	NOTES

	52.236-28
	Preparation of Proposals -- Construction 
	Yes
	36.520 when contracting by negotiation.


The following contract provisions are to be used if applicable for your project

	PROVISION
	TITLE
	Inc by Reference
	NOTES

	52.204-3
	TAXPAYER IDENTIFICATION
	NO
	4.905 USE WHERE CLAUSE 52.204-7 IS NOT INCLUDED & FAR PART 12 NOT APPLICABLE

	52.204-8
	ANNUAL REPRESENTATIONS AND CERTIFICATIONS
	NO
	4.1202 FOR ALL EXCEPT COMMERCIAL ITEMS

	52.222-23
	NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION 
	No
	22.810(b) USE WITH 52.222-26 WHERE K > $10K

	52.230-7
	PROPOSAL DISCLOSURE-COST ACCOUNTING PRACTICE CHANGES
	No
	30.201-3(c ) IF CAS APPLIES

	252.209-7001
	DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A TERRORIST COUNTRY
	No
	DFARS 209.104-70(a) > $100K

	252.225-7031
	SECONDARY ARAB BOYCOTT OF ISRAEL 
	Yes
	DFARS 225.7605 use in all solicitations

	252.227-7028
	TECHNICAL DATA OR COMPUTER SOFTWARE PREVIOUSLY DELIVERED TO THE GOVERNMENT
	Yes
	DFARS 227.7103-6(d), 227.7104(f)(2), or 227.7203-6(e),

	252.247-7022
	REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA
	No
	DFARS 247.573(a) > SAT


End of Section 00 45 00

SECTION 00 72 00

TABLE OF CONTENTS FOR CONTRACT CLAUSES

The clauses below are included for reference only.  They are to be entered into the RFP through the SPS system.  No other clauses other than those listed in the tables below should be included in the RFP unless approved by the PEO

The following contract provisions are required to be used:

	PROVISION
	TITLE
	Inc by Reference
	NOTES

	52.202-1
	DEFINITIONS
	Yes
	2.201 > SAT FOR CONSTRUCTION/ A-E/ DEMOLITION-ALL

	52.203-5
	COVENANT AGAINST CONTINGENT FEES
	Yes
	3.404 > SAT EXCEPT THOSE FOR COMMERCIAL ITEMS

	52.203-7
	ANTI-KICKBACK PROCEDURES
	Yes
	3.502-2 > SAT EXCEPT THOSE FOR COMMERCIAL ITEMS

	52.211-10
	COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK
	NO
	11.404(b)

	52.216-24
	LIMITATION OF GOVERNMENT LIABILITY
	NO
	16.603-4(b)(2) USE WITH LETTER CONTRACTS

	52.216-25
	CONTRACT DEFINITIZATION
	NO
	16.603-4(b)(3) USE WITH LETTER CONTRACTS

	52.223-14
	TOXIC CHEMICAL RELEASE REPORTING
	Yes
	23.907(b) > SAT USE IN ALL K THAT INCLUDES 52.222-13 IN SECTION 00600.  USE FOR CONSTRUCTION

	52.225-13
	RESTRICTIONS ON CERTAIN FOREIGN PURCHASES
	Yes
	25.1103(a) > $2500

	52.232-27
	PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS
	Yes
	32.908 (b) ALL

	52.232-5
	PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS
	No
	32.111(a)(5) FP CONSTRUCTION

	52.233-3
	PROTEST AFTER AWARD
	Yes
	33.106(b) ALL

	52.233-4
	APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM
	Yes
	33.215(b) ALL

	52.236-5
	MATERIAL AND WORKMANSHIP
	Yes
	36.505 ALL

	52.236-7
	PERMITS AND RESPONSIBILITIES 
	Yes
	36.507 FP CONSTRUCTION > SAT

	52.244-6
	SUBCONTRACTS FOR COMMERCIAL ITEMS
	Yes
	44.403 ALL Ks OTHER THAN COM. ITEMS


The following contract provisions are to be used if applicable for your project:

	PROVISION
	TITLE
	Inc by Reference
	NOTES

	52.203-3
	GRATUITIES
	Yes
	3.202 > SAT EXCEPT THOSE FOR PERSONAL SVCS

	52.203-6
	RESTRICTION ON SUBCONTRACTOR SALES TO THE GOVERNMENT
	Yes
	3.503-2 > SAT EXCEPT THOSE FOR COMMERCIAL ITEMS

	52.203-8
	CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER ACTIVITY
	Yes
	3.104-9(a) > SAT

	52.203-10
	PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY
	Yes
	3.104-9(b) > SAT

	52.203-12
	LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS
	Yes
	3.808(b) > $100K

	52.204-2
	SECURITY REQUIREMENTS 
	Yes
	4.404(a) USE WHEN CONTRACT MAY REQUIRE ACCESS TO CLASSIFIED INFORMAITON

	52.204-2 ALT II
	SECURITY REQUIREMENTS (AUG 1996) ALT II
	Yes
	4.404(c ) USE WHERE KTR ID IS REQ'D 

	52.204-4
	PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER
	Yes
	4.303 > SAT

	52.204-7
	CENTRAL CONTRACTOR REGISTRATION
	Yes
	4.1104 USE IN ALL EXCEPT WHERE (1) GOVT PURCH CARD IS USED FOR PURCHASING AND PAYMENT, (2) CLASSIFIED, (3)CONTINGENCY

	52.204-9
	PERSONAL IDENTITY VERIFICATION OF CONTRACTOR PERSONNEL
	Yes
	4.1301 use when when contract performance requires contractors to have routine physical access to a Federally-controlled facility and/or routine access to a Federally-controlled information system.

	52.208-8
	REQUIRED SOURCES FOR HELIUM AND HELIUM USAGE DATA
	NO
	8.505 IF PEFORMANCE REQUIRES A MAJOR HELIUM REQUIREMENT

	52.209-6
	PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT
	Yes
	9.409(b) >$25K

	52.211-10 ALT I
	COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (Apr 1984) ALTERNATE I
	Yes
	11.404(b) IF COMPLETION DATE IS EXPRESS AS SPECIFIC CALENDAR DATE

	52.211-13
	TIME EXTENSIONS
	Yes
	11.503( C) IF USING 52.211-12 AND IF MULTIPLE COMPLETION DATES WITH SEPARATE LIQUIDATED DAMAGES

	52.211-15
	DEFENSE PRIORITY AND ALLOCATION REQUIREMENTS
	Yes
	11.604(b) PRIORITY RATED CONTRACTS

	52.211-18
	VARIATION IN ESTIMATED QUANTITY
	Yes
	11.703 c) IF VARIATION IN ESTIMATED QUANTITY OF UNIT PRICED ITEMS IS AUTHORIZED

	52.215-2
	AUDIT AND RECORDS -- NEGOTIATION
	Yes
	15.209(b)(1) > SAT

	52.215-2 ALT III
	AUDIT AND RECORDS -- NEGOTIATION (JUNE 1999) ALTERNATE III
	Yes
	15.209(b)(4) USE WHEN HEAD OF AGENCY HAS WAIVED EXAMINATION OF RECORDS BY THE COMPTROLLER GENERAL IAW 25.1001

	52.215-8
	Order of Precedence -- Uniform Contract Format 
	Yes
	15.209(h) in solicitations and contracts using the format at 15.204.

	52.215-10
	PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA
	Yes
	15.408(b) SOLE SOURCE > $550K

	52.215-11
	PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA -- MODIFICATIONS
	Yes
	15.408( c) USE IN ALL THAT MODS MAY BE > $550K

	52.215-12
	SUBCONTRACTOR COST OR PRICING DATA
	Yes
	15.408(d) SOLE SOURCE > $550K

	52.215-13
	SUBCONTRACTOR COST OR PRICING DATA --MODIFICATIONS
	Yes
	15.408(e) USE WHEN 52.215-11 IS USED

	52.215-15
	PENSION ADJUSTMENTS AND ASSET REVERSIONS
	Yes
	15.408(g) USE WHERE COST OR PRICING DATA REQ'D OR COST DETERMINATIONS SUBJECT TO PART 31.

	52.215-17
	WAIVER OF FACILITIES CAPITAL COST OF MONEY
	Yes
	15.408(i) USE WHERE KTR DOES NOT PROPOSE FACILITIES CAPITAL COST OF MONEY IN ITS OFFER

	52.215-18
	REVERSION OR ADJUSTMENT OF PLANS FOR POSTRETIREMENT BENEFITS (PRB) OTHER THAN PENSIONS
	Yes
	15.408(j) USE WHERE COST OR PRICING DATA REQ'D OR COST DETERMINATIONS SUBJECT TO PART 31.

	52.215-19
	NOTIFICATION OF OWNERSHIP CHANGES
	NO
	15.408(k) USE WHERE COST OR PRICING DATA REQ'D OR COST DETERMINATIONS SUBJECT TO PART 31.

	52.216-5
	PRICE REDETERMINATION -- PROSPECTIVE
	Yes
	16.205-4 USE IN ACQUISITIONS OF QUANTITY PRODUCTION WHERE FFP CAN BE NEGOTIATED FOR AN INITIAL PERIOD BUT NOT SUBSEQUENT PERIODS.

	52.216-16
	INCENTIVE PRICE REVISION -- FIRM TARGETS
	Yes
	16.406(a)3 USE WITH FP INCENTIVE (FIXED TARGETS) CONTRACTS

	52.216-17
	INCENTIVE PRICE REVISION -- SUCCESSIVE TARGETS
	Yes
	16.406(b)3 USE WITH FP INCENTIVE (SUCCESSIVE TARGETS) CONTRACTS

	52.216-18
	ORDERING
	Yes
	16.506(a) IDC, DEFINATE QUANTITY, OR REQUIREMENTS

	52.216-19
	ORDER LIMITATIONS
	Yes
	16.506(b) IDC, DEFINATE QUANITITY, OR REQUIREMENTS

	52.216-20
	DEFINITE QUANITY
	Yes
	16.506(c ) IF DEFINATE QUANITY

	52.216-21
	REQUIREMENTS
	Yes
	16.506(d)(1) IF A REQUIRMENTS CONTRACT

	52.216-22
	INDEFINITE QUANTITY
	Yes
	16.506(e) IDC ONLY

	52.216-23
	EXECUTION AND COMMENCEMENT OF WORK 
	NO
	16.603-4(b)(1) USE WITH LETTER CONTRACTS EXCEPT WHERE AWARDED ON SF26

	52.216-25 ALT I
	CONTRACT DEFINITIZATION (OCT 1997) ALTERNATE I
	NO
	16.603-4(b)(3) USE WITH LETTER CONTRACTS WHERE AWARDING ON THE BASIS OF PRICE COMPETITION

	52.217-2
	CANCELLATION UNDER MULTIYEAR CONTRACTS
	Yes
	17.109(a) IF A MULTIYEAR CONTRACT

	52.217-9
	OPTION TO EXTEND THE TERM OF THE CONTRACT
	Yes
	17.208(g) USE IN IDC'S. REQ'D TO GIVE 30 DAY NOTICE FOR OPTION PERIODS.

	52.219-3
	NOTICE OF TOTAL HUBZONE SET-ASIDE
	Yes
	19.1308(a) USE IN TOTAL HUBZONE SET-ASIDES

	52.219-4
	NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS CONCERNS
	Yes
	19.1308(b) FULL & OPEN NOT < SAT

	52.219-8
	UTILIZATION OF SMALL BUSINESS CONCERNS
	Yes
	19.708(a) > SAT UNLESS FOR PERSONAL SVCS OR OUTSIDE USA

	52.219-9
	SMALL BUSINESS SUBCONTRACTING PLAN
	Yes
	19.708(b) > $1 MILLION & WHERE 52.219-8 EXCEPT WITH SET-ASIDES

	52.219-9 ALT II
	SMALL BUSINESS SUBCONTRACTING PLAN (JUL 2005) ALT II
	Yes
	19.708(b)(2) USE IF 52.219-9 USED

	52.219-14
	LIMITATIONS ON SUBCONTRACTING
	Yes
	19.508(e) > SAT AND SET-ASIDE OR 19.811-3(e).  INCLUDE IN UNRESTRICTED SOLICITATIONS ALSO. APPLICABLE ON AN RESTRICTED AWARD WHEN A PRICE PREFERENCE IS CLAIMED (CURRENTLY SUSPENDED FOR RFP'S ISSUED THROUGH 9 MAR 2007)

	52.219-16
	LIQUIDATED DAMAGES -- SUBCONTRACTING PLAN 
	Yes
	19.708(b)(2) USE IF 52.219-9 USED

	52.219-17
	SECTION 8(a) AWARD
	No
	19.811-3(c) - 8(a) COMPETITIVE OR SOLE SOURCE

	52.219-18
	NOTIFICATION OF COMPETITION LIMITED TO ELIGIBLE 8(a) CONCERNS  - (USE BOTH FAR & DFARS CLAUSES IN AN 8(A) SET ASIDE.)  
	No
	19.811-3(d) - 8(a) COMPETITIVE

	52.219-23
	NOTICE OF PRICE EVALUATION ADJUSTMENT FOR SMALL DISADVANTAGED BUSINESS CONCERNS
	Yes
	19.1104 - CHECK NAICS CODE, DO NOT USE WITH SET-ASIDES

	52.219-23 ALT II
	NOTICE OF PRICE EVALUATION ADJUSTMENT FOR SMALL DISADVANTAGED BUSINESS CONCERNS (SEP 2005) ALTERNATE II
	Yes
	19.1104 - USE WHEN A REGIONAL PRICE EVALUATION ADJUSTMENT IS AUTHORIZED

	52.219-25
	SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM-DISADVANTAGED STATUS AND REPORTING
	Yes
	19.1204(b) IF CONSIDERING PARTICIPATION OF SDB

	52.219-27
	NOTICE OF TOTAL SERVICE DISABLED VETERAN OWNED SMALL BUSINESS SET ASIDE
	Yes
	19.1407-USE IF DOING A SET-ASIDE  OR SOLE-SOURCE TO A SDVOSB

	52.222-10
	COMPLIANCE WITH COPELAND ACT REQUIREMENT
	Yes
	22.407 (a) > $2000

	52.222-11
	SUBCONTRACTS (LABOR STANDARDS)
	Yes
	22.407 (a) > $2000

	52.222-12
	CONTRACT TERMINATION -- DEBARMENT
	Yes
	22.407 (a) > $2000 (CONSTRUCTION)

	52.222-13
	COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS
	Yes
	22.407 (a) > $2000 (CONSTRUCTION)

	52.222-14
	DISPUTES CONCERNING LABOR STANDARDS
	Yes
	22.407 (a) > $2000 (CONSTRUCTION)

	52.222-15
	CERTIFICATION OF ELIGIBILITY
	Yes
	22.407 (a) > $2000 (CONSTRUCTION)

	52.222-21
	PROHIBITION OF SEGREGATED FACILITIES
	Yes
	22.810(a)(1) USE WITH 52.222-26

	52.222-26
	EQUAL OPPORTUNITY
	Yes
	22.810(e) USE IN ALL UNLESS K IS EXEMPT FROM EO11240

	52.222-27
	AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION
	Yes
	22.810(f) USE W/ 52.222-26

	52.222-3
	CONVICT LABOR
	Yes
	22.202 > SAT

	52.222-30
	DAVIS BACON ACT--PRICE ADJUSTMENT (NONE OR SEPARATELY SPECIFIED METHOD)
	Yes
	22.407(e) USE WITH OPTIONS TO EXTEND TERM OF K, & PRICE ADJUSTMENT METHOD BEING USED IS AT 22.404-12(c ) (1) or (2)

	52.222-31
	DAVIS BACON ACT--PRICE ADJUSTMENT (PERCENTAGE METHOD)
	Yes
	22.407(f) USE WITH OPTIONS TO EXTEND TERM OF K, & PRICE ADJUSTMENT METHOD BEING USED IS AT 22.404-12(c )(3)

	52.222-32
	DAVIS BACON ACT--PRICE ADJUSTMENT (NONE OR SEPARATELY SPECIFIED METHOD)
	Yes
	22.407(g) USE WITH OPTIONS TO EXTEND TERM OF K, & PRICE ADJUSTMENT METHOD BEING USED IS AT 22.404-12(c ) (4)

	52.222-35
	EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETRANS OF THE VIETMNAM ERA, AND OTHER ELGIBLE VETRANS
	Yes
	22.1310(a)(1) > $25K EXCEPT OUTSIDE USA

	52.222-36
	AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES
	Yes
	22.1408(a) > $10 K EXCEPT WHEN OUTSIDE USA

	52.222-37
	EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETRANS OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETRANS
	Yes
	22.1308(b) USE W/52.222-35 > $10K EXCEPT OUTSIDE USA

	52.222-39
	NOTIFICATION OF EMPLOYEE RIGHTS CONCERNING PAYMENT OF UNIION DUES OR FEES
	No
	22.1605 ALL > SAT EXCEPT THOSE COVERED BY AN EXEMPTION GRANTED BY THE SECRETARY OF LABOR

	52.222-4
	CONTRACT WORK HOURS AND SAFETY STANDARDS ACT -- OVERTIME COMPENSATION
	Yes
	22.305 IF LABORERS OR MECHANICS

	52.222-6
	DAVIS-BACON ACT
	Yes
	22.407 (a) > $2000

	52.222-7
	WITHHOLDING OF FUNDS
	Yes
	22.407 (a) > $2000

	52.222-8
	PAYROLLS AND BASIC RECORDS
	Yes
	22.407 (a) > $2000

	52.222-9
	APPRENTICES AND TRAINEES
	Yes
	22.407 (a) > $2000

	52.223-3
	HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA
	No
	23.303 IF REQUIRES DELIVERY OF HAZARDOUS MATERIAL

	52.223-5
	POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION
	Yes
	23.1005 USE IF PERFORMED ON A FEDERAL FACILITY 

	52.223-6
	DRUG FREE WORKPLACE
	Yes
	23.505 > SAT UNLESS AWARDED TO INDIVIDUAL

	52.225-11
	BUY AMERICAN ACT --CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS
	No
	25.1102 (C)(1)  CONSTRUCTION > $6.8 M

	52.225-11 ALT I
	BUY AMERICAN ACT --CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS (JAN 2005), ALT I
	No
	25.1102 (C)(3) K BETWEEN $6.806,000 & $7,068,419

	52.225-9
	BUY AMERICAN ACT-- CONSTRUCTION MATERIALS
	No
	25.1102(a) CONSTRUCTION LESS THAN $6.8 MILLION

	52.226-1
	UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED ECONOMIC ENTERPRISES
	Yes
	26.104 WHERE SUBCT POSSIBILITIES EXIST AND FUNDS ARE AVAILABLE

	52.227-1
	AUTHORIZATION AND CONSENT
	Yes
	27.201(a) ALL

	52.227-2
	NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT
	Yes
	27.202-2 >SAT

	52.227-4
	PATENT INDEMNITY--CONSTRUCTION CONTRACTS
	Yes
	27.203-5 USE, EXCEPT IF USING 52.227-1 ALT I

	52.228-2
	ADDITIONAL BOND SECURITY
	Yes
	28.106-4 USE IF PERFORMANCE /PAYMENT BONDS REQUIRED ALL

	52.228-5
	INSURANCE--WORK ON A GOVERNMENT INSTALLATION
	Yes
	28.310 USE IF WORK ON GOVERNMENT INSTALLATION

	52.228-11
	PLEDGES OF ASSETS
	No
	28.203-6 USE IF PERFORMANCE OR PAYMENT BONDS REQ'D

	52.228-12
	PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS
	Yes
	28.106-4(b) USE IF PERFORMANCE AND PAYMENT BONDS REQ'D

	52.228-13
	ALTERNATIVE PAYMENT PROTECTIONS
	No
	28.102-3(b) IF BETWEEN $25K-$100K

	52.228-14
	IRREVOCABLE LETTER OF CREDIT
	No
	28.404-4 USE IF PERFORMANCE OR PAYMENT BONDS REQ'D

	52.228-15
	PERFORMANCE AND PAYMENT BONDS - CONSTRUCTION
	Yes
	28.102-3(a)(6) USE IF >$100K AND PERFORMANCE AND PAYMENT BONDS REQ'D

	52.229-2
	NORTH CAROLINA STATE AND LOCAL SALES AND USE TAX
	No
	29.104-2 IF PERFORMED IN NC

	52.229-3
	FEDERAL, STATE, AND LOCAL TAXES
	Yes
	29.401-3 IF FP AND >SIMPLIFIED ACQ THRESHOLD

	52.229-4
	FEDERAL, STATE, AND LOCAL TAXES (ADJUSTMENTS)
	Yes
	29.401-3(b) IF SOLE-SOURCE & INCLUDES INAPPROPRIATE CONTINGENCY

	52.230-2
	COST ACCOUNTING STANDARDS 
	Yes
	30.201-4(a) USE UNLESS EXEMPT FROM CAS OR USING MODIFIED CAS

	52.230-3
	DISCLOSURE AND CONSISTENCY OF COST ACCOUNTING PRACTICES
	Yes
	30.201-4(b)(1) IF BETWEEN $500K-$50M & OFFEROR ELIGIBLE FOR MODIFIED CAS

	52.230-6
	ADMINISTRATION OF COST ACCOUNTING STANDARDS
	Yes
	30.201-4(d)(1) IF ANY CLAUSE AT 30.201-4 (a)(b) or (e) APPLIES

	52.232-12
	ADVANCE PAYMENTS
	No
	32.412(a) IF ALLOWING ADVANCE PAYMENTS

	52.232-16
	PROGRESS PAYMENTS
	No
	32.502-4(a) IF PROVIDING PROGRESS PAYMENTS BASED ON COST

	52.232-16 ALT I 
	PROGRESS PAYMENTS ALT 1
	No
	32.502-4(b) IF KTR IS SMALL BUSINESS AND USING PROGRESS PAYMENTS

	52.232-16 ALT III
	PROGRESS PAYMENTS ALT III
	No
	32.502-4(d) IF USING PROGRESS PAYMENTS, IDIQ, BOA, & KTR IS NOT SMALL BUSINESS

	52.232-17
	INTEREST
	Yes
	32.617(a) & (b) ALL > $100K

	52.232-18
	AVAILABILITY OF FUNDS
	Yes
	32.705-1(a); USE IF THE K WILL BE CHARGEABLE TO NEW FY FUNDS & CT ACTION IS TO BE INITIATED BEFORE FUNDS ARE AVAILABLE (USE IF SAF)

	52.232-23
	ASSIGNMENT OF CLAIMS  
	Yes
	32.806(a)(1) > MICRO-PURCHASE THRESHOLD UNLESS THE K PROHIBITS THE ASSIGNMENT OF CLAIMS

	52.232-23 ALT I
	ASSIGNMENT OF CLAIMS (JAN 1986), ALT I
	Yes
	32.806(a)(1) & 232.806(a)(2) - USE UNLESS ASSIGNMENT OF CLAIMS IS PROHIBITED

	52.232-32
	PERFORMANCE BASED PAYMENTS
	Yes
	32.1005 IF USING PERFORMANCE BASED PAYMENTS

	52.232-33
	PAYMENT BY ELECTRONIC FUNDS TRANSFER -- CENTRAL CONTRACTOR REGISTRATION
	Yes
	32.1110(a)(1) IF CCR USED AS DATABASE 

	52.233-1
	DISPUTES
	Yes
	32.215 USE IN ALL UNLESS 33.203(b) APPLIES (FOREIGN ACQS)

	52.233-1 ALT I
	DISPUTES ALT I
	Yes
	33.215 IF CONTINUED PERFORMANCE IS NECESSARY

	52.236-1
	PERFORMANCE OF WORK BY CONTRACTOR
	No
	36.501(b) IF FP CONSTRUCTION, > $1M.  STATE THAT THE CONTRACTOR SHALL SELF-PERFORM AT LEAST 12% OF THE WORK.

	52.236-2
	DIFFERING SITE CONDITIONS
	Yes
	36.502 FP CONSTRUCTION > SAT

	52.236-3
	SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK
	Yes
	36.503 FP CONSTRUCTION > SAT

	52.236-4
	PHYSICAL DATA
	No
	36.504 IF FP  CONSTRUCTION & PHYSICAL DATA WILL BE PROVIDED

	52.236-6
	SUPERINTENDENCE BY THE CONTRACTOR
	Yes
	36.506 FP CONSTRUCTION > SAT

	52.236-8
	OTHER CONTRACTS
	Yes
	36.508 FP CONSTRUCTION OR DEMOLITION > SAT

	52.236-9
	PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS
	Yes
	36.509 FP CONSTRUCTION > SAT

	52.236-10
	OPERATIONS AND STORAGE AREAS
	Yes
	36.510 FP CONSTRUCTION > SAT

	52.236-11
	USE AND POSSESSION PRIOR TO COMPLETION
	Yes
	36.511 FP CONSTRUCTION > SAT

	52.236-12
	CLEANING UP
	Yes
	36.512 FP CONSTRUCTION > SAT

	52.236-13
	ACCIDENT PREVENTION
	Yes
	36.513 FP CONSTRUCTION > SAT

	52.236-13 ALT I
	ACCIDENT PREVENTION (NOV 1991), ALT I
	Yes
	36.513 FP CONSTRUCTION, IF LONG DURATION OR HAZARDOUS > SAT

	52.236-14
	AVAILABILITY AND USE OF UTILITY SERVICES
	Yes
	36.514 FP CONSTRUCTION & FURNISHING UTILITIES IS IN GOVT'S BEST INTEREST

	52.236-17
	LAYOUT OF WORK
	Yes
	36.517 FP CONSTRUCTION > SAT, NEED ACCURATE WORK LAYOUT

	52.236-21
	SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION
	Yes
	36.521 FP CONSTRUCTION > SAT

	52.236-21ALT I
	SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION ALT I
	Yes
	36.521 FP CONSTRUCTION > SAT, IF REPRODUCIBLE SHOP DRAWINGS ARE NEEDED

	52.236-21ALT II
	SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION ALT II
	Yes
	36.521 FP CONSTRUCTION > SAT, IF REPRODUCIBLE SHOP DRAWINGS ARE NOT NEEDED

	52.236-25
	REQUIREMENTS FOR REGISTRATION OF DESIGNERS
	Yes
	36.609-4 USE IFOR ALL DESIGN-BUILD CONTRACTS

	52.236-26
	PRECONSTRUCTION CONFERENCE
	Yes
	36.522 USE IF NEED A PRECONSTRUCTION CONFERENCE

	52.242-13
	BANKRUPTCY
	Yes
	42.903 > SAT

	52.242-14
	SUSPENSION OF WORK
	Yes
	42.1305(a) FP CONSTRUCTION

	52.243-4
	CHANGES
	Yes
	43.205(d) > SAT

	52.244-5
	COMPETITION IN SUBCONTRACTING
	Yes
	44.204(c ) USE IF CAN NOT AWARD ON BASIS OF ADEQUATE PRICE COMPETITION

	52.245-1
	PROPERTY RECORDS
	Yes
	45.106(a) IF HAVE GFP

	52.245-2
	GOVERNMENT PROPERTY (FIXED PRICE CONTRACTS)
	Yes
	45.106(b)(1) IF GFP IS >$100K AND INSTALLED BY KTR

	52.246-12
	INSPECTION OF CONSTRUCTION
	Yes
	46.312 IF >SAT

	52.246-21
	WARRANTY OF CONSTRUCTION
	Yes
	46.710 (e)(1) ALL FP CONSTRUCTION

	52.248-3
	VALUE ENGINEERING-CONSTRUCTION
	Yes
	48.202 IF > SAT

	52.249-2 ALT I
	TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED PRICE) (MAY 2004) ALT I
	Yes
	49.502(b)(1)(ii) IF > $100K

	52.252-2
	CLAUSES INCORPORATED BY REFERENCE
	No
	52.107(b) - ALL

	52.253-1
	COMPUTER GENERATED FORMS
	Yes
	53.111 IF DATA IS TO BE SUBMITTED ON FEDERAL FORMS

	252-201-7000
	CONTRACTING OFFICER'S REPRESENTATIVE
	No
	201.602-70 WHEN COR IS NEEDED

	252-203-7001
	PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-CONTRACT-RELATED FELONIES
	No
	203.570-3 > SAT

	252-203-7002
	DISPLAY OF DOD HOTLINE POSTER
	No
	203.7002 > $5 MILLION ONLY

	252-204-7000
	DISCLOSURE OF INFORMATION
	No
	DFARS 204.404-70 WHEN THE CONTRACTOR WILL  HAVE ACCESS TO OR GENERATE UNCLASSIFIED INFO THAT MAY BE SENSITIVE & INAPPROPRIATE FOR RELEASE TO THE PUBLIC

	252-204-7003
	CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT
	No
	DFARS 204.404-70(b) ALL

	252-204-7004 ALT A
	ALTERNATE A (REQUIRED CENTRAL CONTRACTOR REGISTRATION REVISED BY DFARS CHANGE NOTICE 20031114)
	No
	DFARS 204.404-70(b) ALL

	252.205-7000
	PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS
	No
	DFARS 205.470-2 > $1,000,000

	252.209-7004
	SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY THE GOVERNMENT OF A TERRORIST COUNTRY
	No
	DFARS 209.409 > SAT

	252.215-7000
	PRICING ADJUSTMENTS
	No
	DFARS 215.408-8(1) USE WITH 52.215-11, 12, 13

	252.219-7003
	SMALL, SMALL DISADVANTAGED AND WOMEN OWNED SMALL BUSINESS SUBCONTRACTING PLAN
	No
	DFARS 219-708 IF UNDER TEST PROGRAM USED IF 52.219-9 IS USED NA/SB

	252.219-7009
	SECTION 8(a) DIRECT AWARD
	No
	DFARS 219.811-3(1) IF 8(a) AWARD USE IAW MOU IN DFARS 219.800

	252.219-7010 ALT A
	NOTIFICATION OF COMPETITION LIMITED TO ELIGIBLE 8(a) CONCERNS (USE BOTH FAR AND DFARS CLAUSES MUST BE USED IN AN 8(A) SET-ASIDE.)
	No
	AS PRESCRIBED USE IN 8(a) SET-ASIDES WITH CLAUSE 52.219-18 AT DFARS 52.219-7010 ALT A

	252.223-7001
	HAZARD WARNING LABELS
	No
	DFARS 223.303 WHICH REQUIRE SUBMISSION OF HAZARDOUS MATERIAL DATA SHEETS

	252.223-7004
	DRUG-FREE WORK FORCE
	No
	DFARS 223-570-4 IF CLASSIFIED INFORMATION USED

	252.223-7006
	PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND HAZARDOUS MATERIALS
	No
	DFARS 223-7103 PERFORMANCE ON DOD INSTALLATION

	252.225-7012
	PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES
	No
	DFARS 225.7012 ALL

	252.226-7001
	UTILIZATION OF INDIAN ORGANIZATIONS, INDIAN-OWNED ECONOMIC ENTERPRISES, AND NATIVE HAWAIIAN SMALL BUSINESS CONCERNS
	No
	DFARS 226.103 IF THERE ARE SUBCONTRACTING OPPORTUNITIES FOR INDIAN OWNED ENTERPRISES PIL 2002-11 DTD 5/15/02

	252.227-7022
	GOVERNMENT RIGHTS (UNLIMITED)
	No
	DFARS 227.7107-1(a) CONSTRUCTION WITH A/E
USE FOR DESIGN-BUILD

	252.227-7023
	DRAWINGS AND OTHER DATA TO BECOME PROPERTY OF THE GOVERNMENT
	No
	DFARS 227.7107-1(b) CONSTRUCTION WITH A/E - USE FOR DESIGN-BUILD WHEN GOVERNMENT TO OWN EXCLUSIVE RIGHTS TO A UNIQUE DESIGN, IN LIEU OF  252.227-7022

	252.227-7033
	RIGHTS IN SHOP DRAWINGS
	No
	DFARS 227.7107-1(d) IF SHOP DRAWINGS PART OF DELIVERABLE

	252.231-7000
	SUPPLEMENTAL COST PRINCIPLES 
	No
	DFARS 231.100-70 USE IN ALL SOLICITATION & CONTRACTS SUBJECT TO FAR SUBPARTS 31.1, 31.2, 31.6, & 31.7

	252.232-7010
	LEVIES ON CONTRACT PAYMENT
	No
	DFARS 232.7102 All Solicitations & Contracts

	252.236-7000
	MODIFICATION PROPOSALS--PRICE BREAKDOWN
	No
	DFARS 236.570(a) FFP CONSTRUCTION

	252.236-7005
	AIRFIELD SAFETY PRECAUTIONS
	No
	DFARS 236.570(b)(3) WHEN CONST WILL BE PERFORMED ON OR NEAR AIRFIELDS

	252.236-7007
	ADDITIVE OR DEDUCTIVE ITEMS 
	No
	DFARS 252.236-7007(b)(5) if the procedures in 236.213-70

	252.236-7008
	CONTRACT PRICES--BIDDING SCHEDULES 
	No
	DFARS 252.570(b)(6) if the procedures in 236.213-70 are being used.

	252.243-7001
	PRICING OF CONTRACT MODIFICATIONS
	No
	DFARS 243.205-71 FP

	252.243-7002
	REQUESTS FOR EQUITABLE ADJUSTMENT 
	No
	DFARS 243.205-72 > SAT

	252.244-7000
	SUBCONTRACTS FOR COMMERCIAL ITEMS AND COMMERCIAL COMPONENTS (DOD CONTRACTS)
	No
	DFARS 244.403 SUPPLIES OR SVCS OTHER THAN COMMERCIAL AND 252.225-7014 PREFERENCE FOR DOMESTIC SPECIALTY METALS, ALT I

	252.245-7001
	REPORTS OF GOVERNMENT PROPERTY
	No
	DFARS 245.505-14 USE IF GFP IS BEING FURNISHED

	252.247-7023
	TRANSPORTATION OF SUPPLIES BY SEA
	No
	DFARS 247.573 (b)(1) > SAT

	252.247-7024
	NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA
	No
	DFARS 247.573 (c) ALL


The following contract provisions are optional:

	PROVISION
	TITLE
	Inc by Reference
	NOTES

	52.211-12
	LIQUIDATED DAMAGES -- CONSTRUCTION
	NO
	11.503 (b) WHEN LIQUIDATED DAMAGES ARE APPROPRIATE

	52.215-21
	REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST OR PRICING DATA --MODIFICATIONS
	Yes
	15.408(m) USE IN MODS WHERE COST OR PRICING DATA OR INFO OTHER THAN COPD WILL BE REQ'D

	52.215-21 ALT I
	REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST OR PRICING DATA --MODIFICATIONS (OCT 1997) ALTERNATE I
	Yes
	15.408(m) USE WITH 15.215-21 WHERE FORMAT OTHER THAN TABLE 15-2 IS REQUIRED

	52.215-21 ALT II
	REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST OR PRICING DATA --MODIFICATIONS (OCT 1997) ALTERNATE II
	Yes
	15.408(m) USE WITH 15.215-21 WHERE PROPOSALS COPIES ARE TO BE SENT TO THE ACO AND CONTRACT AUDITOR

	52.215-21 ALT III
	REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST OR PRICING DATA --MODIFICATIONS (OCT 1997) ALTERNATE III
	Yes
	15.408(m) USE WITH 15.215-21 WHERE ELECTRONIC SUBMISSION IS REQUIRED

	52.215-21 ALT IV
	REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST OR PRICING DATA --MODIFICATIONS (OCT 1997) ALTERNATE IV
	Yes
	15.408(m) USE WHERE INFO OTHER THAN COST OR PRICING DATA IS REQ'D

	52.219-10
	INCENTIVE SUBCONTRACTING PROGRAM
	Yes
	19.708(c(1) USE WHERE SUBCONTRACTING PLAN IS REQUIRED & MONITARTY INCENTIVE

	52.219-24
	SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM - TARGETS
	Yes
	19.1204(a) IF CONSIDERING PARTICIPATION OF SDB

	52.236-15
	SCHEDULES FOR CONSTRUCTION CONTRACTS
	Yes
	36.515 FP CONSTRUCTION > SAT > 60 DAYS


End of Section 00 72 00
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SPECIAL CONTRACT REQUIREMENTS
1.0 GENERAL

1.1. REFERENCES – NOT USED

1.2. DESIGN/BUILD CONTRACT – ORDER OF PRECEDENCE (AUG 97)

1.3. PROPOSED BETTERMENTS (AUG 97)

1.4. SELF-PERFORMANCE OF WORK BY THE PRIME CONTRACTOR (MAR 06/UPDATED MAR 10)
1.5. PARTNERING (AUG 97)
1.6. KEY PERSONNEL, SUBCONTRACTORS AND OUTSIDE ASSOCIATES OR CONSULTANTS (MAY 06)
1.7. RESPONSIBILITY OF THE CONTRACTOR FOR DESIGN (MAY 02)
1.8. WARRANTY OF DESIGN (FIRM-FIXED PRICE DESIGN-BUILD CONTRACT) (MAY 02)
1.9. CONSTRUCTOR'S ROLE DURING DESIGN (JUN 98)
1.10. VALUE ENGINEERING AFTER AWARD (JUN 99)
1.11. DEVIATING FROM THE ACCEPTED DESIGN (JUN 02)
1.12. GOVERNMENT-FURNISHED RFP DRAWINGS, SURVEYS AND SPECIFICATIONS (JUL 02)
1.13. GOVERNMENT-FURNISHED SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (JUL 03)
1.14. GOVERNMENT RE-USE OF DESIGN (SEP 05)
1.15. ADDITIONAL MONTHLY INCENTIVE PROGRESS PAYMENT (JULY 05)
1.16. US ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL (MAR 06)
1.17. SUPPLEMENTAL PRICE BREAKDOWN INFORMATION
1.18.  SITE SAFETY AND HEALTH OFFICER REQUIREMENTS AND QUALIFICATIONS (APR 10)
1.19. CONTRACTOR PERFORMANCE EVALUATION 
1.20
52.211-10 -- COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK.  (APR 1984)
1.21
52.211-12 -- LIQUIDATED DAMAGES - CONSTRUCTION  (SEPT 2000)
1.22
ER 415-1-15 -- TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
1.23
252.236-7001 CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)
1.24
52.236-4 -- PHYSICAL DATA (APR 1984)
1.25
WAGE RATES
1.26
IDENTIFICATION OF CONTRACTOR EMPLOYEES IN THE FEDERAL WORKPLACE (Sep 2008)
1.27
STREET CLOSINGS
1.28
CONTRACTOR VERIFICATION OF CONTRACT SURVEY DATA
1.29
DEFINITIONS
1.30
CONTRACTOR TEMPORARY FACILITIES
1.31
TEMPORARY PROJECT SAFETY FENCING
1.32
CONSTRUCTION QUALITY MANAGEMENT FOR CONTRACTORS"COURSE
1.33
BACKFLOW PREVENTERS CERTIFICATE
1.34
CLEANUP
1.35
REAL PROPERTY MAINTENANCE RECORDS
1.36
WEB-BASED DESIGN SUBMITTALS
1.37
SAFETY REQUIREMENTS
1.38
UTILITIES
1.39
SECURITY REQUIREMENTS
1.40
HAZARDOUS MATERIALS
1.41
CONTRACTOR PAYROLL RECORD
1.42
U.S. ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 385-l-l
1.43
ELECTRONIC COPIES OF ACCEPTED PROPOSAL
1.44
SITE SAFETY AND HEALTH OFFICER REQUIREMENTS AND QUALIFICATIONS (MAR 10)
1.45
52.231-5000 - EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995) — EFARS
2.0 PRODUCTS NOT USED
3.0 EXECUTION NOT USED
4.0 GENERAL
4.1. REFERENCES - NOT USED
4.2. DESIGN/BUILD CONTRACT - ORDER OF PRECEDENCE (AUG 97)
(a) The contract includes the standard contract clauses and schedules current at the time of contract award.  It entails (1) the solicitation in its entirety, including all drawings, cuts, and illustrations, and any amendments, and (2) the successful offeror's accepted proposal.  The contract constitutes and defines the entire agreement between the Contractor and the Government.  No documentation shall be omitted which in any way bears upon the terms of that agreement.

(b) In the event of conflict or inconsistency between any of the provisions of this contract, precedence shall be given in the following order:

(1) Betterments:  Any portions of the accepted proposal which both conform to and exceed the provisions of the solicitation.

(2) The provisions of the solicitations.  (See also contract Clause:  52.236- 21, SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION.)

(3) All other provisions of the accepted proposal.

(4) Any design products including, but not limited to, plans, specifications, engineering studies and analyses, shop drawings, equipment installation drawings, etc.  These are “deliverables” under the contract and are not part of the contract itself.  Design products must conform to all provisions of the contract, in the order of precedence herein.

4.3. PROPOSED BETTERMENTS (AUG 97)
(a) The minimum requirements of the contract are identified in the Request for Proposal.  All betterments offered in the proposal become a requirement of the awarded contract.

(b) “Betterment” is defined as any component or system which exceeds the minimum requirements stated in the Request for Proposal.  This includes all betterments identified in the proposal and/or all Government identified betterments.

4.4. SELF-PERFORMANCE OF WORK BY THE PRIME CONTRACTOR (MAR 06/UPDATED MAR 10)
(c) The following describes the applicable clause or requirement for self-performance of work by the Contractor, depending upon the type of solicitation (e.g., unrestricted or full or partial set-aside) and/or whether or not a price evaluation preference was provided for in the source selection evaluation.

(d) Contract clause 52.236-1, PERFORMANCE OF WORK BY THE CONTRACTOR, is applicable to unrestricted procurement contract awards to any business except as explained in paragraphs c. and e., below. 

(e) In lieu of the above clause, contract clause 52.219-4, NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS CONCERNS is applicable for award to a HUBZone small business concern on an unrestricted solicitation when the awardee is a HUBZone small business concern or joint venture and claimed a price evaluation preference in accordance with the clause.  For purposes of this clause, “cost of the contract” includes all direct and indirect costs, excluding profit or fees.   “Cost of contract performance incurred for personnel” means direct labor costs and any overhead which has only direct labor as its base, plus the concern’s general and administrative overhead rate multiplied by the labor cost.

(f) Contract clause 52.219-3 NOTICE OF TOTAL HUBZONE SET-ASIDE is applicable to awards made under a partial or total HubZone set-aside.  For purposes of this clause, “cost of the contract” includes all direct and indirect costs, excluding profit or fees.   “Cost of contract performance incurred for personnel” means direct labor costs and any overhead which has only direct labor as its base, plus the concern’s general and administrative overhead rate multiplied by the labor cost.

(g) Contract Clause 52.219-14, LIMITATIONS ON SUBCONTRACTING, is the applicable requirement for awards to small business concerns for solicitations that were fully or partially set-aside for Small Business, 8(a), or award to a small disadvantaged business (SDB) concern on an unrestricted procurement where an SDB concern has claimed a price evaluation preference (but see next paragraph for suspension of the SDB price preference).

(h) By Memorandum dated March 12, 2010, the Director of Defense Procurement and Acquisition Policy directed cessation of the use of the price evaluation adjustment for SDBs in DoD procurements (FAR Clause 52.219-23),.  Said FAR Clause is not included in or made a part of this RFP.  FAR Clause 52.219-4, relating to a 10% price evaluation preference for HUB ZONE small business concerns, is included in and made a part of this RFP.  PLEASE NOTE HOWEVER, that paragraph (b) (3) of the FAR Clause 52.219-4, is inapplicable also due to the referenced cessation of FAR Clause 52.219-23.
4.5. PARTNERING (AUG 97)
In order to most effectively accomplish this contract, the Government proposes to form a partnership with the Contractor to develop a cohesive building team.  It is anticipated that this partnership would involve the Corps of Engineers, Fort Knox Department of Public Works, the Contractor, primary subcontractors and the designers.  This partnership would strive to develop a cooperative management team drawing on the strengths of each team member in an effort to achieve a quality project within budget and on schedule.  This partnership would be bilateral in membership and participation will be totally voluntary.  All costs, excluding labor and travel expenses, shall be shared equally between the Government and the Contractor. The Contractor and Government shall be responsible for their own labor and travel costs.

4.6. KEY PERSONNEL, SUBCONTRACTORS AND OUTSIDE ASSOCIATES OR CONSULTANTS (MAY 2006)
In connection with this contract, any in-house personnel, subcontractors, and outside associates or consultants will be limited to individuals or firms that were specifically identified in the Contractor’s accepted proposal.  The Contractor shall obtain the Contracting Officer's written consent before making any substitution for these designated in-house personnel, subcontractors, associates, or consultants.  If the Contractor proposes a substitution, it shall submit the same type of information that was submitted in the accepted proposal to the Contracting Officer for evaluation and approval.  The level of qualifications and experience submitted in the accepted proposal or that required by the Solicitation, whichever is greater, is the minimum standard for any substitution. 

4.7. RESPONSIBILITY OF THE CONTRACTOR FOR DESIGN (MAY 02)
(i) The Contractor shall be responsible for the professional quality, technical accuracy, and the coordination of all designs, drawings, specifications, and other non-construction services furnished by the Contractor under this contract.  The Contractor shall, without additional compensation, correct or revise any errors or deficiency in its designs, drawings, specifications, and other non-construction services and perform any necessary rework or modifications, including any damage to real or personal property, resulting from the design error or omission.

(j) The standard of care for all design services performed under this agreement shall be the care and skill ordinarily used by members of the architectural or engineering professions practicing under similar conditions at the same time and locality.  Notwithstanding the above, in the event that the contract specifies that portions of the Work be performed in accordance with a performance standard, the design services shall be performed so as to achieve such standards.

(k) Neither the Government's review, approval or acceptance of, nor payment for, the services required under this contact shall be construed to operate as a waiver of any rights under this contract or of any cause of action arising out of the performance of this contract.  The Contractor shall be and remain liable to the Government in accordance with applicable law for all damages to the Government caused by the Contractor's negligent performance of any of these services furnished under this contract.

(l) The rights and remedies of the Government provided for under this contract are in addition to any other rights and remedies provided by law.

(m) If the Contractor is comprised of more than one legal entity, each entity shall be jointly and severally liable hereunder.

4.8. WARRANTY OF DESIGN (FIRM-FIXED PRICE DESIGN-BUILD CONTRACT) (MAY 02)
(n) The Contractor warrants that the design shall be performed in accordance with the Contract requirements.  Design and design related construction not conforming to the Contract requirements shall be corrected at no additional cost to the Government.  The standard of care for design is defined in paragraph (b) of Special Contract Requirement RESPONSIBILITY OF THE CONTRACTOR FOR DESIGN.

(o) The period of this warranty shall commence upon final completion and the Government's acceptance of the work, or in the case of the Government's beneficial occupancy of all or part of the work for its convenience, prior to final completion and acceptance, at the time of such occupancy.

(p) This design warranty shall be effective from the above event through the Statute of Limitations and Statute of Repose, as applicable to the state that the project is located in.

(q) The rights and remedies of the Government provided for under this clause are in addition to any other rights and remedies provided in this contract or by law.

4.9. CONSTRUCTOR'S ROLE DURING DESIGN (JUN 98) 
The Contractor's construction management key personnel shall be actively involved during the design process to effectively integrate the design and construction requirements of this contract.  In addition to the typical required construction activities, the constructor's involvement includes, but is not limited to actions such as:  integrating the design schedule into the Master Schedule to maximize the effectiveness of fast-tracking design and construction (within the limits allowed in the contract), ensuring constructability and economy of the design, integrating the shop drawing and installation drawing process into the design, executing the material and equipment acquisition programs to meet critical schedules, effectively interfacing the construction QC program with the design QC program, and maintaining and providing the design team with accurate, up-to-date redline and as-built documentation.  The Contractor shall require and manage the active involvement of key trade subcontractors in the above activities.
4.10. VALUE ENGINEERING AFTER AWARD (JUNE 99)
(r) In reference to Contract Clause 52.248-3, VALUE ENGINEERING - CONSTRUCTION, the Government may refuse to entertain a “Value Engineering Change Proposal” (VECP) for those “performance oriented” aspects of the Solicitation documents which were addressed in the Contractor's accepted contract proposal and which were evaluated in competition with other offerors for award of this contract.

(s) The Government may consider a VECP for those “prescriptive” aspects of the Solicitation documents, not addressed in the Contractor's accepted contract proposal or addressed but evaluated only for minimum conformance with the Solicitation requirements.

(t) For purposes of this clause, the term “performance oriented” refers to those aspects of the design criteria or other contract requirements which allow the Offeror or Contractor certain latitude, choice of and flexibility to propose in its accepted contract offer a choice of design, technical approach, design solution, construction approach or other approach to fulfill the contract requirements.  Such requirements generally tend to be expressed in terms of functions to be performed, performance required or essential physical characteristics, without dictating a specific process or specific design solution for achieving the desired result.

(u) In contrast, for purposes of this clause, the term “prescriptive” refers to those aspects of the design criteria or other Solicitation requirements wherein the Government expressed the design solution or other requirements in terms of specific materials, approaches, systems and/or processes to be used.  Prescriptive aspects typically allow the Offerors little or no freedom in the choice of design approach, materials, fabrication techniques, methods of installation or other approach to fulfill the contract requirements.

4.11. DEVIATING FROM THE ACCEPTED DESIGN (JUN 02)
(v) The Contractor shall obtain the approval of the Designer of Record and the Government's concurrence for any Contractor proposed revision to the professionally stamped and sealed and Government reviewed and concurred design, before proceeding with the revision.

(w) The Government reserves the right to non-concur with any revision to the design, which may impact furniture, furnishings, equipment selections or operations decisions that were made, based on the reviewed and concurred design.

(x) Any revision to the design, which deviates from the contract requirements (i.e., the Request for Proposals and the accepted proposal), will require a modification, pursuant to the Changes clause, in addition to Government concurrence.  The Government reserves the right to disapprove such a revision.

(y) Unless the Government initiates a change to the contract requirements, or the Government determines that the Government furnished design criteria are incorrect and must be revised, any Contractor initiated proposed change to the contract requirements, which results in additional cost, shall strictly be at the Contractor's expense.

(z) The Contractor shall track all approved revisions to the reviewed and accepted design and shall incorporate them into the as-built design documentation, in accordance with agreed procedures.  The Designer of Record shall document its professional concurrence on the as-builts for any revisions in the stamped and sealed drawings and specifications.

4.12. GOVERNMENT-FURNISHED RFP DRAWINGS, SURVEYS AND SPECIFICATIONS (JUL 02)
This is to clarify that contract clause 252.236-7001, CONTRACT DRAWINGS AND SPECIFICATIONS, refers to any Government-furnished design or design criteria included in the Request for Proposal (RFP).

4.13. GOVERNMENT-FURNISHED SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (JUL 03)
This is to clarify that contract clause 252.236-21, SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION, refers to any specifications and drawings furnished in the Request for Proposal (RFP).  The term “specifications” refers to the design criteria or scope of work, in addition to any attached specifications.

4.14. GOVERNMENT RE-USE OF DESIGN (MAY 06)
In conjunction with the Clause 252.227-7022, GOVERNMENT RIGHTS UNLIMITED, the Government will not ask for additional originals or copies of the design works after the Contractor provides all required design documentation and as-built documentation under the instant contract. Further, if the Government uses the design for other projects without additional compensation to the Contractor for re-use, the Government releases the Contractor from liability in the design on the other projects, due to defects in the design that are not the result of fraud, gross mistake as amounts to fraud, gross negligence or intentional misrepresentation.  

4.15. ADDITIONAL MONTHLY INCENTIVE PROGRESS PAYMENT (MAY 06)
(aa) As an incentive for maintaining satisfactory progress, The Government offers to make an interim monthly progress payment for satisfactory design and construction work in compliance with the contract, while construction operations are underway, up to turnover of the facilities to the Government.   This is a second monthly progress payment, in between the regular monthly progress payment that is described in Contract Clause 52.232-5, PAYMENTS UNDER FIXED PRICE CONSTRUCTION CONTRACTS.  

(ab) As a condition for the additional progress payment, the Contractor must maintain progress within 2% of scheduled progress and within 7 calendar days of the scheduled progress along the critical path(s) at the time of submission.  

(ac) All requirements of the contract clauses PAYMENTS UNDER FIXED PRICE CONSTRUCTION CONTRACTS and 52.232-25, PROMPT PAYMENT, will apply to the interim progress payment.  In lieu of submitting an updated progress schedule to substantiate the amounts included in the interim progress payment, the Contracting Officer will determine what documentation is required to support an interim payment, including the required Prompt Payment Certification. For the next regular monthly progress payment following an interim payment, the Contractor shall reconcile the interim progress payment against actual progress.

4.16. US ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL (MAR 06)
In accordance with Contract Clause 52.236-13, ACCIDENT PREVENTION, the Contractor shall comply with the latest version of Engineer Manual 385-1-1, including any interim revisions, in effect at the time of the solicitation.  EM 385-1-1 and its changes are available at http://www.hq.usace.army.mil/hqhome/ . At the HQ homepage, select HQ Offices, scroll to Safety & Occ. Health; at the Safety and Occupational Health Home page, select EM 385-1-1, then most recent dated edition & changes, English Version (controlling with changes), then Changes to EM 385-1-1.

4.17. SUPPLEMENTAL PRICE BREAKDOWN INFORMATION:
After contract award, the Government will require the Contractor to provide a cost breakdown of each facility by square foot, including major building systems to the five-foot line, for programming validation purposes.  There will be no separate payment for this information and the Contractor shall include it in the contract price. The Government will provide a format with the directive.

4.18. SITE SAFETY AND HEALTH OFFICER REQUIREMENTS AND QUALIFICATIONS (APR 10)
(ad) The Contractor shall employ a competent person at each project to function as the Site Safety and Health Officer (SSHO) in accordance with EM 385-1-1, Section 01.A.17.  The SSHO shall report to the senior project official or to a senior corporate official.  Submit the qualifications of the proposed SSHO for Government Approval.
(ae) The SSHO duties will be the employee’s sole, full-time responsibility 

4.19. CONTRACTOR PERFORMANCE EVALUATION
In accordance with the provisions of Subpart 36.201 (Evaluation of Contractor Performance) of the Federal Acquisition Regulation (FAR), construction contractor’s performance shall be evaluated throughout the performance of the contract.  The United States Army Corps of Engineers (USACE) follows the procedures outlined in Engineering Regulation 415-1-17 to fulfill this FAR requirement.  For construction contracts awarded at or above $100,000.00, the USACE will evaluate contractor’s performance and prepare a performance report using the Construction Contractor Appraisal Support System (CCASS), which is now a web-based system.   After an evaluation (interim or final) is written up by the USACE, the contractor will have the ability to access, review and comment on the evaluation for a period of 30 days.  Accessing and using CCASS requires specific software, called PKI certification, which is installed on the user’s computer.  The certification is a Department of Defense requirement and was implemented to provide security in electronic transactions.  The certification software could cost approximately $110 - $125 per certificate per year and is purchased from an External Certificate Authorities (ECA) vendor.  Current information about the PKI certification process and for contacting vendors can be found on the web site:  http://www.cpars.csd.disa.mil/.  If the Contractor wishes to participate in the performance evaluation process, access to CCASS and PKI certification is the sole responsibility of the Contractor. 
1.20
52.211-10 -- COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK.  (APR 1984)
The Contractor shall be required to
(a) commence work under this contract within 10 calendar days after the date the Contractor receives the notice to proceed,
(b) prosecute the work diligently, and
(c) complete the entire work ready for use not later than 485 days after the Contractor receives the notice to proceed.  The time stated for completion shall include final cleanup of the premises.
1.21
52.211-12 -- LIQUIDATED DAMAGES - CONSTRUCTION  (SEPT 2000)
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay liquidated damages to the Government in the amount of $1,810 for each calendar day of delay until the work is completed or accepted.
(b) If the Government terminates the Contractor’s right to proceed, liquidated damages will continue to accrue until the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.
1.22
ER 415-1-15 -- TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
1. This provision specifies the procedure for determination of time extensions for unusually severe weather in accordance with the contract clause entitled "Default: (Fixed Price Construction)". In order for the Contracting Officer to award a time extension under this clause, the following conditions must be satisfied:
a. The weather experienced at the project site during the contract period must be found to be unusually severe, that is, more severe than the adverse weather anticipated for the project location during any given month.
b. The unusually severe weather must actually cause a delay to the completion of the project. The delay must be beyond the control and without the fault or negligence of the contractor.
2. The following schedule of monthly anticipated adverse weather delays is based on National Oceanic and Atmospheric Administration (NOAA) or similar data for the project location and will constitute the base line for monthly weather time evaluations. The contractor's progress schedule must reflect these anticipated adverse weather delays in all weather dependent activities.
MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS BASED ON (5) DAY WORK WEEK
JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
(11) (8) (6) (6) (5) (4) (5) (4) (4) (4) (4) (6)
3. Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the contract, the contractor will record on the daily CQC report, the occurrence of adverse weather and resultant impact to normally scheduled work. Actual adverse weather delay days must prevent work on critical activities for 50 percent or more of the contractor's scheduled work day.
1.23
252.236-7001 CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)
(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications, except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen by the Contracting Officer.
(b) The Contractor shall—
(1) Check all drawings furnished immediately upon receipt;
(2) Compare all drawings and verify the figures before laying out the work;
(3) Promptly notify the Contracting Officer of any discrepancies;
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and
(5) Reproduce and print contract drawings and specifications as needed.
(c) In general--
(1) Large-scale drawings shall govern small-scale drawings; and
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements.
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall perform such details as if fully and correctly set forth and described in the drawings and specifications.
(e) The work shall conform to the specifications and the contract drawings identified on the following index of drawings:
	Title
	File
	
	Drawing No.


1.24
52.236-4 -- PHYSICAL DATA (APR 1984)

Physical Data (Apr 1984)
Data and information furnished or referred to below is for the Contractor’s information. The Government shall not be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.
(a) The indications of physical conditions on the drawings and in the specifications are the result of site investigations by surveys and borings.
(b) Ground water levels: It has been observed that ground water levels in heavily timbered or grassed areas quite often undergo a significant temporary rise when the area is cleared and/or stripped.  This increase in water level can hinder traffic and construction progress in the affected areas.  The duration of the groundwater rise varies considerably, depending on prevailing weather and/or climatic conditions.
1.25
WAGE RATES

The decision of the Secretary of Labor, covering rates of wages, including fringe benefits to be paid laborers and mechanics performing work under this contract, is attached hereto. The payment for all classes of laborers and mechanics actually employed to perform work under the WT Complex, Admin/Ops Center and SFAC, Fort Knox, KY Solicitation No. W912QR-10-R-0044 contract will be specified in the following contract clauses: DAVIS-BACON ACT, CONTRACT WORK HOURS AND SAFETY STANDARDS ACT, and THE COPELAND ACT.
Wage decisions included are:
KY100007 Building
KY100027  Heavy Highway
The Building decision applies to construction within (and including) the exterior walls of the Admin/Ops Center building and the SFAC building. The Heavy/Highway decision applies to any work located outside the exterior walls of the buildings.
The work to be performed is located in the State of Kentucky.
1.26
IDENTIFICATION OF CONTRACTOR EMPLOYEES IN THE FEDERAL WORKPLACE (Sep 2008)

(a) The contractor shall provide each of its employees who will be involved in the performance of the contract, on a Government facility, with an identification (ID) badge. The ID badge shall clearly display the contractor’s name and the employee’s name and color photograph. The Contracting Officer or his/her designee shall approve the ID badge before the commencement of contract performance. It is the contractor’s responsibility to ensure that all contractor personnel wear the ID badge at all times when performing work under this contract at a Government facility. Unless otherwise specified in the contract, each contractor employee shall wear the ID badge in a conspicuous place on the front of their clothing and above their waist, except when safety or health reasons prohibit such placement. This requirement is in addition to any Government facility security provisions that require that a Government-issued security badge also be worn. 
(b) Contractor personnel shall clearly identify themselves to all attendees as a contractor employee before the commencement of meetings with Government or other contractor personnel. Contractor personnel shall clearly and immediately identify themselves as a contractor employee when placing, answering or participating in telephone/VTC conversations with Government or other contractor personnel.
(c) When contractor personnel send e-mail messages from or to a Government-owned computer, they shall include a signature block that includes their employer’s name and the employee’s full name and e-mail address.
(d) Each of the requirements set forth in paragraphs a-c above, must be included in all subcontracts at any tier.
1.27
STREET CLOSINGS

The Contractor shall coordinate all requests for street closings with the Contracting Officer in writing 14 days prior to date of requested outage:
a. One lane traffic shall be maintained at all times
b. The final street repair shall be completed within 14 days after the start of any street crossing. Any part of the street returned to service prior to final repair shall be maintained smooth with hot-mix cold-lay surface course.
1.28
CONTRACTOR VERIFICATION OF CONTRACT SURVEY DATA

During initial site layout and before existing conditions are disturbed the Contractor shall verify, in writing, the basic survey data provided on the contract drawings. Verification shall be initiated from the point shown on the contract drawings or from the contract drawing reference point designated by the Contracting Officer's Authorized Representative and shall include, as a minimum, benchmark elevations, horizontal control points, and sufficient spot checks of critical elevations to ensure that the survey data adequately reflects existing conditions. The Contractor shall not proceed with construction until survey verification is provided to the Contracting Officer's Authorized Representative. Before an existing benchmark referenced on the contract drawings is disturbed the Contractor shall establish a new benchmark which has been approved by the Contracting Officer's Authorized Representative. Benchmarks which are destroyed without authorization from the Contracting Officer's Authorized Representative must be replaced at the Contractor's expense.  The Contractor shall refer to Contract Clauses, "Differing Site Conditions" and "Site Investigation and Conditions Affecting the Work," for additional requirements. Data and information furnished or referred to below is for the Contractor's information. The Government shall not be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.
1.29
DEFINITIONS

References to ‘Offeror”, “Bidder”, “Design-Build Contractor”, “DB Contractor”, “D/B Contractor”, “Design-Builder”, "DB", “D-B”, “Architect”, “Engineer”, or simply the “Contractor” in this Contract or in the commercially available guide specifications used for the technical specifications for this Contract shall refer to the contractor who is the signatory to this Contract. References to “Contracting Officer” and “owner” refer to the Government.
1.30
CONTRACTOR TEMPORARY FACILITIES

a. Safety: Protect the integrity of any installed safety systems or personnel safety devices. If entrance into systems serving safety devices is required, the Contractor must obtain prior approval from the Contracting Officer. If it is temporarily necessary to remove or disable personnel safety devices in order to accomplish contract requirements, provide alternative means of protection prior to removing or disabling any permanently installed safety devices or equipment and obtain approval from the Contracting Officer.
b. Administrative Field Offices: Provide and maintain administrative field office facilities within the construction area at the designated site. Government office and warehouse facilities will not be available to the Contractor's personnel.
c. Storage Area: Construct a temporary 6 foot high chain link fence around trailers and materials. Include plastic strip inserts, colored brown, so that visibility through the fence is obstructed. Fence posts may be driven, in lieu of concrete bases, where soil conditions permit. Do not place or store Trailers, materials, or equipment outside the fenced area unless such trailers, materials, or equipment are assigned a separate and distinct storage area by the Contracting Officer away from the vicinity of the construction site but within the installation boundaries. Trailers, equipment, or materials must not be open to public view with the exception of those items which are in support of ongoing work on any given day. Do not stockpile materials outside the fence in preparation for the next day's work. Park mobile equipment, such as tractors, wheeled lifting equipment, cranes, trucks, and like equipment within the fenced area at the end of each work day.
d. Supplemental Storage Area: Upon Contractor's request, the Contracting Officer will designate another or supplemental area for the Contractor's use and storage of trailers, equipment, and materials. This area may not be in close proximity of the construction site but will be within the installation boundaries. Fencing of materials or equipment will not be required at this site; however, the Contractor is responsible for cleanliness and orderliness of the area used and for the security of any material or equipment stored in this area. Utilities will not be provided to this area by the Government.
e. Appearance of Trailers: Trailers utilized by the Contractor for administrative or material storage purposes shall present a clean and neat exterior appearance and be in a state of good repair. Trailers which, in the opinion of the Contracting Officer, require exterior painting or maintenance will not be allowed on installation property.
f. Maintenance of Storage Area: Keep fencing in a state of good repair and proper alignment. Grassed or unpaved areas, which are not established roadways, will be covered with a layer of gravel as necessary to prevent rutting and the tracking of mud onto paved or established roadways, should the Contractor elect to traverse them with construction equipment or other vehicles; gravel gradation will be at the Contractor's discretion. Mow and maintain grass located within the boundaries of the construction site for the duration of the project. Grass and vegetation along fences, buildings, under trailers, and in areas not accessible to mowers will be edged or trimmed neatly.
g. Grass and weedy vegetation within the areas utilized by the Contractor, including work areas, administrative areas, and storage areas, shall be kept mowed to control vegetative growth. Vegetation shall be mowed before or when it reaches a height of 6 inches. Mowing shall be to a height of 3 inches. Mowing shall be accomplished with a rotary mower that leaves the clippings evenly distributed on the soil surface. Mowing shall be accomplished during periods and in such manner that the soil and grass will not be damaged. Towed or self-propelled riding mowers shall not be operated within 3 feet of trees or shrubs. Areas adjacent to trees and shrubs shall be mowed with
hand-propelled mowers. 
(1) Areas Not Mowed: Government may immediately after notice to the Contractor and at the discretion of the Contracting Officer mow the Contractor's areas at any time the vegetation height exceeds 6 inches.
(2) Payment: No separate payment will be made for mowing as required under this section and all costs incurred by the Government for performing such work shall be deducted from the Contract.
h. Security Provisions: Contractor shall provide adequate outside security lighting at the Contractor's temporary facilities. The Contractor will be responsible for the security of its own equipment. In addition, the Contractor will notify the appropriate law enforcement agency requesting periodic security checks of the temporary project field office.
i. Restoration Of Storage Area: Upon completion of the project remove the bulletin board, signs, barricades, haulroads, and any other temporary products from the site. After removal of trailers, materials, and equipment from within the fenced area, remove the fence that will become the property of the Contractor. Restore to the original or better condition, areas used by the Contractor for the storage of equipment or material, or other use. Gravel used to traverse grassed areas must be removed and the area restored to its original condition, including top soil and seeding as necessary.
1.31
TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 days after the date established for commencement of construction, furnish and erect temporary project safety fencing around the construction site . The safety fencing shall be a 9 ga. chain link fencing, a minimum of 72 inches high, supported and tightly secured to steel posts located on maximum 10 foot centers, constructed at the approved location. Maintain the safety fencing during the life of the contract and, upon completion and acceptance of the work, will become the property of the Contractor and be removed from the work site.
1.32
CONSTRUCTION QUALITY MANAGEMENT FOR CONTRACTORS"COURSE

In addition to the experience and education requirements specified in Section 01 45 04.00 10 CONTRACTOR QUALITY CONTROL, the CQC System Manager shall have completed the course entitled "Construction Quality Management For Contractors". This class is mandatory for the Contractor's quality control manager. Certificates issued upon successful completion are valid for five years. This course is periodically offered at the Corps of Engineers Fort Worth and Louisville District Offices. Attendees must be fluent in the English language (able to read and write) at the high school level.
1.33
BACKFLOW PREVENTERS CERTIFICATE

Certificate of Full Approval from FCCCHR List, University of Southern California, attesting that the design, size and make of each backflow preventer has satisfactorily passed the complete sequence of performance testing and evaluation for the respective level of approval. Certificate of Provisional Approval will not be acceptable. 
a. Backflow Tester Certificate: Prior to testing, submit to the Contracting Officer certification issued by the State or local regulatory agency attesting that the backflow tester has successfully completed a certification course sponsored by the regulatory agency. Tester must not be affiliated with any company participating in any other phase of this Contract.
b. Backflow Prevention Training Certificate: Submit a certificate recognized by the State or local authority that states the Contractor has completed at least 10 hours of training in backflow preventer installations. The certificate must be current.
1.34
CLEANUP

Remove construction debris, waste materials, packaging material and the like from the work site daily. Any dirt or mud which is tracked onto paved or surfaced roadways must be cleaned away. Store within the fenced area described above or at the supplemental storage area any materials resulting from demolition activities which are salvageable. Neatly stacked stored materials not in trailers, whether new or salvaged
1.35
REAL PROPERTY MAINTENANCE RECORDS

DD Form 1354, TRANSFER AND ACCEPTANCE OF MILITARY REAL PROPERTY, is the formal document that the Corps of Engineers uses to transfer project ownership to the installation. In accordance with Section 01 33 16 DESIGN AFTER AWARD requirements for this form, complete the Excel files "Contractor Template for DD1354 .xls" and “Contractor Template for Appendix D.xls” and submit with the interim final design(s). These Excel forms, completed examples, and a list of the category codes are included in the solicitation files. The DD Form 1354 and appendix D documents identify project design information to support additional Real Property records and installation life safety requirements. Break the data down by applicable Category Codes necessary for the Government to use in updating the DD Form 1354 data in RMS. Expand list as applicable. The required data includes:
(1) A description of the item
(2) The applicable Category Code
(3) The quantity and unit of measure
(4) The item’s contract cost to the Government
During project construction, the contractor is responsible for keeping the DD1354 data current by updating the approved Excel spreadsheet submitted during design with any new and/or changed construction data caused by field changes. This assistance will be necessary whenever a construction modification is issued and/or the Contractor elects to modify the original design. The updated Excel spreadsheet shall be provided at the Red Zone meeting or no later than 60 days prior to anticipated BOD or project completion. Data shall be provided to the Contracting Officer Representative.
1.36
WEB-BASED DESIGN SUBMITTALS

1.37
SAFETY REQUIREMENTS

The Contractor shall comply with the Contract FAR clause 52.236-13, Accident Prevention, and with all pertinent provisions of the latest version of U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the solicitation. the Contractor's Accident Prevention Plan shall follow the format shown in COE EM 385-1-1, Appendix A - Minimum Basic Outline for Accident Prevention Plan. 
a.
Language -  For each work group that has employees who do not speak English, the Contractor will provide a bilingual foreman who is fluent in English and in the language of the workers. The Contractor will implement the requirements of COE EM 385-1-1, paragraphs 01.B.01, 01.B.02, and 01.C.02 through these foremen.
1.38
UTILITIES

The Government will not furnish any utilities or sanitary facilities to the contractor for their use even if available at the work site.  The contractor is responsible for procuring and/or providing these items themselves or obtaining them from a private entity (utility company).
1.39
SECURITY REQUIREMENTS

In addition to the Fort Knox access requirements and for the duration of this Contract, access to Fort Knox may be delayed between 5 minutes to 30 minutes or more due to increased security precautions, including the checking of vehicle occupants' IDs, vehicle manifests, and the searching of all vehicles. Any general or specific threat to the safety of those working or living at Fort Knox could result in longer waiting times at the access points to Fort Knox.
a. The following are requirements for contractor employees entering Fort Knox:
(1) One form of picture ID.
(2) A memo from the construction company on their letterhead stating the reason for entry, contract number, and the location at Fort Knox where the jobsite is located.
(3) All delivery trucks must have a bill of lading and delivery truck drivers must have a picture ID.
b. Identification of Employees The Contractor shall be responsible for furnishing to each employee, and for requiring each employee engaged on the work to display, identification as approved and directed by the Contracting Officer. Prescribed identification shall immediately be delivered to the Contracting Officer for cancellation upon release of any employee. When required, the Contractor shall obtain and provide fingerprints of persons employed on the project. Contractor and subcontractor personnel shall wear identifying markings on hard hats clearly identifying the company for whom the employee works. Contractor personnel shall wear visible Contractor-furnished employee identification badges while physically on the Installation. Each badge shall include, as a minimum, the company name, employee name, photograph, Contract Title, Contract Number, and the expiration date of the badge.
1.40
HAZARDOUS MATERIALS

Construction material shall be free of lead, mercury, chromate, and other hazardous and toxic material. Prior to the final inspection of the project, or with the appropriate submittals, furnish Material Safety Data Sheets (MSDS) for caulking, sealant, surfacing material (i.e. glazing material and drywall texture), wallboard, drywall texture, paint, roofing and sealant materials, floor tiles, mastic, and other materials indicating that the materials are non-asbestos containing materials. Before final payment to the contractor, the contractor's project engineer/manager will sign and submit to the government, on the contracting firm's letterhead, a dated copy of the following statement: I hereby certify that to the best of my knowledge no asbestos-containing material (ACM) was used as a building material during this project. I understand that the building owner presumes that all materials marked 'May contain mineral fibers' are asbestos unless I either • Have on file and have submitted to the Government the manufacturer's certification that the material does not contain asbestos, or • Have supplied to the Government documentation to show that the material has been microscopically examined by an AIHA- or NVLAP-certified laboratory and the lab has determine that it that it does not contain asbestos.
1.41
CONTRACTOR PAYROLL RECORD

Contractor shall be required to log payrolls for all their own employees and subcontractors utilizing ENG Form 3180. Each subcontractor requires a separate ENG 3180 for their payrolls. The Contractor shall maintain the ENG 3180, along with the payrolls, on site and available for review by the Contracting Officer's Representative. The ENG 3180's shall be updated weekly as payrolls are submitted. After making copies for their files, the Contractor is required to submit the originals of each week’s payrolls to the Resident Office. Before final payment, the Contractor shall provide the completed ENG 3180’s to the Contracting Officer's Representatives.
1.42
U.S. ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 385-l-l

Reference Federal Acquisition Regulation (FAR) Clause 52.236-13, Accident Prevention. Engineer Manual (EM) 385-l-l and its changes are available at HYPERLINK "http://www.hq.usace.army.mil"http://www.hq.usace.army.mil (select Safety and Occupational Health). The  Contractor shall be responsible for complying with the current edition and all changes posted on the web as of the effective date of this solicitation.
1.43
ELECTRONIC COPIES OF ACCEPTED PROPOSAL

After award, the successful Contractor shall submit to the Contracting Officer two clean hard copies and two CD-ROMs in .pdf format of the Technical Proposal Information and Management Plan of the accepted proposal, revised to reflect any changes made during discussions (if applicable)
1.44
SITE SAFETY AND HEALTH OFFICER REQUIREMENTS AND QUALIFICATIONS (MAR 10)

Notwithstanding section 00 73 00 paragraph 1.18 above, the Contractor shall submit the qualifications of the proposed SSHO for Government acceptance, not for Government approval.  In addition to the qualifications required by EM-385-1-1, the SSHO shall have competent person training in Scaffolds, Cranes, and Fall Protection as a minimum.  An alternate for the SSHO shall serve in the event of the SSHO's absence.  The requirements for the alternate shall be the same as for the designated SSHO, but the alternate may have other duties in addition to serving in a temporary capacity as the acting SSHO.  The SSHO and the alternate SSHO shall be empoloyed by the Prime Contractor.
1.45
52.231-5000 - EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995) — EFARS

(a) This clause does not apply to terminations. See 52.249-5000, Basis for settlement of proposals and FAR Part 49.
(b) Allowable cost for construction and marine plant and equipment in sound workable condition owned or controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data for each piece of equipment or groups of similar serial and series for which the Government can determine both ownership and operating costs from the contractor's accounting records. When both ownership and operating costs cannot be determined for any piece of equipment or groups of similar serial or series equipment from the contractor's accounting records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8, Construction Equipment Ownership and Operating Expense Schedule, Region II. Working conditions shall be considered to be average for determining equipment rates using the schedule unless specified otherwise by the contracting officer. For equipment not included in the schedule, rates for comparable pieces of equipment may be used or a rate may be developed using the formula provided in the schedule. For forward pricing, the schedule in effect at the time of negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was performed shall apply.
(c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36.  Rates for equipment rented from an organization under common control, lease-purchase arrangements, and sale-leaseback arrangements, will be determined using the schedule, except that actual rates will be used for equipment leased from an organization under common control that has an established practice of leasing the same or similar equipment to unaffiliated lessees.
(d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small purchase threshold, the contracting officer shall request the contractor to submit either certified cost or pricing data, or partial/limited data, as appropriate. The data shall be submitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet.
5.0 PRODUCTS NOT USED

6.0 EXECUTION NOT USED

End of 00 Section 73 00
�[NOTE TO SPECIFIER: Fill in the correct FBO website address for the solicitation]


�NOTE TO SPECIFIER: FLOOR PLANS ARE NECESSARY UNLESS THE GOVERNMENT PROVIDES A FLOOR PLAN THAT CANNOT BE DEVIATED FROM


�NOTE TO SPECIFIER: Optional at discretion of KO and PDT


�NOTE TO SPECIFIER:  THE FOLLOWING PARAGRAPH ASSUMES THAT THE CONTRACTOR WILL BE RESPONSIBLE FOR THE SITE WORK AND IMPROVEMENTS ON THE SITE. WHEN THE GOVERNMENT WILL SEPARATELY CONTRACT FOR SITE WORK AND SITE IMPROVEMENTS, EDIT AS NECESSARY OR DELETE TO CORRECTLY CONSIDER THE APPLICABLE SCOPE OF WORK:


�[NOTE TO SPECIFIER: THE FOLLOWING PARAGRAPH (g) ASSUMES THAT THE CONTRACTOR WILL BE RESPONSIBLE FOR THE SITE WORK AND IMPROVEMENTS ON THE SITE. WHEN THE GOVERNMENT WILL SEPARATELY CONTRACT FOR SITE WORK AND SITE IMPROVEMENTS, EDIT AS NECESSARY OR DELETE TO CORRECTLY CONSIDER THE APPLICABLE SCOPE OF WORK:]


�NOTE TO SPECIFIER:  THE FOLLOWING SUBFACTOR IS OPTIONAL FOR TIER 2 BCT FACILITIES BUT RECOMMENDED.  THIS IS AN EFFECTIVE DISCRIMINATOR AND IS A RECOMMENDED EVALUATION AREA BY THE DESIGN-BUILD INSTITUTE OF AMERICA.


�[NOTE TO SPECIFIER: For projects involving the handling, treatment, removal and/or disposal of asbestos, lead, or Hazardous Materials/Waste, add the following additional requirements;]






