SECTION 00 01 10
TABLE OF CONTENTS
TASK ORDER
REQUEST FOR PROPOSAL
Barracks for Integrated Theater Signal Btl
Joint Base Lewis McChord
DIVISION 00 - PROPOSAL REQUIREMENTS, CONTRACT FORMS AND CONDITIONS
Sections (Task Order Specific Requirements - See also Base Contract for Division 00 Sections)
00 11 00
CLIN SCHEDULE
00 22 30
Task Order Design-Build Selection Procedures and Basis of Award
00 73 10
Supplemental Contract Requirements
DIVISION 01 - GENERAL REQUIREMENTS
Sections (Task Order Specific Requirements - See also Base Contract for Division 00 Sections)
01 10 00.0010
Task Order Statement of Work
01 33 00
Submittal Procedures
01 33 16
Design After Award
01 45 04.00 10
Contractor Quality Control
01 50 02
Temporary Construction Facilities
Appendices (Task Order Specific Requirements)
Appendix A
Geotechnical Information
Appendix B
List of Drawings
Appendix C
Utility Connections
Appendix D
Results of Fire Flow Tests
Appendix E
Environmental Information
Appendix F
Conceptual Aesthetic Considerations
Appendix G
GIS Data
Appendix H
Exterior Signage
Appendix I
Acceptable Plants List
Appendix J
Drawings
Appendix K
Utility Cost Information
Appendix L
LEED Project Credit Guidance
Appendix M
LEED Owner’s Project Requirements
Appendix N
LEED Requirements for Multiple Contractor Combined Projects
Appendix O
LEED Multiple Contractor Responsibilities Table
Appendix P
USGBC Registration of Army Projects
Appendix Q
AREA COMPUTATION
Appendix R
RMS Submittal Register Input Form
Appendix S
Manufacturing Performance requirements for Plumbing Fixtures From the Energy Policy Act of 1992 (Public Law 102-486)
Specifications
Building Hardening Data
Appendix CC JBLM Fire Department Required Information
Demolition Scope of Work
Revisions to 01 10 00 Paragraphs
End of Table of Contents

SECTION 00 22 30 (IDIQ)
TASK ORDER DESIGN-BUILD SELECTION PROCEDURES AND BASIS OF AWARD

1.0 OVERVIEW
2.0 BASIS OF AWARD
3.0 GENERAL INSTRUCTIONS
4.0 TASK ORDER PROPOSAL CONTENTS AND RELATED EVALUATION FACTORS, SUBFACTORS AND ELEMENTS
5.0 VOLUME 1 – FACTOR 1 – DESIGN TECHNICAL
GENERAL
VOLUME 1-TAB A – SUBFACTOR 1 – BUILDING FUNCTIONAL, AESTHETICS and SPACE
VOLUME 1-TAB B – SUBFACTOR 2 – QUALITY OF BUILDING SYSTEMS AND MATERIALS
VOLUME 1-TAB C – SUBFACTOR 3 – SITE DESIGN
VOLUME 1-TAB D –SUBFACTOR 4 – SUSTAINABILITY REQUIREMENTS
6.0 FACTOR 2 – PERFORMANCE CAPABILITY PROPOSAL
VOLUME 2 - TAB A– SUBFACTOR 1– PROPOSED CONTRACT DURATION AND SUMMARY SCHEDULE
VOLUME 2 - TAB B– SUBFACTOR 2– KEY SUBCONTRACTORS
VOLUME 2-TAB C- SUBFACTOR 3- PAST PERFORMANCE
7.0 VOLUME 3 – PRICE AND PRO FORMA INFORMATION
GENERAL
TAB A – FACTOR 3 – PRICE (STANDARD FORM 1442 AND CONTRACT LINE ITEM SCHEDULE) 
TAB B – BID GUARANTEE
TAB C – SELF-PERFORMED WORK
NOT USED
NOT USED
8.0 EVALUATION PROCEDURES
TASK ORDER SELECTION EVALUATION BOARD (TOSEB) 
EVALUATION
DEFINITIONS
EVALUATION RATING SYSTEM
PAST PERFORMANCE RISK RATINGS
SECTION 00 22 30 ATTACHMENTS
8 – FORMAT FOR TABLE OF FACILITIES
9 – FORMAT FOR TABLE OF SPACES
10 – COMPANY SPECIALIZED EXPERIENCE KEY SUBCONTRACTOR (OR PRIME IF WORK NOT TO BE SUBCONTRACTED) 
11 – LETTER OF COMMITMENT FOR KEY SUBCONTRACTORS
9.0 OVERVIEW
This is a “Best Value” solicitation for the Design and Construction of a Barracks for Integrated Theater Signal Btl located at Joint Base Lewis McChord.  The Government will evaluate the proposals in accordance with the criteria described herein, and award a firm fixed price task order to the responsible firm, whose proposal conforms with all the terms and conditions of the solicitation and whose proposal is determined to represent the overall best value to the Government. 
General Description of Work:  The RFP for PN64457 FY11 Barracks includes all work for the design and construction of a 300PN UEPH with courtyard and site improvements in the East Division Area of JBLM.  Also included is the demolition of site and 11 existing buildings, the construction of POV parking with access drives per construction documents included in this RFP.  


Site improvements associated with the UEPH and courtyard include, but not limited to, landscaping, sidewalks, bball court, site furnishings and utilities. 
10.0 BASIS OF AWARD

The Contracting Officer will award a firm fixed-price task order to that responsible Firm whose proposal the Task Order Selection Authority has determined conforms to the solicitation, is fair and reasonable, and offers the best overall value to the Government, considering all non-price factors described herein, and price.  All evaluation factors, other than price, when combined, are considered significantly more important than the price.  However, firms are reminded that the Contract award shall not exceed the cost limitation described in Section 00 73 10 Supplemental Contract Requirements for this project. The intent of this solicitation is to obtain the best proposal within the cost limitation. There is no obligation to approach or match the cost limitation in the offer.  After the Government individually evaluates and rates each proposal, the Contracting Officer/Task Order Selection Authority will compare proposals to determine which proposal represents the best value. The Government reserves the right to accept other than the lowest priced offer or to reject all offers. The Government will not award a contract to an Firm whose proposal contains a deficiency, as defined in FAR 15.001. If there is a lower priced, conforming offer(s), the Contracting Officer must determine that the added value of a more expensive proposal (within the cost limitation) would justify award to that firm.
As part of the evaluation, the Government will evaluate betterments in proposals relative to the minimum standards in the RFP to determine if they offer additional value to the Government.  In addition, innovations in proposals will be evaluated to determine if creative ideas of the Firm are a better value to the Government compared to the minimum criteria.  
11.0 GENERAL INSTRUCTIONS
Submit proposals initially on the most favorable terms from a price and technical standpoint.  Do not assume that firms will be contacted or afforded an opportunity to clarify, discuss or revise their proposals. Submit proposals in tabbed, three-ring binders.  Note that the Government will not evaluate any material that exceeds the page limits, where indicated below. 

12.0 PROPOSAL CONTENTS AND RELATED EVALUATION FACTORS AND SUBFACTORS 
(VOLUME 1 – DESIGN TECHNICAL)
	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 1
	
	DESIGN TECHNICAL
	Most Important Factor

	Subfactor 1
	Vol. 1 TAB A
	Building Functional and Aesthetics
	Equally important with Subfactor 2

	Subfactor 2
	Vol. 1 TAB B
	Quality of Building Systems and Materials
	Equally Important with Subfactor 1

	Subfactor 3

	Vol. 1 TAB C
	Site Design
	3rd Most Important Subfactor (less important than Subfactors 1 and 2, which are equal in importance.)

	Subfactor 4
	Vol. 1 TAB D
	Sustainability Requirements
	4th Most Important Subfactor (less important than Subfactor 3)


VOLUME 2 –PERFORMANCE CAPABILITY 
	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 2
	
	PERFORMANCE CAPABILITY
	2nd Most Important Factor (less important than Factor 1)

	Subfactor 1
	Vol. 2 TAB A
	Proposed Contract Duration and Summary Schedule
	Most Important Subfactor

	Subfactor 2
	Vol. 2 TAB B
	Key Subcontractors
	2nd Most Important Subfactor ( less important than Subfactor 1)

	Subfactor 3
	Vol. 2 TAB C
	Past Performance 
	2nd Most Important Subfactor (equally   important as Subfactor 2)


VOLUME 3 – PRICE AND PRO FORMA INFORMATION)
	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 3
	Vol. 3 TAB A
	Price (Standard Form 1442 and Proposal Bid Schedules)
	3rd Most Important Factor (slightly less important than Factor 2)

	N/A
	Vol. 3 TAB B
	Bid Guarantee
	Not Rated

	N/A
	Vol. 3 TAB C
	Required Pre-Award Information
	Not Rated


13.0 VOLUME 1 – FACTOR 1 – DESIGN-TECHNICAL
GENERAL: The design-technical Factor consists of conceptual level presentation drawings, technical approach narratives and information regarding material and system quality. It must clearly define the proposed scope and quality levels that the design-build team is offering to the Government in enough detail for the Government and the Firm (proposer) to mutually understand whether or not the proposal meets or exceeds the minimum Solicitation requirements.  The use of BIM to prepare or submit proposals is NOT required. Fully developed drawings, details, or specifications are not required or desired.  Unless, specifically stated, herein, the Goverment will not be performing a detailed engineering analysis or design review at the proposal stage.  The intent during the proposal submission and review process is not to require detailed design effort or to perform a detailed design engineering review but to focus on the proposed quality levels of materials and systems  If the Government evaluators have actual knowledge or strong suspicion that a proposed product or solution is inappropriately sized, being used in the wrong application or otherwise does not meet the contract requirements, the Government will inform the proposer in the event that discussions are conducted with the firm.  But the Government is not asking for design analyses in the proposal and is not obligated to perform an engineering design review at this stage. After, award, In the event of conflict between the contractor’s accepted proposal and the requirements in the final, amended RFP, the order of precedence is indicated in Special Contract Requirement 1.2, DESIGN/BUILD CONTRACT – ORDER OF PRECEDENCE. The Firm shall identify what it considers to be Betterments in its proposal for Subfactors 1-3 (See Section 00 73 00, SCR “Proposed Betterments“). Note that the Government will not evaluate any material that exceeds the page limits, where indicated below. The final design must comply with the RFP requirements except that accepted betterments become the new contract minimum requirements.
VOLUME 1 - TAB A –SUBFACTOR 1 – BUILDING FUNCTIONAL, AESTHETICS AND SPACE
Submission Requirements:
Presentation Drawings:
(a) Exterior Elevations of each facility clearly noting proposed materials and colors. 
(b) At least one (1) Exterior Perspective Rendering (may be CADD rendering) for each facility type included in the contract.
(c) At least one building section demonstrating typical exterior wall sections, typical exterior construction materials, finished floor elevations, and ceiling heights.
NOTE: The Government will use this information to evaluate functional and aesthetic considerations, such as floor to ceiling heights and may use it to help evaluate exterior aesthetics and appearance. The Government may also use this information in conjunction with the submission information under the subfactor:  QUALITY OF BUILDING SYSTEMS AND MATERIALS, below, to evaluate quality of wall finishes as well as looking at how the proposer has considered  air barrier .  The Government is NOT evaluating the structural framing system or solution.
(d) Schematic floor plans for each floor of each facility. Not necessary if the Government provides the floor plans in the solicitation and the proposer proposes to use them, without change. In that event, the proposer must clearly acknowledge that it will provide the floor plan without change.   If the proposer intends to change any Government provided floor plan, it must clearly identify any and all proposed changes to the floor plans, either on a floor plan or in a narrative.
(e) A color board including primary interior and exterior finish materials.
Technical Approach Narratives  
Provide technical approach narratives, both qualitative and quantitative, defining the elements of the proposal. Preface the narratives with a design concepts narrative, providing the design rationale and basis of the proposal.  
(f) Minimum Space and Facility Size.  Describe the spaces provided for each facility, in accordance with Section 01 10 00, Statement of Work.  As a minimum, include a tabulation of the net square footage for rooms, zones, or other areas, the total gross square footage for each floor of each facility, and the total gross square footage for each facility to clearly demonstrate compliance with the project requirements.   See the sample spreadsheets at the end of this section attachments 8 and 9.
(g) Architectural Theme and Materials.  This narrative shall be no longer than three (3) typewritten pages.  Describe the architectural themes of the various facilities and spaces which demonstrate how the proposal achieves the results desired by the Statement of Work.  Narrative should address how the selection of materials and colors enhances the exterior and interior aesthetics of the facilities and improves the living and/or working conditions for the soldier populations who will utilize the facilities.   This narrative is not intended to be a material listing, but to explain/reflect how the selections were made and how they address the requirements.  
Evaluation Criteria:
The following three areas are equal in importance.
Building Functional Arrangement:   This subfactor considers the overall functional layout (Floor Plan) and interaction of the spaces in the facilities as well.  This subfactor considers the planning and design of the spaces with respect to soldier working conditions and the operations of the facility.  
The following criteria will be considered in the evaluation of the functional arrangement of the various facilities: 
(h) How well the floor plan responds to the Functional Relationship requirements described in the Statement of Work
(i) How well the floor plan and space arrangement facilitate work flow and access necessary to successfully operate this facility in accordance with its mission. 
(j) Do the facilities provide acceptable life safety and fire safety measures? 
(k) Do the proposed plans demonstrate compliance with the mandatory requirements for circulation, furnishings (e.g., for UEPH’s, will the required furniture fit in the rooms?), equipment, and other specifically identified items in the Statement of Work?
Building Aesthetics:   This element considers the overall “appeal” of the facility and the desire that both the interior and exterior of the facilities present a professional, attractive appearance. The following two areas will be considered under this element and are equal in consideration (not separately rated): 
(l) Exterior Considerations: 
To the extent possible within the government identified contract cost limitation (CCL), the proposal must comply with the look and feel of the Installation architectural theme identified in the Request for Proposals. The first priority in order of importance is how well the proposal provides comparable building mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation.  The second priority in order of importance is how well the proposal provides compatible exterior skin appearance based upon façade, architectural character (period or style), exterior detailing, matching the architectural theme expressed in the Solicitation. 
· Proposals shall be evaluated on mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation, design of facades, roof lines, delineation of entrances, proportions of fenestration in relation to elevations, shade and shadow effects, materials, textures, architectural character (period or style), exterior color schemes.  
· How compatible is the proposed design with the installation architectural theme expressed in the RFP?  If not an exact "copy" of the theme, how well does it harmonize or blend with the expressed theme?
· How well does the proposal provide comparable building mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation?
· How well does the proposal provide compatible exterior skin appearance based upon façade, architectural character (period or style), exterior detailing, matching the architectural theme expressed in the Solicitation?
· Is the building’s scale and proportion complimentary of the adjacent structures?
· Is the building an attractive addition to the Installation?
· How well does the building harmonize with its environment, including surrounding facilities?
· Has the proposer addressed/coordinated the arrangement of stacks, louvers, vents, and roof mounted equipment, etc. to provide a visually attractive structure?  
(m) Interior Considerations: 
· Are the proposed colors and material finishes conducive to the working environment of the facility?
· For administrative areas, does the interior design provided establish a positive working environment?
· Has the proposal addressed/provided for natural and artificial light in the living and working spaces and is the arrangement of fenestration and lighting fixtures in the spaces conducive to furniture placement and space usage?
· Do the proposed ceiling material, elevation, and design enhance the environment?
· Has “support item” placement been considered and addressed in the proposal to enhance the environment?  For example:  placement of supply/exhaust devices, placement of electrical panels, placement of exhaust fans, etc. 
· Does the proposal provide for acoustic control of noise from service/support spaces to administrative areas? 
· Do the interior finishes and space layouts provided establish a residential environment?
· Has the proposal included considerations to reduce noise transmission between bedrooms and between living spaces and service/common areas?
Minimum Space and Facility Size
The proposal must include all the mandatory spaces in response to the requirements set forth in Section 01 10 00, Statement of Work. Proposals will be evaluated on compliance with these requirements.  Proposals shall identify any individual areas which are less than the required areas and describe how such deviation would enhance the building function.  Individual areas may slightly exceed the requirements, so long as building function is not compromised elsewhere and as long as the overall square footage is not greater than that as described in Section 01 10 00, as authorized by Congress
VOLUME 1- TAB B – SUBFACTOR 2 - QUALITY OF BUILDING SYSTEMS AND MATERIALS
General.  As part of this Subfactor, the Government has identified certain items as desirable features or preferable items.  Desirable features are identified below in the evaluation criteria.  Preferable items are listed in order of priority, These items, along with any proposer-identified betterment, will be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation (CCL) identified in the Solicitation.  
1.
Provide Garden Style apartments consisting of multiple unit, low-rise (three stories or less) residential buildings having dual main entries (one from street side, one from courtyard side), for each stairwell that typically serves a maximum of 12 units (no more than four per floor).  Such schemes shall be consistent with life safety code provisions for apartment buildings with a single exit as noted in Appendix J.  
2.
Raise the first floor of the barracks buildings a minimum of 3 feet average above finished grade to provide visual privacy at first floor barracks room windows as indicated in on the floor plans included in Appendix J.  
3.
Provide materials for UEPH facilities within East Division as stated/illustrated in Appendix F, Conceptual Design Considerations to include: standing seam metal roof; natural brick masonry covering 65 percent of the exterior wall area, excluding fenestration; flush metal rainscreen panel (see building 01240 Battle Command Training Center located on Railroad Ave, JBLM for rainscreen panel appearance standard) on remaining  exterior wall area. 
4.
Provide 10 percent or more additional energy savings beyond the minimum RFP requirements.  The expectation is that total energy savings should exceed 50 percent.  Meet LEED day lighting credit, and provide natural cross ventilation in all barracks modules.
5.
Provide an enhanced acoustical control design for the barracks, minimizing noise transmission between modules and between sleeping rooms within the module, addressing all paths of sound intrusion, including openings, walls, floors, and ceilings. Demonstrate performance via Sound Transmission Class (STC) ratings (STC 55 minimum required at locations noted above to satisfy preference), Impact Insulation Class (IIC) and noise criteria curves indicating built performance of modules and sleeping rooms..
Submission Requirements:
Presentation Drawings
(n) There are no specific drawings requirements for this Subfactor.  However, the firm has the option of providing concept level drawing information for specific materials and/or systems which the firm feels are necessary to describe the proposed systems or materials.
Technical Approach Narratives:
Provide technical approach narratives, both qualitative and quantitative, defining the elements of the proposal.   It is acceptable to include all the sub-items shown below into a single combined narrative for the entire facility.   It is the responsibility of the proposer to ensure that all aspects identified in the evaluation criteria below are addressed.   Whether individual narratives or a single combined narrative is provided, the maximum total length for narratives shall be ten (10) typewritten pages.
(o) Architectural Finishes:  Describe how the materials selected provide for a suitable environment for the expected population of the facility.   Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on aesthetics, durability and maintenance of the finishes proposed. 
(p) Not Used
(q) Mechanical Systems:  Describe how the mechanical systems selected provide for a highly efficient environmental control system including information about provisions for indoor air quality maintenance.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on maintenance considerations, limiting energy consumption, and suitability of the proposed systems for the expected usage.
(r) Plumbing Systems:  Describe how the plumbing systems selected provide for a highly efficient domestic hot water system and an efficient piping system.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.  Narrative should focus on maintenance considerations, energy consumption, and suitability of the proposed systems for the expected usage.
(s) Electrical Systems:  Describe how the electrical power and lighting systems, telephone, data, and cable television systems selected provide for a highly efficient electrical system.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.  Narrative should focus on maintenance considerations, energy consumption, and suitability of the proposed systems for the expected usage.
(t) ATFP Considerations:  Describe how the proposed materials, systems, and designs address the mandatory building ATFP requirements included in the Statement of Work.
(u) Site Utilities and Site Systems:
  Describe how the site utility systems selected provide for an efficient piping system.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on maintenance considerations and suitability of the proposed systems for the expected usage.  Include information regarding coordination with privatized utility providers where applicable. 
(v) Interoperability:  Describe how systems integrated into the new facilities which require connection and interface with existing Installation wide systems will be accommodated in the proposed project.  Narrative should address the following systems as minimum:  Fire Alarm, Telephone, Cable Television, UMCS, and privatized utility companies where applicable.
(w) Solar Hot Water Heating:  Include provisions to provide at least 30% of the domestic hot water requirements through solar heating methodologies, unless the results of a Life Cycle Cost Analysis (LCCA), developed utilizing the Building Life Cycle Cost Program (BLCC) demonstrates to the Government’s satisfaction that the solar hot water system is not life cycle cost effective in comparison with other hot water heating systems.  Discuss and outline proposer’s strategy for this solar system including components, placement of collectors, and controls Include all applicable input data, assumptions, first cost, replacement cost, and maintenance and repair cost that were utilized in the calculations.   If using the LCCA to justify non-selection of solar hot water heating, make all life cycle cost comparisons to a baseline system to provide domestic hot water without solar components.    Analyze at least two different solar hot water methodologies to compare against the baseline system. Use a study period of 25 years and use the Utility cost information in Appendix K.
Proposed Material Identifications:   In order to evaluate and rate the quality of the materials being proposed, including any material or equipment warranties exceeding the one year warranty in the contract clause “Warranty of Construction”, the Firm shall include in the proposal material identification for major materials in each of the areas shown below.   Provide this information in tabular form supported, if necessary to clearly identify level of proposed quality, by catalog information (may provide on CD-ROM).  Table should include manufacturer’s name, model number if known or at least model series, length of warranty, size/capacity (where available), efficiency (where applicable), and any other notes or information selected by the Firm.  The Government will evaluate and consider materials and equipment proposed by brand name and model series or number as a quality standard.  Unless substitution of a manufacturer, brand name or model is otherwise specifically prohibited in the contract, if the successful Firm desires to substitute manufacturers, brand names or models after award, the substituted product must meet the contract requirements and be approved by the designer of record and the Government as equal in function, performance, quality and salient features to that initially proposed.  Acceptance of the proposal is not a guaranty that the proposed products meet the contractual requirements.  See below under Evaluation Criteria for more explanation.
(x) Architectural Finishes
· Interior Walls
· Floors
· Ceilings
· Exterior Walls
· Any Special Features
· Hardware systems (not individual hardware sets)
· Door systems/types (not individual doors)
· Window systems/types (not individual windows)
· Roofing Systems 
(y) Not Used
(z) Mechanical Systems
· Central Heating/Cooling Equipment
· Pumps
· Air Handling Equipment
· HVAC System Control Equipment
· Energy Conservation Features

(aa) Plumbing Systems
· Fixtures
· Domestic Hot Water Generator

(ab) Electrical Systems
· Lighting Fixtures
· Main Switchgear and Panels
· Data, Telephone, Cable TV, Intercom, CCTV, or Other Special Systems as Identified in the SOW

Provide a list of quality improvements that are above the minimum stated with the performance specifications. Develop the following table, or similar, to identify quality betterments.
	
	Improved Quality
	Concise description of improved quality
	Feature is included within the Construction Cost Limitation  – YES/NO

	Arch. Finishes
	N/A
	N/A
	

	Etc.
	
	
	


Evaluation Criteria:  
General It is the Army's objective that these buildings will have a  50 year useful life. The design and construction should provide an appropriate level of quality to ensure the continued use of the facility over that time period with the application of reasonable preventive maintenance and repairs that would be industry-acceptable to a major civilian sector project OWNER. The facility design should consider that the Army may repurpose the use of the facility over the 50 year life. The Army's intent is to install products and materials of good quality that meet industry standard average life that corresponds with the period of performance expected before a major renovation or repurpose. The design should be flexible and adaptable to possible future uses different than the current to the extent practical while still meeting the operational and functional requirements defined within. Flexibility is achieved through design of more flexible structural load-bearing wall and column system arrangements.  The site infrastructure will have at least a 50-year life expectancy with industry-accepted maintenance and repair cycles. Develop the project site for efficiency and to convey a sense of unity or connectivity with the adjacent buildings and with the Installation as a whole. Building useful life is defined by the length of service of the structural systems; concrete, masonry, steel, and wood in any combination. These structural systems last a lifetime when properly constructed and maintained. The building systems; electrical, mechanical, interior finishes etc. vary in useful life based on quality of the products and materials.  Generally speaking these systems will last an average of 20-30 years. Historically the Army has often performed a major renovation or changed the use of the facility once in the first 25 years.  Within that overriding theme the Government will evaluate the firm selected systems and components proposed in terms of extended warranties provided, maintenance considerations (frequency, estimated cost, access, equipment locations), operability (ease of use, placement of control features, simplicity), durability (withstand troop usage, ease of cleaning), sustainability, and energy consumption (HVAC, lighting, power). The minimum acceptable level of quality for finishes and materials for these buildings are those materials suitable for the expected population and usage.   Residential or similar grade finishes and materials are not acceptable for inclusion in these buildings, unless otherwise specifically stated as allowed in Section 01 10 00. Acceptance of the proposal is not a guaranty that the proposed products meet the contractual requirements or that they are the appropriate size or application for the design which will be developed after award. The intent during the proposal submission and review process is not to require detailed design effort or to perform a detailed design engineering review but to focus on the proposed quality levels of materials and systems  If the Government evaluators have actual knowledge or strong suspicion that a proposed product or solution is inappropriately sized, being used in the wrong application or otherwise wont meet the contract requirements, the Government will inform the proposer in the event that discussions are conducted with the firm.  But the Government is not asking for design analyses in the proposal and is not obligated to perform an engineering design review at this stage. After, award, In the event of conflict between the contractor’s accepted proposal and the requirements in the final, amended RFP, the order of precedence is indicated in Special Contract Requirement 1.2, DESIGN/BUILD CONTRACT – ORDER OF PRECEDENCE.
The Government encourages the Firm to place emphasis on those design features which optimize and emphasize functional/operational requirements; interior/exterior finishes and systems; and life cycle/ energy efficiency.  The Firm may choose the most economical “Type of Construction” allowed by the Building Code for this occupancy/project and put the money into durable finishes and efficient systems.  The features that the Government has identified below as desirable features will be given additional consideration in the evaluation.  The items that the Government identified in paragraph 5.3.1 as preferable will be also be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation identified in the Solicitation.  Proposer-identified betterments may also be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation identified in the solicitation.  Desirable features, Government identified preferences, and Proposer identified betterments that are evaluated as true betterments and that are acceptable to the Government are all considered “betterments”, if they are included within the contract cost limitation. The Government will identify those Proposer identified betterments that are not desired or are otherwise objectionable or unacceptable, if discussions are conducted with that Proposer.  The order of importance for proposed betterments for rating purposes is as follows: desirable features, preferable items (identified in paragraph 5.3.1) and other Proposer identified betterments. Unsubstantiated claims or narrative information will not be given evaluation credit during the evaluations.  The following elements (not rated separately) will be considered in the evaluation of the building systems and materials of the various facilities:
(ac) Architectural Finishes, Components and Systems:
Acceptable proposals include finishes, components and systems which provide usable spaces for the intended purposes and that provide the basic function necessary.   Proposals will receive additional consideration for materials, and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.  
Specific examples of desirable features: solid wood cabinetry; solid surface counter tops; ceramic tile; 25 year non-pro-rated, no-leak roof warranty; high efficiency windows and doors; indoor boot rinsing stations in UEPH facilities
(ad) Furniture Systems:  Not Used
(ae) Mechanical Components and Systems: 
Acceptable proposals include components and systems that provide the basic environmental control function necessary.  Proposals will receive additional consideration for components and systems  offered that include extended warranties, longer life expectancies, reduce energy consumption, sustainability, maintainability (cyclical maintenance, access, equipment placement), and enhance the overall life cycle cost efficiency of the facility.   
(af) Plumbing Components and Systems:
Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.   
Specific examples of desirable features: lifetime domestic hot water storage tank warranty;  high efficiency equipment; easy/local availability of replacement/repair parts; zoned/valved sub-systems to allow repair without building shutdown; shower heads on hoses; seamless tub surrounds in UEPH facilities
(ag) Electrical Components and Systems:
Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.   
Specific examples of desirable features: all copper conductors; additional telephone/data/cable TV outlets; ceiling fans in the bedrooms of UEPH buildings
(ah) ATFP Considerations:   This consideration verifies the inclusion/compliance with the building related (laminate windows, design for progressive collapse, etc.) ATFP minimum standard constraints included in the Statement of Work.   All proposals must be compliant with the ATFP requirements of the Statement of Work to be considered for award.    Acceptable proposals are compliant with all ATFP requirements. Acceptance of the successful proposal does not constitute acceptance of a design that does not conform to ATFP requirements.  Final designs must comply with the ATFP requirements.
(ai) Site Utilities Components and Site Systems: 

 Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability considerations, have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.
Specific examples of desirable features: enhanced parking/roadway construction/surfaces; sidewalks above the minimum size and construction required; corrosion resistance; valves for isolation/repair of fluid systems; low impact development considerations that exceed the minimum contract requirements, utility placement to allow future replacement/maintenance without significant impact to other systems or access to facilities.
(aj) Interoperability:  Fire Alarm, Telephone, Cable Television, UMCS, and privatized utility systems (where applicable) must be integrated into the new facilities which require connection and interface with existing installation-wide systems must be accommodated in the proposed project.
(ak) Solar Hot Water Heating:   The Government will evaluate the systems and materials proposed for use in the solar domestic hot water system.  Proposals that demonstrate solar hot water provisions above 30% will receive additional consideration during the evaluation, provided that it does not increase first cost beyond the contract cost limitation (CCL).   No additional consideration will be given for proposals providing for more than 30% solar hot water if the proposed price exceeds the CCL.  If the proposer has provided life cycle cost analyses documenting the non-feasibility of the solar system provision, the Government will verify as reasonable and complete. Errors or inconsistencies in the calculations will be considered deficiencies during evaluations.
VOLUME 1 - TAB C – SUBFACTOR 3 – SITE DESIGN

Submission Requirements:
Presentation Drawings:
(al) Schematic/Conceptual Site Plans showing site improvements for drainage, buildings, paving, walks, and landscaping. Indicate all building setbacks and separations, which must meet antiterrorism design requirements. Delineate vehicle circulation and pedestrian access to allow evaluation of the integration of this new development  into the existing surrounding infrastructure.  Select the format of the drawings provided to best illustrate compliance with the requirements of the Statement of Work.
Technical Approach Narrative:
Provide technical approach narrative, both qualitative and quantitative, defining the elements of the proposal. The narrative may include simple sketches or drawings to help illustrate the Proposer’s solutions to the Statement of Work Requirements.  Begin the narrative with a preface concerning the design concepts   It is acceptable to include all the sub-items shown below into a single combined narrative for the entire project.   It is the responsibility of the proposer to ensure that all aspects identified in the evaluation criteria below are addressed.   Whether individual narratives or a single combined narrative is provided, the narratives shall not exceed ten (10) typewritten pages.
(am) Grading
· Cut/Fill Considerations
(an) Landscaping
· Plant Material Selection
· Other Feature Selection
· Site Lighting Considerations
(ao) Pedestrian Circulation
· Development of Circulation Patterns
· Way Finding Between Facilities
· Separation from Vehicular Circulation
(ap) Vehicle Circulation
· Development of Circulation Patterns
· Parking Locations and Quantities
· Interface with Existing Street/Roadway Systems
(aq) Anti-Terrorism/Force Protection
· Compliance with the Statement of Work Requirements.
Evaluation Criteria:
This Subfactor considers the overall layout of the site and the various specialties which define a workable, pleasing environment for the soldiers.  The proposed site development plan must incorporate all the specific requirements from the Statement of Work as well as comply with all statutory and regulatory requirements outlined therein. All site related Anti-Terrorism/Force Protection (ATFP) considerations must be included and/or addressed in the proposal.
Elements one (1) and two (2) below are equal in importance and are not separately rated.  Element (3) is not separately rated but the proposal must meet the Solicitation requirements to be rated acceptable.
(1) Grading and Landscaping: Acceptable proposals include reasonable amounts of cut/fill and regarding as necessary to ensure proper must meet be the minimums required by the Statement of Work.  Proposals which include innovative solutions to storm water management, landscaping to enhance the complex environment, or other similar improvements beyond the basic requirements will receive additional consideration during the proposal evaluation process.
(2) Pedestrian and Vehicle Circulation and Storage:  Acceptable proposals address and include all the specific requirements of the Statement of Work.  
The following items will be considered with respect to pedestrian and vehicle circulation and storage.   These are not sub-factors.
Pedestrian Considerations:
· Are all parking areas served by sidewalks?
· Are all facility entrances/exits served by a paved sidewalk system?
· Does the proposed sidewalk system provide direct, convenient access to all facilities?
· Is the new sidewalk system an extension of the existing adjacent sidewalk system?
· Are sidewalk systems enhanced by appropriate landscaping?
· Is site lighting provided to enhance the security and usability of the site by pedestrians?
Vehicle Considerations:
· Are the vehicle entrance/exit ways pathways clear?
· Have a sufficient number of parking spaces for privately owned vehicles (POV) been provided?
· Do the new vehicle roadways and access points tie into the existing roadway network in an efficient manner? 
· Does the proposal provide for a separation of parking area entrance/exits from street intersections?
· Is lighting provided to enhance the security and usability of the parking and roadway areas?
· Internal circulation patterns within the parking areas.  
(3) ATFP Considerations:   This element verifies the proposal’s inclusion/compliance with the site related (setbacks, etc.) ATFP constraints included in the Statement of Work.   The proposal must be compliant with the ATFP requirements of the Statement of Work to be considered for award.  Acceptable proposals are compliant with all ATFP requirements.  Acceptance of the successful proposal does not constitute acceptance of design that does not conform to ATFP requirements. The final design must comply with the ATFP requirements.
VOLUME 1 - TAB D – SUBFACTOR 4 – SUSTAINABILITY REQUIREMENTS
Submission Requirements:  
The Firm shall acknowledge that it understands the contract requirements for sustainable design and construction and that the final project will achieve a Silver level
.  The Firm shall submit  
LEED-NC Version 2.2 Project Checklist for each non-exempt facility demonstrating how it will achieve the Silver level
. One checklist may be provided for multiple identical facilities.  If the firm proposes a higher LEED rating than silver, the proposal shall describe whether or not it involves additional costs and clearly indicate if such costs would detract from higher rated factors herein, such as functionality, quality of materials and systems, site work, etc. 
Evaluation Criteria:  
All requirements identified as mandatory in Section 01 10 00 or elsewhere in the Solicitation must be included and the proposal must meet the requirements of the  
LEED-NC Version 2.2 requirements for a Silver level
.  The Government will provide additional evaluation consideration for proposals which include LEED points identified as preferred.  The Government does not desire to pay more to obtain a higher LEED rating, such as Gold, if the additional cost would detract from the higher rated factors, herein.
14.0 VOLUME 2 - FACTOR 2 – PERFORMANCE CAPABILITY VOLUME 2 
VOLUME 2 - TAB A – SUBFACTOR 1– PROPOSED CONTRACT DURATION AND SUMMARY SCHEDULE
Submission Requirements:  
The firm shall propose the contract duration in the appropriate Contract Line Item Number in the CLIN Schedule, not to exceed the maximum contract duration specified in the CLIN
.
Submit a summary level schedule for integrated design and construction. Schedules or diagrams may be provided separately in a size that is easily read, but shall be bound and clearly labeled as Tab B.  This summary schedule will, after contract award, be replaced with a project schedule as required by Section 01 32 01.00 10: Project Schedule. The summary schedule shall be task oriented, indicating the number of calendar days, after notice to proceed, by which milestones are to be achieved. Firm may use a critical path or other method of his choice; however, schedules shall be graphically represented. The proposed project schedule shall reflect the proposed contract duration Give attention to the following features:
(ar) Provide a narrative, describing the design packaging plan for separate design packages, based on the firm’s plan for fast tracking. Describe all design and construction to be “fast-tracked” (See section 01 33 16: Design After Award).  If long lead item equipment must be ordered prior to completion of a design phase, describe the requirement in the narrative and show the required ordering date in the schedule.
(as) Show the design phase, including events associated with coordinating the interim and final design submittals for each package and the proper handling of the review comments for each design package (See section 01 33 16).  
(at) Show the overall construction phase for each facility, for the site work, and for utilities. Show fast track starts for design packages but it isn’t necessary to show the detailed breakdown construction (e.g., by trades) of each facility, site work and utilities.
(au) Show turnover of each facility. Identify any proposed phased turnovers. The time to complete the facility and turnover to the Government must consider the requirement for the Contractor’s CQC completion inspection and the subsequent joint Contractor-Government turnover inspection.
(av) Show as-built submissions (See section 01 78 02.00 10).
(aw) Constraints: Firm must demonstrate the capability and flexibility to plan and schedule the complete project to meet the proposed contract completion period. Clearly identify any constraints on the schedules presented (e.g., labor or material availability, permits, weather, etc.). Indicate the anticipated overall critical path on the schedule.
Evaluation Criteria: 
Proposed Contract Duration: This duration will become the contractually binding completion period. The Government will evaluate the contract duration, as proposed by the Firm in the Contract Line Item Schedule, not to exceed the maximum allowed duration of 540 days. In assessing the reasonableness of the proposed contract duration, the Government may take into account how well the proposed summary schedule supports the proposed duration, as well as use other information, such as but not limited to independent judgment concerning logic, constraints and typical construction durations.  A proposed contract duration matching the maximum allowed contract duration is “acceptable”  A proposed contract duration shorter than the maximum allowed duration will receive additional rating consideration, provided it is realistic and deemed to be achievable.  The Government will consider an unreasonably condensed contract duration, which places additional cost or schedule risk on the Government or which may create a risk of contract or performance failure, as a significant weakness or a deficiency, depending upon the evaluators' judgment.  During the subsequent comparison between proposals, differences between proposed contract durations of at least three weeks (differences of 21 calendar days between proposals) will be considered an advantage to the Government, with greater differences also considered, accordingly. No advantage will be considered between proposals for differences less than 21 calendar days.
Summary Schedule: In addition to the proposed contract duration, the Government will evaluate the summary schedule for integrated design and construction.  The length of the schedule must match the proposed contract duration. If it is shorter than the proposed contract duration, it offers no advantage to the Government because it is non-binding, only representing a preliminary planned schedule.  A Schedule shorter than the proposed contract duration may indicate the Firm is placing additional risk on the Government for any delays between the scheduled completion date and the required contract completion period.  Both parties shall assume field overhead costs are included in the contract price for the full proposed contract duration.  Therefore, the Government believes that there is no valid need to shorten the schedule less than the full proposed contract duration.  The Government will evaluate the schedule to assess the strength of understanding of the project scope, restrictions which must be considered in the schedule e.g., permitting (see Section 01 10 00), long lead items, etc. The Government will evaluate the strength of understanding of events associated with coordinating design submittals, reviews and incorporating review comments, the firm's capability to schedule the complete project within the proposed contract duration and the realism of the schedule.  The Government will evaluate the design packaging plan for logic, reasonableness, how it facilitates meeting the proposed contract duration and how it facilitates the Government’s ability to timely perform its design reviews. The packaging plan should minimize risk to the Contractor and to the Government for tear-out and coordination for reviews.  For example, is the footing and foundation plan based on adequate design for building loads; etc.? A schedule that offers advantage(s) to the Government over one that merely indicates an adequate understanding of the scope, restrictions, major milestones and general understanding of the various events that can affect start and completion of construction will receive additional consideration.
VOLUME 2 - TAB B– SUBFACTOR 2– KEY SUBCONTRACTORS

Submission Requirements:
Identify the Key Subcontractors chosen for mechanical and electrical installation for the initial task order, describing the extent of their involvement in the project.  If the project includes multiple facility types or multiple facilities, also identify any subcontractor(s) that will act as a general contractor on one or more of the facilities or facility types and describe their involvement in the project.  Submit no more than five (5) Specialized Experience forms (attachment 10) for each Key Subcontractor, using the same requirements as described in the Phase 1 Specialized Experience submission requirements, including past performance ratings.  The ratings may be from either the owner or the prime contractor, if the firms were subcontractors on the cited projects.  The Firm shall document unequivocal teaming arrangements with its key subcontractors.  Use the Letter of Commitment (attachment 11) at the end of this section.
Evaluation Criteria:
This Subfactor is composed of two equal elements (not separately rated):Specialized Experience and Past Performance.
The Government will evaluate the specialized experience and past performance of the Key Subcontractors for electrical and mechanical installation, using the same criteria as in the Phase 1 evaluation, as applicable to their role on this project.  After award, the section 00 73 00 Special Contract Requirement Key Personnel, Subcontractors and Outside Consultants will apply to the selection, which establishes the minimum quality standard. No substitution will be allowed without adequate reason and possible consideration to the Government. 
VOLUME 2 - TAB C– SUBFACTOR 3 – PAST PERFORMANCE 
Submission Requirements:  


There are no submission requirements for past performance for this task order. See the evaluation criteria, below.
Evaluation Criteria:

The Government will evaluate the firm’s current performance on on-going task orders under this contract, if any, as well as the firm’s past performance record for contracts or task orders underway or completed within the past three years of the date of the solicitation for this task order. The Government will perform a risk assessment with respect to Past Performance. The Government will consider the currency and relevance of the information, source of the information, context of the data, and general trends in contractor performance.  If any firm has multiple functions or divisions, the Government will only evaluate past performance of the division or unit submitting the proposal. If interviews are used, Government references on other task orders or contracts may be asked to comment on items such as quality of design or construction, timeliness, management of the work subcontractor management, including timely payment to subs or suppliers, safety, relations between owner and designer or contractor, level of support for such things as as-built documentation, O&M manuals, training, correcting design or construction errors, warranty work, etc. The Government will not release Past Performance Evaluation or telephone interview forms to the Firm at any time, in order for the Government to solicit candid, unbiased interview comments. The Government also places a higher value on performance, which document successful outcomes and are supported by outside source confirmation, for example, but not limited to CCASS/ACASS or other agency performance databases or personal knowledge.  The Government’s evaluation is not limited to past performance information on the cited example projects.  
Each entity (firm) will be rated on its own performance or that of its predecessor, if relevant.  An entity may not establish past performance based on the past performance of proposed key personnel, apart from that of the entity.  If the Government does not obtain past performance information and cannot establish a past performance record for the Firm through other sources, past performance will be rated neither favorably nor unfavorably. The performance risk will be considered “unknown”.
15.0 VOLUME 3 – PRICE AND PRO FORMA INFORMATION
GENERAL
Submit the Pro Forma information in a separate envelope labeled: “Volume 3 – Pro Forma Requirements.”   
TAB A – FACTOR 3 – PRICE (STANDARD FORM 1442 AND CONTRACT LINE ITEM SCHEDULE).
Submission Requirements: 
Submit the properly filled out and executed SF 1442, along with the CLIN Schedule, containing proposed line item and total pricing, as well as the proposed contract duration. See instructions in Section 00 21 00, “Instructions to Offerors”.
Supplemental Price Breakdown.  If deemed necessary to evaluate the price proposals, the Government’s will request a price breakdown of the Contract Line items in a sealed envelope marked “Price Breakdown Information”, in Excel format. The Government will provide details on where and how to send the breakdown.  This information will not be needed sooner than three working days after the proposal submission due date. This information may be required for the initial Task Order proposal and, if requested, for any revised proposals.   This information is not an opportunity for a firm to revise its non-price or price proposal.
Evaluation Criteria:  
Price will not be rated or scored, but will be evaluated for fairness and reasonableness through the use of a price analysis.  The price evaluators will also check for appearance of unbalanced line item prices. Firms are cautioned to distribute direct costs, such as material, labor, equipment, subcontracts, etc. and to evenly distribute indirect costs, such as job overhead, home office overhead, bond, etc., to the appropriate contract line items.   
If deemed necessary, the supplemental price breakdown information will be used to assist the Government in performing the price evaluations described above.
Award cannot be made for project cost for design and construction exceeding the cost limitation described herein.
TAB B – BID GUARANTEE
Submission Requirements
Submit the Bid Bond in accordance with the task order request for proposals.
Evaluation requirements:  
This item is not rated.  The Government will review the Bid Bond for legal sufficiency.  The Bond must be legally sufficient. 
TAB C – SELF- PERFORMED WORK 
Submission Requirements:
The Firm shall confirm that it understands and that it shall perform the amount of work required to be self-performed, in accordance with the appropriate clause in Section 00 72 00 (see Base ID/IQ contract) that applies to the contract performance (see  Base ID/IQ contract Section 00 73 00 for a description of the applicable clause for self-performance of work). 
Evaluation Requirements:  
This is a GO/NO-GO requirement. In order to assure adequate interest in and supervision of all work, the Contractor shall be required to perform a significant part of the contract with its own forces.  This public policy is expressed in various Statutes, as well as in the Federal Acquisition Regulations and in the Small Business Administration Code of Federal Regulations. The Firm must confirm that it understands the amount of work performed, based on the status of the firm, and that it will self perform the required amount of work with its own forces.  This is also a statutory requirement for any set-aside for Small Business or Small Disadvantaged Business or Hubzone firms before contract award can be made.
NOT USED
NOT USED
16.0 EVALUATION PROCEDURES
TASK ORDER SELECTION EVALUATION BOARD (TOSEB)
The TOSEB will be established to conduct the evaluation of proposals received in response to this solicitation.  The evaluation will be based on the content of the proposal and any subsequent discussions required, as well as information obtained from other sources, e.g. past performance information.  The TOSEB will not consider any information incorporated by reference, except as expressly allowed by this solicitation.
EVALUATION
The TOSEB will evaluate the proposals and assign a consensus rating for each evaluation factor and subfactor, except that performance risk ratings are assigned to past performance (see below).
The Government intends to award without discussions. Firms are cautioned to put forth their best efforts, and to furnish all information clearly to allow the Government to evaluate proposals.  Firms should not assume that they will have an opportunity to clarify or correct anything in their proposal after submitting it.
A “Competitive Range” is a subjective determination of the most highly rated proposals in the event that the Government decides that discussions with competing firms are required or are considered to be in the Government’s best interests.  In such an event, the Contracting Officer will establish a competitive range of all the most highly rated proposals.
If discussions are held, the Government may engage in a broad give and take with those firms in the competitive range, in accordance with FAR 15.306 (d).  The Government will provide the Firm an advance agenda for the discussions. During discussions, the Government may ask the Firm to further explain its proposal and to answer questions about it.
Upon conclusion of discussions, those firms still considered the most highly rated, will be afforded an opportunity to submit their proposal revisions for final evaluation and selection.
DEFINITIONS
Deficiency: A material failure of a proposal to meet a Government requirement or a combination of significant weaknesses in a proposal that increases the risk of unsuccessful contract performance to an unacceptable level.
Weakness: A flaw in the proposal that increases the risk of unsuccessful contract performance
Significant Weakness: A flaw in the proposal that appreciably increases the risk of unsuccessful contract performance
Strength:  Any aspect of a proposal that, when judged against a stated evaluation criterion, enhances the merit of the proposal or increases the probability of successful performance of the contract.
Significant Strength: A significant strength appreciably enhances the merit of a proposal or appreciably enhances the probability of successful contract performance.
Deviation:  Proposal implies or specifically offers a deviation below the specified criteria.  The firm may or may not have called the deviation to the Government’s attention. A deviation is a deficiency.  The proposal must conform to the solicitation requirements for award.
EVALUATION RATING SYSTEM
General:  The Government will review the proposals and rate the quality of each evaluation factor and subfactor (if any).  The TOSEB will rate each proposal against the specified evaluation criteria in the Solicitation requirements.  They will not compare proposals at this time.  After all proposals are rated, the Government will compare the ratings and relative advantages and disadvantages of proposals against each other.
Review Write-up:  The Government will support each rating with a narrative, separately listing all strengths or advantages, weaknesses or disadvantages, deficiencies, and required clarifications.
Rating System:  After listing proposal strengths, weaknesses and deficiencies, the TOSEB will assign an adjective rating of “Outstanding”, “Good”, “Acceptable”, “Marginal”,  or “Unacceptable” to each factor and subfactor (except those factors rated as GO/NO-GO and Past Performance), which reflect the Government's confidence in each firm's ability, as demonstrated in its proposal, to perform the requirements stated in the RFP. The adjectival ratings shall be assigned, using the following criteria, which incorporate a proposal risk assessment:
Outstanding: Proposal meets requirements and indicates an exceptional approach and understanding of the requirements. Strengths far outweigh any weaknesses. Risk of unsuccessful performance is very low. 
Good:  Proposal meets requirements and indicates a thorough approach and understanding of the requirements. Proposal contains strengths which outweigh any weaknesses. Risk of unsuccessful performance is low.
Acceptable:  Proposal meets requirements and indicates an adequate approach and understanding of the requirements. Strengths and weaknesses are offsetting or will have little or no impact on contract performance. Risk of unsuccessful performance is no worse than moderate.
Marginal:  Proposal does not clearly meet requirements and has not demonstrated an adequate approach and understanding of the requirements. The proposal has one or more weaknesses which are not offset by strengths. Risk of unsuccessful performance is high.
Unacceptable. Proposal does not meet requirements and contains one or more deficiencies. Proposal is unawardable.
PAST PERFORMANCE RISK RATINGS
Risk ratings shall be assigned for each Past Performance factor.  Past Performance Risk Ratings assess the risks associated with each firm's likelihood of success in performing the requirements stated in the RFP based on the firm's demonstrated performance on recent contracts.  TOSEB members and the SSA may use personal knowledge or information from other sources in its evaluation of an firm’s past performance, provided such information is consistent with the established evaluation criteria of the RFP.  Firms that have no relevant performance record will be given a neutral/unknown risk rating for these factors.
Unknown Risk: Firm has little or no relevant performance record identifiable; equates to an unknown risk rating having no positive or negative evaluation significance.
Low Risk: Little doubt exists, based upon the Firm’s performance record, that the Firm can perform the proposed effort.
Moderate Risk: Some doubt exists, based on the Firm's performance record, that the Firm can successfully perform the proposed effort.  
High Risk: Significant doubt exists, based on the Firm's performance record, that the Firm can successfully perform the proposed effort.
FORMAT FOR TABLE OF FACILITIES
SECTION 00 22 30 - ATTACHMENT 8
	FACILITY     
(1)
	SOLICITATION REQUIREMENTS
(2)
	PROPOSAL PROVIDED
(3)
	DIFFERENCE (+/-)
(4)
	NOTES/REMARKS
(5)

	
	Net SF
	Gross SF
	Net SF
	Gross SF
	Net SF
	Gross SF
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	


Notes:
(4) Facility column shall identify building, e.g.  Dining Facility, TEMF, UEPH, etc.  Where different designs are offered for the same overall building type, each different design shall be identified and tabulated separately.
(5) Complete these columns directly from information in the solicitation.  If the solicitation is silent on net square feet for a particular facility, leave this blank.
(6) Complete these columns directly from the information in your proposal.
(7) This column represents the mathematical difference between the proposal and the solicitation requirements + differences represent areas above the solicitation requirements and – differences represent areas below the solicitation requirements.  Proposers are cautioned that exceeding the statutory limitations on building size will cause a proposal to be considered non-compliant.
(8) This column is provided to allow the proposers to place additional relevant information with respect to building area.
FORMAT FOR TABLE OF SPACES
SECTION 00 22 30 - ATTACHMENT 9
FACILITY: _____________________
	SPACE DESIGNATION   
(1)
	SOLICITATION REQUIREMENTS MIN REQUIRED
(2)
SF
	PROPOSAL PROVIDED
(3)
SF
	DIFFERENCE (+/-)
(4)
SF
	NOTES/REMARKS 
(5)

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Notes:
(9) The proposer shall list all spaces within the identified facility in this column.
(10) The proposer shall complete this column by taking the information directly from the solicitation Statement of Work.   Where a particular space does not have a specific solicitation requirement, this column may be left blank.
(11) The proposer shall complete this column directly from the information contained in the proposal.
(12) This column represents the mathematical difference between the proposal and the solicitation requirements.  + differences represent areas above the solicitation requirements and   – differences represent areas below the solicitation requirements.   
(13) This column is provided to allow the proposers to place additional relevant information with respect to spaces provided.
(14) Where multiple facilities of the same type (e.g. Dining Facility, UEPH, etc) are included in a single contract, each facility shall be identified in a separate table.
COMPANY SPECIALIZED EXPERIENCE
KEY SUBCONTRACTOR (OR PRIME IF WORK NOT TO BE SUBCONTRACTED)
SECTION 00 22 30 - ATTACHMENT 10

Provide the following information to show examples of projects your company constructed within the last five years indicating experience with projects of similar type and scope.  Use one form per project. 
(ax) Type of BCT Facility Represented ___________________________________________________________
(ay) Your Firm’s Name  _______________________________________________________________________
(az) Name of project  _________________________________________________________________________
(ba) Owner _________________________________________________________________________________
(bb) General Scope of Construction Project    ______________________________________________________
_______________________________________________________________________________________
_______________________________________________________________________________________
(bc) Your Role (Prime, Joint Venture, or Subcontractor, etc.) and Work Your Company Self-Performed :
_______________________________________________________________________________________
_______________________________________________________________________________________
(bd) Your Contract or Subcontract Amount ________________________________________________________
(be) Detailed Description of Your Self-Performed Work _______________________________________________
_______________________________________________________________________________________
(bf) Describe any Work You Subcontract to Others __________________________________________________
_______________________________________________________________________________________
(bg) Dates Your (sub) contract: Started ___________________ Completed______________
(bh) Your Performance Evaluation by Owner, if any _________________________________________________
By Prime:  ______________________________________________________________________________
(bi) Were You Terminated or Assessed Liquidated Damages? ________________________________________
(If either is “Yes”, attach an Explanation)
(bj) Name and Company of Point of Contact (POC) for reference (If you were a subcontractor, also list the firm you were hired by): _______________________________________________________________________
(bk) Current Telephone Number of Reference POC _________________________________________________
LETTER OF COMMITMENT OF KEY SUBCONTRACTOR
(USE SUBCONTRACTOR’S COMPANY LETTERHEAD)
SECTION 00 22 30 - ATTACHMENT 11
TO: Contracting Officer
SUBJECT: Letter of Commitment for Proposed Contract for ____________________
Dear Sir or Madam:
I hereby make the unequivocal commitment that, in the event of an award of a contract to (Fill in name of Proposer), that (insert name of design firm) will fulfill the duties of (state role on a project)
Sincerely, (Authorized Official)
Date: __________
End of Section 00 22 30

SECTION 00 73 10 (TASK ORDER
SUPPLEMENTAL CONTRACT REQUIREMENTS
1.0 GENERAL
COST LIMITATION
52.211-10 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK (APR 1984).
52.211-12 LIQUIDATED DAMAGES – CONSTRUCTION (SEP 2000).
252.236-7001 CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000).
TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (ER 415-1-15) (OCT 1989).
PHYSICAL DATA (FAR 52.236-4) (APR 1984).
IDENTIFICATION OF GOVERNMENT-FURNISHED PROPERTY.
PAYMENT FOR MATERIALS DELIVERED OFF-SITE (EFARS 52.232-5000) (MAR 1995).
TASK ORDER SITE SAFETY AND HEALTH OFFICER REQUIREMENTS AND QUALIFICATIONS (APR 10)
1.11
BASE ID/IQ CONTRACT
1.12
IDENTIFICATION OF CONTRACTOR EMPLOYEES IN THE FEDERAL WORKPLACE (Sep 2008)
1.13
STREET CLOSINGS
1.14
CONTRACTOR VERIFICATION OF CONTRACT SURVEY DATA
1.15
DEFINITIONS
1.16
CONTRACTOR TEMPORARY FACILITIES
1.17
TEMPORARY PROJECT SAFETY FENCING
1.18
BACKFLOW PREVENTERS CERTIFICATE
1.19
CLEANUP
1.20
REAL PROPERTY MAINTENANCE RECORDS
1.21
TERMINOLOGY
1.22
WEB-BASED DESIGN SUBMITTALS
1.23
SAFETY REQUIREMENTS
1.24
PROJECT SIGN
1.25
HAZARDOUS MATERIAL
1.26
CONTRACTOR PAYROLL RECORD
1.27
CORRESPONDENCE IDENTIFICATION
1.28
REQUIRED INSURANCE
1.29
UTILITIES AVAILABILITY AND PAYMENT 
1.30
ADDITIONAL GOVERNMENT FIELD OFFICE REQUIREMENTS
1.31
PERFORMANCE OF WORK BY THE CONTRACTOR
1.32
PROJECT PHOTOGRAPHS
1.33
CONTRACTOR QUALITY CONTROL SYSTEMS MANAGER
1.34
DESIGN-BUILD CONTRACT - ORDER OF PRECEDENCE - AUG 1997
2.0 GENERAL
COST LIMITATION
The cost limitation for this task order is $32,133,791.00
2.1. 52.211-10 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK (APR 1984).
The Contractor shall be required to (a) commence work under this contract within 10 calendar days after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready for use not later than the five hundred forty (540) calendar days after date of receipt by Contractor of notice to proceed.  The time stated for completion shall include final cleanup of the premises.
2.2. 52.211-12 LIQUIDATED DAMAGES – CONSTRUCTION (SEP 2000).
a. If the Contractor fails to complete the work within the time specified in the Contract, or any extension, the Contractor shall pay to the Government as liquidated damages, the sum of $3,391 for each day of delay until the work is completed or accepted.
b. If the Government terminates the Contractor's right to proceed, the resulting damages will continue to accrue until the work is completed. These liquidated damages are in addition to excess cost of repurchase under the Termination clause of the CONTRACT CLAUSES.
c. Exception to Liquidated Damage: In case the Contracting Officer determines that completion of work stated above in paragraph Exception to Completion Period(s) is not feasible during the contractual completion period(s), such work will be exempted from liquidated damages.
2.3. 252.236-7001 CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000).
a. The Government will provide to the Contractor, without charge, one set of drawings files and contract specifications, except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen by the Contracting Officer.
b. The Contractor shall:
1. Check all drawings files furnished immediately upon receipt.
2. Compare all drawings and verify the figures before laying out the work.
3. Promptly notify the Contracting Officer of any discrepancies.
4. Be responsible for any errors which might have been avoided by complying with this paragraph (b); and
5. Reproduce and print drawings and contract specifications as needed.
c. In general:
1. Large scale drawings shall govern small scale drawings; and
2. The Contractor shall follow figures marked on drawings in preference to scale measurements.
d. Omissions from the drawings files or specifications or the misdescription of details of work which are manifestly necessary to carry out the intent of the specifications, or that are customarily performed, shall not relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall perform such details as if fully and correctly set forth and described in the drawings and specifications.
e. The work shall conform to the specifications and the contract drawings identified in the index of drawings attached at the end of the Special Clauses.
2.4. TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (ER 415-1-15) (OCT 1989).
This Paragraph specifies the procedure for the determination of time extensions for unusually severe weather in accordance with the CONTRACT CLAUSE entitled "Default (Fixed Price Construction)".  In order for the Contracting Officer to award a time extension under this clause, the following conditions must be satisfied:
a.  The weather experienced at the project site during the contract period must be found to be unusually severe, that is, more severe than the adverse weather anticipated for the project location during any given month.
b.  The actual adverse weather delays must prevent work on critical activities for 50 percent or more of the Contractor's scheduled work day.
c.  The unusually severe weather must actually cause a delay to the completion of the project.  The delay must be beyond the control and without the fault or negligence of the Contractor.
The following schedule of anticipated adverse weather delays per month is based on National Oceanic and Atmospheric Administration (NOAA) or similar data for the project location and will constitute the base line for monthly weather time evaluations.  The Contractor's progress schedule must reflect these anticipated adverse weather delays in all weather dependent activities.
JOINT BASE LEWIS-MCCHORD MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON (5) DAY WORK WEEK
JAN
9
FEB
8
MAR
8
APR
4
MAY
2
JUN
3
JUL
1
AUG
2
SEP
4
OCT
7
NOV
10
DEC
10
Upon acknowledgment of the notice to proceed (NTP) and continuing throughout the contract, the Contractor shall record on the daily CQC report, the occurrence of adverse weather and resultant impact to normally scheduled work.  The number of actual adverse weather delay days shall include days impacted by actual adverse weather (even if adverse weather occurred in previous month), be calculated chronologically from the first to the last day of each month, and be recorded as full days.  If the number of actual adverse weather delay days exceeds the number of days anticipated, the Contracting Officer will convert any qualifying delays to calendar days, giving full consideration for equivalent fair weather work days, and issue a modification in accordance with the contract clause entitled "Default (Fixed Price Construction)".
2.5. PHYSICAL DATA (FAR 52.236-4) (APR 1984).
Data and information furnished or referred to below is for the Contractor's information.  The Government will not be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.
a.  Physical Conditions: The indications of physical conditions on the drawings and in the specifications are the result of site investigations by test holes shown on the drawings.
b.  Weather Conditions: Each bidder shall be satisfied before submitting his bid as to the hazards likely to arise from weather conditions.  Complete weather records and reports may be obtained from any National Weather Service Office.
c.  Transportation Facilities: Each bidder, before submitting his bid, shall make an investigation of the conditions of the existing public and private roads and of clearances, restrictions, bridge load limits, and other limitations affecting transportation and ingress and egress at the jobsite.  The unavailability of transportation facilities or limitations thereon shall not become a basis for claims for damages or extension of time for completion of the work.
d.  Right-of-Way: The right-of-way for the work covered by these specifications will be furnished by the Government, except that the Contractor shall provide right-of-way for ingress and egress across private property where necessary to gain access to the jobsite.  The Contractor may use such portions of the land within the right-of-way not otherwise occupied as may be designated by the Contracting Officer.  The Contractor shall, without expense to the Government, and at any time during the progress of the work when space is needed within the right-of-way for any other purposes, promptly vacate and clean up any part of the grounds that have been allotted to, or have been in use by, him when directed to do so by the Contracing Officer.  The Contractor shall keep the buildings and grounds in use by him at the site of the work in an orderly and sanitary condition.  Should the Contractor require additional working space or lands for material yards, job offices, or other purposes, he shall obtain such additional lands or easements at his expense.
e.  Condition of Area: The condition of the area when last surveyed is shown on the drawings.  Topography is in feet and represents elevation with reference to mean []
f.  Datum and Bench Marks: The plane of reference as used in these specifications.
2.6. IDENTIFICATION OF GOVERNMENT-FURNISHED PROPERTY.
(Not Applicable)
2.7. PAYMENT FOR MATERIALS DELIVERED OFF-SITE (EFARS 52.232-5000) (MAR 1995).
a. Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced Construction Contracts, materials delivered to the contractor at locations other than the site of the work may be taken into consideration in making payments if included in payment estimates and if all the conditions of the General Provisions are fulfilled. Payment for items delivered to locations other than the work site will be limited to:
1. materials required by the technical provisions; or
2. materials that have been fabricated to the point where they are identifiable to an item of work required under this contract.
b. Such payment will be made only after receipt of paid or receipted invoices or invoices with canceled check showing title to the items in the prime contractor and including the value of material and labor incorporated into the item. In addition to petroleum products, payment for materials delivered off-site is limited to the following items: Any other construction material stored offsite may be considered in determining the amount of a progress payment.
2.8. TASK ORDER SITE SAFETY AND HEALTH OFFICER REQUIREMENTS AND QUALIFICATIONS (APR 10)
(a) The Contractor shall employ a competent person at each project to function as the Site Safety and Health Officer (SSHO) in accordance with EM 385-1-1, Section 01.A.17. The SSHO shall report to the senior project official or to a senior corporate official.  Submit the qualifications of the proposed SSHO for Government Approval. 
(b) The SSHO may be a collateral duty responsibility.

(c) In the event this project involves hazardous, toxic or radioactive waste (HTRW) operations, additional site safety personnel qualifications and training are found in EM 385-1-1, 28.A.02 b.(3).  In the event this project involves the handling, treatment, removal and/or disposal of asbestos, personnel qualifications and training shall be consistent with those specified in UFGS SECTION 02 82 14.00 10 titled ASBESTOS HAZARD CONTROL ACTIVITIES. In the event this project involves the abatement of lead based paint hazards, personnel qualifications and training shall be consistent with those specified in UFGS SECTION 01 83 13 LEAD IN CONSTRUCTION, and/or UFGS 01 83 19 for TARGET HOUSING AND CHILD OCCUPIED FACILITIES, depending on site applicability.
1.11
BASE ID/IQ CONTRACT
The requirements of the Base ID/IQ Contract Division 00 PROCUREMENT AND CONTRACTING REQUIREMENTS sections and documents and Division 01 GENERAL REQUIREMENTS sections apply to this task order except as otherwise specified in the task order documents.
1.12
IDENTIFICATION OF CONTRACTOR EMPLOYEES IN THE FEDERAL WORKPLACE (Sep 2008)
(a)  The contractor shall provide each of its employees who will be involved in the performance of the contract, on a Government facility, with an identification (ID) badge.  The ID badge shall clearly display the contractor’s name and the employee’s name and color photograph.  The Contracting Officer or his/her designee shall approve the ID badge before the commencement of contract performance.  It is the contractor’s responsibility to ensure that all contractor personnel wear the ID badge at all times when performing work under this contract at a Government facility.  Unless otherwise specified in the contract, each contractor employee shall wear the ID badge in a conspicuous place on the front of their clothing and above their waist, except when safety or health reasons prohibit such placement.  This requirement is in addition to any Government facility security provisions that require that a Government-issued security badge also be worn.
(b)  Contractor personnel shall clearly identify themselves to all attendees as a contractor employee before the commencement of meetings with Government or other contractor personnel.  Contractor personnel shall clearly and immediately identify themselves as a contractor employee when placing, answering or participating in telephone/VTC conversations with Government or other contractor personnel.
(c)  When contractor personnel send e-mail messages from or to a Government-owned computer, they shall include a signature block that includes their employer’s name and the employee’s full name and e-mail address.
(d)  Each of the requirements set forth in paragraphs a-c above, must be included in all subcontracts at any tier.
1.13
STREET CLOSINGS
1.14
CONTRACTOR VERIFICATION OF CONTRACT SURVEY DATA
During initial site layout and before existing conditions are disturbed the Contractor shall verify, in writing, the basic survey data provided on the contract drawings.  Verification shall be initiated from the point shown on the contract drawings or from the contract drawing reference point designated by the Contracting Officer's Authorized Representative and shall include, as a minimum, benchmark elevations, horizontal control points, and sufficient spot checks of critical elevations to ensure that the survey data adequately reflects existing conditions.  The Contractor shall not proceed with construction until survey verification is provided to the Contracting Officer's Authorized Representative.  Before an existing benchmark referenced on the contract drawings is disturbed the Contractor shall establish a new benchmark which has been approved by the Contracting Officer's Authorized Representative.  Benchmarks which are destroyed without authorization from the Contracting Officer's Authorized Representative must be replaced at the Contractor's expense as prescribed in Section 00 72 00 Contract Clause, "Layout of Work."  The Contractor shall refer to Contract Clauses, "Differing Site Conditions" and "Site Investigation and Conditions Affecting the Work," for additional requirements.
Data and information furnished or referred to below is for the Contractor's information.  The Government shall not be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.
1.15
DEFINITIONS
References to ‘Offeror”, “Bidder”, “Design-Build Contractor”, “DB Contractor”, “D/B Contractor”, “Design-Builder”, "DB", “D-B”, “Architect”, “Engineer”, or simply the “Contractor” in this Contract or in the commercially available guide specifications used for the technical specifications for this Contract shall refer to the contractor who is the signatory to this Contract.  References to “Contracting Officer” and “owner” refer to the Government. 
1.16
CONTRACTOR TEMPORARY FACILITIES
During initial site layout and before existing conditions are disturbed the Contractor shall verify, in writing, the basic survey data provided on the contract drawings.  Verification shall be initiated from the point shown on the contract drawings or from the contract drawing reference point designated by the Contracting Officer's Authorized Representative and shall include, as a minimum, benchmark elevations, horizontal control points, and sufficient spot checks of critical elevations to ensure that the survey data adequately reflects existing conditions.  The Contractor shall not proceed with construction until survey verification is provided to the Contracting Officer's Authorized Representative.  Before an existing benchmark referenced on the contract drawings is disturbed the Contractor shall establish a new benchmark which has been approved by the Contracting Officer's Authorized Representative.  Benchmarks which are destroyed without authorization from the Contracting Officer's Authorized Representative must be replaced at the Contractor's expense as prescribed in Section 00 72 00 Contract Clause, "Layout of Work."  The Contractor shall refer to Contract Clauses, "Differing Site Conditions" and "Site Investigation and Conditions Affecting the Work," for additional requirements.
Data and information furnished or referred to below is for the Contractor's information.  The Government shall not be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.
1.17
TEMPORARY PROJECT SAFETY FENCING
As soon as practicable, but not later than 15 days after the date established for commencement of work, furnish and erect temporary project safety fencing around the construction site .  The safety fencing shall be a 9 ga. chain link fencing, a minimum of  72 inches high, supported and tightly secured to steel posts located on maximum 10 foot centers, constructed at the approved location.  Maintain the safety fencing during the life of the contract and, upon completion and acceptance of the work, will become the property of the Contractor and be removed from the work site.
1.18
BACKFLOW PREVENTERS CERTIFICATE
Certificate of Full Approval from FCCCHR List, University of Southern California, attesting that the design, size and make of each backflow preventer has satisfactorily passed the complete sequence of performance testing and evaluation for the respective level of approval. Certificate of Provisional Approval will not be acceptable. 

a. Backflow Tester Certificate: Prior to testing, submit to the Contracting Officer certification issued by the State or local regulatory agency attesting that the backflow tester has successfully completed a certification course sponsored by the regulatory agency. Tester must not be affiliated with any company participating in any other phase of this Contract. 
b. Backflow Prevention Training Certificate: Submit a certificate recognized by the State or local authority that states the Contractor has completed at least 10 hours of training in backflow preventer installations. The certificate must be current.
1.19
CLEANUP
Remove construction debris, waste materials, packaging material and the like from the work site daily. Any dirt or mud which is tracked onto paved or surfaced roadways must be cleaned away. Store within the fenced area described above or at the supplemental storage area any materials resulting from demolition activities which are salvageable. Neatly stacked stored materials not in trailers, whether new or salvaged.
1.20
REAL PROPERTY MAINTENANCE RECORDS
DD Form 1354, TRANSFER AND ACCEPTANCE OF MILITARY REAL PROPERTY, is the formal document that the Corps of Engineers uses to transfer project ownership to the installation. In accordance with Section 01 33 16 DESIGN AFTER AWARD requirements for this form, complete the Excel files "Contractor Template for DD1354 .xls" and “Contractor Template for Appendix D.xls” and submit with the interim final design(s). These Excel forms, completed examples, and a list of the category codes are included in the solicitation files. TThe DD Form 1354 and appendix D documents identify project design information to support additional Real Property records and installation life safety requirements. Break the data down by applicable Category Codes necessary for the Government to use in updating the DD Form 1354 data in RMS. Expand list as applicable. The required data includes: 

(1) A description of the item 
(2) The applicable Category Code 
(3) The quantity and unit of measure 
(4) The item’s contract cost to the Government 

a) During project construction, the Government is responsible for keeping the DD1354 data current. The Contractor shall assist in keeping the DD1354 data current by providing to the Government with any new and/or changed construction data caused by field changes. This assistance will be necessary whenever a construction modification is issued and/or the Contractor elects to modify the original design. 

b) The Geographic District, primarily using the Contractor's completed "Contractor Template for DD1354 .xls" file and the Appendix D document , will enter the DD1354 project data with contract costs into the Government’s Resident Management System (RMS) database. This is done by an electronic transfer of data from an Excel file and/or by keyboard data entry. The actual DD Form 1354 will be printed from RMS.
1.21
TERMINOLOGY
The identified terms and phrases used in the plans and specifications shall be edited and interpreted as listed in the following: 
ENGINEER – All references to the engineer shall be replaced with the Contracting Officer. 
ARCHITECT – All references to the architect shall be replaced with the Contracting Officer. 
The terms DESIGN-BUILD CONTRACTOR and CONTRACTOR shall be synonymous. 
THE OWNER and OWNER’S REPRESENTATIVE – All references to the owner shall be coordinated with and approved by the Contracting Officer. 
LANDSCAPE ARCHITECT – All references to the landscape architect shall be replaced with the Contracting Officer. 
SUBMITTALS – All references to Section 01 33 00 shall be replaced with Section 01330 SUBMITTAL PROCEDURES. All submittals shall be made to the Contracting Officer. No other agent shall receive submittals defined in the Technical Specifications. 
QUALITY ASSURANCE – All paragraphs entitled QUALITY ASSURANCE shall be replaced with the title QUALITY CONTROL BY THE CONTRACTOR and shall be performed as defined in Section 01 45 04.00 10 Contractor Quality Control. Quality assurance will be performed by the Government.
1.22
WEB-BASED DESIGN SUBMITTALS
Web-based Design Submittals, as permitted in Section 01 33 16 DESIGN AFTER AWARD, paragraph 3.9.2, are not allowed. Submit paper copies as shown in the Submittal Distribution and Quantities Table for design submittals
1.23
SAFETY REQUIREMENTS
Pursuant to FAR 28.307-2, the Contractor shall procure and maintain during the entire period of his performance under this contract the following minimum insurance: 
a. Workers' compensation and employers' liability insurance in compliance with applicable state statutes, with a minimum employers' liability coverage of $100,000. 
b. Comprehensive general liability insurance for bodily injury in the minimum limits of $500,000 per occurrence. No property damage liability insurance is required. 
c. Comprehensive automobile liability insurance covering the operation of all automobiles used in connection with the performance of the contract in the minimum limits of $200,000 per person and $500,000 per occurrence for bodily injury and $20,000 per occurrence for property damage. (See Contract Clause entitled Insurance--Work on a Government Installation)
1.24
PROJECT SIGN
Provide a copy of the facility’s color perspective rendering, required in Section 01 33 16 DEISGN AFTER AWARD, on the project sign.
1.25
HAZARDOUS MATERIAL
Construction material shall be free of lead, mercury, chromate, and other hazardous and toxic material. Prior to the final inspection of the project, or with the appropriate submittals, furnish Material Safety Data Sheets (MSDS) for caulking, sealant, surfacing material (i.e. glazing material and drywall texture), wallboard, drywall texture, paint, roofing and sealant materials, floor tiles, mastic, and other materials indicating that the materials are non-asbestos containing materials. Also furnish an Asbestos Free Construction Material Certification certifying that the project is asbestos-free. 
1.26
CONTRACTOR PAYROLL RECORD
Contractor shall be required to log payrolls for all their own employees and subcontractors utilizing ENG Form 3180. Each subcontractor requires a separate ENG 3180 for their payrolls. The Contractor shall maintain the ENG 3180, along with the payrolls, on site and available for review by the Contracting Officer's Representative. The ENG 3180's shall be updated weekly as payrolls are submitted. After making copies for their files, the Contractor is required to submit the originals of each week’s payrolls to the Resident Office. Before final payment, the Contractor shall provide the completed ENG 3180’s to the Contracting Officer's Representatives.
1.27
CORRESPONDENCE IDENTIFICATION
a. The Contractor shall use a serial numbering system on all formal correspondence sent to the Contracting Officer or his representative. The Contractor will provide one original and two duplicate copies of all correspondence. 
b. The Contractor may use a Request for Information (RFI) system for drawing/specification clarifications, subject to the following conditions: 
(1) The Contractor shall use a sequential numbering system for all RFI's separate and apart from the correspondence numbering system. 
(2) The Contractor shall provide one original and two copies of all RFI's. 
(3) The Contractor shall designate ONE individual responsible person, subject to approval by the Contracting Officer, for reviewing and issuing RFI's. 
(4) For projects requiring Network Analysis Systems (NAS), all RFI's shall identify the NAS activities directly or indirectly affected by the RFI on the progress schedule. The Contractor should anticipate a minimum of 10 calendar days for Government review and response. 
(5) No requests for deviations or variations from the contract by RFI will be allowed. Deviations/variations are to be submitted on ENG Form 4025 as described in Section 01330 Submittal Procedures. 
(6) The use of RFI's does not relieve the Contractor of the responsibility for reviewing the contract documents and coordinating the work to be performed. If the Contracting Officer determines that the RFI system is being used for other than its intended purpose, the Contracting Officer has the authority to discontinue the use of the RFI's for the remainder of the contract.
1.28
REQUIRED INSURANCE
Pursuant to FAR 28.307-2, the Contractor shall procure and maintain during the entire period of his performance under this contract the following minimum insurance: 
a. Workers' compensation and employers' liability insurance in compliance with applicable state statutes, with a minimum employers' liability coverage of $100,000. 
b. Comprehensive general liability insurance for bodily injury in the minimum limits of $500,000 per occurrence.  No property damage liability insurance is required. 
c. Comprehensive automobile liability insurance covering the operation of all automobiles used in connection with the performance of the contract in the minimum limits of $200,000 per person and $500,000 per occurrence for bodily injury and $20,000 per occurrence for property damage. (See Contract Clause entitled Insurance--Work on a Government Installation) 
1.29
UTILITIES AVAILABILITY AND PAYMENT 
Water, gas, and electricity are available from Government-owned and operated systems and will be charged to the Contractor at rates as provided in Contract Clause 52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES.
a)   Meters and Temporary Connections
The Contractor, at its expense and in a manner satisfactory to the Contracting Officer, shall provide and maintain necessary temporary connections, distribution lines, and meter bases required to measure the amount of each utility used for the purpose of determining charges.  The Contractor shall notify the Contracting Officer, in writing, 5 working days before utility (gas, water, electricity) connection is desired so that a utilities contract can be established.  The Contractor will provide a meter and make the final hot connection after inspection and approval of the Contractor's temporary wiring installation.
b)   Advance Deposit
An advance deposit for utilities consisting of an estimated month's usage or a minimum of $50.00 will be required.  The last monthly bills for the fiscal year will normally be offset by the deposit and adjustments will be billed or returned as appropriate.  Services to be rendered for the next fiscal year, beginning 1 October, will require a new deposit.  Notification of the due date for this deposit will be mailed to the Contractor prior to the end of the current fiscal year.
c)   Final Meter Reading
Before completion of the work and final acceptance of the work by the Government, the Contractor shall notify the Contracting Officer, in writing, 5 working days before termination is desired.  The Government will take a final meter reading.  Upon notification, the Contractor shall disconnect service and remove the meters. The Contractor shall then remove all the temporary distribution lines, meter bases, and associated paraphernalia.  The Contractor shall pay all outstanding utility bills before final acceptance of the work by the Government.
1.30
ADDITIONAL GOVERNMENT FIELD OFFICE REQUIREMENTS
In addition to the requirements in Section 01 50 02 TEMPORARY CONSTRUCTION FACILITIES, the Contractor shall provide the following in the office space:
a.
Four offices, one conference room, and one restroom.
1.   Each office shall have a minimum of one window with operable window blinds.
2.   Two mobile plan stands with 12 hanging clamps each.
3.   The conference room shall be furnished with a 4-foot by 10-foot conference table, 12 padded chairs similar to the ergonomic swivel chair and one 4-foot by 8-foot whiteboard.
4.   One walk-off mat at each office/trailer entrance.
5.   Two ten-pound, multi-purpose, dry chemical fire extinguishers, rated for type A, B and C fires.  Mount extinguishers at a strategic location, coordinated with the Contracting Office.
6.   Water cooler for drinking water along with ten gallons of filtered drinking water per week.
7.   A 16-unit first aid kit mounted near the entrance door.
8.   Each single occupancy office area shall be furnished with:
(a)
One 3-foot by 5-foot desk and one 3-foot by 5-foot plans table.  The desks shall each have side drawers and a lockable center drawer, for a minimum of five drawers.  Each desk shall be furnished with one five-wheeled, padded, ergonomic desk chair.  The plans table shall each have one central drawer.
(b)
One four-legged, padded "Guest Chair" similar to the Ergonomic Swivel Chair and roller mat.
(c)
One 12-inch by 18-inch by 6-foot metal locker with a shelf, coat hanger rod, and three clothes hooks.
(d)
A minimum of one 3-foot by 4-feet whiteboard.
9.   Each double occupancy office area shall be furnished with:
(a)
Two desks and two plans tables of the same type as the single occupancy office areas.  Each desk shall be furnished with one five-wheeled, padded, ergonomic desk chair.  The plans table shall each have one central drawer.
(b)
Two four-legged, padded "Guest Chairs" similar to the Ergonomic Swivel Chairs and roller mats.
(c)
Two 12-inch by 18-inch by 6-foot metal lockers with a shelf, coat hanger rod, and three clothes hooks.
(d)
A minimum of two 3-foot by 4-foot whiteboards.
b.
Equipment/services supporting communications to the job office/trailer.
1.   Each single occupancy office area shall be pre-wired for one telephone and one data outlet.  Double occupancy offices shall be pre-wired for two telephone and two broadband/high speed data outlets.  Offices shall have corresponding number of cordless phone sets with speakerphone and answering machine capabilities.  Conference room shall be pre-wired with data and phone outlets to support networkable printers and fax machine.
2.   One All-in-One Fax/Color Printer/Scanner.
3.   One networkable LaserJet Printer.
4.   Data communications at each office shall be configured in one of three scenarios and need to be evaluated on a case-by-case basis:
(a)
Commercial T-1 line.  In this case each user will log into the network using VPN.  Each user will need to have a USB cable long enough to connect to a USB hub which, in turn, is connected to the printer.  Network printing is not available via VPN.
(b)
VLAN connection utilizing fiber optic lines provided by Fort Lewis DOIM.  In this case no extra networking equipment is required, with the exception of a Switch/Hub described below.
(c)
VLAN connection utilizing copper CAT5e, or better, lines provided by Fort Lewis DOIM.  In this case the trailer will require two Pair Gain Units with Interface Card.  Pair Gain Unit shall be an ADC Telecommunications Campus-RS CARS-51 – DSL modem and the Interface Card shall be an ADC Telecommunications CAREX2 Campus-RS Module, Ethernet Bridge/Router 4.6 Mbps.  No substitutions will be considered.
5.   One 16 port 10/100 Mbps Hub/Switch.
6.   One shelf, 12-inch by 24-inch, mounted on a wall within 18 inches of punch down block.
7.   Telephone service shall be provided for the duration of time that the Contractor provides telephone service for himself.
c.
Janitorial services for the field office trailer, once a week, with the following:
1.   Vacuum carpet and clean walk-off mats.
2.   Mop and disinfect bathroom floor.
3.   Wax and buff non-carpeted floor surfaces (every 3 months).
4.   Clean and disinfect bathroom fixtures.
5.   Provide hand soap, paper towels, toilet paper and air freshener.
6.   Empty all trash cans and provide clean trash can liners.
7.   Dust all horizontal desktop and table surfaces.
The Contractor shall provide adequate parking for six cars, with sidewalks from the office to the parking area.  The office, electrical, communication, parking and gravel sidewalks shall be ready for occupancy prior to the start of any onsite construction activity.  The office and furnishings will remain the property of the Contractor.  The Contractor shall be responsible for installing all utility hookups, tie downs, skirting, slabs, foundations, steps and landings to meet all local, county, state and Federal codes and regulations.  The Contractor shall be responsible for paying all utilities (water, sewer, power, data) and any maintenance required for the Government field office/trailer to be fully functional.  Upon completion of the project, the trailer shall be removed from the site, all utilities and site improvements associated with the office shall be removed, and the site restored to match surrounding conditions.
1.31
PERFORMANCE OF WORK BY THE CONTRACTOR
The Contractor shall perform on the site, and with its own organization, work equivalent to at least fifteen percent (15%) of the total amount of work to be performed under the Contract.  The percentage may be reduced by a supplemental agreement to this Contract if, during performing the work, the Contractor requests a reduction and the Contracting Officer determines that the reduction would be to the advantage of the Government.
1.32
PROJECT PHOTOGRAPHS
a.  General
The Contractor shall furnish digital photographs depicting construction as specified herein.  The photographs shall be in digital JPEG format, with a resolution of 1024 X 768 pixels or better, size limited to less than 300KB.  Photos shall be submitted in a Word document, with a caption under each photo showing date taken, project location, contract title and number, and a brief description of what the photo depicts.  The photos shall be submitted on CD-ROM conforming to industry standards used in the United States.
b.  Progress Photographs
Construction progress photographs shall be taken between the 1st and 15th of each month and delivered to the Contracting Officer with the payment request for the month taken.  Photos shall be taken from ten positions.  Location of positions shall be coordinated with or may be selected by the Contracting Officer.  They shall show, inasmuch as practicable, work accomplished during the previous month.  Photographic quality and composition of photos shall be such that they can be used for briefings and/or to illustrate articles on the construction progress of the project.
c.  Completion Photographs
Construction completion photographs shall be taken upon completion of construction and delivered to the Contracting Officer not later than 15 days prior to project completion.  It is the intention of the Government to obtain photos whose color, clarity, and composition are such that they can be used for briefings and/or to illustrate articles on the completed project.  Photos shall be taken from 10 positions.  Location of positions shall be coordinated with or may be selected by the Contracting Officer.  Photos shall show the completed project to the best advantage, and shall include overall site photos as well as photos of major features.
1.33
CONTRACTOR QUALITY CONTROL SYSTEMS MANAGER
The CQC System Manager, as described in Section 01 45 04.00 10, paragraph 3.4.2, shall be assigned no other duties.  
1.34
DESIGN-BUILD CONTRACT - ORDER OF PRECEDENCE - AUG 1997
(a)
The contract includes the standard contract clauses and schedules current at the time of contract award.  It entails (1) the solicitation in its entirety, including all drawings, cuts, and illustrations, and any amendments, and (2) the successful Offeror’s accepted proposal.  The contract constitutes and defines the entire agreement between the Contractor and the Government.  No documentation shall be omitted which in any way bears upon the terms of that agreement.
(b)
In the event of conflict or inconsistency between any of the provisions of this contract, precedence shall be given in the following order:
(1)
Betterments:  Any portions of the accepted proposal which both conform to and exceed the provisions of the solicitation.
(2)
The provisions of the solicitation.  (See also Contract Clause: SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION.)
(3)
All other provisions of the accepted proposal.
(4)
Any design products including, but not limited to, plans, specifications, engineering studies and analyses, shop drawings, equipment installation drawings, etc..  These are  "deliverables" under the contract and are not part of the contract itself.  Design products must conform with all provisions of the contract, in the order of precedence herein.
(End of Clause)
End of Section 00 73 10
�[NOTE TO SPECIFIER: THIS SECTION REQUIRES EDITING IN THE RTF FORMAT TO FIT THE TASK ORDER AND SELECT WHAT NEEDS TO BE EVALUATED.  IN ORDER TO STANDARDIZE TASK ORDER SELECTIONS, TO THE MAXIMUM EXTENT POSSIBLE, DO NOT CHANGE THE SUBMISSION LANGUAGE OR EVALUATION CRITERIA FOR THOSE ITEMS THAT YOU WILL BE EVALUATING.] 


�This para will go away completely if this is a SATOC Task Order.


�This para will go away completely if this is a SATOC Task Order.


�NOTE TO SPECIFIER: If the Government will prepare the site and furnish site utilities, delete this subfactor and Sustainability becomes Subfactor 3.  Susan, the WiZard should ask a question about Site Work – Is all the site work and site improvements beyond the five foot line to be provided  by the Government or will it be provided by the  D-B Contractor?  If to be provided by the Contractor, retain the subfactor.  If the Government is to provide all the site work, delete the subfactor.


�NOTE TO SPECIFIER:  THE FOLLOWING PARAGRAPH (g) ASSUMES THAT THE CONTRACTOR WILL BE RESPONSIBLE FOR THE SITE WORK AND IMPROVEMENTS ON THE SITE. WHEN THE GOVERNMENT WILL SEPARATELY CONTRACT FOR SITE WORK AND SITE IMPROVEMENTS, EDIT AS NECESSARY OR DELETE TO CORRECTLY CONSIDER THE APPLICABLE SCOPE OF WORK:]


�Question to see if preparer wants to review proposed material identification of HVAC


�Question to see if preparer wants to review proposed material identification of domestic hot water generator


�Question to see if preparer wants to review proposed material identification of main switchgear and panels; data telephone, cable tv, intercom, cctv, or other special systems.


�NOTE TO SPECIFIER: THE FOLLOWING PARAGRAPH (g) ASSUMES THAT THE CONTRACTOR WILL BE RESPONSIBLE FOR THE SITE WORK AND IMPROVEMENTS ON THE SITE. WHEN THE GOVERNMENT WILL SEPARATELY CONTRACT FOR SITE WORK AND SITE IMPROVEMENTS, EDIT AS NECESSARY OR DELETE TO CORRECTLY CONSIDER THE APPLICABLE SCOPE OF WORK:]   


� Is all the site work and site improvements beyond the five foot line to be provided  by the Government or will it be provided by the  D-B Contractor?  If to be provided by the Contractor, leave the paragraph alone.  If the Government is to provide all or part of the site improvements, allow the specifier to edit submission requirements and evaluation criteria to match the scope of work.


�[Silver][Gold][Platinum]


�[LEED-NC Version 2.2][LEED-NC Version 3][text block for other to be filled in by specifier]


�[Silver][Gold][Platinum]


�[LEED-NC Version 2.2][LEED-NC Version 3][text block for other to be filled in by specifier]


�[Silver][Gold][Platinum]


�NOTE TO SPECIFIER.  Include a CLIN in the CLIN Schedule for Proposed Contract Duration  (Not to Exceed the maximum performance period allowed (normally 540 days)).


�NOTE TO SPECIFIER: FOR ID/IQ CONTRACT FORMAT AND FOR TIER 2 FACILITIES, KEY SUBCONTRACTOR SUBFACTOR IS OPTIONAL, BUT IS GENERALLY RECOMMENDED AS A KEY DISCRIMINATOR.


�[NOTE TO SPECIFIER: If this is a task order under a product line MATOC, then keep the evaluation of how well the firms have been performing simple. We suggest no submission requirements for past performance. See language below for Evaluation Criteria on a task order for a Wizard MATOC product base MATOC.  There is no need to evaluate recent relevant experience, because all the firms have previously been determined to have adequate experience to qualify to be a Base Contract Holder.   However, If this is a task order on a non-Wizard, product-line specific MATOC with a more general scope of possible task order scopes, then it is suggested that this subfactor be split into two subfactors – one for recent, relevant experience and the other for past performance, using similar submission requirements and evaluation criteria to a new MATOC.  See section 00 22 10 for sample language in that case. The following language is for use on a task order to a MATOC base contract for a specific facility type product line that was issued using the Wizard]


�DEFAULT:  [There are no submission requirements for past performance for this task order.  See the evaluation criteria, below. ]


�[NOTE TO SPECIFIER: The following language is for use on a task order to a MATOC base contract for a specific facility type product line that was issued using the Wizard.]


�[NOTE TO SPECIFIER: THIS AND THE NEXT ATTACHMENT ARE “NOT USED”, IF THE TASK ORDER PROJECT DELIVERY TEAM ELECTS NOT TO EVALUATE KEY SUCONTRACTORS.] 


�[NOTE TO SPECIFIER: For projects involving the handling, treatment, removal and/or disposal of asbestos, lead, or Hazardous Materials/Waste, add the following additional requirements;]






