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9.0 OVERVIEW
This is a “Best Value” solicitation for the Design and Construction of a Physical Fitness Facility, Clarksville Base located at Fort Campbell.  The Government will evaluate the proposals in accordance with the criteria described herein, and award a firm fixed price task order to the responsible firm, whose proposal conforms with all the terms and conditions of the solicitation and whose proposal is determined to represent the overall best value to the Government. 
General Description of Work:  Construct a standard design Medium Physical Fitness Facility at Fort Campbell (Clarksville Base).  


Option items include design of all options, construction of a lighted multipurpose Athletic/Soccer field, two softball fields, an indoor climbing wall, and additional parking.

10.0 BASIS OF AWARD

The Contracting Officer will award a firm fixed-price task order to that responsible Firm whose proposal the Task Order Selection Authority has determined conforms to the solicitation, is fair and reasonable, and offers the best overall value to the Government, considering all non-price factors described herein, and price.  All evaluation factors, other than price, when combined, are considered significantly more important than the price.  However, firms are reminded that the Contract award shall not exceed the cost limitation described in Section 00 73 10 Supplemental Contract Requirements for this project. The intent of this solicitation is to obtain the best proposal within the cost limitation. There is no obligation to approach or match the cost limitation in the offer.  After the Government individually evaluates and rates each proposal, the Contracting Officer/Task Order Selection Authority will compare proposals to determine which proposal represents the best value. The Government reserves the right to accept other than the lowest priced offer or to reject all offers. The Government will not award a contract to an Firm whose proposal contains a deficiency, as defined in FAR 15.001. If there is a lower priced, conforming offer(s), the Contracting Officer must determine that the added value of a more expensive proposal (within the cost limitation) would justify award to that firm.
As part of the evaluation, the Government will evaluate betterments in proposals relative to the minimum standards in the RFP to determine if they offer additional value to the Government.  In addition, innovations in proposals will be evaluated to determine if creative ideas of the Firm are a better value to the Government compared to the minimum criteria.  
11.0 GENERAL INSTRUCTIONS
Submit proposals initially on the most favorable terms from a price and technical standpoint.  Do not assume that firms will be contacted or afforded an opportunity to clarify, discuss or revise their proposals. Submit proposals in tabbed, three-ring binders.  Note that the Government will not evaluate any material that exceeds the page limits, where indicated below. 

12.0 PROPOSAL CONTENTS AND RELATED EVALUATION FACTORS AND SUBFACTORS 
(VOLUME 1 – DESIGN TECHNICAL)
	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 1
	
	DESIGN TECHNICAL
	Most Important Factor

	Subfactor 1
	Vol. 1 TAB A
	Building Functional and Aesthetics
	Equally important with Subfactor 2

	Subfactor 2
	Vol. 1 TAB B
	Quality of Building Systems and Materials
	Equally Important with Subfactor 1

	Subfactor 3

	Vol. 1 TAB C
	Site Design
	3rd Most Important Subfactor (less important than Subfactors 1 and 2, which are equal in importance.)

	Subfactor 4
	Vol. 1 TAB D
	Sustainability Requirements
	4th Most Important Subfactor (less important than Subfactor 3)


VOLUME 2 –FACTOR 2 – VOLUME 2 –PERFORMANCE CAPABILITY 
	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 2
	
	PERFORMANCE CAPABILITY
	2nd Most Important Factor (less important than Factor 1)

	Subfactor 1
	Vol. 2 TAB A
	Proposed Contract Duration and Summary Schedule
	Most Important Subfactor

	Subfactor 2
	Vol. 2 TAB B
	Past Performance 
	2nd Most Important Subfactor (equally   important as Subfactor 2)


VOLUME 3 – PRICE AND PRO FORMA INFORMATION)
	Factor/Sub Factor
	Location
	Description
	Relative Importance

	FACTOR 3
	Vol. 3 TAB A
	Price (Standard Form 1442 and Proposal Bid Schedules)
	3rd Most Important Factor (slightly less important than Factor 2)

	N/A
	Vol. 3 TAB B
	Evidence of Bondability
	Not Rated

	N/A
	Vol. 3 TAB C
	Required Pre-Award Information
	Not Rated


13.0 VOLUME 1 – FACTOR 1 – DESIGN-TECHNICAL
GENERAL: The design-technical Factor consists of conceptual level presentation drawings, technical approach narratives and information regarding material and system quality. It must clearly define the proposed scope and quality levels that the design-build team is offering to the Government in enough detail for the Government and the Firm (proposer) to mutually understand whether or not the proposal meets or exceeds the minimum Solicitation requirements.  The use of BIM to prepare or submit proposals is NOT required. Fully developed drawings, details, or specifications are not required or desired.  Unless, specifically stated, herein, the Goverment will not be performing a detailed engineering analysis or design review at the proposal stage.  The intent during the proposal submission and review process is not to require detailed design effort or to perform a detailed design engineering review but to focus on the proposed quality levels of materials and systems  If the Government evaluators have actual knowledge or strong suspicion that a proposed product or solution is inappropriately sized, being used in the wrong application or otherwise does not meet the contract requirements, the Government will inform the proposer in the event that discussions are conducted with the firm.  But the Government is not asking for design analyses in the proposal and is not obligated to perform an engineering design review at this stage. After, award, In the event of conflict between the contractor’s accepted proposal and the requirements in the final, amended RFP, the order of precedence is indicated in Special Contract Requirement 1.2, DESIGN/BUILD CONTRACT – ORDER OF PRECEDENCE. The Firm shall identify what it considers to be Betterments in its proposal for Subfactors 1-3 (See Section 00 73 00, SCR “Proposed Betterments“). Note that the Government will not evaluate any material that exceeds the page limits, where indicated below. The final design must comply with the RFP requirements except that accepted betterments become the new contract minimum requirements.
VOLUME 1 - TAB A –SUBFACTOR 1 – BUILDING FUNCTIONAL, AESTHETICS AND SPACE
Submission Requirements:
Presentation Drawings:
(a) Exterior Elevations of each facility clearly noting proposed materials and colors. 
(b) At least one (1) Exterior Perspective Rendering (may be CADD rendering) for each facility type included in the contract.
(c) At least one building section demonstrating typical exterior wall sections, typical exterior construction materials, finished floor elevations, and ceiling heights.
NOTE: The Government will use this information to evaluate functional and aesthetic considerations, such as floor to ceiling heights and may use it to help evaluate exterior aesthetics and appearance. The Government may also use this information in conjunction with the submission information under the subfactor:  QUALITY OF BUILDING SYSTEMS AND MATERIALS, below, to evaluate quality of wall finishes as well as looking at how the proposer has considered  air barrier .  The Government is NOT evaluating the structural framing system or solution.
(d) Schematic floor plans for each floor of each facility. Not necessary if the Government provides the floor plans in the solicitation and the proposer proposes to use them, without change. In that event, the proposer must clearly acknowledge that it will provide the floor plan without change.   If the proposer intends to change any Government provided floor plan, it must clearly identify any and all proposed changes to the floor plans, either on a floor plan or in a narrative.
(e) A color board including primary interior and exterior finish materials.
Technical Approach Narratives  
Provide technical approach narratives, both qualitative and quantitative, defining the elements of the proposal. Preface the narratives with a design concepts narrative, providing the design rationale and basis of the proposal.  
(f) Minimum Space and Facility Size.  Describe the spaces provided for each facility, in accordance with Section 01 10 00, Statement of Work.  As a minimum, include a tabulation of the net square footage for rooms, zones, or other areas, the total gross square footage for each floor of each facility, and the total gross square footage for each facility to clearly demonstrate compliance with the project requirements.   See the sample spreadsheets at the end of this section attachments 8 and 9.
(g) Architectural Theme and Materials.  This narrative shall be no longer than three (3) typewritten pages.  Describe the architectural themes of the various facilities and spaces which demonstrate how the proposal achieves the results desired by the Statement of Work.  Narrative should address how the selection of materials and colors enhances the exterior and interior aesthetics of the facilities and improves the living and/or working conditions for the soldier populations who will utilize the facilities.   This narrative is not intended to be a material listing, but to explain/reflect how the selections were made and how they address the requirements.  
Evaluation Criteria:
The following three areas are equal in importance.
Building Functional Arrangement:   This subfactor considers the overall functional layout (Floor Plan) and interaction of the spaces in the facilities as well.  This subfactor considers the planning and design of the spaces with respect to soldier working conditions and the operations of the facility.  
The following criteria will be considered in the evaluation of the functional arrangement of the various facilities: 
(h) How well the floor plan responds to the Functional Relationship requirements described in the Statement of Work
(i) How well the floor plan and space arrangement facilitate work flow and access necessary to successfully operate this facility in accordance with its mission. 
(j) Do the facilities provide acceptable life safety and fire safety measures? 
(k) Do the proposed plans demonstrate compliance with the mandatory requirements for circulation, furnishings (e.g., for UEPH’s, will the required furniture fit in the rooms?), equipment, and other specifically identified items in the Statement of Work?
Building Aesthetics:   This element considers the overall “appeal” of the facility and the desire that both the interior and exterior of the facilities present a professional, attractive appearance. The following two areas will be considered under this element and are equal in consideration (not separately rated): 
(l) Exterior Considerations: 
To the extent possible within the government identified contract cost limitation (CCL), the proposal must comply with the look and feel of the Installation architectural theme identified in the Request for Proposals. The first priority in order of importance is how well the proposal provides comparable building mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation.  The second priority in order of importance is how well the proposal provides compatible exterior skin appearance based upon façade, architectural character (period or style), exterior detailing, matching the architectural theme expressed in the Solicitation. 
· Proposals shall be evaluated on mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation, design of facades, roof lines, delineation of entrances, proportions of fenestration in relation to elevations, shade and shadow effects, materials, textures, architectural character (period or style), exterior color schemes.  
· How compatible is the proposed design with the installation architectural theme expressed in the RFP?  If not an exact "copy" of the theme, how well does it harmonize or blend with the expressed theme?
· How well does the proposal provide comparable building mass, size, height, and configuration in comparison with the architectural theme expressed in the Solicitation?
· How well does the proposal provide compatible exterior skin appearance based upon façade, architectural character (period or style), exterior detailing, matching the architectural theme expressed in the Solicitation?
· Is the building’s scale and proportion complimentary of the adjacent structures?
· Is the building an attractive addition to the Installation?
· How well does the building harmonize with its environment, including surrounding facilities?
· Has the proposer addressed/coordinated the arrangement of stacks, louvers, vents, and roof mounted equipment, etc. to provide a visually attractive structure?  
(m) Interior Considerations: 
· Are the proposed colors and material finishes conducive to the working environment of the facility?
· For administrative areas, does the interior design provided establish a positive working environment?
· Has the proposal addressed/provided for natural and artificial light in the living and working spaces and is the arrangement of fenestration and lighting fixtures in the spaces conducive to furniture placement and space usage?
· Do the proposed ceiling material, elevation, and design enhance the environment?
· Has “support item” placement been considered and addressed in the proposal to enhance the environment?  For example:  placement of supply/exhaust devices, placement of electrical panels, placement of exhaust fans, etc. 
· Does the proposal provide for acoustic control of noise from service/support spaces to administrative areas? 
Minimum Space and Facility Size
The proposal must include all the mandatory spaces in response to the requirements set forth in Section 01 10 00, Statement of Work. Proposals will be evaluated on compliance with these requirements.  Proposals shall identify any individual areas which are less than the required areas and describe how such deviation would enhance the building function.  Individual areas may slightly exceed the requirements, so long as building function is not compromised elsewhere and as long as the overall square footage is not greater than that as described in Section 01 10 00, as authorized by Congress
VOLUME 1- TAB B – SUBFACTOR 2 - QUALITY OF BUILDING SYSTEMS AND MATERIALS
General.  As part of this Subfactor, the Government has identified certain items as desirable features or preferable items.  Desirable features are identified below in the evaluation criteria.  Preferable items are listed in order of priority, These items, along with any proposer-identified betterment, will be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation (CCL) identified in the Solicitation.  
1.
Full-height brick façade.
2.
Standing Seam Metal Roof, with a minimum 3/12 pitch
3.
Clearly define in the proposal five (5) Energy Enhancement Strategies to work in concert to achieve a low energy consumption facility and provide those systems in the base bid.  The Contractor shall select from recommended list of facility type and installation supported strategies to develop a comprehensive suite of enhancements; however, the contractor is not precluded from proposing alternative strategies. Life Cycle Cost Analysis (LCCA) shall be performed and documented for energy-related design decisions or major systems.  Reference section 01 10 00, Paragraph 6.12.2 for a recommended list of strategies..
Submission Requirements:
Presentation Drawings
(n) There are no specific drawings requirements for this Subfactor.  However, the firm has the option of providing concept level drawing information for specific materials and/or systems which the firm feels are necessary to describe the proposed systems or materials.
Technical Approach Narratives:
Provide technical approach narratives, both qualitative and quantitative, defining the elements of the proposal.   It is acceptable to include all the sub-items shown below into a single combined narrative for the entire facility.   It is the responsibility of the proposer to ensure that all aspects identified in the evaluation criteria below are addressed.   Whether individual narratives or a single combined narrative is provided, the maximum total length for narratives shall be ten (10) typewritten pages.
(o) Architectural Finishes:  Describe how the materials selected provide for a suitable environment for the expected population of the facility.   Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on aesthetics, durability and maintenance of the finishes proposed. 
(p) Not Used
(q) Mechanical Systems:  Describe how the mechanical systems selected provide for a highly efficient environmental control system including information about provisions for indoor air quality maintenance.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on maintenance considerations, limiting energy consumption, and suitability of the proposed systems for the expected usage.
(r) Plumbing Systems:  Describe how the plumbing systems selected provide for a highly efficient domestic hot water system and an efficient piping system.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.  Narrative should focus on maintenance considerations, energy consumption, and suitability of the proposed systems for the expected usage.
(s) Electrical Systems:  Describe how the electrical power and lighting systems, telephone, data, and cable television systems selected provide for a highly efficient electrical system.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.  Narrative should focus on maintenance considerations, energy consumption, and suitability of the proposed systems for the expected usage.
(t) ATFP Considerations:  Describe how the proposed materials, systems, and designs address the mandatory building ATFP requirements included in the Statement of Work.
(u) Site Utilities and Site Systems:
  Describe how the site utility systems selected provide for an efficient piping system.  Discuss how these selections provide value to the Government and how they address the minimum requirements of the solicitation.   Narrative should focus on maintenance considerations and suitability of the proposed systems for the expected usage.  Include information regarding coordination with privatized utility providers where applicable. 
(v) Interoperability:  Describe how systems integrated into the new facilities which require connection and interface with existing Installation wide systems will be accommodated in the proposed project.  Narrative should address the following systems as minimum:  Fire Alarm, Telephone, Cable Television, UMCS, and privatized utility companies where applicable.
(w) Solar Hot Water Heating:  Include provisions to provide at least 30% of the domestic hot water requirements through solar heating methodologies, unless the results of a Life Cycle Cost Analysis (LCCA), developed utilizing the Building Life Cycle Cost Program (BLCC) demonstrates to the Government’s satisfaction that the solar hot water system is not life cycle cost effective in comparison with other hot water heating systems.  Discuss and outline proposer’s strategy for this solar system including components, placement of collectors, and controls Include all applicable input data, assumptions, first cost, replacement cost, and maintenance and repair cost that were utilized in the calculations.   If using the LCCA to justify non-selection of solar hot water heating, make all life cycle cost comparisons to a baseline system to provide domestic hot water without solar components.    Analyze at least two different solar hot water methodologies to compare against the baseline system. Use a study period of 25 years and use the Utility cost information in Appendix K.
Proposed Material Identifications:   In order to evaluate and rate the quality of the materials being proposed, including any material or equipment warranties exceeding the one year warranty in the contract clause “Warranty of Construction”, the Firm shall include in the proposal material identification for major materials in each of the areas shown below.   Provide this information in tabular form supported, if necessary to clearly identify level of proposed quality, by catalog information (may provide on CD-ROM).  Table should include manufacturer’s name, model number if known or at least model series, length of warranty, size/capacity (where available), efficiency (where applicable), and any other notes or information selected by the Firm.  The Government will evaluate and consider materials and equipment proposed by brand name and model series or number as a quality standard.  Unless substitution of a manufacturer, brand name or model is otherwise specifically prohibited in the contract, if the successful Firm desires to substitute manufacturers, brand names or models after award, the substituted product must meet the contract requirements and be approved by the designer of record and the Government as equal in function, performance, quality and salient features to that initially proposed.  Acceptance of the proposal is not a guaranty that the proposed products meet the contractual requirements.  See below under Evaluation Criteria for more explanation.
(x) Architectural Finishes
· Interior Walls
· Floors
· Ceilings
· Exterior Walls
· Any Special Features
· Hardware systems (not individual hardware sets)
· Door systems/types (not individual doors)
· Window systems/types (not individual windows)
· Roofing Systems 
(y) Not Used
(z) Mechanical Systems
· Central Heating/Cooling Equipment
· Pumps
· Air Handling Equipment
· HVAC System Control Equipment
· Energy Conservation Features

(aa) Plumbing Systems
· Fixtures
· Domestic Hot Water Generator

(ab) Electrical Systems
· Lighting Fixtures
· Main Switchgear and Panels
· Data, Telephone, Cable TV, Intercom, CCTV, or Other Special Systems as Identified in the SOW

Provide a list of quality improvements that are above the minimum stated with the performance specifications. Develop the following table, or similar, to identify quality betterments.
	
	Improved Quality
	Concise description of improved quality
	Feature is included within the Construction Cost Limitation  – YES/NO

	Arch. Finishes
	N/A
	N/A
	

	Etc.
	
	
	


Evaluation Criteria:  
General It is the Army's objective that these buildings will have a  50 year useful life. The design and construction should provide an appropriate level of quality to ensure the continued use of the facility over that time period with the application of reasonable preventive maintenance and repairs that would be industry-acceptable to a major civilian sector project OWNER. The facility design should consider that the Army may repurpose the use of the facility over the 50 year life. The Army's intent is to install products and materials of good quality that meet industry standard average life that corresponds with the period of performance expected before a major renovation or repurpose. The design should be flexible and adaptable to possible future uses different than the current to the extent practical while still meeting the operational and functional requirements defined within. Flexibility is achieved through design of more flexible structural load-bearing wall and column system arrangements.  The site infrastructure will have at least a 50-year life expectancy with industry-accepted maintenance and repair cycles. Develop the project site for efficiency and to convey a sense of unity or connectivity with the adjacent buildings and with the Installation as a whole. Building useful life is defined by the length of service of the structural systems; concrete, masonry, steel, and wood in any combination. These structural systems last a lifetime when properly constructed and maintained. The building systems; electrical, mechanical, interior finishes etc. vary in useful life based on quality of the products and materials.  Generally speaking these systems will last an average of 20-30 years. Historically the Army has often performed a major renovation or changed the use of the facility once in the first 25 years.  Within that overriding theme the Government will evaluate the firm selected systems and components proposed in terms of extended warranties provided, maintenance considerations (frequency, estimated cost, access, equipment locations), operability (ease of use, placement of control features, simplicity), durability (withstand troop usage, ease of cleaning), sustainability, and energy consumption (HVAC, lighting, power). The minimum acceptable level of quality for finishes and materials for these buildings are those materials suitable for the expected population and usage.   Residential or similar grade finishes and materials are not acceptable for inclusion in these buildings, unless otherwise specifically stated as allowed in Section 01 10 00. Acceptance of the proposal is not a guaranty that the proposed products meet the contractual requirements or that they are the appropriate size or application for the design which will be developed after award. The intent during the proposal submission and review process is not to require detailed design effort or to perform a detailed design engineering review but to focus on the proposed quality levels of materials and systems  If the Government evaluators have actual knowledge or strong suspicion that a proposed product or solution is inappropriately sized, being used in the wrong application or otherwise wont meet the contract requirements, the Government will inform the proposer in the event that discussions are conducted with the firm.  But the Government is not asking for design analyses in the proposal and is not obligated to perform an engineering design review at this stage. After, award, In the event of conflict between the contractor’s accepted proposal and the requirements in the final, amended RFP, the order of precedence is indicated in Special Contract Requirement 1.2, DESIGN/BUILD CONTRACT – ORDER OF PRECEDENCE.
The Government encourages the Firm to place emphasis on those design features which optimize and emphasize functional/operational requirements; interior/exterior finishes and systems; and life cycle/ energy efficiency.  The Firm may choose the most economical “Type of Construction” allowed by the Building Code for this occupancy/project and put the money into durable finishes and efficient systems.  The features that the Government has identified below as desirable features will be given additional consideration in the evaluation.  The items that the Government identified in paragraph 5.3.1 as preferable will be also be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation identified in the Solicitation.  Proposer-identified betterments may also be given additional consideration during the evaluation process, provided that they are included within the contract cost limitation identified in the solicitation.  Desirable features, Government identified preferences, and Proposer identified betterments that are evaluated as true betterments and that are acceptable to the Government are all considered “betterments”, if they are included within the contract cost limitation. The Government will identify those Proposer identified betterments that are not desired or are otherwise objectionable or unacceptable, if discussions are conducted with that Proposer.  The order of importance for proposed betterments for rating purposes is as follows: desirable features, preferable items (identified in paragraph 5.3.1) and other Proposer identified betterments. Unsubstantiated claims or narrative information will not be given evaluation credit during the evaluations.  The following elements (not rated separately) will be considered in the evaluation of the building systems and materials of the various facilities:
(ac) Architectural Finishes, Components and Systems:
Acceptable proposals include finishes, components and systems which provide usable spaces for the intended purposes and that provide the basic function necessary.   Proposals will receive additional consideration for materials, and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.  
Specific examples of desirable features: solid wood cabinetry; solid surface counter tops; ceramic tile; 25 year non-pro-rated, no-leak roof warranty; high efficiency windows and doors>
(ad) Furniture Systems:  Not Used
(ae) Mechanical Components and Systems: 
Acceptable proposals include components and systems that provide the basic environmental control function necessary.  Proposals will receive additional consideration for components and systems  offered that include extended warranties, longer life expectancies, reduce energy consumption, sustainability, maintainability (cyclical maintenance, access, equipment placement), and enhance the overall life cycle cost efficiency of the facility.   
(af) Plumbing Components and Systems:
Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.   
Specific examples of desirable features: lifetime domestic hot water storage tank warranty;  high efficiency equipment; easy/local availability of replacement/repair parts; zoned/valved sub-systems to allow repair without building shutdown; shower heads on hoses
(ag) Electrical Components and Systems:
Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability, durability (stand up to troop usage), have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.   
Specific examples of desirable features: all copper conductors; additional telephone/data/cable TV outlets
(ah) ATFP Considerations:   This consideration verifies the inclusion/compliance with the building related (laminate windows, design for progressive collapse, etc.) ATFP minimum standard constraints included in the Statement of Work.   All proposals must be compliant with the ATFP requirements of the Statement of Work to be considered for award.    Acceptable proposals are compliant with all ATFP requirements. Acceptance of the successful proposal does not constitute acceptance of a design that does not conform to ATFP requirements.  Final designs must comply with the ATFP requirements.
(ai) Site Utilities Components and Site Systems: 

 Acceptable proposals include components and systems that provide the basic function necessary.  Proposals will receive additional consideration for components and systems offered that include extended warranties, longer life expectancies, sustainability considerations, have low maintenance requirements, and enhance the overall life cycle cost efficiency of the facility.
Specific examples of desirable features: enhanced parking/roadway construction/surfaces; sidewalks above the minimum size and construction required; corrosion resistance; valves for isolation/repair of fluid systems; low impact development considerations that exceed the minimum contract requirements, utility placement to allow future replacement/maintenance without significant impact to other systems or access to facilities.
(aj) Interoperability:  Fire Alarm, Telephone, Cable Television, UMCS, and privatized utility systems (where applicable) must be integrated into the new facilities which require connection and interface with existing installation-wide systems must be accommodated in the proposed project.
(ak) Solar Hot Water Heating:   The Government will evaluate the systems and materials proposed for use in the solar domestic hot water system.  Proposals that demonstrate solar hot water provisions above 30% will receive additional consideration during the evaluation, provided that it does not increase first cost beyond the contract cost limitation (CCL).   No additional consideration will be given for proposals providing for more than 30% solar hot water if the proposed price exceeds the CCL.  If the proposer has provided life cycle cost analyses documenting the non-feasibility of the solar system provision, the Government will verify as reasonable and complete. Errors or inconsistencies in the calculations will be considered deficiencies during evaluations.
VOLUME 1 - TAB C – SUBFACTOR 3 – SITE DESIGN

Submission Requirements:
Presentation Drawings:
(al) Schematic/Conceptual Site Plans showing site improvements for drainage, buildings, paving, walks, and landscaping. Indicate all building setbacks and separations, which must meet antiterrorism design requirements. Delineate vehicle circulation and pedestrian access to allow evaluation of the integration of this new development  into the existing surrounding infrastructure.  Select the format of the drawings provided to best illustrate compliance with the requirements of the Statement of Work.
Technical Approach Narrative:
Provide technical approach narrative, both qualitative and quantitative, defining the elements of the proposal. The narrative may include simple sketches or drawings to help illustrate the Proposer’s solutions to the Statement of Work Requirements.  Begin the narrative with a preface concerning the design concepts   It is acceptable to include all the sub-items shown below into a single combined narrative for the entire project.   It is the responsibility of the proposer to ensure that all aspects identified in the evaluation criteria below are addressed.   Whether individual narratives or a single combined narrative is provided, the narratives shall not exceed ten (10) typewritten pages.
(am) Grading
· Cut/Fill Considerations
(an) Landscaping
· Plant Material Selection
· Other Feature Selection
· Site Lighting Considerations
(ao) Pedestrian Circulation
· Development of Circulation Patterns
· Way Finding Between Facilities
· Separation from Vehicular Circulation
(ap) Vehicle Circulation
· Development of Circulation Patterns
· Parking Locations and Quantities
· Interface with Existing Street/Roadway Systems
(aq) Anti-Terrorism/Force Protection
· Compliance with the Statement of Work Requirements.
Evaluation Criteria:
This Subfactor considers the overall layout of the site and the various specialties which define a workable, pleasing environment for the soldiers.  The proposed site development plan must incorporate all the specific requirements from the Statement of Work as well as comply with all statutory and regulatory requirements outlined therein. All site related Anti-Terrorism/Force Protection (ATFP) considerations must be included and/or addressed in the proposal.
Elements one (1) and two (2) below are equal in importance and are not separately rated.  Element (3) is not separately rated but the proposal must meet the Solicitation requirements to be rated acceptable.
(1) Grading and Landscaping: Acceptable proposals include reasonable amounts of cut/fill and regarding as necessary to ensure proper must meet be the minimums required by the Statement of Work.  Proposals which include innovative solutions to storm water management, landscaping to enhance the complex environment, or other similar improvements beyond the basic requirements will receive additional consideration during the proposal evaluation process.
(2) Pedestrian and Vehicle Circulation and Storage:  Acceptable proposals address and include all the specific requirements of the Statement of Work.  
The following items will be considered with respect to pedestrian and vehicle circulation and storage.   These are not sub-factors.
Pedestrian Considerations:
· Are all parking areas served by sidewalks?
· Are all facility entrances/exits served by a paved sidewalk system?
· Does the proposed sidewalk system provide direct, convenient access to all facilities?
· Is the new sidewalk system an extension of the existing adjacent sidewalk system?
· Are sidewalk systems enhanced by appropriate landscaping?
· Is site lighting provided to enhance the security and usability of the site by pedestrians?
Vehicle Considerations:
· Are the vehicle entrance/exit ways pathways clear?
· Have a sufficient number of parking spaces for privately owned vehicles (POV) been provided?
· Do the new vehicle roadways and access points tie into the existing roadway network in an efficient manner? 
· Does the proposal provide for a separation of parking area entrance/exits from street intersections?
· Is lighting provided to enhance the security and usability of the parking and roadway areas?
· Internal circulation patterns within the parking areas.  
(3) ATFP Considerations:   This element verifies the proposal’s inclusion/compliance with the site related (setbacks, etc.) ATFP constraints included in the Statement of Work.   The proposal must be compliant with the ATFP requirements of the Statement of Work to be considered for award.  Acceptable proposals are compliant with all ATFP requirements.  Acceptance of the successful proposal does not constitute acceptance of design that does not conform to ATFP requirements. The final design must comply with the ATFP requirements.
VOLUME 1 - TAB D – SUBFACTOR 4 – SUSTAINABILITY REQUIREMENTS
Submission Requirements:  
The Firm shall acknowledge that it understands the contract requirements for sustainable design and construction and that the final project will achieve a Silver level
.  The Firm shall submit  
LEED-NC Version 3 Project Checklist for each non-exempt facility demonstrating how it will achieve the Silver level
. One checklist may be provided for multiple identical facilities.  If the firm proposes a higher LEED rating than silver, the proposal shall describe whether or not it involves additional costs and clearly indicate if such costs would detract from higher rated factors herein, such as functionality, quality of materials and systems, site work, etc. 
Evaluation Criteria:  
All requirements identified as mandatory in Section 01 10 00 or elsewhere in the Solicitation must be included and the proposal must meet the requirements of the  
LEED-NC Version 3 requirements for a Silver level
.  The Government will provide additional evaluation consideration for proposals which include LEED points identified as preferred.  The Government does not desire to pay more to obtain a higher LEED rating, such as Gold, if the additional cost would detract from the higher rated factors, herein.
14.0 VOLUME 2 - FACTOR 2 – PERFORMANCE CAPABILITY VOLUME 2 
VOLUME 2 - TAB A – SUBFACTOR 1– PROPOSED CONTRACT DURATION AND SUMMARY SCHEDULE
Submission Requirements:  
The firm shall propose the contract duration in the appropriate Contract Line Item Number in the CLIN Schedule, not to exceed the maximum contract duration specified in the CLIN
.
Submit a summary level schedule for integrated design and construction. Schedules or diagrams may be provided separately in a size that is easily read, but shall be bound and clearly labeled as Tab B.  This summary schedule will, after contract award, be replaced with a project schedule as required by Section 01 32 01.00 10: Project Schedule. The summary schedule shall be task oriented, indicating the number of calendar days, after notice to proceed, by which milestones are to be achieved. Firm may use a critical path or other method of his choice; however, schedules shall be graphically represented. The proposed project schedule shall reflect the proposed contract duration Give attention to the following features:
(ar) Provide a narrative, describing the design packaging plan for separate design packages, based on the firm’s plan for fast tracking. Describe all design and construction to be “fast-tracked” (See section 01 33 16: Design After Award).  If long lead item equipment must be ordered prior to completion of a design phase, describe the requirement in the narrative and show the required ordering date in the schedule.
(as) Show the design phase, including events associated with coordinating the interim and final design submittals for each package and the proper handling of the review comments for each design package (See section 01 33 16).  
(at) Show the overall construction phase for each facility, for the site work, and for utilities. Show fast track starts for design packages but it isn’t necessary to show the detailed breakdown construction (e.g., by trades) of each facility, site work and utilities.
(au) Show turnover of each facility. Identify any proposed phased turnovers. The time to complete the facility and turnover to the Government must consider the requirement for the Contractor’s CQC completion inspection and the subsequent joint Contractor-Government turnover inspection.
(av) Show as-built submissions (See section 01 78 02.00 10).
(aw) Constraints: Firm must demonstrate the capability and flexibility to plan and schedule the complete project to meet the proposed contract completion period. Clearly identify any constraints on the schedules presented (e.g., labor or material availability, permits, weather, etc.). Indicate the anticipated overall critical path on the schedule.
Evaluation Criteria: 
Proposed Contract Duration: This duration will become the contractually binding completion period. The Government will evaluate the contract duration, as proposed by the Firm in the Contract Line Item Schedule, not to exceed the maximum allowed duration of 480 days. In assessing the reasonableness of the proposed contract duration, the Government may take into account how well the proposed summary schedule supports the proposed duration, as well as use other information, such as but not limited to independent judgment concerning logic, constraints and typical construction durations.  A proposed contract duration matching the maximum allowed contract duration is “acceptable”  A proposed contract duration shorter than the maximum allowed duration will receive additional rating consideration, provided it is realistic and deemed to be achievable.  The Government will consider an unreasonably condensed contract duration, which places additional cost or schedule risk on the Government or which may create a risk of contract or performance failure, as a significant weakness or a deficiency, depending upon the evaluators' judgment.  During the subsequent comparison between proposals, differences between proposed contract durations of at least three weeks (differences of 21 calendar days between proposals) will be considered an advantage to the Government, with greater differences also considered, accordingly. No advantage will be considered between proposals for differences less than 21 calendar days.
Summary Schedule: In addition to the proposed contract duration, the Government will evaluate the summary schedule for integrated design and construction.  The length of the schedule must match the proposed contract duration. If it is shorter than the proposed contract duration, it offers no advantage to the Government because it is non-binding, only representing a preliminary planned schedule.  A Schedule shorter than the proposed contract duration may indicate the Firm is placing additional risk on the Government for any delays between the scheduled completion date and the required contract completion period.  Both parties shall assume field overhead costs are included in the contract price for the full proposed contract duration.  Therefore, the Government believes that there is no valid need to shorten the schedule less than the full proposed contract duration.  The Government will evaluate the schedule to assess the strength of understanding of the project scope, restrictions which must be considered in the schedule e.g., permitting (see Section 01 10 00), long lead items, etc. The Government will evaluate the strength of understanding of events associated with coordinating design submittals, reviews and incorporating review comments, the firm's capability to schedule the complete project within the proposed contract duration and the realism of the schedule.  The Government will evaluate the design packaging plan for logic, reasonableness, how it facilitates meeting the proposed contract duration and how it facilitates the Government’s ability to timely perform its design reviews. The packaging plan should minimize risk to the Contractor and to the Government for tear-out and coordination for reviews.  For example, is the footing and foundation plan based on adequate design for building loads; etc.? A schedule that offers advantage(s) to the Government over one that merely indicates an adequate understanding of the scope, restrictions, major milestones and general understanding of the various events that can affect start and completion of construction will receive additional consideration.
NOT USED
VOLUME 2 - TAB B– SUBFACTOR 2 – PAST PERFORMANCE
Submission Requirements:  


There are no submission requirements for past performance for this task order. See the evaluation criteria, below.
Evaluation Criteria:

The Government will evaluate the firm’s current performance on on-going task orders under this contract, if any, as well as the firm’s past performance record for contracts or task orders underway or completed within the past three years of the date of the solicitation for this task order. The Government will perform a confidence assessment with respect to Past Performance. The Government will consider the currency and relevance of the information, source of the information, context of the data, and general trends in contractor performance.  With respect to relevancy, past performance on projects with more relevance will typically be a stronger predictor of future success and have more influence on the past performance confidence assessment rating than past performance on projects of lesser relevance. If any firm has multiple functions or divisions, the Government will only evaluate past performance of the division or unit submitting the proposal. If interviews are used, Government references on other task orders or contracts may be asked to comment on items such as quality of design or construction, timeliness, management of the work subcontractor management, including timely payment to subs or suppliers, safety, relations between owner and designer or contractor, level of support for such things as as-built documentation, O&M manuals, training, correcting design or construction errors, warranty work, etc. The Government will not release Past Performance Evaluation or telephone interview forms to the Firm at any time, in order for the Government to solicit candid, unbiased interview comments. The Government also places a higher value on performance, which document successful outcomes and are supported by outside source confirmation, for example, but not limited to CCASS/ACASS or other agency performance databases or personal knowledge.  The Government’s evaluation is not limited to past performance information on the cited example projects.  
Each entity (firm) will be rated on its own performance or that of its predecessor, if relevant.  An entity may not establish past performance based on the past performance of proposed key personnel, apart from that of the entity.  If the Government does not obtain past performance information and cannot establish a past performance record for the Firm through other sources, past performance will be rated neither favorably nor unfavorably. The performance risk will be considered “unknown”.
15.0 VOLUME 3 – PRICE AND PRO FORMA INFORMATION
GENERAL
Submit the Pro Forma information in a separate envelope labeled: “Volume 3 – Pro Forma Requirements.”   
TAB A – FACTOR 3 – PRICE (STANDARD FORM 1442 AND CONTRACT LINE ITEM SCHEDULE).
Submission Requirements: 
Submit the properly filled out and executed SF 1442, along with the CLIN Schedule, containing proposed line item and total pricing, as well as the proposed contract duration. See instructions in Section 00 21 00, “Instructions to Offerors”.
Supplemental Price Breakdown.  If deemed necessary to evaluate the price proposals, the Government’s will request a price breakdown of the Contract Line items in a sealed envelope marked “Price Breakdown Information”, in Excel format. The Government will provide details on where and how to send the breakdown.  This information will not be needed sooner than three working days after the proposal submission due date. This information may be required for the initial Task Order proposal and, if requested, for any revised proposals.   This information is not an opportunity for a firm to revise its non-price or price proposal.
Evaluation Criteria:  
Price will not be rated or scored, but will be evaluated for fairness and reasonableness through the use of a price analysis.  The price evaluators will also check for appearance of unbalanced line item prices. Firms are cautioned to distribute direct costs, such as material, labor, equipment, subcontracts, etc. and to evenly distribute indirect costs, such as job overhead, home office overhead, bond, etc., to the appropriate contract line items.  
Both parties shall presume that field overhead costs through the proposed contract duration are inclusive in the offered price for the contract. 
If deemed necessary, the supplemental price breakdown information will be used to assist the Government in performing the price evaluations described above.
Award cannot be made for project cost for design and construction exceeding the cost limitation described herein.
TAB B – EVIDENCE OF BONDABILITY 
Submission Requirements
Submit information showing Firm's bondability in the amount of the proposal.  Include the name, address and telephone number of the prime contractor's bonding agent. 
Evaluation requirements:  
This item is not rated.  Bonding information will be reviewed to determine the Firm's ability to obtain the required Performance and Payment Bonds.  The prime contractor is required to be able to obtain the level of bonding required by the solicitation from an acceptable surety. 
TAB C – SELF- PERFORMED WORK 
Submission Requirements:
The Firm shall confirm that it understands and that it shall perform the amount of work required to be self-performed, in accordance with the appropriate clause in Section 00 72 00 (see Base ID/IQ contract) that applies to the contract performance (see  Base ID/IQ contract Section 00 73 00 for a description of the applicable clause for self-performance of work). 
Evaluation Requirements:  
This is a GO/NO-GO requirement. In order to assure adequate interest in and supervision of all work, the Contractor shall be required to perform a significant part of the contract with its own forces.  This public policy is expressed in various Statutes, as well as in the Federal Acquisition Regulations and in the Small Business Administration Code of Federal Regulations. The Firm must confirm that it understands the amount of work performed, based on the status of the firm, and that it will self perform the required amount of work with its own forces.  This is also a statutory requirement for any set-aside for Small Business or Small Disadvantaged Business or Hubzone firms before contract award can be made.
NOT USED
NOT USED
16.0 EVALUATION PROCEDURES
TASK ORDER SELECTION EVALUATION BOARD (TOSEB)
The TOSEB will be established to conduct the evaluation of proposals received in response to this solicitation.  The evaluation will be based on the content of the proposal and any subsequent discussions required, as well as information obtained from other sources, e.g. past performance information.  The TOSEB will not consider any information incorporated by reference, except as expressly allowed by this solicitation.
EVALUATION
The TOSEB will evaluate the proposals and assign a consensus rating for each evaluation factor and subfactor, except that performance risk ratings are assigned to past performance (see below).
The Government intends to award without discussions. Firms are cautioned to put forth their best efforts, and to furnish all information clearly to allow the Government to evaluate proposals.  Firms should not assume that they will have an opportunity to clarify or correct anything in their proposal after submitting it.
A “Competitive Range” is a subjective determination of the most highly rated proposals in the event that the Government decides that discussions with competing firms are required or are considered to be in the Government’s best interests.  In such an event, the Contracting Officer will establish a competitive range of all the most highly rated proposals.
If discussions are held, the Government may engage in a broad give and take with those firms in the competitive range, in accordance with FAR 15.306 (d).  The Government will provide the Firm an advance agenda for the discussions. During discussions, the Government may ask the Firm to further explain its proposal and to answer questions about it.
Upon conclusion of discussions, those firms still considered the most highly rated, will be afforded an opportunity to submit their proposal revisions for final evaluation and selection.
DEFINITIONS
Deficiency: A material failure of a proposal to meet a Government requirement or a combination of significant weaknesses in a proposal that increases the risk of unsuccessful contract performance to an unacceptable level.
Weakness: A flaw in the proposal that increases the risk of unsuccessful contract performance
Significant Weakness: A flaw in the proposal that appreciably increases the risk of unsuccessful contract performance
Strength:  Any aspect of a proposal that, when judged against a stated evaluation criterion, enhances the merit of the proposal or increases the probability of successful performance of the contract.
Significant Strength: A significant strength appreciably enhances the merit of a proposal or appreciably enhances the probability of successful contract performance.
Deviation:  Proposal implies or specifically offers a deviation below the specified criteria.  The firm may or may not have called the deviation to the Government’s attention. A deviation is a deficiency.  The proposal must conform to the solicitation requirements for award.
EVALUATION RATING SYSTEM
General:  The Government will review the proposals and rate the quality of each evaluation factor and subfactor (if any).  The TOSEB will rate each proposal against the specified evaluation criteria in the Solicitation requirements.  They will not compare proposals at this time.  After all proposals are rated, the Government will compare the ratings and relative advantages and disadvantages of proposals against each other.
Review Write-up:  The Government will support each rating with a narrative, separately listing all strengths or advantages, weaknesses or disadvantages, deficiencies, and required clarifications.
Rating System:  After listing proposal strengths, weaknesses and deficiencies, the TOSEB will assign an adjective rating of “Outstanding”, “Good”, “Acceptable”, “Marginal”,  or “Unacceptable” to each factor and subfactor (except those factors rated as GO/NO-GO and Past Performance), which reflect the Government's confidence in each firm's ability, as demonstrated in its proposal, to perform the requirements stated in the RFP. The adjectival ratings shall be assigned, using the following criteria, which incorporate a proposal risk assessment:
Outstanding: Proposal meets requirements and indicates an exceptional approach and understanding of the requirements. Strengths far outweigh any weaknesses. Risk of unsuccessful performance is very low. 
Good:  Proposal meets requirements and indicates a thorough approach and understanding of the requirements. Proposal contains strengths which outweigh any weaknesses. Risk of unsuccessful performance is low.
Acceptable:  Proposal meets requirements and indicates an adequate approach and understanding of the requirements. Strengths and weaknesses are offsetting or will have little or no impact on contract performance. Risk of unsuccessful performance is no worse than moderate.
Marginal:  Proposal does not clearly meet requirements and has not demonstrated an adequate approach and understanding of the requirements. The proposal has one or more weaknesses which are not offset by strengths. Risk of unsuccessful performance is high.
Unacceptable. Proposal does not meet requirements and contains one or more deficiencies. Proposal is unawardable.
PAST PERFORMANCE CONFIDENCE ASSESSMENT RATINGS
Past Performance Risk Ratings assess the risks associated with an offeror's likelihood of success in performing the requirements stated in the RFP based on the offeror's demonstrated performance on recent, relevant contracts. 
Performance Confidence Assessment (Overall) Rating System:
Unknown Confidence: No recent/relevant performance record is available or the offeror’s performance record is so sparse that no meaningful confidence assessment rating can be reasonably assigned.
Satisfactory Confidence:  Based on the offeror’s recent/relevant performance record, the Government has a reasonable expectation that the offeror will successfully perform the required effort. 
Limited Confidence:  Based on the offeror’s recent/relevant performance record, the Government has a low expectation that the offeror will successfully perform the required effort.  
No Confidence: Based on the offeror’s recent/relevant performance record, the Government has no expectation that the offeror will be able to successfully perform the required effort.
FORMAT FOR TABLE OF FACILITIES
SECTION 00 22 30 - ATTACHMENT 8
	FACILITY     
(1)
	SOLICITATION REQUIREMENTS
(2)
	PROPOSAL PROVIDED
(3)
	DIFFERENCE (+/-)
(4)
	NOTES/REMARKS
(5)

	
	Net SF
	Gross SF
	Net SF
	Gross SF
	Net SF
	Gross SF
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	


Notes:
(4) Facility column shall identify building, e.g.  Dining Facility, TEMF, UEPH, etc.  Where different designs are offered for the same overall building type, each different design shall be identified and tabulated separately.
(5) Complete these columns directly from information in the solicitation.  If the solicitation is silent on net square feet for a particular facility, leave this blank.
(6) Complete these columns directly from the information in your proposal.
(7) This column represents the mathematical difference between the proposal and the solicitation requirements + differences represent areas above the solicitation requirements and – differences represent areas below the solicitation requirements.  Proposers are cautioned that exceeding the statutory limitations on building size will cause a proposal to be considered non-compliant.
(8) This column is provided to allow the proposers to place additional relevant information with respect to building area.
FORMAT FOR TABLE OF SPACES
SECTION 00 22 30 - ATTACHMENT 9
FACILITY: _____________________
	SPACE DESIGNATION   
(1)
	SOLICITATION REQUIREMENTS MIN REQUIRED
(2)
SF
	PROPOSAL PROVIDED
(3)
SF
	DIFFERENCE (+/-)
(4)
SF
	NOTES/REMARKS 
(5)

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Notes:
(9) The proposer shall list all spaces within the identified facility in this column.
(10) The proposer shall complete this column by taking the information directly from the solicitation Statement of Work.   Where a particular space does not have a specific solicitation requirement, this column may be left blank.
(11) The proposer shall complete this column directly from the information contained in the proposal.
(12) This column represents the mathematical difference between the proposal and the solicitation requirements.  + differences represent areas above the solicitation requirements and   – differences represent areas below the solicitation requirements.   
(13) This column is provided to allow the proposers to place additional relevant information with respect to spaces provided.
(14) Where multiple facilities of the same type (e.g. Dining Facility, UEPH, etc) are included in a single contract, each facility shall be identified in a separate table.
End of Section 00 22 30

SECTION 00 73 10 (TASK ORDER
SUPPLEMENTAL CONTRACT REQUIREMENTS
1.0 GENERAL
COST LIMITATION
52.211-10 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK (APR 1984).
52.211-12 LIQUIDATED DAMAGES – CONSTRUCTION (SEP 2000).
252.236-7001 CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000).
TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (ER 415-1-15) (OCT 1989).
PHYSICAL DATA (FAR 52.236-4) (APR 1984).
IDENTIFICATION OF GOVERNMENT-FURNISHED PROPERTY.
PAYMENT FOR MATERIALS DELIVERED OFF-SITE (EFARS 52.232-5000) (MAR 1995).
TASK ORDER SITE SAFETY AND HEALTH OFFICER REQUIREMENTS AND QUALIFICATIONS (APR 10)
CONTRACTOR SUPPLY AND USE OF ELECTRONIC SOFTWARE FOR PROCESSING DAVIS-BACON ACT CERTIFIED LABOR PAYROLLS (JULY 2011)
1.11
Availability of Utilities
1.12
Identification of Employees
1.13
Warranty of Construction
1.14
English-Speaking Representative
1.15
Registration of Designers
1.16
Progress Photos
1.17
No Asbestos-Containing Material (ACM) Certification
2.0 GENERAL
COST LIMITATION
The cost limitation for this task order is $16,500,000.00
2.1. 52.211-10 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK (APR 1984).
The Contractor shall be required to commence work under this contract within 10 calendar days after the date the Contractor receives the notice to proceed, prosecute said work diligently, and complete the entire work ready for use not later than the proposed performance period after receipt of the contract notice to proceed. The maximum proposed performance period cannot exceed 480 calendar days after receipt of the notice to proceed. The time stated for completion shall include final cleanup of the premises.
2.2. 52.211-12 LIQUIDATED DAMAGES – CONSTRUCTION (SEP 2000).
a. If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay liquidated damages to the Government in the amount of $1,740 for each calendar day of delay until the work is completed or accepted. 

b. If the Government terminates the Contractor & requests right to proceed, liquidated damages will continue to accrue until work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.
2.3. 252.236-7001 CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000).
a.  The Government will provide the Contractor, without charge, one set contract drawings and specifications except publications incorporated into the technical provisions by reference, in electronic media.
b.  The Contractor shall--
           (1)  Check all drawings furnished immediately upon receipt;
           (2)  Compare all drawings and verify the figures before laying out the work;
           (3)  Promptly notify the Contracting Officer of any discrepancies; 
           (4)  Be responsible for any errors that might have been avoided by complying with paragraph (b); and
           (5)  Reproduce and print contract drawings and specifications as needed.
    c.  In general--
           (1)  Large scale drawings shall govern small scale drawings; and 
           (2)  The Contractor shall follow figures marked on drawings in preference to scale measurements.
    d.  Omissions from the drawings or specifications or the misdescription of details of work that are manifestly necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not relieve the Contractor from performing such omitted or misdescribed details of the work.  The Contractor shall perform such details as if fully and correctly set forth and described in the drawings and specifications.
    e.  The work shall conform to the specifications and the conceptual level presentation drawings identified in the INDEX  and Drawings (see Appendices B and J).
1.4.1   Government Furnished Electronic Technical Contract Documents
a.  After Award or no later than Notice to Proceed (NTP), the Government will furnish the Contractor a compact disk containing all technical contract documents in electronic media only.  This disk will include a complete set of drawings files and technical specification files which have all amendments included.  The disk will contain drawing files in PDF format along with technical specifications in PDF format.   
b.  The PDF files are being provided for the Contractor's use in printing hard copies of contract documents.  
c.  In addition, native CADD files are provided in accordance with the "AS-BUILT DOCUMENTS" paragraph for the Contractor's use in developing as-built plans.
d.  Native files are to be used for As-Built preparation and information only.  The PDF files are the contract documents that represent the construction requirements of the contract.
2.4. TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (ER 415-1-15) (OCT 1989).
This provision specifies the procedure for the determination of time extensions for unusually severe weather in accordance with the contract clause entitled "Default:  Fixed Price Construction".  In order for the Contracting Officer to award a time extension under this clause, the following conditions must be satisfied: 
The weather experienced at the project site during the contract period must be found to be unusually severe, that is, more severe than the adverse weather anticipated for the project location during any given month. 
The unusually severe weather must actually cause a delay to the completion of the project.  The delay must be beyond the control and without the fault or negligence of the Contractor. 
The following schedule of monthly anticipated adverse weather delays is based on National Oceanic and Atmospheric Administration (NOAA) or similar data for the project location and will constitute the base line for monthly weather time evaluations.  The Contractor's progress schedule must reflect these anticipated adverse weather delays in all weather dependent activities. 
                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY 
                  WORK DAYS BASED ON (5) DAY WORK WEEK 
 JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC  
  (9)     (6)      (6)       (6)      (5)      (4)     (5)     (4)      (4)      (4)      (4)      (6)
Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the contract, the Contractor will record on the daily CQC report, the occurrence of adverse weather and resultant impact to normally scheduled work.  Actual adverse weather delay days must prevent work on critical activities for 50 percent or more of the Contractor's scheduled work day.  The number of actual adverse weather delay days shall include days impacted by actual adverse weather (even if adverse weather occurred in previous month), be calculated chronologically from the first to the last day of each month, and be recorded as full days.  If the number of actual adverse weather delay days exceeds the number of days anticipated listed above, the Contracting Officer will convert any qualifying delays to calendar days, giving full consideration for equivalent fair weather work days, and issue a modification in accordance with the contract clause entitled "Default (Fixed Price Construction)".
2.5. PHYSICAL DATA (FAR 52.236-4) (APR 1984).
Data and information furnished or referred to below is for the Contractor's information.  The Government shall not be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.  
(a)  The indications of physical conditions on the drawings and in the specifications are the result of site investigations by surveys and borings. 
(b)  Weather Conditions.  The Contractor shall make his own investigations as to weather conditions at the site.  Data may be obtained from various National Weather Service offices located generally at airports of nearby principal cities, the nearest to this project being:
Nashville
NWS Office
2500 Ambrose Drive
Alcoa, TN 37701
(615) 970-2784 
(c)  Transportation Facilities.  Access ways shall be investigated by the Contractor to satisfy himself as to their existence and allowable use. 
(d) Other data 
         (1)  Historical data for all areas may be obtained from: 
               U. S. Department of Commerce 
               National Climatic Center 
               Federal Building 
               Asheville, N. C.  28801
2.6. IDENTIFICATION OF GOVERNMENT-FURNISHED PROPERTY.
(a)  The Government will furnish to the Contractor the property identified in the Schedule to be incorporated or installed into the work or used in performing the contract.  If the property will be furnished from storage at Fort Campbell, Kentucky the Contractor will be required to load and transport the property to the job site at its own expense. If the listed property will be furnished f.o.b. railroad cars at the place specified in the contract schedule or f.o.b. truck at the project site, the Contractor is required to accept delivery, pay any demurrage or detention charges, and unload and transport the property to the job site at its own expense.  When the property is delivered, the Contractor shall verify its quantity and condition and acknowledge receipt in writing to the Contracting Officer.  The Contractor shall also report in writing to the Contracting Officer within 24 hours of delivery any damage to or shortage of the property as received.  All such property shall be installed or incorporated into the work at the expense of the Contractor, unless otherwise indicated in this Contract.
(b)  Each item of property to be furnished under this clause shall be identified in subparagraph (d).
(c)  Delivery date of Government-furnished listed property shall be coordinated with the Contracting Officer.  The Contractor will be responsible for the proper storage and maintenance of the property from the time of acceptance until such time as it is returned to the Government.
(d) Government-Furnished/Contractor-Installed Property:  Two 30-pound minimum commercial washer extractors and three 30-pound minimum dryer tumblers.
2.7. PAYMENT FOR MATERIALS DELIVERED OFF-SITE (EFARS 52.232-5000) (MAR 1995).
(a)  Pursuant to FAR clause 52.232-5, "PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS", materials delivered to the Contractor at locations other than the site of the work may be taken into consideration in making payments if included in payment estimates and if all the conditions of the General Provisions are fulfilled.  Payment for items delivered to locations other than the work site will be limited to: (1) materials required by the Technical Provisions; or (2) materials that have been fabricated to the point where they are identifiable to an item of work required under this contract.
(b)  Such payments will be made only after receipt of paid or receipted invoices or invoices with canceled check showing title to the items in the prime contractor and including the value of material and labor incorporated into the item.  In addition to petroleum products, payment for materials delivered off‑site is limited to the following items:  None.
2.8. TASK ORDER SITE SAFETY AND HEALTH OFFICER REQUIREMENTS AND QUALIFICATIONS (APR 10)
(a) The Contractor shall employ a competent person at each project to function as the Site Safety and Health Officer (SSHO) in accordance with EM 385-1-1, Section 01.A.17. The SSHO shall report to the senior project official or to a senior corporate official.  Submit the qualifications of the proposed SSHO for Government Approval. 
(b) The SSHO duties will be the employee’s sole, full-time responsibility 

CONTRACTOR SUPPLY AND USE OF ELECTRONIC SOFTWARE FOR PROCESSING DAVIS-BACON ACT CERTIFIED LABOR PAYROLLS (JULY 2011)
(c) The Contractor is encouraged to use a commercially-available electronic system to process and submit certified payrolls electronically to the Government. The Davis-Bacon Act (DBA) establishes requirements for preparing, processing and providing certified payrolls, as stated in FAR 52.222-8, PAYROLLS AND BASIC RECORDS and FAR 52.222-13, COMPLIANCE WITH DAVIS-BACON AND RELATED REGULATIONS.
(d) If the Contractor elects to use an electronic DBA payroll processing system, obtain and provide all access, licenses, and other services required to provide for receipt, processing, certifying, electronically transmitting to the Government, and storing all payrolls and other data required to comply with DBA and related Act regulations.   An electronic DBA payroll system shall use the electronic payroll service to prepare, process, and maintain the relevant payrolls and basic records during all work under the contract. The electronic payroll service shall be capable of preserving these payrolls and related records for the required three years after contract completion.  Obtain and provide electronic system access to the Government, as required to comply with the DBA and related Act regulations over the duration of the contract.  Access shall include electronic review access by the Government contract administration office to the Contractor’s electronic processing system.
(e) The  provision and use of an electronic payroll system shall meet the following functional criteria: commercially available; compliant with appropriate DBA payroll provisions in the FAR;  able to accommodate the required number of employees and subcontractors planned to be employed under the contract; capable of producing an Excel spreadsheet-compatible electronic output of weekly payroll records (format at http://www.mssupport.com/guides.aspx) for export in an excel spreadsheet to be imported into the Contractor’s Quality Control  System (QCS) version of Resident Management System (RMS), that in turn shall export payroll data to the Government’s Resident Management System (RMS); demonstrated security of data and data entry rights; ability to produce Contractor-certified electronic versions of weekly payroll data; ability to identify erroneous data entries and track the data/time of all versions of the certified DBA payrolls submitted to the Government over the life of the contract; capable of generating a durable record copy, that is, a CD or DVD and PDF file record of data from the system database at end of the contract closeout.  Provide the durable record copy to the Government during contract closeout. 
(f) Include all Contractor-incurred costs related to the provision and use of an electronic payroll processing service in the contract price for the overall work under the contract.  There will be no separate line item for or payment of costs for DBA compliance or the use of electronic payroll processing services.
1.11
Availability of Utilities
1.10.1  Availability and Use of Utility Services
The Government will not furnish any utilities or sanitary facilities to the contractor for their use even if available at the work site.  The contractor is responsible for procuring and/or providing these items themselves or obtaining them from the utility company.
1.10.2  Alterations to Utilities  
Where changes and relocations of utility lines are noted to be performed by others, the Contractor shall give the Contracting Officer at least thirty (30) days written notice in advance of the time that the change or relocation is required.  In the event that, after the expiration of thirty (30) days after the receipt of such notice by the Contracting Officer, such utility lines have not been changed or relocated and delay is occasioned to the completion of the work under contract, the Contractor will be entitled to a time extension equal to the period of time lost by the Contractor after the expiration of said thirty (30) day period.  Any modification to existing or relocated lines required as a result of the Contractor's method of operation shall be made wholly at the Contractor's expense and no additional time will be allowed for delays incurred by such modifications.   
1.10.3  Interruptions of Utilities 
     (1)  No utility services shall be interrupted by the Contractor to make connections, to relocate, or for any purpose without approval of the Contracting Officer. 
     (2)  Request for Permission to shut down services shall be submitted in writing to the Contracting Officer not less than seventeen (17) days before date of proposed interruption.  The request shall give the following information: 
          (a)  Nature of Utility (Gas, L.P. or H.P., Water, etc.) 
          (b)  Size of line and location of shutoff; 
          (c)  Buildings and services affected. 
          (d)  Hours and date of shutoff. 
          (e)  Estimated length of time services will be interrupted. 
     (3)  Services shall not be shutoff until receipt of approval of the proposed hours and date from the Contracting Officer. 
     (4)  Shutoffs which will cause interruption of Government work operations as determined by the Contracting Officer shall be accomplished during regular non-work hours or on non-work days of the Using Agency without any additional cost to the Government. 
     (5)  Operation of valves on water mains will be by Government personnel.  Where shutoff of water lines interrupts service to fire hydrants or fire sprinkler systems, the Contractor shall arrange his operations and have sufficient material and personnel available to complete the work without undue delay or to restore service without delay in event of emergency. 
     (6)  Flow in gas mains which have been shut off shall not be restored until the Government inspector has determined that all items serviced by the gas line have been shut off.
1.12
Identification of Employees
     a.  The Contractor shall be responsible for furnishing an identification badge/card to each employee prior to the employees work on-site, and for requiring each employee engaged on the work to display identification as may be approved and directed by the Contracting Officer.  All prescribed identification shall immediately be delivered to the Contracting Officer for cancellation upon release of the employee.  
     b.  The Contractor is required to provide a Local Agency Check for each individual that will be working on this contract
1.13
Warranty of Construction
a.  General Requirements 
   (1) In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph 1.12.a.(10) of this clause, that work performed under this contract conforms to the contract requirements and is free of any defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any subcontractor or supplier at any tier. 
   (2) This warranty shall continue for a period of 1 year from the date of final acceptance of the work.  If the Government takes possession of any part of the work before final acceptance, this warranty shall continue for a period of 1 year from the date the Government takes possession.
   (3) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect.  In addition, the Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled real or personal property, when that damage is the result of-- 
            (a)  The Contractor's failure to conform to contract requirements; or 
            (b)  Any defect of equipment, material, workmanship, or design furnished. 
   (4) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause.  The Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or replacement. 
   (5) The Contracting Officer shall notify the Contractor, in writing, (see para. 1.12.c.(4) and 1.12.e) within a reasonable time after the discovery of any failure, defect, or damage.  
   (6) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice, (see para. 1.12.e) the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the Contractor's expense. 
   (7) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work performed and materials furnished under this contract, the Contractor shall-- 
               (a)  Obtain all warranties that would be given in normal commercial practice; 
               (b)  Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the Contracting Officer; and 
               (c)  Provide names, addresses, and telephone numbers of all subcontractors, equipment suppliers, or manufacturers with specific designation of their area of responsibilities if they are to be contacted directly on warranty corrections; and  
               (d)  Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer. 
 (8)  In the event the Contractor's warranty under paragraph 1.12.a.(2)  of this clause has expired, the Government may bring suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty. 
   (9)  Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for the repair of any damage that results from any defect in Government-furnished material or design. 
   (10)  This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this contract with respect to latent defects, gross mistakes, or fraud. 
   (11)  Defects in design or manufacture of equipment specified by the Government on a "brand name and model" basis, shall not be included in this warranty.  In this event, the Contractor shall require any subcontractors, manufacturers, or suppliers thereof to execute their warranties, in writing, directly to the Government. 
b.  Warranty Management 
   (1)  Warranty Management Plan
The Contractor shall develop a warranty management plan which shall contain information relevant to the clause Warranty of Construction in FAR 52.246-21 with Alternate.  At least 30 days before the planned pre-warranty conference, the Contractor shall submit the warranty management plan for Government approval.  The warranty management plan shall include all required actions and documents to assure that the Government receives all warranties to which it is entitled.  The plan shall be in narrative form and contain sufficient detail to render it suitable for use by future maintenance and repair personnel, whether tradesmen, or of engineering background, not necessarily familiar with this contract.  The term "status" as indicated below shall include due date and whether item has been submitted or was accomplished.  Warranty information made available during the construction phase shall be submitted to the Contracting Officer for approval prior to each monthly pay estimate.  Approved information shall be assembled in a binder and shall be turned over to the Government upon acceptance of the work.  The construction warranty period shall begin on the date of project acceptance and shall continue for the full product warranty period.  A joint 4 month and 9 month warranty inspection shall be conducted, measured from time of acceptance, by the Contractor, Contracting Officer and the Customer Representative.  Information contained in the warranty management plan shall include, but shall not be limited to, the following:
        a.  Roles and responsibilities of all personnel associated with the warranty process, including points of contact and telephone numbers within the organizations of the Contractors, subcontractors, manufacturers or suppliers involved.
        b.  Listing and status of delivery of all Certificates of Warranty for extended warranty items, to include roofs, HVAC balancing, pumps, motors, transformers, and for all commissioned systems such as fire protection and alarm systems, sprinkler systems, lightning protection systems, etc.
        c.  A list for each warranted equipment, item, feature of construction or system indicating:
1.  Name of item.
2.  Model and serial numbers.
3.  Location where installed.
4.  Name and phone numbers of manufacturers or suppliers.
5.  Names, addresses and telephone numbers of sources of spare parts.
6.  Warranties and terms of warranty.  This shall include one-year overall warranty of construction.  Items which have extended warranties shall be indicated with separate warranty expiration dates.
7.  Cross-reference to warranty certificates as applicable.
8.  Starting point and duration of warranty period.
9.  Summary of maintenance procedures required to continue the warranty in force.
10. Cross-reference to specific pertinent Operation and Maintenance manuals.
11. Organization, names and phone numbers of persons to call for warranty service.
12. Typical response time and repair time expected for various warranted equipment.
        d.  The Contractor's plans for attendance at the 4 and 9 month post-construction warranty inspections conducted by the Government.
        e.  Procedure and status of tagging of all equipment covered by extended warranties.
        f.  Copies of instructions to be posted near selected pieces of equipment where operation is critical for warranty and/or safety reasons.
c.  Performance Bond 
    (1) The Contractor's Performance Bond will remain effective throughout the construction warranty period and warranty extensions.  
    (2) In the event the Contractor or his designated representative(s) fails to commence and diligently pursue any work required under this clause, and in a manner pursuant to the requirements thereof, the Contracting Officer shall have a right to demand that said work be performed under the Performance Bond by making written notice on the surety.  If the surety fails or refuses to perform the obligation it assumed under the Performance Bond, the Contracting Officer shall have the work performed by others, and after completion of the work, may make demand for reimbursement of any or all expenses incurred by the Government while performing the work, including, but not limited to administrative expenses. 
    (3)  In the event sufficient funds are not available to cover the construction warranty work performed by the Government at the Contractor's expense, the Contracting Officer will have the right to recoup expenses from the bonding company.
    (4) Following oral or written notification of required warranty repair work, the Contractor will respond as dictated by para. 1.12.e. Written verification will follow oral instructions.  Failure of the Contractor to respond will be cause for the Contracting Officer to proceed against the Contractor as outlined in the paragraph 1.12.c.(2)and/or (3) above.
d. Pre-Warranty Conference 
Prior to contract completion and at a time designated by the Contracting Officer, the Contractor shall meet with the Contracting Officer to develop a mutual understanding with respect to the requirements of this clause. Communication procedures for Contractor notification of warranty defects, priorities with respect to the type of defect, reasonable time required for Contractor response, and other details deemed necessary by the Contracting Officer for the execution of the construction warranty shall be established/reviewed at this meeting.  In connection with these requirements and at the time of the Contractor's quality control completion inspection, the Contractor will furnish the name, telephone number and address of a licensed and bonded company which is authorized to initiate and pursue warranty work action on behalf of the Contractor.  This point of contact will be located within the local service area of the warrantied construction, will be continuously available, and will be responsive to Government inquiry on warranty work action and status.  This requirement does not relieve the Contractor of any of his responsibilities in connection with other portions of this provision. 
  e.  Contractor's Response to Warranty Service Requirements.  
Following oral or written notification by the Contracting Officer or an authorized representative of the installation designated in writing by the Contracting Officer, the Contractor shall respond to warranty service requirements in accordance with the "Warranty Service Priority List" and the three categories of priorities listed below.   The Contractor shall submit a report on any warranty item that has been repaired during the warranty period.  The report shall include the cause of the problem, date reported, corrective action taken, and when the repair was completed.  If the Contractor does not perform the construction warranty within the timeframe specified, the Government will perform the work and backcharge the construction warranty payment item established.  
   (1)  First Priority Code 1  Perform on site inspection to evaluate situation, determine course of action, initiate work within 24 hours and work continuously to completion or relief. 
   (2)  Second Priority Code 2  Perform on site inspection to evaluate situation, determine course of action, initiate work within 48 hours and work continuously to completion or relief. 
   (3)  Third Priority Code 3  All other work to be initiated within 5 work days and work continuously to completion or relief. 
   (4)  The "Warranty Service Priority List" is as follows: 
Code 1    Air Conditioning System 
              a.  Buildings with computer equipment. 
              b.  Physical Fitness Facility
Code 2    Air Conditioning Systems 
              a.  Recreational support. 
              b.  Air conditioning leak in part of building, if causing damage. 
              c.  Air conditioning system not cooling properly
Code 1    Doors 
              a.  Overhead doors not operational. 
Code 1    Electrical 
              a.  Power failure (entire area or any building operational 
                  after 1600 hours). 
              b.  Security lights.  
              c.  Smoke detectors and fire alarm systems 
Code 2    Electrical 
              a.  Power failure (no power to a room or part of building). 
              b.  Receptacle and lights. 
Code 3    Electrical
              a.  Street, parking area lights
Code 1    Gas 
              a.  Leaks and breaks. 
Code 1    Heat 
              a.  Area power failure affecting heat. 
Code 2    Heat 
              a.  Physical Fitness Facility
Code 3    Interior
              a.  Floor damage
              b.  Paint chipping or peeling
Code 1    Intrusion Detection Systems 
              a.  High security areas. 
Code 2    Plumbing 
              a.  Flush valves not operating properly 
              b.  Fixture drain, supply line commode, or water pipe leaking. 
              c.  Commode leaking at base. 
Code 3    Plumbing
              a.  Leaking faucets
Code 1    Refrigeration 
              a.  Physical Fitness Facility
              b.  Ice Machine 
Code 1    Roof Leaks 
                 a.  Temporary repairs will be made where major damage to property is occurring. 
Code 2    Roof Leaks 
               a.  Where major damage to property is not occurring, check for location of leak during rain
                    and complete repairs on a Code 2 basis. 
Code 1    Sprinkler System 
                  a.  All sprinkler systems, valves, manholes, deluge 
                  systems, and air systems to sprinklers.
Code 1    Water (Exterior) 
                  a.  Normal operation of water pump station. 
Code 2    Water (Exterior) 
                 a.  No water to facility. 
Code 1    Water, Hot (and Steam) 
              a.  Physical Fitness Facility
Code 2    Water, Hot 
                a.  No hot water in portion of building listed under Code 1 (items a through c).
   (5)  Should parts be required to complete the work and the parts are not immediately available, the Contractor shall have a maximum of 12 hours after arrival at the job site to provide the Contracting Officer or an authorized representative of the installation designated in writing by the Contracting Officer, with firm written proposals for emergency alternatives and temporary repairs for Government participation with the Contractor to provide emergency relief until the required parts are available on site for the Contractor to perform permanent warranty repair.  The Contractors proposals shall include a firm date and time that the required parts shall be available on site to complete the permanent warranty repair.  The Contracting Officer or an authorized representative of the installation designated in writing by the Contracting Officer, will evaluate the proposed alternatives and negotiate the alternative considered to be in the best interest of the Government to reduce the impact of the emergency condition.  Alternatives considered by the Contracting Officer or an authorized representative of the installation designated in writing by the Contracting Officer will include the alternative for the Contractor to "Do Nothing" while waiting until the required parts are available to perform permanent warranty repair. Negotiating a proposal which will require Government participation and the expenditure of Government funds shall constitute a separate procurement action by the using service. 
f.  Equipment Warranty Identification Tags 
    (1)  The Contractor at the time of installation shall provide warranty identification tags on all Contractor and Government furnished equipment which he has installed. 
        (a)  The tags shall be suitable for interior and exterior locations, resistant to solvents, abrasion, and to fading caused by sunlight, precipitation, etc.  These tags shall have a permanent pressure-sensitive adhesive back, and they shall be installed in a position that is easily (or most easily) noticeable.  Contractor furnished equipment that has differing warranties on its components will have each component tagged. 
        (b)  Sample tags shall be submitted for Government review and approval.  These tags shall be filled out representative of how the Contractor will complete all other tags. 
        (c)  Tags for Warrantied Equipment:  The tag for this equipment shall be similar to the following.  Exact format and size will be as approved. 
     _________________________________________________________ 
                         EQUIPMENT WARRANTY 
                   CONTRACTOR FURNISHED EQUIPMENT 
       MFG NAME                          MODEL NO. 
       SERIAL NO. 
       CONTRACT NO. 
       CONTRACTOR NAME 
       CONTRACTOR WARRANTY EXPIRES 
       MFG WARRANTY(IES) EXPIRE 
     _________________________________________________________ 
     _________________________________________________________ 
                         EQUIPMENT WARRANTY 
                   GOVERNMENT FURNISHED EQUIPMENT 
       MFG NAME                          MODEL NO. 
       SERIAL NO. 
       CONTRACT NO. 
       DATE EQUIP PLACED IN SERVICE 
       MFG WARRANTY(IES) EXPIRE 
     _________________________________________________________ 
        (d)  If the manufacturer's name (MFG), model number and serial number are on the manufacturer's equipment data plate and this data plate is easily found and fully legible, this information need not be duplicated on the equipment warranty tag.  The Contractor warranty expires (warranty expiration date) and the final manufacturer's warranty expiration date will be determined as specified by para. 1.12.a. 
   (2)  Execution.  The Contractor will complete the required information on each tag and install these tags on the equipment by the time of and as a condition of final acceptance of the equipment. 
   (3)  Payment.  The work outlined above is a subsidiary portion of the contract work, and has a value to the Government approximating 5% of the value of the Contractor furnished equipment.  The Contractor will assign a value of that amount in the breakdown for progress payments mentioned in the Contract Clause:  PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS. 
   (4)  Equipment Warranty Tag Replacement.  As stated in para. 1.12.f, the Contractor's warranty with respect to work repaired or replaced shall run for one year from the date of repair or replacement. Such activity shall include an updated warranty identification tag on the repaired or replaced equipment.  The tag shall be furnished and installed by the Contractor, and shall be identical to the original tag, except that the Contractor's warranty expiration date will be one year from the date of acceptance of the repair or replacement.
1.14
English-Speaking Representative
At all times when any performance of the work at any site is being conducted by any employee of the Contractor or his subcontractors, the Contractor shall have a representative present at each site who has the capability of receiving instructions in the English language, fluently speaking the English language and explaining the work operations to persons performing the work, in the language that those performing the work are capable of understanding.  The Contracting Officer shall have the right to determine whether the proposed representative has sufficient technical bilingual capabilities, and the Contractor shall immediately replace any individual not acceptable to the Contracting Officer.
1.15
Registration of Designers
1.14.1   Requirements for Registration of Designers 
Architects or engineers registered to practice in the particular professional field involved in a State, the District of Columbia, or an outlying area of the United States shall prepare or review and approve the design of architectural, structural, mechanical, electrical, civil, or other engineering features of the work.
1.14.2   Additional Requirements/Clarifications for the Registration of Designers
The design of architectural, structural, mechanical, electrical, civil, fire protection, geotechnical, interior design, or other engineering features of the work shall be accomplished or reviewed and approved by designers registered/licensed to practice in the particular professional field involved in a State or possession of the United States, in Puerto Rico, or in the District of Columbia.  Each final design submittal drawing and certified final drawings ready for construction shall be signed and sealed by the registered professional (Designer of Record) responsible for the design indicated on the particular sealed sheet.
1.16
Progress Photos
The Contractor shall, during the progress of the work, furnish the Contracting Officer minimum 3 mega pixels digital photos in .jpg format (furnished on CD-ROM) depicting construction progress. The photography shall be performed between the first and fifth of each month, and the CD, with digital photos, delivered to the Contracting Officer not later than the 15th of each month taken. A minimum of six views from different positions shall be taken as directed to show, inasmuch as possible, work accomplished during the previous month. At least, one set of digital photos will be made at completion of the contract, after final inspection by the Contracting Officer. For the final completion of the project, including established landscaping, provide three photographs of three different overhead angles of the site. Each CD shall be identified with the date made, contract title and number, location of work, as well as a brief description of work depicted. No separate payment will be made for these services and all costs in connection thereto shall be considered a subsidiary obligation of the Contractor.
1.17
No Asbestos-Containing Material (ACM) Certification
a. Design Phase
Before final payment of the project design fee, the designer of record (DOR) will submit to the government, on their firm's letterhead, a signed, dated copy of the following statement:
I hereby certify that no asbestos-containing material (ACM) was specified as a building material in any construction document for this project.  Furthermore, I certify that no product containing mineral fibers was specified as a building material in any construction document for this project unless I either:

Have on file and have submitted to the Government, the manufacturer's certification that the material does not contain asbestos, or

Have supplied to the Government documentation to show that hte material has been microscopically examined by an AIHA- or NVLAP-certified laboratory and the lab has determined that is does not contain asbestos.
b. Construction Phase
Before final payment to the contractor, the contractor's project engineer/manager will sign and submitt to the government, on the contracting firm's letterhead, a dated copy of the following statement:
I hereby certify that to the best of my knowledge, no asbestos-containing material (ACM) was sued as a building material during this project.  I understand that the building owner presumes that all materials marked 'May contain mineral fibers' are asbestos unless I either:

Have on file and have submitted to the Government the manufacturer's certification that the material does not contain asbestos, or

Have supplied to the Government documentation to show that the material has been microscopically examined by an AIHA- or NVLAP-certified laboratory and the lab has determined that it does not contain asbestos.
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General Decision Number: TN100113 07/22/2011  TN113
Superseded General Decision Number: TN20080113
State: Tennessee
Construction Type: Building
County: Montgomery County in Tennessee.
BUILDING CONSTRUCTION PROJECTS (does not include single family
homes or apartments up to and including 4 stories).
Modification Number     Publication Date
          0              03/12/2010
          1              08/27/2010
          2              10/01/2010
          3              07/22/2011
 BOIL0453-003 01/01/2009
                                  Rates          Fringes
BOILERMAKER......................$ 27.63            13.72
----------------------------------------------------------------
* BRTN0005-009 05/01/2011
                                  Rates          Fringes
BRICKLAYER.......................$ 23.52             1.83
----------------------------------------------------------------
 CARP0223-004 05/01/2008
                                  Rates          Fringes
CARPENTER (Scaffold Builder   
Only)............................$ 20.20             8.36
----------------------------------------------------------------
 ENGI0369-007 05/01/2010
                                  Rates          Fringes
OPERATOR:  Forklift..............$ 22.97             9.85
----------------------------------------------------------------
* IRON0492-008 05/01/2010
                                  Rates          Fringes
IRONWORKER, STRUCTURAL AND   
REINFORCING......................$ 22.50             9.85
----------------------------------------------------------------
  SUTN2009-096 09/21/2009
                                  Rates          Fringes
CARPENTER, Excludes Scaffold   
Building.........................$ 14.94             0.00
CEMENT MASON/CONCRETE FINISHER...$ 16.68             2.75
ELECTRICIAN......................$ 18.00             0.88
LABORER:  Common or General......$ 12.44             0.00
LABORER:  Landscape..............$  9.60             0.80
LABORER:  Mason Tender - Brick...$ 12.90             0.00
LABORER:  Roof Tearoff...........$  9.75             0.49
OPERATOR:    
Backhoe/Excavator/Trackhoe.......$ 15.00             0.00
OPERATOR:  Bobcat/Skid Loader....$ 15.00             0.00
OPERATOR:  Bulldozer.............$ 15.32             0.00
OPERATOR:  Crane.................$ 17.64             8.00
OPERATOR:  Mechanic..............$ 18.66             3.39
OPERATOR:  Paver.................$ 14.25             0.00
OPERATOR:  Roller................$ 13.02             0.00
PAINTER:  Brush, Roller, and   
Spray............................$ 13.10             0.00
PLUMBER..........................$ 20.03             9.00
ROOFER:  Built up Roof...........$ 12.74             0.00
ROOFER:  Rubber Roof.............$ 16.82             4.77
ROOFER:  Single Ply Roof.........$ 16.50             0.32
TILE FINISHER....................$ 10.00             0.74
TRUCK DRIVER:  Dump Truck........$ 12.16             0.00
TRUCK DRIVER:  Material Truck....$ 12.16             1.66
TRUCK DRIVER:  Pickup Truck......$ 11.70             3.92
----------------------------------------------------------------
WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.
========================================================
Unlisted classifications needed for work not included within
the scope of the
classifications listed may be added after award only as
provided in the labor
standards contract clauses (29 CFR 5.5(a)(1)(ii)).
----------------------------------------------------------------
--
In the listing above, the "SU" designation means that rates
listed under the
identifier do not reflect collectively bargained wage and
fringe benefit
rates.  Other designations indicate unions whose rates have
been determined
to be prevailing. 
----------------------------------------------------------------
--
                   WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can
be:
*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on
a wage
   determination matter
*  a conformance (additional classification and rate) ruling
On survey related matters, initial contact, including requests
for summaries
of surveys, should be with the Wage and Hour Regional Office
for the area in
which the survey was conducted because those Regional Offices
have
responsibility for the Davis-Bacon survey program. If the
response from this
initial contact is not satisfactory, then the process described
in 2.) and
3.) should be followed. 
With regard to any other matter not yet ripe for the formal
process
described here, initial contact should be with the Branch of
Construction
Wage Determinations.  Write to: 

Branch of Construction Wage Determinations

Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
2.) If the answer to the question in 1.) is yes, then an
interested party
(those affected by the action) can request review and
reconsideration from
the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR
Part 7).
Write to: 

Wage and Hour Administrator

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
The request should be accompanied by a full statement of the
interested
party's position and by any information (wage payment data,
project
description, area practice material, etc.) that the requestor
considers
relevant to the issue. 
3.) If the decision of the Administrator is not favorable, an
interested
party may appeal directly to  the Administrative Review Board
(formerly the
Wage Appeals Board).  Write to:

Administrative Review Board

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
4.) All decisions by the Administrative Review Board are final.
                   END OF GENERAL DECISION
GENERAL DECISION: TN20100148 10/01/2010 TN148  
Date: October 1, 2010 
General Decision Number: TN20100148 10/01/2010 
Superseded General Decision Number: TN20080148 
State: Tennessee 
Construction Type: Heavy 
Including Water and Sewer Line Construction 
County: Montgomery County in Tennessee. 
HEAVY CONSTRUCTION PROJECTS (including sewer/water 
construction). 
Modification Number     Publication Date 
           0              03/12/2010 
           1              10/01/2010 
 ELEC0429-007 02/01/2010 
                                   Rates          Fringes 
 Electrician.....................$ 21.85            10.35 
---------------------------------------------------------------- 
* ENGI0369-015 05/01/2010 
                                   Rates          Fringes 
Operating Engineers:   
     Backhoe, Excavator,  
     Trackhoe, Bulldozer,  
     Crane, and Forklift.........$ 22.97             9.85 
---------------------------------------------------------------- 
  SUTN2009-131 12/02/2009 
                                   Rates          Fringes 
LABORER:  Common or General......$ 10.07             0.00 
LABORER:  Flagger................$  8.73             0.00 
LABORER:  Pipelayer..............$ 11.42             0.00 
OPERATOR:  Loader................$ 13.50             0.00 
TRUCK DRIVER:  Dump Truck........$ 10.76             0.00 
---------------------------------------------------------------- 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
======================================================== 
Unlisted classifications needed for work not included within 
the scope of the 
classifications listed may be added after award only as 
provided in the labor 
standards contract clauses (29 CFR 5.5(a)(1)(ii)). 
---------------------------------------------------------------- 
-- 
In the listing above, the "SU" designation means that rates 
listed under the 
identifier do not reflect collectively bargained wage and 
fringe benefit 
rates.  Other designations indicate unions whose rates have 
been determined 
to be prevailing.  
---------------------------------------------------------------- 
-- 
            WAGE DETERMINATION APPEALS PROCESS 
1.) Has there been an initial decision in the matter? This can 
be: 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
a wage 
   determination matter 
*  a conformance (additional classification and rate) ruling 
On survey related matters, initial contact, including requests 
for summaries 
of surveys, should be with the Wage and Hour Regional Office 
for the area in 
which the survey was conducted because those Regional Offices 
have 
responsibility for the Davis-Bacon survey program. If the 
response from this 
initial contact is not satisfactory, then the process described 
in 2.) and 
3.) should be followed.  
With regard to any other matter not yet ripe for the formal 
process 
described here, initial contact should be with the Branch of 
Construction 
Wage Determinations.  Write to:  
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
2.) If the answer to the question in 1.) is yes, then an 
interested party 
(those affected by the action) can request review and 
reconsideration from 
the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR 
Part 7). 
Write to:  
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
The request should be accompanied by a full statement of the 
interested 
party's position and by any information (wage payment data, 
project 
description, area practice material, etc.) that the requestor 
considers 
relevant to the issue.  
3.) If the decision of the Administrator is not favorable, an 
interested 
party may appeal directly to  the Administrative Review Board 
(formerly the 
Wage Appeals Board).  Write to: 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
4.) All decisions by the Administrative Review Board are final. 
            END OF GENERAL DECISION 
�[NOTE TO SPECIFIER: THIS SECTION REQUIRES EDITING IN THE RTF FORMAT TO FIT THE TASK ORDER AND SELECT WHAT NEEDS TO BE EVALUATED.  IN ORDER TO STANDARDIZE TASK ORDER SELECTIONS, TO THE MAXIMUM EXTENT POSSIBLE, DO NOT CHANGE THE SUBMISSION LANGUAGE OR EVALUATION CRITERIA FOR THOSE ITEMS THAT YOU WILL BE EVALUATING.] 


�This para will go away completely if this is a SATOC Task Order.


�This para will go away completely if this is a SATOC Task Order.


�NOTE TO SPECIFIER: If the Government will prepare the site and furnish site utilities, delete this subfactor and Sustainability becomes Subfactor 3.  Susan, the WiZard should ask a question about Site Work – Is all the site work and site improvements beyond the five foot line to be provided  by the Government or will it be provided by the  D-B Contractor?  If to be provided by the Contractor, retain the subfactor.  If the Government is to provide all the site work, delete the subfactor.


�NOTE TO SPECIFIER:  THE FOLLOWING PARAGRAPH (g) ASSUMES THAT THE CONTRACTOR WILL BE RESPONSIBLE FOR THE SITE WORK AND IMPROVEMENTS ON THE SITE. WHEN THE GOVERNMENT WILL SEPARATELY CONTRACT FOR SITE WORK AND SITE IMPROVEMENTS, EDIT AS NECESSARY OR DELETE TO CORRECTLY CONSIDER THE APPLICABLE SCOPE OF WORK:]


�Question to see if preparer wants to review proposed material identification of HVAC


�Question to see if preparer wants to review proposed material identification of domestic hot water generator


�Question to see if preparer wants to review proposed material identification of main switchgear and panels; data telephone, cable tv, intercom, cctv, or other special systems.


�NOTE TO SPECIFIER: THE FOLLOWING PARAGRAPH (g) ASSUMES THAT THE CONTRACTOR WILL BE RESPONSIBLE FOR THE SITE WORK AND IMPROVEMENTS ON THE SITE. WHEN THE GOVERNMENT WILL SEPARATELY CONTRACT FOR SITE WORK AND SITE IMPROVEMENTS, EDIT AS NECESSARY OR DELETE TO CORRECTLY CONSIDER THE APPLICABLE SCOPE OF WORK:]   


� Is all the site work and site improvements beyond the five foot line to be provided  by the Government or will it be provided by the  D-B Contractor?  If to be provided by the Contractor, leave the paragraph alone.  If the Government is to provide all or part of the site improvements, allow the specifier to edit submission requirements and evaluation criteria to match the scope of work.


�[Silver][Gold][Platinum]


�[LEED-NC Version 2.2][LEED-NC Version 3][text block for other to be filled in by specifier]


�[Silver][Gold][Platinum]


�[LEED-NC Version 2.2][LEED-NC Version 3][text block for other to be filled in by specifier]


�[Silver][Gold][Platinum]


�NOTE TO SPECIFIER.  Include a CLIN in the CLIN Schedule for Proposed Contract Duration  (Not to Exceed the maximum performance period allowed (normally 540 days)).


�[NOTE TO SPECIFIER: If this is a task order under a product line MATOC, then keep the evaluation of how well the firms have been performing simple. We suggest no submission requirements for past performance. See language below for Evaluation Criteria on a task order for a Wizard MATOC product base MATOC.  There is no need to evaluate recent relevant experience, because all the firms have previously been determined to have adequate experience to qualify to be a Base Contract Holder.   However, If this is a task order on a non-Wizard, product-line specific MATOC with a more general scope of possible task order scopes, then it is suggested that this subfactor be split into two subfactors – one for recent, relevant experience and the other for past performance, using similar submission requirements and evaluation criteria to a new MATOC.  See section 00 22 10 for sample language in that case. The following language is for use on a task order to a MATOC base contract for a specific facility type product line that was issued using the Wizard]


�DEFAULT:  [There are no submission requirements for past performance for this task order.  See the evaluation criteria, below. ]


�[NOTE TO SPECIFIER: The following language is for use on a task order to a MATOC base contract for a specific facility type product line that was issued using the Wizard.]


NOTE TO SPECIFIER: Select the Radio button if the "Required Contract Duration is based upon the Contractor's accepted proposal in accordance with the MILCON Transformation principle of allowing proposers to bid the contract duration. No time extension or extended overhead will be due the contractor for any delays to any scheduled early completion . per Section 01 32 01.00 when the proposers bid the contract duration " 


�[NOTE TO SPECIFIER: For projects involving the handling, treatment, removal and/or disposal of asbestos, lead, or Hazardous Materials/Waste, add the following additional requirements;]






